



**Department of Engineering  
and Public Works**

P.O. Box 21229  
West Palm Beach, FL 33416-1229  
(561) 684-4000  
FAX: (561) 684-4050  
www.pbcgov.com

**Palm Beach County  
Board of County  
Commissioners**

Maria Sachs, Mayor  
Maria G. Marino, Vice Mayor  
Gregg K. Weiss  
Michael A. Barnett  
Marci Woodward  
Sara Baxter  
Mack Bernard

**County Administrator**


Verdenia C. Baker

"An Equal Opportunity  
Affirmative Action Employer"

Official Electronic Letterhead

**DATE:** July 25, 2024

**TO:** Rosso Site Development, Inc.  
R & D Paving, LLC

**FROM:**  Morton L. Rose, P.E., Director, Roadway Production Div.

**RE: AWARD RECOMMENDATION  
CHERRY ROAD MILITARY TRAIL TO QUAIL  
DRIVE SIDEWALK AND PEDESTRIAN LIGHTING  
FEDERALIZED  
PALM BEACH COUNTY PROJECT NO.: 2021025  
FM# 448303-1-58-01**

Based on bid results and EBO compliance review, Engineering & Public Works recommends award of the above referenced contract to **Rosso Site Development, Inc.**

The enclosed Award Recommendation will be posted at the Engineering & Public Works Department / Roadway Production Division reception area on the 3rd Floor at 2300 North Jog Road, West Palm Beach, Florida on July 26, 2024.

<http://discover.pbcgov.org/engineering/roadwayproduction/Pages/Bid-Documents.aspx>

If your office wishes to protest the award recommendation, you may do so by addressing your protest to Ms. Melody Thelwell, Director, Palm Beach County Purchasing Department, 50 South Military Trail, West Palm Beach, Florida 33415. Failure to submit a protest to the Director of Purchasing within five (5) business days after posting of the Award Recommendation, as prescribed in Section 2-55(b) of the Palm Beach County Code, shall constitute a waiver of proceedings under the referenced County Code.

We thank you for your continued interest in bidding Palm Beach County projects.

enc: Bid Tabulations  
FDOT Concurrence Letter

cc: David L. Ricks, P.E., County Engineer  
Joanne M. Keller, P.E., Deputy County Engineer  
Steven B. Carrier, P.E., Assistant County Engineer  
Morton L. Rose, P.E., Director, Roadway Production Division

n:\roadway\pro\2021\2021025\_cherry rd from military trail to quail dr 5 - award intent and reject letters award recommendation.docx



Kathleen O. Farrell, P.E., Assistant Director, Roadway Production Division  
Maroun Azzi, P.E., Thoroughfare Roads Manager, Roadway Production Division  
Carlos Bojorge, P.E., Special Projects Manager, Roadway Production Division  
Kristine Frazell-Smith, P.E., Local Roads Manager, Roadway Production Division  
Sandra Ospina, P.E., Roadway Production Division  
Holly B. Knight, P.E., Contracts Section Manager, Roadway Production Division  
Felicia Johnson, Technical Assistant I, Roadway Production Division  
Harvey Phillips III, Project Coordinator I, Roadway Production Division  
Kenny Rampersad, Director, Administrative Services Division  
Danny Ramlalsingh, Fiscal Manager, Administrative Services Division  
Yicel Corcino, Financial Analyst II, Administrative Services Division  
Susan Hudson, Financial Analyst, Administrative Services Division  
Albert Hoffman, Director, Construction Coordination Division  
Motasem Al-Turk, P.E., Director, Traffic Engineering Division  
Fattoush Jafar, Sr. P.E., Traffic Engineering Division  
Adam Faustini, Director, Road & Bridge Division  
Ali Bayat, Director, Water Utilities Department  
Brenda Znachko, Director, Contract Development and Control Division, OFMB  
Tonya Johnson, Director, Office of Equal Business Opportunity  
Allen Gray, Manager, SBE Division, Office of Equal Business Opportunity  
Angela Smith, Small Business Development Specialist III, SBE Division, OEBO  
Melody Thelwell, Director, Purchasing Department  
Tiffany Thomas, Contract Oversight Specialist, Office of the Inspector General  
Yelizaveta B. Herman, Assistant County Attorney  
Fay Reynolds, Legal Secretary, County Attorney's Office  
Sean Reilly, Construction Coordinator, Traffic Division  
Graciela MCAusland, Construction Coordinator, Traffic Division  
Amar Kalabic, Construction Coordinator, Traffic Division  
Carl Bengtson, Manager, Streetscape Section



**AWARD RECOMMENDATION**  
**CHERRY ROAD MILITARY TRAIL TO QUAIL**  
**DRIVE SIDEWALK AND PEDESTRIAN LIGHTING**  
**FEDERALIZED**  
**PALM BEACH COUNTY PROJECT NO.: 2021025**

Palm Beach County Engineering & Public Works recommends award to **Rosso Site Development, Inc.**, the lowest responsive, responsible bidder meeting all of the requirements.

<b>Rank</b>	<b>Bidder</b>	<b>Bid Amount</b>	<b>Footnotes</b>
1	Rosso Site Development, Inc.	\$1,208,819.04	1, 2
2	R & D Paving, LLC	\$1,283,924.94	2

**Footnotes:** 1. Recommended Awardee  
2. Responsive to the Entire Solicitation

**Enclosures:** Office of Equal Business Opportunity Compliance Review  
Bid Tabulations

<b>BID TABULATIONS</b> <b>CHERRY ROAD MILITARY TRAIL TO QUAIL DRIVE SIDEWALK AND PEDESTRIAN LIGHTING</b> <b>FEDERALIZED CONTRACT</b> <b>PBC PROJECT #2021025 - FM# 448303-1-58-01</b>					<b>Average of Bid</b> <b>Items for All Bidders</b>		<b>Engineer's Estimate</b>		<b>Rosso Site Development, Inc</b>		<b>R &amp; D Paving, LLC</b>	
#	FDOT Item #	Item Description	Qty.	Units	Unit Price	Unit Price	Unit Price	Amount	Unit Price	Amount		
<b>GENERAL CONDITIONS</b>												
1	0101 1	Mobilization	1	LS	\$ 118,971.10	\$ 80,000.00	\$ 144,828.19	\$ 144,828.19	\$ 93,114.00	\$ 93,114.00		
2	0101 1 A	Bonds	1	LS	\$ 14,183.50	\$ 20,000.00	\$ 13,367.00	\$ 13,367.00	\$ 15,000.00	\$ 15,000.00		
3	0101 1 B	Insurance	1	LS	\$ 14,222.15	\$ 5,000.00	\$ 15,044.29	\$ 15,044.29	\$ 13,400.00	\$ 13,400.00		
4	0101 1 C	NPDES Compliance	1	LS	\$ 8,179.66	\$ 15,000.00	\$ 5,079.32	\$ 5,079.32	\$ 11,280.00	\$ 11,280.00		
5	102 1	Maintenance of Traffic	1	LS	\$ 56,583.57	\$ 25,000.00	\$ 64,352.13	\$ 64,352.13	\$ 48,815.00	\$ 48,815.00		
<b>SUBTOTAL (GENERAL CONDITIONS)</b>							<b>\$ 242,670.93</b>	<b>\$ 181,609.00</b>				
<b>DEMOLITION</b>												
6	110 1 1	Clearing and Grubbing (Including Tree Removal and Grading)	1	LS	\$ 46,572.54	\$ 150,000.00	\$ 45,505.08	\$ 45,505.08	\$ 47,640.00	\$ 47,640.00		
<b>SUBTOTAL (DEMOLITION)</b>							<b>\$ 45,505.08</b>	<b>\$ 47,640.00</b>				
<b>ROADWAY AND DRAINAGE IMPROVEMENTS</b>												
7	0120 1	Regular Excavation	336	CY	\$ 38.44	\$ 25.00	\$ 31.32	\$ 10,523.52	\$ 45.55	\$ 15,304.80		
8	0120 6	Embankment (Compacted in place)	133	CY	\$ 115.29	\$ 29.00	\$ 31.32	\$ 4,165.56	\$ 199.25	\$ 26,500.25		
9	0160 4	Type B Stabilization (LBR 40) (12")	437	SY	\$ 42.22	\$ 5.00	\$ 31.29	\$ 13,673.73	\$ 53.15	\$ 23,226.55		
10	0160 4 A	Type B Stabilization (LBR 40) (Shoulder)	265	SY	\$ 35.81	\$ 10.00	\$ 35.32	\$ 9,359.80	\$ 36.30	\$ 9,619.50		
11	0285 707	Optional Base Group 7	503	SY	\$ 62.01	\$ 25.00	\$ 68.01	\$ 34,209.03	\$ 56.00	\$ 28,168.00		
12	0327 70 1	1" Asphalt Milling	8,079	SY	\$ 4.35	\$ 2.00	\$ 4.25	\$ 34,335.75	\$ 4.45	\$ 35,951.55		
13	0334 1 13	1.5" SP Structural Course Asphaltic Concrete	34	TON	\$ 353.81	\$ 175.00	\$ 223.62	\$ 7,603.08	\$ 484.00	\$ 16,456.00		
14	0337 7 80	1" FC-9.5 Friction Course Asphaltic Concrete	468	TON	\$ 221.19	\$ 200.00	\$ 187.27	\$ 87,642.36	\$ 255.10	\$ 119,386.80		
15	0339 1	Miscellaneous Asphalt Pavement (2")	13	TON	\$ 572.26	\$ 350.00	\$ 280.51	\$ 3,646.63	\$ 864.00	\$ 11,232.00		
16	0425 5	Adjust Manholes	5	EA	\$ 527.62	\$ 1,200.00	\$ 545.24	\$ 2,726.20	\$ 510.00	\$ 2,550.00		
17	0425 6	Adjust Valve Boxes	7	EA	\$ 96.43	\$ 700.00	\$ 67.85	\$ 474.95	\$ 125.00	\$ 875.00		
18	0425 82	Replace grate (ADA) (H-20 Rated)	1	EA	\$ 1,040.15	\$ 2,000.00	\$ 1,555.29	\$ 1,555.29	\$ 525.00	\$ 525.00		
19	0520 1 10	Concrete Curb and Gutter (Type F)	195	LF	\$ 69.46	\$ 40.00	\$ 51.77	\$ 10,095.15	\$ 87.15	\$ 16,994.25		
20	0522 1	4" Thick Concrete	1,506	SY	\$ 64.91	\$ 65.00	\$ 60.12	\$ 90,540.72	\$ 69.70	\$ 104,968.20		
21	0522 2	6" Thick Concrete Driveway	292	SY	\$ 88.91	\$ 75.00	\$ 96.17	\$ 28,081.64	\$ 81.65	\$ 23,841.80		
22	0527 2	Detectable warning	333	SF	\$ 34.72	\$ 50.00	\$ 19.93	\$ 6,636.69	\$ 49.50	\$ 16,483.50		
23	0536 1 1	Guardrail - Roadway	163	LF	\$ 30.57	\$ 30.00	\$ 28.13	\$ 4,585.19	\$ 33.00	\$ 5,379.00		
24	0536 85 20	Guardrail end treatment - trailing anchorage	1	EA	\$ 1,569.98	\$ 2,500.00	\$ 1,489.95	\$ 1,489.95	\$ 1,650.00	\$ 1,650.00		

<b>BID TABULATIONS</b> <b>CHERRY ROAD MILITARY TRAIL TO QUAIL DRIVE SIDEWALK AND PEDESTRIAN LIGHTING</b> <b>FEDERALIZED CONTRACT</b> <b>PBC PROJECT #2021025 - FM# 448303-1-58-01</b>					<b>Average of Bid</b> <b>Items for All Bidders</b>		<b>Engineer's Estimate</b>		<b>Rosso Site Development, Inc</b>		<b>R &amp; D Paving, LLC</b>	
#	FDOT Item #	Item Description	Qty.	Units	Unit Price	Unit Price	Unit Price	Amount	Unit Price	Amount		
25	0536 85 24	Guardrail end treatment - parallel approach terminal	1	EA	\$ 3,786.98	\$ 4,000.00	\$ 3,613.96	\$ 3,613.96	\$ 3,960.00	\$ 3,960.00		
26	0538 1	Guardrail reset	85	LF	\$ 66.99	\$ 25.00	\$ 117.47	\$ 9,984.95	\$ 16.50	\$ 1,402.50		
<b>SUBTOTAL(ROADWAY AND DRAINAGE IMPROVEMENTS)</b>							<b>\$ 364,944.15</b>	<b>\$ 464,474.70</b>				
<b>SIGNING AND PAVEMENT MARKING</b>												
27	700 1 11	Sign - Single Post - (F&I) (<12 SF)	13	AS	\$ 502.00	\$ 500.00	\$ 630.00	\$ 8,190.00	\$ 374.00	\$ 4,862.00		
28	700 1 50	Sign - Single Post - Relocate	5	AS	\$ 320.00	\$ 300.00	\$ 420.00	\$ 2,100.00	\$ 220.00	\$ 1,100.00		
29	706 1 3	Raised Pavement Markings	311	EA	\$ 4.74	\$ 7.00	\$ 3.68	\$ 1,144.48	\$ 5.80	\$ 1,803.80		
30	711 11 123	12" Solid Thermoplastic Pavement Markings (White)	155	LF	\$ 3.08	\$ 5.00	\$ 2.10	\$ 325.50	\$ 4.05	\$ 627.75		
31	711 11 125	24" Solid Thermoplastic Pavement Markings (White)	120	LF	\$ 5.28	\$ 9.00	\$ 4.20	\$ 504.00	\$ 6.35	\$ 762.00		
32	711 11 180	Yield Line Thermoplastic (White)	33	LF	\$ 5.80	\$ 15.00	\$ 10.50	\$ 346.50	\$ 1.10	\$ 36.30		
33	711 11 224	18" Solid Thermoplastic Pavement Markings (Yellow)	450	LF	\$ 3.52	\$ 5.00	\$ 2.63	\$ 1,183.50	\$ 4.40	\$ 1,980.00		
34	711 14 170	Pavement Arrows (White Thermoplastic)	10	EA	\$ 71.28	\$ 150.00	\$ 78.75	\$ 787.50	\$ 63.80	\$ 638.00		
35	711 15 101	6" Solid Thermoplastic Pavement Markings (White)	0.65	GM	\$ 7,132.00	\$ 5,000.00	\$ 7,875.00	\$ 5,118.75	\$ 6,389.00	\$ 4,152.85		
36	711 15 171	6" Skip (6'-10") Thermoplastic Pavement Markings (White)	0.18	GM	\$ 2,165.50	\$ 3,000.00	\$ 1,575.00	\$ 283.50	\$ 2,756.00	\$ 496.08		
37	711 15 201	6" Double Solid Thermoplastic Pavement Markings (Yellow)	0.37	GM	\$ 14,264.00	\$ 10,000.00	\$ 15,750.00	\$ 5,827.50	\$ 12,778.00	\$ 4,727.86		
38	711 15 206	6" Solid Thermoplastic Pavement Markings (Yellow)	0.14	GM	\$ 7,132.00	\$ 5,000.00	\$ 7,875.00	\$ 1,102.50	\$ 6,389.00	\$ 894.46		
39	711 15 231	6" Skip (10'-30") Thermoplastic Pavement Markings (Yellow)	0.07	GM	\$ 2,165.50	\$ 3,000.00	\$ 1,575.00	\$ 110.25	\$ 2,756.00	\$ 192.92		
40	711 16 231	6" Skip (6'-10") Thermoplastic Pavement Markings (Yellow)	0.12	GM	\$ 2,165.50	\$ 4,000.00	\$ 1,575.00	\$ 189.00	\$ 2,756.00	\$ 330.72		
<b>SUBTOTAL (SIGNING AND PAVEMENT MARKING)</b>							<b>\$ 27,212.98</b>	<b>\$ 22,604.74</b>				
<b>LANDSCAPE</b>												
41	0570 1 2	Sod (Match existing)	3,228	SY	\$ 9.49	\$ 5.00	\$ 7.23	\$ 23,338.44	\$ 11.75	\$ 37,929.00		
42	0580 1 1	Fakahatchee Grass (TRD) - 2'x2', Full clamp	16	EA	\$ 35.63	\$ 25.00	\$ 26.25	\$ 420.00	\$ 45.00	\$ 720.00		
43	0580 1 2	Simpson Stopper (MF) - 8'x5', Standard	2	EA	\$ 398.13	\$ 500.00	\$ 26.25	\$ 52.50	\$ 770.00	\$ 1,540.00		
44	0580 1 2	Sabal Palm (SP1) - 8-12' CT Regen Roots	4	EA	\$ 1,231.50	\$ 400.00	\$ 2,100.00	\$ 8,400.00	\$ 363.00	\$ 1,452.00		
45	0580 1 2	Sabal Palm (SP2) - 14-24' CT Regen Roots	2	EA	\$ 1,465.50	\$ 650.00	\$ 2,100.00	\$ 4,200.00	\$ 831.00	\$ 1,662.00		
<b>SUBTOTAL (LANDSCAPE)</b>							<b>\$ 36,410.94</b>	<b>\$ 43,303.00</b>				
<b>ELECTRICAL</b>												
46	715 7 12	New Electrical Service Point	1	EA	\$ 38,483.75	\$ 15,000.00	\$ 48,037.50	\$ 48,037.50	\$ 28,930.00	\$ 28,930.00		
47	715 1 12	#6, XHHW Conductor Installed	9,100	LF	\$ 2.23	\$ 2.75	\$ 1.76	\$ 16,016.00	\$ 2.70	\$ 24,570.00		

<b>BID TABULATIONS</b> <b>CHERRY ROAD MILITARY TRAIL TO QUAIL DRIVE SIDEWALK AND PEDESTRIAN LIGHTING</b> <b>FEDERALIZED CONTRACT</b> <b>PBC PROJECT #2021025 - FM# 448303-1-58-01</b>					<b>Average of Bid</b> <b>Items for All Bidders</b>		<b>Engineer's Estimate</b>		<b>Rosso Site Development, Inc</b>		<b>R &amp; D Paving, LLC</b>	
#	FDOT Item #	Item Description	Qty.	Units	Unit Price	Unit Price	Unit Price	Amount	Unit Price	Amount		
48	715 1 13	#3, XHHW Conductor Installed	60	LF	\$ 3.72	\$ 5.00	\$ 2.94	\$ 176.40	\$ 4.50	\$ 270.00		
49	630 2 11	2" Schedule 40 PVC Direct Buried Conduit In Earth/New Sidewalk	2,500	LF	\$ 11.71	\$ 25.00	\$ 15.72	\$ 39,300.00	\$ 7.70	\$ 19,250.00		
50	630 2 12	2" Schedule 40 PVC Conduit Below Earth/Existing Roadway (Trenchless)	600	LF	\$ 28.19	\$ 55.00	\$ 38.47	\$ 23,082.00	\$ 17.90	\$ 10,740.00		
51	635 2 11	Pull Boxes Installed in Earth	2	EA	\$ 2,331.99	\$ 2,750.00	\$ 1,874.97	\$ 3,749.94	\$ 2,789.00	\$ 5,578.00		
52	715 516 119	Light Pole, Fixture and Pull Box (Including Appurtenances)	22	EA	\$ 16,336.85	\$ 15,000.00	\$ 15,381.69	\$ 338,397.18	\$ 17,292.00	\$ 380,424.00		
<b>SUBTOTAL (ELECTRICAL)</b>							<b>\$ 468,759.02</b>	<b>\$ 469,762.00</b>				
<b>ROADWAY CONTINGENCY</b>												
53	110 21	Protection Barrier for Existing Trees	450	LF	\$ 14.23	\$ 15.00	\$ 10.00	\$ 4,500.00	\$ 18.45	\$ 8,302.50		
54	103 2 4A	Support and Protect Utility Pole	4	EA	\$ 4,300.00	\$ 3,000.00	\$ 2,000.00	\$ 8,000.00	\$ 6,600.00	\$ 26,400.00		
55	103 2 4	Support and Protect Underground Pipe and Conduit	500	LF	\$ 20.83	\$ 40.00	\$ 10.00	\$ 5,000.00	\$ 31.65	\$ 15,825.00		
56	536 7 3	Special Guardrail Post - Encased Post for Shallow Mount	26	EA	\$ 188.85	\$ 300.00	\$ 223.69	\$ 5,815.94	\$ 154.00	\$ 4,004.00		
<b>SUBTOTAL (ROADWAY CONTINGENCY)</b>							<b>\$ 23,315.94</b>	<b>\$ 54,531.50</b>				
<b>TOTAL BID</b>							<b>\$ 1,208,819.04</b>	<b>\$ 1,283,924.94</b>				

**THE COUNTY DOES NOT GUARANTEE THE ACCURACY OF THE FORMULAS AND EXTENSIONS USED IN THIS SPREADSHEET.**

**THE ITEMS AND QUANTITIES ABOVE, SHALL GOVERN OVER THE PLANS.**

**PAY ITEM FOOTNOTES IN CONSTRUCTION PLANS SHALL ALSO BE INCLUDED IN ITEM UNIT PRICE.**

<b>Note #</b>	<b>FDOT Item #</b>	<b>PAY ITEM FOOTNOTES</b>
1	All	All costs for Maintenance of Traffic (MOT) and mobilization shall be considered incidental to, and shall be included in, unit prices for the pay items.
2	All	All items shall include cost to furnish and install unless otherwise noted.
3		For NPDES please reference Specifications, Special Provisions.
4		For insurance please reference Specifications, General Provisions and Special Provisions.
5		Costs for clearing and grubbing to include sawcut of existing asphalt or concrete designated for removal per the plans; the removal and relocation of privately owned systems such as irrigation mailboxes, fencing etc.; the removal/obliteration of any existing stop bar striping; the removal and relocation of any posts/signs; the removal of any storm structures or piping; and the removal and disposal in suitable areas of excess and unsuitable material that may be encountered during excavation as directed by Palm Beach County.
6		Sawcut and butt joint cost shall be incidental to asphalt item.
7		Excavation and backfill for structures including cost of any select bedding material that may be necessary for a satisfactory installation as directed by Palm Beach County is considered incidental to the cost of structures.
8		Contingency items may be increased, decreased or deleted as directed by the Engineer.
9		Sodding shall be in accordance with Section 575 of the general provisions of this specification and shall include the costs for fertilizer and water until final acceptance.
10		The cost of breaking into existing structures is incidental to cost of pipe.
11		Berm construction swale construction, regrading of roadways driveways canal sections and all other rough and finish earthwork shall be considered incidental to the bid item clearing and grubbing.
12		Prime and tack coats are considered incidental to asphalt construction.
13		Permitting agency pre-construction meetings and notices of commencement; compliance with stormwater pollution prevention plan and stormwater pollution control plan; installations of erosion/turbidity controls, including silt fences, inlet protection inspections and reporting; preparation and submittal of construction completion certifications and required record drawings by a professional engineer and/or land surveyor, utility notifications are considered incidental to mobilization.

Bids as read at opening on June 12, 2024, 2:00 PM

All bids subject to OEBO compliance and Board Approval.

Prepared by: Felicia Johnson, Technical Assistant I

Checked by: Holly B. Knight, P.E., Contracts Section Manager

Contract Time is 240 Calendar Days



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

3400 West Commercial Boulevard  
Fort Lauderdale, FL 33309

JARED W. PERDUE, P.E.  
SECRETARY

07/23/2024 | 5:49 PM EDT

SENT VIA EMAIL TO: hknight@pbc.gov.com

Holly B. Knight, P.E.  
Contracts Manager  
Palm Beach County  
2300 N. Jog Rd  
West Palm Beach, FL 33411

**RE: Bid Concurrence for Contract G2W02, FM448303-1-58-01, Cherry Rd from Military Trail to Quail Dr**

Dear Ms. Knight:

The Department is in receipt of the Agency’s recommendation to award the above-referenced project. The bid tabulation documents are awarded to the lowest responsive, responsible bidder. The Agency was responsible for the pre-qualification criteria used for the prospective bidders, with the understanding that the evaluation was based on the contractor’s ability to perform the work, experience, personnel, equipment, financial resources, and performance record.

Based on the information provided, FDOT concurs with the Agency’s selection of **Rosso Site Development, Inc.**, with a total base bid amount of \$1,208,819.04. The low bidder is not suspended or debarred as confirmed with the System of Award Management (<https://www.sam.gov/portal/public/SAM/>).

The following items are considered non-eligible for payment:

<u>Item#</u>	<u>Description</u>	<u>Quantity/ Unit</u>	<u>Total Amount</u>
101-1-A	Bonds	1 LS	\$ 13,367.00
101-1-B	Insurance	1 LS	\$ 15,044.29
101-1-C	NPDES Compliance	1 LS	\$ 5,079.32
425-5	Adjust Manholes	5 EA	\$ 2,726.20
425-6	Adjust Valve Boxes	7 EA	\$ 474.95
425-82	Replace Grate (ADA) (H-20 Rated)	1 EA	\$ 1,555.29
522-1*	Concrete Sidewalk (4" Thick)	917 SY	\$ 55,130.04
522-2*	Concrete Sidewalk & Driveway (6" Thick)	94 SY	\$ 9,039.98
103-2-4	Protection Barrier for Existing Trees	450 LF	\$ 4,500.00
103-2-4-A	Support and Protect Utility Pole	4 EA	\$ 8,000.00
110-21	Support and Protect Underground Pipe and Conduit	500 LF	\$ 5,000.00
536-7-3	Special Guardrail Post – Encased Post for Shallow Mount	26 EA	\$ 5,815.94
		<b>Total</b>	<b>\$ 125,733.01</b>

\*A portion of this pay item is participating

Only eligible items can be reimbursed up to the amount programmed of \$1,083,087.00 for construction. A Supplemental Agreement (SA) will be sent to the agency to increase the programmed amount to match the project bid tabulations. Be advised, negotiations with the



Ms. Holly B. Knight, Engineering and Public Works  
Page 2

contractor are not permitted during the award or execution period of the contracting process. Any changes to the contract bid items or quantities must be requested in writing and approved by the Department.

**Please provide the Department a copy of the contract between the Agency and the contractor for final review prior to execution. The Agency must create the construction contract screens and upload the executed construction contract in GAP prior to scheduling a pre-construction meeting. All Change Orders must be approved by the Department prior to execution.**

Please feel free to contact me should you have any questions. I can be reached at 954-777-4585 or via email to [Sabrina.Aubery@dot.state.fl.us](mailto:Sabrina.Aubery@dot.state.fl.us).

Sincerely,

DocuSigned by:  
*Mya Gray*  
3FA3F38F9268404...

Sign for **Sabrina Aubery, P.E.**  
Program Administration Engineer  
Program Management Office - District Four

SA:ra

cc:  
Kristine Frazell-Smith, P.E.– Palm Beach County  
Sandra M. Ospina, P.E. – Palm Beach County  
Mya Gray – FDOT Local Programs Office  
Ramon E. Alvarez, E.I. – FDOT Local Programs Office  
Rob Cables – FDOT Operations Center  
Ronald D. Arcalas, P.E. – FDOT Materials Lab  
Deborah Ihsan, P.E. – FDOT Construction  
Stacey Sasala – FDOT Construction (CEI)  
Sharon Singh Hagyan – FDOT Construction (Compliance)  
D4 Work Program – FDOT  
File