Figure 1.1.0 Evaluation and Appraisal Report Project Life Cycle



INITIATION/PLANNING
Development of Issues & Scope of Work
Public / Stakeholder Input

February 2003 -- November 2003

- ✓ **Kick off Meeting**
- ✓ **Brainstorm Sessions**
- ✓ **Agency meetings**
- ✓ **LUAB Workshop**
- ✓ **BCC Workshop**
- ✓ **Scope Meeting**
- ✓ **Public Participation Program**
- ✓ **EAR Issues Identified**
- ✓ **Element Planner Selection**
- ✓ **EAR Element / Issue BOD**
- **Letter of Understanding (LOU)**
- ✓ **Annual Implementation Report**
- ✓ **Lessons Learned**

EXECUTION
Issue Analysis
Other EAR Components
EAR Report Production

December 2003 -- May 2004

- ✓ **DCA Letter of Understanding**
- Major Issue Liaison Meetings
- ◊ Issue and Element Integration
- ◊ Review of Plan Based on Issues
- ◊ Completion of Scope of work
- ✓ Extent Developable Land Study
- ✓ Existing Development Study
- ◊ Population Study
- ◊ Financial Feasibility (LOS) Study
- ◊ Scripps DRI Approval
- ◊ Infill Redevelopment Study
- Lessons Learned
- ◊ Draft Publication Prepared

TRANSMITTAL & ADOPTION PROCESS
Public Hearings & Workshops

May 2004 – January 2005

- ◊ LUAB Workshop
- ◊ BCC workshop
- ◊ LPA Transmittal Hearing
- ◊ BCC Transmittal
- ◊ Carrying Capacity / Demographic Study Integration
- ◊ Scripps Policy Integration
- ◊ DCA Processing
- ◊ LPA Adoption Hearing
- ◊ BCC Adoption Hearing
- ◊ Lessons Learned

IMPLEMENTATION OF EAR RECOMMENDATIONS

January 2005 – January 2006

- ◊ Complete Recommended Studies
- ◊ EAR-based Plan Amendments
- ◊ Demonstration Projects
- ◊ Lessons Learned
- ◊ Administrative Closure

- ✓ **Milestone Complete**
- ◊ Milestone, Not complete
- ✓ **Task Complete**
- ◊ Task Not Complete

T:\Planning\EAR 2003-06\Schedule - Work\EAR Life Cycle Graphic 2.doc