
Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project consists of the exterior hardening of the entire building 
consisting of new exterior walls, impact resistant doors and 
windows, roof replacement and structural tie-ins as well as the 
R&R of all major building systems and interior renovation of approx. 
75% of the building.  As part of the project, the Board has also 
approved the temp. relocation of employees occupying approx. 
70% of the space to ensure continuity of operations during the 
construction, reduce the overall duration of the project and 
therefore total project cost. This project is funded in:
FY 2017 IST   $1,600,000, FY 2019 IST  $11,047,000 
FY 2020 IST   $10,835,000, FY 2021 IST   $17,620,000
FY 2022 IST   $6,577,994 
Ad Valorem Fund Allocated to date $8,953,189

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Headquarters R&R

11206

03

Construction Management

S06-Sheriff - FDO

Close Out

Leo Daly

Terri Wolfe

Kast Construction

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Project Start 3/14/2016 3/14/2016 

Design Start 5/9/2017  5/9/2017  

Construction Start 1/31/2019 3/22/2021 

Substantial Completion 8/23/2022 12/8/2023 

Project Completion 3/24/2023 

Design
Furniture,
Fixtures &
Equipment

Other
Property

Acquisition

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

24.71%

100%

12.75%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Property Acquisition $2,537,653 $2,537,653 $2,478,256  97.66%

Design $83,588 $667,425 $83,588  12.52%
Construction $45,672,332 $46,514,675 $45,679,256  98.20%

Furniture, Fixtures & Equipment $5,304,157 $6,365,963 $5,381,821  84.54%
Other $417,736 $544,108 $469,421  86.27%

$54,015,467 $54,092,343 $56,629,824 TOTAL  95.52%

Final pay app #41 is still pending. Kast, Frontier Fire, and PBSO met on site to plan the 2nd-floor 
pre-action system repair, scheduled for mid-May 2026. Completing this work will resolve missing 
close-out documents. Kast has also provided a $36K scope to supply the remaining items needed for 
OCI to close out the project.

11206 - Headquarters R&R



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project consists of the replacement of marina components as 
well as new components including bulkhead wall, floating docks, 
floating finger docks, fixed dock, boat lifts, floating wave 
attenuator, landscaping, and replacement of the current 
Marina/Restroom and concession buildings.  The project will be 
constructed in two phases. Phase one will consist of marina 
bulkhead, dock reconstruction and wave attenuator construction. 
The remaining scope to be completed during phase 2.

Total available funding for this project consists of $2,500,000 FY18 
IST funds, $2,500,000 FY20 Find Grant funds, $3,200,000 FY23 
IST funds, and $5,408.000 FY24 IST funds.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Ocean Inlet Park and Marina Renovation

13367

04

Hard Bid

P08-Public Building Repair Replacement & Expansion

Construction

Alan Gerwig & Associates, Inc.

Rich Avery

Poseidon

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Phase I Start  12/5/2018  2/4/2018  

Design Start  210/22/2018 10/22/2018

Construction Start  312/3/2019 11/1/2021 

Substantial Completion  411/1/2022 7/8/2024  

Design
Other

Construction

Contingency

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

82.50%

92.67

92.67

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $314,034 $2,900,600 $355,555  12.26%

Construction $1,701,443 $10,027,806 $1,811,636  18.07%
Other $136,702 $108,500 $136,715  126.00%

Contingency $0 $600,000 $0  0.00%

$2,152,180 $2,303,906 $13,636,906 TOTAL  16.89%

Phase 1 of the project was divided into two sub phases, Phase 1 A and Phase 1B. Phase 1A, which is 
substantially complete, consists of the bulkhead wall replacement, municipal dock and boat lifts 
replacement, and installation of a floating day use dock. There are safety concerns with the floating day 
use dock that has yet to be resolved which, until resolved, prevents moving forward with Phase 1B. 
Phase 1B consists of the installation of a main floating marina dock, and a wave attenuator. CID is 
working to resolve the disputed COs. Negotiations continue with the design consultant regarding the 
floating day dock redesign.

13367 - Ocean Inlet Park and Marina Renovation



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project includes construction of a new two-story, 87,000 GSF 
Evidence Storage, Crime Scene, and Crime Lab Facility, along with 
a 12,000 GSF metal building for impounded vehicle storage. The 
main facility will support the Sheriff 's Office by housing seized 
property, administrative offices, evidence processing, and forensic 
operations. Security features include monitored cameras, motion 
detectors, and restricted electronic access logging. The site spans 
16 acres and will feature secure garage bays capable of storing 
large vehicles (up to 56' trailers), public and staff parking, and a 
fenced, gated impound lot with 350 surface spaces. IST Funding: 
FY17: $4,395,000, FY18: $13,202,000, FY19: $3,739,540, FY25: 
$3.53M, and Other Funds: $10,217,539.50.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Evidence Building

14218

03

Construction Management

S06-Sheriff - FDO

Construction

Leo Daly

Jeffrey Halverson

Pirtle Construction

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

Bond

IST

Other

Fund Source

Original Actual

Project Start 3/30/2016 12/21/2016

Design Start 6/28/2017 6/28/2017 

Construction Start 7/5/2018  4/29/2019 

Substantial Completion 11/5/2019 10/30/2020

Project Completion 11/26/2019

Contingency
Design

Other

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

78.96%

33.21%

55%

21.60%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $2,495,934 $2,656,516 $2,576,516  96.99%

Construction $27,575,788 $31,333,137 $27,859,527  88.91%
Furniture, Fixtures & Equipment $0 $0 $0  0.00%

Other $602,158 $602,158 $602,158  100.00%
Contingency $492,268 $492,268 $492,268  100.00%

$31,166,148 $31,530,469 $35,084,079 TOTAL  89.87%

Construction is approximately 95% complete. The dehumidifier still needs to be installed, and the CM is 
waiting for the architect’s direction on venting. Once this is resolved, a Certificate of Completion will be 
issued, followed by a test period to confirm performance.

14218 - Evidence Building



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will repair, restore, and stabilize the embankment along 
a portion of County Road 880.  The South Florida Water 
Management District's L-13 Canal parallels and is very close to 
County Road 880.  The embankment area for County Road 880 to 
the canal is minimal.  The undermining of the County Road 880 
embankment continues due to storm events and increased South 
Florida Water Management District pumping and has progressively 
deteriorated.  Repair of the embankment is necessary to prevent 
the eventual collapse of County Road 880 and to ensure the 
integrity of County Road 880 and provide a safe roadway for the 
public.
IST Funds: FY17 $1,000,000  FY18 $2,000,000  FY24 $2,000,000.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

CR 880 Canal Bank Stabilization

1448

06

Bid Contract Award

C02-CR 880 Canal Bank Stabilization

Construction

Wantman Group

Holly Knight

Dickerson Florida, Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Construction Notice to Proceed 6/5/2017  6/5/2017  

Phase III Construction Complete 11/2/2017 10/20/2017

Phase IV-Construction Notice to Proceed  56/1/2018  7/9/2018  

Phase IV-Construction Complete  612/1/2018 3/27/2019 

Phase V-Construction Notice to Proceed  76/1/2019  7/1/2019  

Phase V-Construction Complete  812/1/2019 11/20/2019

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

15%

23.4%

23.4%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $75,698 $500,000 $75,698  15.14%

Construction $2,318,489 $4,500,000 $2,544,219  56.54%
Contingency $0 $0 $0  0.00%

$2,394,188 $2,619,917 $5,000,000 TOTAL  52.40%

Phases I and II (constructing adjacent locations) were completed in FY 2015 and FY 2016 using non-IST 
funding.  Phase III construction is funded at $1,000,000 in FY 2017. Construction for Phases IV & V are 
funded at $2,000,000 in FY 2018. Construction is complete for Phases III, IV and V. Phase VI 
construction is delayed pending design review/revision and bid process.

1448 - CR 880 Canal Bank Stabilization



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 50 
years ago. The new bridge will improve traffic safety (lane widths, 
bike lanes and barrier walls), improve roadway drainage, and 
enhance pedestrian sidewalk safety. The new bridge will also 
provide greater vertical clearance.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

6th Ave . So. over Lake Osborne ( LWDD 
E-4 Canal)(S Br/ East bound) (934307)

1464

03

Design CCNA

B08-Bridge Replacements

Close Out

Stantec

Will Carey

Ranger

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Contract Notice to Proceed  17/17/2018 7/17/2018 

Design Completion  212/1/2020 2/14/2021 

Construction Bid Date  33/1/2021  5/4/2021  

Construction Start  412/1/2021 2/14/2022 

Construction Complete  55/1/2024  9/30/2025 

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

25%

100%

11%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $5,761,982 $6,000,000 $5,907,670  98.46%

$5,761,982 $5,907,670 $6,000,000 TOTAL  98.46%

This project is funded with 5-Year Road Program (RP) funding and IST funding. Design (using RP funds) 
is complete. The project was bid on 5/4/21 - with low bid of $11.1m The IST partially funds the 
construction of the project at $6m in FY 2020. Construction is complete - working on close-out 
documents.

1464 - 6th Ave . So. over Lake Osborne ( LWDD E-4 Canal)(S Br/ East bound) (934307)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 80 
years ago. The new bridge will improve traffic safety (lane widths 
and vehicle barrier walls). The current bridge is weight restricted.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

CR 880 (Old SR 80) Over C-51 Canal 
(930940)

1480

06

Design CCNA

B08-Bridge Replacements

Design

Alan Gerwig & Assoc.

Maroun Azzi

TBD (Bid)

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Contract Notice to Proceed  111/9/2018 11/9/2018 

Design Completion  212/1/2026 

Construction Bid Date  34/1/2027  

Construction Start  49/1/2027  

Construction Complete  56/1/2029  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

94.3%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $13,710 $2,700,000 $13,710  0.51%

$13,710 $13,710 $2,700,000 TOTAL  0.51%

This project is funded with 5-Year Road Program (RP) funding and IST funding. Design (using 5-Year RP 
funds) is ongoing (80% complete). The construction of the project is currently estimated at $5.8m. The 
IST partially funds the construction of the project at $2.7m in FY 2019. The project is currently scheduled 
to begin construction in late FY27. The scheduled dates have been revised to depict design and 
permitting delays.

1480 - CR 880 (Old SR 80) Over C-51 Canal (930940)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Phase II - Electronics for the South, East, and West Towers at the 
Main Detention Center, which have continually operated since the 
early 1980's. These systems include door controls, intercom, 
nurse's call system, CCTV, upgrade of EST3 software for fire 
alarm and new infrastructure for the future expansion of the CCTV 
system.
Main Detention Center Electronics (B594) IST Funding
FY 2017 IST  $5,600,000
FY 2018 IST  $4,700,000
FY 2024 IST $ 1,256,600
Ad Valorem $1,021,161

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Main Detention Center Electronics

15218

03

Construction Management

S06-Sheriff - FDO

Construction

Leo A. Daly

Jeffrey Halverson

Hedrick Brothers Construction

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Project Start 7/9/2015  6/9/2015  

Design Start 6/21/2016 6/21/2016 

Construction Start 3/19/2018 5/17/2018 

Substantial Completion 3/15/2022 8/10/2020 

Project Completion 6/30/2022 

Design
Other

Construction

Contingency

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

67%

22.60%

80%

76.79%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $2,933,781 $3,096,507 $3,053,730  98.62%

Construction $7,227,727 $9,210,331 $7,227,727  78.47%
Furniture, Fixtures & Equipment $0 $0 $0  0.00%

Other $62,260 $55,740 $62,260  111.70%
Contingency $0 $215,183 $0  0.00%

$10,223,768 $10,343,717 $12,577,761 TOTAL  82.24%

The fire alarm system is approaching end of life, and the remaining funds will be used for its 
replacement. Pricing is underway to upgrade the system from an EST-3 to an EST-4 panel. ESS is 
preparing the new specifications, which will require approval from Fire Rescue and PBSO. The CM’s 
scope of work is still being defined.

15218 - Main Detention Center Electronics



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will rehabilitate an existing bridge that was built over 
50 years ago.  The project will improve traffic safety (lane widths, 
pedestrian barrier, railings) and may involve other improvements 
such as shoulders, bike lanes, and sidewalks.
FY 2017 IST $1,500,000
FY 2021 IST $4,500,000
FY 2025 IST $8,300,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Palm Beach Lakes Blvd over FEC R/R

1532

07

Design CCNA

B04-Bridge Modifications

Design

HNTB Corporation

Maroun Azzi

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  19/30/2017 9/30/2017 

Consultant Procurement Finish  39/3/2019  12/1/2019 

Study Start  44/7/2020  4/7/2020  

Design Complete  58/1/2027  

Permit Application  66/1/2026  

Permit Issued  76/25/2027 

Construction Start  102/1/2028  

Construction Complete  112/1/2030  

Study Complete  125/1/2022  4/1/2022  

Design Start  134/1/2023  5/10/2023 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

96%

36.5%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $630,997 $1,500,000 $1,608,316  107.22%

Construction $105,733 $12,800,000 $105,733  0.83%
Other $15,327 $0 $15,327  0.00%

Contingency $0 $0 $0  0.00%

$752,058 $1,729,376 $14,300,000 TOTAL  12.09%

Initial coordination has been completed with stakeholders including the City of West Palm Beach and the 
Community Redevelopment Agency to determine scope and design parameters for the rehabilitation of 
the bridge superstructure. Design is ongoing (45% complete). The scheduled dates have been revised 
to depict coordination, planning, and scope delays.

1532 - Palm Beach Lakes Blvd over FEC R/R



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project consists of restriping sections of Jog Road.
FY 2017     $350,000
FY 2021     $150,000
FY 2022     $100,000
FY 2023     $100,000
FY 2024     $200,000
FY 2026     $200,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Sections of Jog Road

1537

Multiple

Annual Striping Contract

S16-Striping

Construction

N/A

Larry Kelly

Oglesby Const., Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Summit to Gun Club Complete 9/20/2017 9/20/2017 

PGA to Hood Complete 10/31/2017 10/31/2017

10th Avenue N. to Summit Complete 1/22/2018 1/22/2018 

Wallis to Roebuck Complete 3/7/2018  3/7/2018  

Gateway to S. of Hypoluxo Complete  912/17/2018 10/18/2018

Glades to NW 55th St.  103/19/2019 3/19/2019 

Hood to Donald Ross 12/2/2020 12/12/2020

N. Oriole to Lake Ida  124/3/2021  3/9/2021  

Beeline to Northlake  135/11/2023 5/11/2023 

Yamato to Clint Moore  1411/3/2023 11/3/2023 

45th Street to Beeline  152/7/2025  2/7/2025  
Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

61%

61%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $0 $0 $0  0.00%

Construction $494,448 $1,100,000 $532,304  48.39%
Contingency $0 $0 $0  0.00%

$494,448 $532,304 $1,100,000 TOTAL  48.39%

Jog Road is a North-South major County thoroughfare. This project consists of re-striping sections of 
Jog Road. Restriping continues on an as needed basis.

1537 - Sections of Jog Road



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing approximately 2.5 miles (5 lane miles) of a portion of 
County Road 880 from Main Street to S.R. 80 each year.
IST Funded: FY17 $300K, FY18 $300K, FY19 $300K, FY20 $300K, 
FY21 $300K, FY22 $400K, FY23 $350K, FY24 $350K, FY25 $350K 
and FY26 $350K

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

CR 880

1539

06

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Darren Prainito

COMMUNITY ASPHALT CORP

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

FY 2017 Construction Complete 12/22/2017 12/22/2017

FY 2018 Construction Complete  512/7/2018 11/30/2018

FY 2019 Construction Complete 12/31/2019 11/1/2019 

FY 2020 Construction Complete  712/18/2020 12/3/2020 

FY 2021 Construction Complete 12/17/2021 10/5/2021 

FY 2022 Construction Complete  912/16/2022 7/14/2022 

FY 2023 Construction Complete  1012/15/2023 11/28/2023

FY 2024 Construction Complete  1112/24/2024 1/17/2025 

FY 2025 Construction Complete 12/24/2025 12/5/2025 

FY 2026 Construction Complete  1312/25/2026

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

95.8%

8.7%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $2,392 $0 $2,392  0.00%

Construction $2,953,539 $3,300,000 $3,250,384  98.50%
Contingency $0 $0 $0  0.00%

$2,955,931 $3,252,776 $3,300,000 TOTAL  98.57%

County Road 880 is approximately 19 miles in length.  This project entails resurfacing a portion of County 
Road 880 each year. Construction complete for FY2017 thru 2025.

1539 - CR 880



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing approximately 2 miles (4 lane miles) of a portion of 
Brown's Farm Road from CR 880 to South Terminus each year.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Brown's Farms Road

1540

06

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Darren Prainito

COMMUNITY ASPHALT CORP

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

FY 2017 Construction Complete 12/22/2017 12/22/2017

FY 2018 Construction Complete  512/1/2018 11/30/2018

FY 2019 Construction Complete  612/31/2019 11/1/2019 

FY 2020 Construction Complete  712/18/2020 12/2/2020 

FY2021 Construction Complete  812/17/2021 10/18/2021

FY 2022 Construction Complete  912/22/2022 7/19/2022 

FY 2023 Construction Complete  1012/19/2023 12/1/2023 

FY 2024 Construction Complete  1112/24/2024 1/9/2025  

FY 2025 Construction Complete  1212/24/2025 12/11/2025

FY 2026 Construction Complete  1312/25/2026

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

94.4%

7.4%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $1,588 $0 $1,588  0.00%

Construction $2,027,718 $2,300,000 $2,027,718  88.16%
Contingency $0 $0 $0  0.00%

$2,029,306 $2,029,306 $2,300,000 TOTAL  88.23%

Brown's Farm Road is approximately 14 miles in length.  This project entails resurfacing a portion of 
Brown's Farm Road each year. Construction complete for FY2017 thru 2025.

1540 - Brown's Farms Road



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 60 
years ago.  The new bridge will improve traffic safety (lane 
widths, bike lanes, parapets), improve roadway drainage, and 
enhance pedestrian sidewalk safety. Note the current bridge is 
weight restricted.
FY 2018 IST $500,000
FY 2021 IST $1,500,000
FY 2022 IST $6,000,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Prosperity Farms Rd. over SFWMD C-17 
Canal (934116)

1555

01

Design CCNA

B08-Bridge Replacements

Bidding

Scalar

Maroun Azzi

TBD - (bid)

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Contract Notice to Proceed  111/19/2019 11/19/2019

Design Completion  27/1/2025  12/1/2025 

Construction Bid Date  34/1/2026  3/3/2026  

Construction Start  410/1/2026 

Construction Complete  510/1/2028 

Contingency
Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

98%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $466,922 $500,000 $1,361,771  272.35%

Construction $10,794 $7,450,000 $10,810  0.15%
Contingency $8,365 $50,000 $8,365  16.73%

$486,081 $1,380,946 $8,000,000 TOTAL  17.26%

Design is complete. The project was bid on 3/3/26 with apparent low bid of $8.3m. The scheduled dates 
have been revised to depict design and permitting delays. It is anticipated that a Florida Department of 
Environmental Protection (FDEP) Resiliency grant of $4m will be received for the project.

1555 - Prosperity Farms Rd. over SFWMD C-17 Canal ( 934116)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace the existing bridges that were built over 40 
years ago.  The new bridge(s) will improve traffic safety (lane 
widths, bike lanes, parapets), update the guardrail system, improve 
roadway drainage, restore the slope protection, and enhance 
pedestrian sidewalk safety.
FY 2018 IST $450,000
FY 2021 IST $1,350,000
FY 2022 IST $300,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Belvedere Rd over E-3 canal (934205 & 
934206)

1556

02

Design CCNA

B08-Bridge Replacements

Design

Stantec

Maroun Azzi

TBD (bid)

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Contract Notice to Proceed  110/22/2019 10/22/2019

Design Completion  26/1/2026  

Construction Bid Date  310/1/2026 

Construction Start  43/1/2027  

Construction Complete  512/1/2028 

Design

Construction

Contingency

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

30%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $358,074 $450,000 $402,311  89.40%

Construction $5,770 $1,600,000 $212,801  13.30%
Contingency $0 $50,000 $0  0.00%

$363,844 $615,113 $2,100,000 TOTAL  29.29%

Design is ongoing (95% complete). The scheduled dates have been revised to reflect design and 
permitting delays.

1556 - Belvedere Rd over E-3 canal (934205 & 934206)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will repair and/or replace existing pipe culverts and 
drainage structures along various roads and canals Countywide.  
These repairs are needed in order to properly drain and maintain 
the various roads and canals in a safe operating condition.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Various other locations Countywide

1558

Multiple

Annual Construction Contract

D02-Drainage (Pipe Replacements)

Construction

N/A

Darren Prainito

Hinterland

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Jupiter Farms (133rd Rd. & 156th St.)  18/1/2018  3/12/2018 

1069 Edgehill Road  28/15/2018 6/12/2018 

Limestone Creek & Palm Garden St.  38/1/2018  7/17/2018 

3261 Atlantic Road  48/15/2018 7/1/2018  

Van Buren Road @ E-3 Canal  58/1/2018  6/15/2018 

19506 Trails End Terrace  68/1/2018  5/11/2018 

Jupiter Farms (4 locates)  710/15/2018 8/21/2018 

6361 Wood Lake Rd./19650 Red Maple Rd.  810/1/2018 10/1/2018 

19598 Trails End Terrace  109/15/2018 8/20/2018 

19582 Trails End Terrace  119/1/2018  9/1/2018  

6558 Wood Lake Road  129/15/2018 9/14/2018 

6126 Wood Lake Road  1310/15/2018 12/12/2018

6528 Wood Lake Road 11/1/2018 12/12/2018

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

100%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $4,487,152 $4,700,000 $4,626,612  98.44%
Contingency $0 $0 $0  0.00%

$4,487,152 $4,626,612 $4,700,000 TOTAL  98.44%

This project is funded in:
FY 2018 $500,000, FY 2021 $500,000, FY 2022 $200,000
FY 2023 $200,000, FY 2024 $3,200,000, FY 2025 $100,000

The total project is estimated at $4,700,000.

1558 - Various other locations Countywide



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace the traffic detection at numerous 
signalized intersections from the existing inductive loop system to 
video detection.  The video detection system is more reliable and 
easier to maintain.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Video Detection (80 +/- intersection)

1580

Multiple

Annual Traffic Signals Contract

S08-Signals and Signal Systems

Construction

N/A

May Cheng

Gerelco

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Military Tr. & Garden Lake  18/1/2018  11/21/2018

Gateway & Renaissance Commons  29/1/2018  4/3/2019  

Australian & Turnage  310/1/2018 1/7/2019  

Woolbright & Hagen Ranch  411/1/2018 4/4/2019  

Belvedere & Country Club Road  512/1/2018 4/4/2019  

Palm Beach Lakes & Wellesley  61/1/2019  4/4/2019  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

23%

0%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $206,844 $2,200,000 $206,844  9.40%
Contingency $0 $0 $0  0.00%

$206,844 $206,844 $2,200,000 TOTAL  9.40%

Work has been completed at six intersections . This project is funded in:
FY 2018 $200,000
FY 2023 $300,000
FY 2024 $800,000
FY 2026 $900,000
The total project is estimated at $2,200,000.

1580 - Video Detection (80 +/- intersection)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
These projects will replace the high pressure sodium street lights 
with LED lights. Many of the street lights along County roads are 
owned and maintained by Florida Power and Light (FPL) with the 
County paying all the operation and maintenance costs (including 
power). FPL will be responsible for the final design and installation 
to convert the street lighting to the newer LED technology, and the 
County will reimburse FPL all applicable conversion costs . The 
result will provide a cost savings, better quality illumination, and a 
more desirable environmental light source.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

CW Street Lighting FY18 frmly Hypoluxo 
Rd (Hagen Ranch Rd to I-95)

1581

CW

Florida Power and Light

S14-Street Lighting

Construction

Florida Power and Light

May Cheng

Florida Power and Light

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Gun Club Road/Bosque to Congress  17/19/2019 7/19/2019 

Congress/Okeechobee to Belvedere  28/1/2019  8/1/2019  

10th Avenue North/Haverhill to Kirk  312/1/2025 12/1/2025 

Community/Haverhill to Military  47/31/2019 7/31/2019 

Haverhill Road/WPB City to Haverhill City  57/20/2023 7/20/2023 

Glades Road/State Road 7 to Boca Rio  612/9/2022 12/9/2022 

Boynton Beach Boulevard/Turnpike to Knuth  73/31/2023 3/31/2023 

Jog Road/Belvedere to State Road 80  85/3/2021  5/3/2021  

Forest Hill/Turnpike to Pinehurst & Jog to Military  9
Haverhill/State Road 80 to Lake Worth  117/13/2023 7/13/2023 

Congress/Lantana to Hypoluxo & Gun Club to Summit  129/14/2021 9/14/2021 

Gateway/Military to Windward  138/1/2019  8/1/2019  

Belvedere Road/RPB City to Haverhill City  146/6/2023  6/6/2023  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

N/A

N/A

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $35,184 $30,000 $35,184  117.28%

Construction $1,716,860 $1,920,000 $1,785,999  93.02%
Contingency $0 $0 $0  0.00%

$1,752,045 $1,821,183 $1,950,000 TOTAL  93.39%

There are 16 street lighting projects (road segments) funded ($1,950,000) for conversion in FY 2018. All 
16 projects have been forwarded to FPL requesting final design and installation . As of 12/1/2025, 14 
projects have been completed.

1581 - CW Street Lighting FY18 frmly Hypoluxo Rd (Hagen Ranch Rd to I-95)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
These projects replace the high pressure sodium lights with LED 
lights. Many of the street lights along County roads are owned and 
maintained by FPL with the County paying all the operation and 
maintenance costs. FPL will be responsible for final design and 
installation and the County will reimburse FPL. 
IST $820,000 FY19
IST $300,000 FY24

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

FY 2019 Street Lighting LED 
Replacements - Countywide

1627

Multiple

Florida Power and Light

S14-Street Lighting

Construction

Florida Power and Light

May Cheng

Florida Power and Light

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

 Melaleuca Lane/Greenacres limits to Kirk  1
Linton/Military to Jog  210/15/2023 10/15/2023

Jog Rd/SR80 to Forest Hill  37/19/2023 7/19/2023 

Jog Rd/Gateway to Woolbright  44/30/2024 4/30/2024 

Jog Rd/Lake Ida to Old Clint Moore  5
Lantana Rd/Turnpike to High Ridge  611/30/2025 11/30/2025

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

N/A

N/A

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $107 $20,000 $107  0.54%

Construction $332,503 $1,100,000 $1,047,025  95.18%

$332,610 $1,047,133 $1,120,000 TOTAL  93.49%

There are 6 street lighting projects (road segments) funded ($820,000) for conversion in FY 2019. All 6 
projects have been forwarded to FPL requesting final design and installation . A Budget Transfer (BT 
24-0636) was approved on 6/4/24 that increased the funding by $300,000. As of 12/1/25, 4 projects 
have been completed. The result of the lighting conversion to LED will provide a cost savings, better 
quality illumination and a more desirable environmental light source.

1627 - FY 2019 Street Lighting LED Replacements - Countywide



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that as built over 70 
years ago. The project will improve traffic safety (lane widths, 
sidewalks, etc.) and improve embankment/slope protection. Note 
the current bridge is weight restricted.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Corkscrew Blvd. over SFWMD Miami 
Canal

1656

06

Design CCNA

B08-Bridge Replacements

Design

Alan Gerwig & Associates

Carlos Bojorge

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  18/15/2023 8/15/2023 

Consultant Procurement Finish  24/1/2024  4/1/2024  

Design Start  37/2/2024  8/20/2024 

Design Complete  48/1/2026  

Permit Application  57/1/2025  

Permit Issued  68/1/2026  

Construction Start  74/1/2027  

Construction Complete  89/1/2028  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

18.9%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $1,437 $800,000 $1,437  0.18%

Construction $164,915 $4,575,000 $432,564  9.45%

$166,352 $434,001 $5,375,000 TOTAL  8.07%

The project is funded for design ($800k) in FY22 and for construction ($4.575m) in FY25. Design is 
ongoing (15% complete).

1656 - Corkscrew Blvd. over SFWMD Miami Canal



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 60 
years ago. The project will improve traffic safety (lane widths, bike 
lanes, sidewalks, etc.) and improve drainage and 
embankment/slope protection.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Jupiter Beach Rd. over Branch of ICWW

1657

01

Design CCNA

B08-Bridge Replacements

Design

Alan Gerwig & Associates

Maroun Azzi

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  14/1/2022  4/13/2022 

Consultant Procurement Finish  22/1/2023  1/10/2023 

Design Start  35/1/2023  1/23/2023 

Design Complete  412/1/2026 

Construction Start  56/1/2027  

Construction Complete  612/1/2028 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

90%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $182,375 $500,000 $303,797  60.76%

Construction $26,025 $2,529,000 $26,025  1.03%

$208,400 $329,822 $3,029,000 TOTAL  10.89%

The project is funded for design ($500k) in FY22 and for construction ($2.5m) in FY25. Design is 
ongoing (25% complete). The scheduled dates have been revised to reflect design and permitting 
delays.

1657 - Jupiter Beach Rd. over Branch of ICWW



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project will include drainage improvements (piped drainage 
system) and a new paving surface for a wider 4-lane divided 
section with new pathways on both sides along Australian Avenue 
from Banyan Blvd. to 45th Street. The work scope includes 
replacing the twin bridges over Clear Lake and replacing the twin 
bridges over the Carver Canal.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Australian Ave . from Banyan St. to 45th 
St.

1658

07

Design CCNA

D04-Drainage Improvements

Bidding

HSQ

Maroun Azzi

TBD (Bid)

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Start  13/1/2022  4/12/2022 

Design Complete  26/1/2024  9/1/2024  

Construction Bid Date  310/1/2026 

Construction Start  46/1/2027  

Construction Complete  512/1/2029 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

90.4%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $1,542,222 $2,000,000 $1,792,586  89.63%

Construction $651,039 $15,800,000 $3,135,685  19.85%

$2,193,261 $4,928,271 $17,800,000 TOTAL  27.69%

Design is complete. The bid process and preparation is ongoing. The project is funded for design ($2m) 
in FY21 and for construction ($15.8m) in FY24 and FY25. The total cost of the project is estimated at 
over $110m (includes significant (reimbursable) work on City of WPB's water main and force main). It is 
anticipated that a Florida Department of Environmental Protection (FDEP) Resiliency grant of $13.4m will 
be received for the project. Project was bid on 12/19/24 but only 1 bid was received. Project will be 
rebid.

1658 - Australian Ave . from Banyan St. to 45th St.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will add a new sidewalk (SW) on the south side of 
Belvedere Road from 62nd Dr. N. to the Haverhill park (just east of 
the E-3 Canal) - connecting to the existing south SW at the park's 
frontage. The SW may require the piping of Lake Worth Drainage 
District's (LWDD) L-3 Canal.
FY 2021 IST $500,000
FY 2024 IST $3,100,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Belvedere Rd canal piping & sidewalk 
addition (62nd Dr. N. to Haverhill park)

1661

02

Design CCNA

P04-Pathways

Design

Keshavarz

Maroun Azzi

TBD (Bid)

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Study Complete  112/1/2025 6/1/2025  

Design Complete  24/1/2027  

Construction Bid Date  38/1/2027  

Construction Start  412/1/2027 

Construction Complete  510/15/2028

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

100%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $86,100 $500,000 $95,021  19.00%

Construction $23,026 $3,100,000 $194,821  6.28%

$109,126 $289,842 $3,600,000 TOTAL  8.05%

Study is complete. Design is ongoing (5% complete). The project is funded for design ($500k) in FY21 
and for construction ($3.1M) in FY24.

1661 - Belvedere Rd canal piping & sidewalk addition (62nd Dr. N. to Haverhill park)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 1.9 miles (3.8 lane miles) of Garden Road from Bee 
Line Hwy. to Investment Lane. There are three existing 60" 
drainage culverts crossing under Garden Road at the EPB-6 Canal 
that are in disrepair and need to be lined.

FY 2021 IST $300,000
FY 2022 IST $700,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Garden Rd. from Bee Line Hwy. to 
Investment Ln.

1672

07

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Darren Prainito

Hinterland

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Drainage Repair Complete  112/1/2024 1/31/2025 

Milling and Pavement Complete  26/1/2025  

Traffic Striping Complete  38/1/2025  

Traffic Loops Complete  49/1/2025  

ADA (Curb/Cut Ramps) Complete  59/1/2025  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

15%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $710,088 $1,000,000 $967,088  96.71%

$710,088 $967,088 $1,000,000 TOTAL  96.71%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1672 - Garden Rd. from Bee Line Hwy. to Investment Ln.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace the existing span-wire signal system with 
a mast arm signal system.
FY 2021 IST $400,000
FY 2022 IST $250,000
FY 2026 IST $1,150,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Hypoluxo Road & Military Trail

1678

02

Design CCNA

S08-Signals and Signal Systems

Construction

Simmons & White, Inc.

May Cheng

Gerelco Traffic Controls, Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design NTP Issued  11/14/2021 1/14/2021 

Design Complete  211/20/2025 7/2/2025  

Construction Start  33/1/2026  

Construction Complete  42/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

80.8%

100%

0%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $267,719 $1,800,000 $344,285  19.13%

$267,719 $344,285 $1,800,000 TOTAL  19.13%

Construction is pending. A Budget Transfer (BT 26-0256) was approved on 1/6/26 that increased the 
funding by $1,150,000.

1678 - Hypoluxo Road & Military Trail



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
These projects will replace the high pressure sodium street lights 
with LED lights. Many of the street lights along County roads are 
owned and maintained by Florida Power and Light (FPL) with the 
County paying all the operation and maintenance costs (including 
power). FPL will be responsible for the final design and installation 
to convert the street lighting to the newer LED technology, and the 
County will reimburse FPL all applicable conversion costs . The 
result will provide a cost savings, better quality illumination, and a 
more desirable environmental light source.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Countywide Street Lighting FY21 (frmly 
Military Trl (L.W. to Clint Moore)

1680

CW

Florida Power and Light

S14-Street Lighting

Construction

Florida Power & Light

May Cheng

Florida Power & Light

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Jog/Okeechobee to Belvedere  1
Military/Northlake to Leo Lane  2
SW 18th/SR7 to Turnpike  3
Lake Worth Rd/SR7 to Jog  4
Lyons/Clint Moore to Broward County Line  5
Military/Okeechobee to Lake Worth Rd  6
Palmetto Park/University to Military  7
Military/Lake Worth to Clint Moore  8

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

N/A

N/A

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $296,338 $2,180,000 $587,395  26.94%

$296,338 $587,395 $2,180,000 TOTAL  26.94%

There are 8 street lighting projects (road segments) funded ($2,180,000) for conversion in FY 2021. All 
8 projects have been forwarded to FPL requesting final design and installation .

1680 - Countywide Street Lighting FY21 ( frmly Military Trl (L.W. to Clint Moore)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will pipe a portion of a drainage ditch that runs along 
Belvedere Road and Troy Boulevard - adjacent to Palm Beach 
International Airport. The embankment area for the ditch is small 
and difficult to maintain. The undermining of this area continues and 
compromises the integrity of the sidewalk and road. Piping of the 
ditch is necessary to properly protect the road and sidewalk.
FY2022 IST $300,000
FY2024 IST $1,100,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Belvedere Rd. Canal Piping

1690

02

Design CCNA

B02-Belvedere Rd. Canal Piping

Bidding

Keith

Maroun Azzi

B&B Underground Construction, Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Study Complete  19/1/2023  12/1/2023 

Design Complete  26/1/2025  2/1/2025  

Construction Bid Date  35/27/2025 6/3/2025  

Construction Start  412/1/2025 

Construction Complete  512/1/2026 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

54%

100%

98%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $82,886 $300,000 $85,971  28.66%

Construction $12,922 $1,100,000 $12,922  1.17%

$95,808 $98,893 $1,400,000 TOTAL  7.06%

The project is funded with 5-Year Road Program funding and IST funding. Design (using IST funds) is 
complete. The project was bid on 6/3/25 with apparent low bid of $2.6m. The IST partially funds the 
construction of the project at $1.1m in FY24. Construction is forthcoming (0% complete).

1690 - Belvedere Rd. Canal Piping



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 60 
years ago. The project will improve traffic safety (lane widths, bike 
lanes, sidewalks, etc.) and improve drainage and 
embankment/slope protection.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Barwick Rd. over LWDD Lat . 30 Canal 
(934455)

1691

04

Design CCNA

B04-Bridge Modifications

Design

Alan Gerwig & Associates

Kristine Frazelle-Smith

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  17/1/2023  7/1/2023  

Consultant Procurement Finish  212/5/2023 12/5/2023 

Design Start  312/12/2023 12/12/2023

Design Complete  410/1/2026 

Permit Application  54/1/2026  

Permit Issued  611/1/2026 

Construction Start  75/14/2027 

Construction Complete  85/14/2028 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

98%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $183,904 $600,000 $405,689  67.61%

Construction $16,389 $3,370,000 $43,382  1.29%

$200,293 $449,070 $3,970,000 TOTAL  11.31%

The project is funded for design ($600k) in FY22 and for construction ($3.37m) in FY26. Design is 
ongoing (35% complete). The scheduled dates have been revised to depict design, utility and permitting 
delays.

1691 - Barwick Rd. over LWDD Lat . 30 Canal (934455)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 50 
years ago. The project will improve traffic safety (lane widths, bike 
lanes, sidewalks, etc.) and improve drainage and 
embankment/slope protection. The project will also add a left turn 
lane servicing the adjacent school on the NE quadrant.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Summit Blvd. over C-51 Canal (934201)

1693

03

Design CCNA

B08-Bridge Replacements

Design

Consor Engineers, LLC

Maroun Azzi

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  13/1/2022  3/1/2022  

Consultant Procurement Finish  212/1/2022 12/1/2022 

Design Start  34/1/2023  3/14/2023 

Design Complete  56/1/2026  

Permit Application  41/1/2025  

Permit Issued  66/1/2026  

Construction Start  712/1/2026 

Construction Complete  81/1/2029  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

40%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $681,660 $3,000,000 $802,772  26.76%

Construction $52,988 $18,863,000 $50,924  0.27%

$734,647 $853,695 $21,863,000 TOTAL  3.90%

The project is funded for design ($3m) in FY22 and for construction ($18.863m) in FY27.  Design is 
ongoing (25% complete).

1693 - Summit Blvd. over C-51 Canal (934201)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project will include drainage improvements along Seminole 
Colony East (Spafford Avenue, Scott Avenue, Indian Road, and 
Gardenia Street) just north of Okeechobee Boulevard.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Seminole Colony east 
(Okeechobee/Military)

1694

07

Design CCNA

D04-Drainage Improvements

Design

Masse Consulting Services

Carlos Bojorge

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Start  14/1/2023  4/1/2023  

Design Complete  212/1/2025 

Construction Bid Date  33/1/2026  

Construction Start  47/1/2026  

Construction Complete  57/1/2027  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

94.6%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $239,688 $300,000 $296,217  98.74%

Construction $19,256 $1,200,000 $19,256  1.60%

$258,943 $315,473 $1,500,000 TOTAL  21.03%

Design is ongoing (65% complete). The project is funded for design ($300k) in FY22 and for 
construction ($1.2m) in FY24.

1694 - Seminole Colony east (Okeechobee/Military)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project will include drainage improvements along Seminole 
Colony West just north of Okeechobee Boulevard and east of 
Military Trail. The improvement anticipates piping an existing ditch 
from the south termini (starting around Schall Rd. and Gardenia St. 
- if both were extended) to the outfall into the PBCID-EPB-E11-S 
Canal.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Seminole Colony west 
(Okeechobee/Military)

1695

07

Design CCNA

D04-Drainage Improvements

Construction

Mock Roos

Carlos Bojorge

Johnson & Davis

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Start  110/1/2023 9/1/2023  

Design Complete  24/1/2025  4/1/2025  

Construction Bid Date  38/1/2025  11/8/2025 

Construction Start  44/1/2026  

Construction Complete  53/1/2027  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

32%

100%

17.2%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $132,805 $200,000 $153,581  76.79%

Construction $20,138 $1,100,000 $903,838  82.17%

$152,944 $1,057,419 $1,300,000 TOTAL  81.34%

Design complete. The project is funded for design ($200k) in FY22 and for construction ($1.1m) in FY24. 
Construction is forthcoming (0% complete).

1695 - Seminole Colony west (Okeechobee/Military)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 10 miles (51.8 lane miles) of Palmetto Park Road from 
Glades Road to Crawford Boulevard (SW 3rd Ave.) 
FY 2022 IST $4,800,000.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Palmetto Park Rd. from Glades Rd. to 
Crawford Blvd.

1697

Multiple

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Thomas Coppini

Ranger Construction Industries, Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milliing and Pavement Complete  112/1/2025 

ADA (Curb/Cut Ramps) Complete  23/1/2026  

Traffic Striping Complete  31/15/2026 

Traffic Loops Complete  46/1/2026  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

15%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $4,139,239 $4,800,000 $4,785,712  99.70%

$4,139,239 $4,785,712 $4,800,000 TOTAL  99.70%

All of the resurfacing (RSF) work west of I-95 is complete. The RSF work east of I-95 (to Crawford) 
was delayed due to the bridge replacement project at the E-4 (El Rio) Canal.

1697 - Palmetto Park Rd. from Glades Rd. to Crawford Blvd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace the existing span-wire signal system with 
a mast arm signal system.
FY 2022 IST $150,000           
FY 2023 IST $500,000
FY 2025 IST $400,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Lantana Road & Congress Avenue

1714

Multiple

Design CCNA

S08-Signals and Signal Systems

Construction

Propel Engineering, Inc.

May Cheng

Gerelco Traffic Controls, Inc.

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design NTP Issued  112/15/2021 12/15/2021

Design Complete  212/21/2025 11/14/2025

Construction Start  35/14/2026 11/24/2025

Construction Complete  45/14/2027 

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

77%

100%

0%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $146,537 $1,050,000 $174,993  16.67%

$146,537 $174,993 $1,050,000 TOTAL  16.67%

Construction is ongoing (0% complete). A Budget Transfer (BT 25-0387) was approved on 3/11/25 that 
increased the funding by $400,000.

1714 - Lantana Road & Congress Avenue



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project entails constructing a new multi-phase Aquatic 
Complex mainly on undeveloped land along Kirk Rd. within Lake 
Lytal Park. The existing Pool Facility is to be demolished once the 
new aquatic center is opened to the public. The major components 
of the new Aquatic Complex will be a 70 Meter competition pool 
with dive well, a family water play area, 6-lane warm-up pool, flow 
riders, slides and building amenities such as restrooms, lockers, 
concession stand.
FY 2017 IST - $4,000,000
FY 2018 IST - $2,000,000
FY 2023 IST - $6,152,500
FY 2024 IST - $18,393,368
FY 2025 IST - $18,941,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Lake Lytal Aquatic Center Replace 
Public Aquatic Facility

17218

03

Construction Management at Risk

A02-Aquatic Facility Repair and Replacement

Construction

Harvard Jolly, Inc.

Rich Carlton

Kauffman Lynn

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  14/19/2018 4/19/2018 

Design Start (Master Plan)  27/10/2018 7/10/2018 

Design Start (Aquatic Center)  311/20/2018 5/1/2023  

Construction Start  47/1/2019  3/25/2024 

Substantial Completion  57/1/2020  

Project Completion  69/1/2020  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

30%

100%

24.66%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $455,317 $564,766 $569,893  100.91%

Construction $12,644,692 $49,246,854 $43,475,189  88.28%
Furniture, Fixtures & Equipment $282 $0 $282  0.00%

Other $37,316 $0 $37,316  0.00%
Contingency $71,170 $0 $341,700  0.00%

$13,208,777 $44,424,381 $49,811,620 TOTAL  89.18%

Phase 1 (Site Work) is complete. Phase 2 (Site Infrastructure) All change orders have been approved. 
Phase 3 (Vertical Construction) Construction is fully active. Building 2 is working on footer layout, 
dewatering, and grading. Building 3 continues underground rough-in in the electrical and IT rooms, and 
the duct bank has been poured. Building 4 has completed slab-on-grade forming and embed-plate 
welding. At the Competition Pool, excavation is finished and grading continues. Sitewide excess fill 
removal is ongoing, and OAC meetings continue biweekly.

17218 - Lake Lytal Aquatic Center Replace Public Aquatic Facility



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 35 
years ago. The project will improve traffic safety (lane widths, bike 
lanes, sidewalks, etc.) and improve drainage and 
embankment/slope protection.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

East Ocean Ave . (C-812) over Hypoluxo 
Island Lagoon (934347)

1728

04

Design CCNA

B04-Bridge Modifications

Design

Scalar

Kristine Frazelle-Smith

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  19/1/2023  9/1/2023  

Consultant Procurement Finish  21/23/2024 1/23/2024 

Design Start  32/1/2024  2/1/2024  

Design Complete  46/1/2026  

Permit Application  54/1/2025  

Permit Issued  66/1/2026  

Construction Start  712/1/2026 

Construction Complete  82/1/2028  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

12.4%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $555 $800,000 $555  0.07%

Construction $273,112 $4,582,000 $671,987  14.67%

$273,667 $672,543 $5,382,000 TOTAL  12.50%

The project is funded for design ($800k) in FY23 and for construction ($4.582m) in FY26. Design is 
ongoing (15% complete).

1728 - East Ocean Ave . (C-812) over Hypoluxo Island Lagoon (934347)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
This project will replace an existing bridge that was built over 70 
years ago. The project will improve traffic safety (lane widths, 
sidewalks, etc.) and improve embankment/slope protection.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Duda Rd. over SFWMD Lat. 14 Canal 
(Hillsboro Canal) (934519)

1729

06

Design CCNA

B08-Bridge Replacements

Design

R.J. Behar

Carlos Bojorge

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Project Start  111/1/2022 11/1/2022 

Consultant Procurement Finish  24/1/2024  4/1/2024  

Design Start  36/11/2024 6/11/2024 

Design Complete  412/1/2026 

Permit Application  512/1/2025 

Permit Issued  612/1/2026 

Construction Start  76/1/2027  

Construction Complete  84/1/2029  

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

23%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $0 $800,000 $0  0.00%

Construction $76,391 $4,667,000 $495,247  10.61%

$76,391 $495,247 $5,467,000 TOTAL  9.06%

The project is funded for design ($800k) in FY23 and for construction ($4.667m) in FY27. Design is 
ongoing (10% complete).

1729 - Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
The project has been split up into two projects: 

1) Orange Blvd. from Coconut to Royal Palm Beach is a 2-lane to 
5-lane widening project (design by K-F Group) within the 5-Yr. 
Road Program (Project #2018506). The project will provide 
comprehensive drainage improvements. 

2) Orange Blvd. from Seminole Pratt Whitney to Coconut is 
currently a drainage Study Project (Project #2023802 NTP 4/9/25) 
by Mock Roos to determine what drainage improvements are 
needed.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Orange Blvd. from Seminole Pratt 
Whitney to Royal Palm Beach Blvd.

1730

06

Design CCNA

D04-Drainage Improvements

Design

K-F Group and Mock Ross

Maroun Azzi

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Design Start  16/23/2022 6/23/2022 

Design Complete  22/1/2028  

Construction Bid Date  36/1/2028  

Construction Start  41/1/2029  

Construction Complete  54/1/2030  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

100%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $147,054 $3,000,000 $161,126  5.37%

$147,054 $161,126 $3,000,000 TOTAL  5.37%

The project is funded for design ($600k) in FY23 and for construction ($2.4m) in FY25. 

Design for Project #2018506 is 65% complete.
Drainage Study for Project #2023802 is 90% complete.

1730 - Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 5.5 miles (33 lane miles) of Lantana Road from Hagen 
Ranch Road to I-95. The road exhibits deteriorating surface 
conditions caused by issues with the underground closed 
drainage system.

FY2022 IST $3,280,000

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Lantana Rd. from Hagen Ranch Rd. to 
I-95

1731

Multiple

Annual Construction Contract

R04-Resurfacing

Design

Mock, Roos & Associates

Chase Miller

TBD

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Drainage Repairs Complete  112/1/2026 

Milling and Pavement Complete  26/1/2027  

ADA (Curb/Cut Ramps) Complete  39/1/2027  

Traffic Striping Complete  48/1/2027  

Traffic Loops Complete  512/1/2027 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

0%

100%

15%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $0 $600,000 $0  0.00%

Construction $6,070 $2,680,000 $6,070  0.23%

$6,070 $6,070 $3,280,000 TOTAL  0.19%

Drainage infrastructure study underway to determine scope of drainage repairs. Outstanding work 
includes drainage repairs, milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1731 - Lantana Rd. from Hagen Ranch Rd. to I-95



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
These projects will replace the high pressure sodium street lights 
with LED lights. Many of the street lights along County roads are 
owned and maintained by Florida Power and Light (FPL) with the 
County paying all the operation and maintenance costs (including 
power). FPL will be responsible for the final design and installation 
to convert the street lighting to the newer LED technology, and the 
County will reimburse FPL all applicable conversion costs . The 
result will provide a cost savings, better quality illumination, and a 
more desirable environmental light source.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Countywide Street Lighting FY23 (frmly 
Lyons Rd (Lantana to Boynton Bch Blvd)

1760

CW

Florida Power and Light

S14-Street Lighting

Construction

Florida Power & Light

May Cheng

Florida Power & Light

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Gateway/Lawrence to Savannah Lakes  1
Gun Club/Kirk to Congress  27/19/2019 7/19/2019 

Military/Camino Real to SW 18th  3
Lawrence/Gateway to Boynton Beach  4
Lake Worth/Wellington City Limits to SR 7  5
Lawrence/Hypoluxo to Miner  6
Jog/Hypoluxo to Joe de Long  7
Hagen Ranch/Boynton Beach to W. Atlantic  8
Clint Moore/SR 7 to Turpike  910/28/2024 10/28/2024

Hypoluxo/SR 7 to Hagen Ranch  10
Okeechobee/SR 7 to Turpike  11
Jog/Woolbright to Lake Ida  12
Military/Waditika Wy to Okeechobee  13

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

N/A

N/A

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $218,040 $1,830,000 $247,818  13.54%

$218,040 $247,818 $1,830,000 TOTAL  13.54%

There are 15 street lighting projects (road segments) funded ($1,830,000) for conversion in FY 2023. 
As of 12/1/25, two projects have been completed.

1760 - Countywide Street Lighting FY23 ( frmly Lyons Rd (Lantana to Boynton Bch Blvd)



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 4.7 miles (28.2 lane miles) of Congress Avenue from 
Clint Moore Road to Lake Ida Road.

IST FY2024 $3,300,000.00

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Congress Ave . from Clint Moore Rd. to 
Lake Ida Rd.

1779

Multiple

Annual Contract

R04-Resurfacing

Construction

N/A

Chase Miller

Ranger

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  112/1/2025 

ADA (Curb/Cut Ramps) Complete  23/1/2026  

Traffic Striping Complete  31/1/2026  

Traffic Loops Complete  49/1/2026  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

15%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $156,516 $3,300,000 $3,008,450  91.17%

$156,516 $3,008,450 $3,300,000 TOTAL  91.17%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1779 - Congress Ave . from Clint Moore Rd. to Lake Ida Rd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 2.5 miles (10.8 lane miles) of SW 18th Street from 
Boca Rio Road to Military Trail.

IST FY2024 $1,300,000.00

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

S.W. 18th St. from Boca Rio Rd. to 
Military Trail

1782

04

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Chase Miller

Ranger

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  110/1/2026 

ADA (Curb/Cut Ramps) Complete  22/1/2027  

Traffic Striping Complete  312/1/2026 

Traffic Loops Complete  44/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

15%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $55,527 $1,300,000 $158,527  12.19%

$55,527 $158,527 $1,300,000 TOTAL  12.19%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1782 - S.W. 18th St. from Boca Rio Rd. to Military Trail



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 4.5 miles (14.4 lane miles) of Lake Ida Road from 
Hagan Ranch Road to Congress Avenue.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Lake Ida Rd. from Hagen Ranch Rd. to 
Congress Ave .

1813

Multiple

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Chase Miller

M&M Asphalt Maintenance

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  18/1/2026  

ADA (Curb/Cut Ramps) Complete  210/1/2026 

Traffic Striping Complete  310/1/2026 

Traffic Loops Complete  41/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

10%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $248,057 $1,850,000 $1,563,651  84.52%

$248,057 $1,563,651 $1,850,000 TOTAL  84.52%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1813 - Lake Ida Rd. from Hagen Ranch Rd. to Congress Ave .



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 4.6 miles (18.4 lane miles) of Old Dixie Hwy. from S. 
County line to Spanish River.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Old Dixie Hwy. from South County Line 
to Spanish River Blvd.

1814

04

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Chase Miller

M&M Asphalt Maintenance

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  112/1/2026 

ADA (Curb/Cut Ramps) Complete  210/1/2026 

Traffic Striping Complete  32/1/2027  

Traffic Loops Complete  46/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

10%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $53,762 $2,170,000 $53,762  2.48%

$53,762 $53,762 $2,170,000 TOTAL  2.48%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1814 - Old Dixie Hwy. from South County Line to Spanish River Blvd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 7 miles (14 lane miles) of Corkscrew Boulevard from 
County line to US 27.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Corkscrew Blvd. from County line to 
U.S. 27

1815

06

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Trace Doyle

M&M Asphalt Maintenance

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  19/1/2025  

Traffic Striping Complete  210/1/2025 

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

10%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $1,203,431 $1,400,000 $1,203,431  85.96%

$1,203,431 $1,203,431 $1,400,000 TOTAL  85.96%

Outstanding work includes milling, paving, and restriping the road.

1815 - Corkscrew Blvd. from County line to U.S. 27



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 5.2 miles (10.4 lane miles) of El Clair Ranch Road from 
Atlantic Avenue to Boynton Beach Boulevard.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

El Clair Ranch Rd. from Atlantic Ave . to 
Boynton Beach Blvd.

1816

05

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Chase Miller

M&M Asphalt Maintenance

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  112/1/2026 

ADA (Curb/Cut Ramps) Complete  210/1/2026 

Traffic Striping Complete  32/1/2027  

Traffic Loops Complete  45/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

10%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $90,765 $1,360,000 $90,765  6.67%

$90,765 $90,765 $1,360,000 TOTAL  6.67%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1816 - El Clair Ranch Rd. from Atlantic Ave . to Boynton Beach Blvd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Resurfacing 3.9 miles (10.0 lane miles) of Judge Winnikoff Road 
from Glades Road to SR 7.Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Judge Winnikoff Rd . from State Rd. 7  to 
Glades Rd.

1820

05

Annual Construction Contract

R04-Resurfacing

Construction

N/A

Chase Miller

M&M Asphalt Maintenance

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Milling and Pavement Complete  19/1/2026  

ADA (Curb/Cut Ramps) Complete  212/1/2026 

Traffic Striping Complete  311/1/2026 

Traffic Loops Complete  42/1/2027  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

N/A

N/A

100%

10%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Construction $63,758 $1,030,000 $63,758  6.19%

$63,758 $63,758 $1,030,000 TOTAL  6.19%

Outstanding work includes milling and paving, updating ADA ramps, restriping the road, and replacing 
traffic loops.

1820 - Judge Winnikoff Rd . from State Rd. 7  to Glades Rd.



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Improvement of approximately 100,000 square feet of unfinished 
interior space upon floors one, seven and eight of the Judge Daniel 
T.K. Hurley Courthouse in downtown West Palm Beach, as well as 
other incidental interior improvements.  All improvements will 
implement the Palm Beach County Judicial Facilities Master Plan 
Update.  
IST funding consists of:
$8,000,000 in FY 2022, 
$24,500,000 in FY 2023 
$35,136,943 in FY 2024,
$3,000,000 Impact Fees 
 Total of $70,636,943.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Courthouse Buildout and Renovations

B592

CW

CMAR

J02-Judicial

Permitting

Leo A. Daly

Rich Avery

The Weitz Company LLC

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Design Contract Issued 6/7/2022  6/7/2022  

Design Commencement 6/17/2022 6/17/2022 

Design Completion 1st, 7th, & 8th floors 5/18/2023 1/29/2026 

Permitting 1/29/2026 

Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

25%

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $439,371 $5,026,992 $2,231,697  44.39%

Construction $3,373,726 $65,609,951 $3,609,913  5.50%

$3,813,097 $5,841,610 $70,636,943 TOTAL  8.27%

 City of West Palm Beach’s Building Department has reviewed the construction permit application and 
issued comments. The AE and CM are now working to address those comments . Meanwhile, the CM has 
started early bidding activities to prepare for submitting the GMP, which is expected in late May.

B592 - Courthouse Buildout and Renovations



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Provide dedicated office(s) within the HRC2 building 
(project-19220) for PBSO field personnel's use. Additional interior 
improvements include a multipurpose room for PBSO training 
purposes and HRC/community programming, as well as restrooms, 
circulation area, and other incidental improvements.

FY 2019 IST $1,213,460

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Lake Worth West Substation

B607

Multiple

Construction Manager at Risk

S06-Sheriff - FDO

Close Out

Ohlson Lavoie Collaborative

Sunil Jagoo

D Stephenson

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Fund Source

Original Actual

Please Refer to Central County Resource Report

Contingency
Design

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

TBD

TBD

TBD

TBD

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $2,227 $50,000 $2,227  4.45%

Construction $1,085,374 $1,063,460 $1,085,373  102.06%
Contingency $0 $100,000 $0  0.00%

$1,087,601 $1,087,601 $1,213,460 TOTAL  89.63%

Please refer to the Central County Resource Center report for current status and material project 
updates.

B607 - Lake Worth West Substation



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Construction of an approximately 28,000 square foot facility and 
site improvements to accommodate the relocation of PBSO District 
1 from PBSO Headquarters as well as the relocation of the PBSO 
Marine Unit from the County’s Cherry Road Complex property.  The 
subject site is approximately 5.75 acres and located on the west 
side of Jog Road approximately 1,000 feet south of Belvedere 
Road.
Funding Sources: IST$1,000,000,Ad-valorem $2,076,000, and 
Impact Fees $ 22,516,895

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

PBSO District 1 Substation and Marine 
Unit

B665

02

CMAR

S06-Sheriff - FDO

Construction

Song & Associates

Henry Madriz

Kaufman Lynn

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Submit DRO Application 8/3/2020  8/3/2020  

Submit for Permits 3/18/2022 5/6/2022  

Construction Complete 10/31/2023 6/16/2025 

PBSO Turn Over 3/21/2025 9/18/2025 

Project Completion 3/2/2026  

Design
Furniture,
Fixtures &
Equipment

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

77.4%

100%

27.06%

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $840,021 $2,076,000 $840,021  40.46%

Construction $17,015,700 $22,440,895 $21,894,799  97.57%
Furniture, Fixtures & Equipment $854,251 $1,076,000 $854,251  79.39%

$18,709,971 $23,589,071 $25,592,895 TOTAL  92.17%

FEMA has fully approved the amended flood maps, and there are no remaining actions or open permits. 
The Certificate of Completion was issued on May 1, 2026. The team is now working on the reconciliation 
change order and the Final Pay Application.

B665 - PBSO District 1 Substation and Marine Unit



Report Date: 4/30/2026

Monthly Infrastructure Sales Tax Project Report

Large Cap Projects Data Date: 4/16/2026

DESCRIPTION/TEAM SCOPE PHOTO
Gramercy: Construction of a +/- 11,000 sq. ft. neighborhood center 
and passive park for underserved Countywide Community 
Revitalization Team (CCRT) areas.

FY 2024 IST: $4,000,000
Other funding $44,956 is captured in another report, T004.

Project Title :

Project Number:

BCC District:

Delivery Method:

Category:

Status:

Designer:

Contractor:

Project Manager:

Gramercy Park Expansion (aka Mack 
Bernard Park)

P945

07

Annual Contract

E02-Existing Park Redevelopment or Expansion

Close Out

Colome' & Associates, Inc.

David Polson

Hatcher Construction & Development

SCHEDULE SUMMARY PARTICIPATION FUNDING

0M 10M 20M 30M 40M 50M 60M 70M

IST

Other

Fund Source

Original Actual

Construction NTP Issued 1/30/2024 1/30/2024 

Construction Commencement 2/5/2024  2/5/2024  

Permits Issued 1/24/2024 1/24/2024 

Ground Breaking Ceremony 3/14/2024 3/14/2024 

Substantial Completion 6/13/2025 10/3/2025 

Final Completion

Closeout

Project Completion 3/3/2025  

Construction

Current Budget

Local

SBE

Local

SBE

Consultant

Contractor

100%

88.63%

N/A

N/A

FINANCIAL SUMMARY NOTES
Project Budget Committed Paid To Date% Committed

A B C=B/A D
Design $0 $0 $0  0.00%

Construction $2,648,872 $4,069,710 $3,086,157  75.83%

$2,648,872 $3,086,157 $4,069,710 TOTAL  75.83%

The Ribbon Cutting Ceremony on September 10, 2025, marked a major milestone. Since then, OAC 
meetings have concluded. A TCO and substantial completion were obtained on October 3, 2025, and the 
CM is now working through punch list items. A Certificate of Occupancy was obtained on 12/16/25. Risk 
Management procured and installed two EADs, and Faith’s Place has already occupied the building, 
which is now fully operational. Consultants walked the punchlist and there are still items that the CM 
needs to correct. Final completion is anticipated by 5/31/2026.  Change orders are still in process for 
approval.

P945 - Gramercy Park Expansion (aka Mack Bernard Park)


