PALM BEACH COUNTY

INFRASTRUCTURE SALES TAX TYPE 1 TRANSFER

PROJECT: Woolbright Road/Lawrence to CATEGORY;
Congress

PROJECTNO. 2019812 DISTRICT NO:

CONSTRUCTION DEPARTMENT: Enginmigg and Public Works DEPT. TRANSFER #:

OPERATING DEPARTMENT:

_Engineering and Public Works

Resurfacing

20-14

A Type | Transfer authorizes the transfer sweep of Residual Funds from the Approved Project Budget to the.Department Reserve.

Summary of Transfer Details:

Date of Project Close-Out:
Approved Project Budget:
Total Project Cost:

Amount to be Transferred/Swept:

Department Reserve before this Transfer;

Department Reserve after this Transfer:

Project is complete and residual funds can be swept to reserves.

7172020

$200,000

$199,335

8665

$956,692

$957,357

A

PALM BEACH COUNTY

Requested by Operati t.: i
By:

Title: Steve Carrier, P.E.,

Assistant County Engineer
Date:___ & l_u \‘ L2

Recommended by Jacobs }’roj Management:

By:

By:

Title:

Emi&m et
Date:_é@ D

! "

Appmv by OFMB:

Title: _A’S \Sl §

Date: %\ \?/\

PALM BEACH COUNTY
Requested by Construction Dept.:

By:

Title:

Date:

Rev. 2/20/18




PBC Expense Budget Document(BGEX) Page 1 of 1

View All 1 of 1| @ Document validated successfully

PBC Expense Budget Document(BGEX) Dept: 360 ID: 08112000000000001795 Ver.: 1  Function: New Phase: Draft
Modified by kparham , 08/13/2020

| Expense Budget Total Lines: 4 ) l
{ I BudgetFY1 Fund } Department E ApprUmt i Umt Object 5 DollarAmounE Increase/Decrease | Event Type ’ |
2020 3950 361 3611622CA 1622 4612 $58,958.00 Decrease BGO06
2020 3950 361 3611622CA 1622 6551 $5,217.00 Decrease BGO06
2020 3950 361 3611624CA 1624 6551 $665.00 Decrease BGO06
2020_ __3950 361 _'__IEE'E?QDONT 9900 9908 $64, kBﬁ4D\EIO _IrTc_:r_ea%Ow Lines: [1 0 v F

From 1 to 4 Total: 4

Expense Budget

Action: BudgeEEY
I—_-Modify o207}

Ev;ent Type: Flscal Yéar
BGos |

Name:

Start Date: aE _.'__i
0871172020 | 8950 __

End Date: _Department:
| ] f361
| CE——— | """"".

Dollar Amount: ApprUnit:
$56,958.00 3611622CA

Increase/Decrease: i Glg',t.ﬁ =
IDecrease - ---------

v ' Object:
la612

“Rep/Renov-Road+Street
_Contact:

Contact Name

f
 Description: Q
A
");'.:'
House Blll Number:

20-0992
Debt ID:

I

9 | n(&n nq
AeD .,,_.?/Wz:o ,

e S e
1

5 | Ny

&“\I"'\a-._)\.‘ S T

>/ /5@

https://amsprd.co.palm-beach.fl.us/webapp/Production/advantage/Advantage/document to... 8/13/2020



Inter-Office Memo
Palm Beach County
Engineering Department

DATE:  Augustii1, 2020

TO: Lisa Pontius, Budget Director

OFMB

FROM:  Alexis T. Willhite, Director _ﬁfﬁmﬁ/ﬁ/‘f te
Engineering & Public Works/Administrative Services

RE: Non-Board Budget Transfer(s) FY 2020 — BGEX 081120*1795
R e O iy T e AV g e e B - DDy S e AP0 0 B TR O Rl A T i e e e

Please process the above referenced transfer document(s).

Local Government One-Cent Infrastructure Surtax

Reserves
3950-361-9900-9908

Projects
3950-361-1622-4612

3950-361-1622-6551
3950-361-1624-6554

Closeout projects.

FAADM_SER\Fiscal\Budget
20\memo.closeout.istdoc.doc

$64,840

<$58,958>
<$ 5,217>

<$ 665
s

Transfers\Non - Board Transfers\non bd

frans

oO-OFQ2



Expense Summary as of 7/28/2020

Fund Dept Unit Project Number
Fund 3950 Local Government One-Cent Infrastructure Surtax
Unit #1622  Project # 2019810  Jog Rd. from Summit Blvd to Gun Club Rd.
2019
3950 361 1622  3611622CA 4612 Rep/Renov-Road+Street
3950 361 1622 3611622CA 6551 Road & Street Improvements?
3950 361 1622  3611622CA 6554 Road Resurfacing
3950 361 1622  3611622CA 6555 Pavement Marking & Signals

2020
3950 361 1622  3611622CA 4612 Rep/Renov-Road+Street
3950 361 1622  3611622CA 6551 Road & Street Improvements?

Unit 1622 TOTAL

Unit #1624  Project # 2019812  Woolbright Rd. from Lawrence Rd to Congress Ave.
2019
3950 361 1624  3611624CA 4612 Rep/Renov-Road+Street
3950 361 1624  3611624CA 6551 Road & Street Improvements?

2020
3950 361 1624  3611624CA 4612 Rep/Renov-Road+Street
3950 361 1624  3611624CA 6551 Road & Street Improvements?

Unit 1624 TOTAL

Fund 3950 Local Government One-Cent Infrastructure
Surtax

Grand Total
F\ADM_SER\Fiscal\Crystal Reports\Advantage\Expense Summary Surtax Projects.rpt

Current
Modified Budget Epcymbered Expended Available % U
474.,647.00 0.00 369,941.79 104,705.21 77.94
5,217.00 0.00 0.00 5,217.00 0.00
0.00 0.00 0.00 0.00 0.00
136.00 0.00 135.78 0.22 99.84
480,000.00 0.00 370,077.57 109,922.43
104,706.00 0.00 45,747.50 58,958.50 43.69
5,217.00 0.00 0.00 5,217.00 0.00
109,923.00 0.00 45,747.50 64,175.50
589,923.00 0.00 415,825.07 174,097.93
198,452.00 0.00 198,295.27 156.73 99.92
1,548.00 0.00 0.00 1,548.00 0.00
200,000.00 0.00 198,295.27 1,704.73
1,040.00 0.00 1,039.71 0.29 99.97
665.00 0.00 0.00 665.00 0.00
1,705.00 0.00 1,039.71 665.29
201,705.00 0.00 199,334.98 2,370.02
791,628.00 0.00 615,160.05 176,467.95
791,628.00 0.00 615,160.05 176,467.95



SALES SURTAX - FY 19

UNIT:_1624

DISTRICT: 4

PROJECT NAME/LIMITS: _Woolbright Rd. — Lawrence to Congress

PROJECT DESCRIPTION:_ Resurfacing 1.0 miles (4.0 lane miles)

PROJECT NUMBER:_2019812

BUDGET: $ 200,000 (Using R&B RSF funds for overage)

CATEGORY:__ RSF OVER S 270,568

CONTACT:__ Mark Kroeger — R&B COMPLETE: YES

COMPONENTS .

[ Mill/Pave ] [ SBE }
Contractor:__Ranger {Annual) Goal —15%

Date W.O. Approved:_2/5/19 (BCC)

W.0. Amount:__$400,000

Actual Amount:_S 398,625 19 //’; 2.4 | $60,357 (15.1%)

NTP Date:__4/14/19

Completion Date:_5/7/19

[ ADA (Curb/Cut Ramps) } [ SBE

Contractor:_Wynn {Annual) Goal - 100%

Date W.O. Approved:_8/21/19

W.0. Amount;__ 59,500

Actual Amount:_ S 9,295 $ 9,295 (100%)

NTP Date:_10/18/19

Completion Date:_10/24/19

[ Traffic Loops ] [ SBE

Contractor:__ AUM {Annual) Goal — 100%

Date W.O. Approved:_9/11/19

W.0. Amount: $ 15,840

Actual Amount:____$ 23,400 S 23,400 (100%)

NTP Date:

Completion Date:_1/15/20

r Traffic Striping ] L SBE

Contractor:_Southwide (Annual) Goal — 100%

Date W.O. Approved:_3/21/19

W.0. Amount:__S 36,000

Actual Amount;__$ 33,344 $ 33,344 (100%)

NTP Date:

Completion Date:__7/15/19
e} ==== ==== = : == = EES L \J_>&’ ‘
CONTRACTOR EXPENDITURES:_S 464,664 _ $ 126,396 (27.2 %) (’/D'ﬁ\ —(eSJ

w00 ¢ . 197,39, 46 . A5 ) . Q‘(’L
STAFF CHARGE OFFS: $_5,904 Lofe b o0 . op ’Qco‘? SR o
TOTALAMOUNT:  § 470,568 R O\—_.%‘/\ QY AN
- 200 e ST (O
File Name: N: Admin/Steve/Sales Surtax/Tracking Sheet 2019/R&B_2019812 .5,5 %{,
o



2019

2019

2019

2019

2019

2019

2019

2019

2019

2019

2019

2019

2019

2020

2020

Document ID
Unit 1624 Woolbright Rd. from Lawrence Rd to Congress Ave.

AP

4 4 & 24 ¢

—
<

7 2 2 3 2 3 3 3

200

410

410

410

410

410

410

410

410

410

410

410

410

410

360

AD060619000000040680

02131900000000001435

04041900000000001670

04041900000000001675

04091900000000001690

06101900000000001958

07181900000000002172

08071900000000002290

08271900000000002381

10111900000000000143

09271900000000002571

10111900000000000142

11191900000000000665

12051900000000000867

RD012120000000000004

Description Date Amount
06/06/2019 197.319.46
CO17
Vendor RANG0001 RANGER CONSTRUCTION INDUSTRIES 197,319.46
03/19/2019 164.98
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION NOVEMBER 2018 04/05/2019 88.71
Co17
JACOBS PROGRAM MGMT. FEE ALLOCATION DECEMBER 2018 04/08/2019 106.07
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION JANUARY 2019 04/30/2019 91.59
CO17 :
JACOBS PROGRAM MGMT. FEE ALLOCATION FEBRUARY 2019 06/26/2019 74.50
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION MARCH 2019 07/30/2019 91.45
CcO17
JACOBS PROGRAM MGMT. FEE ALLOCATION MARCH 2019 08/09/2019 83.85
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION MAY 2019 09/10/2019 60.75
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION AUGUST 2019 10/25/2019 72.64
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION JUNE 2019 10/28/2019 78.08
CO17
JACOBS PROGRAM MGMT. FEE ALLOCATION JULY 2019 10/30/2019 62.55
CO17
RECLASSIFY PARTIAL PRC 100819%42$225.00 NOT INCLUDED IN JVA101119*143 11/25/2019 0.64
CO17 AUGUST 2019
JACOBS PROGRAM MGMT. FEE ALLOCATION SEPT. 2019 RECLASSIFY PARTIAL PRC  01/09/2020 39.71
CO17 120419*175 IN R6W67201-30-IST
WOOLBRIGHT RD FROM LAWERENCE RD TO CONGRESS AVE RESURFACING 01/27/2020 1,000.00
CO17 PROJECT 2019812
Vendor 2,015.52
Total in Object 4612  199,334.98

Unit 1624 Woolbright Rd. from Lawrence Rd to Congress Ave.

199,334.98




CWIP TRANSMITTAL MEMO
FROM: Department Director Project # 2019812

TO: Director
Office of Financial Management & Budget

SUBJECT: Construction Work-in-Progress (CWIP)
Completed Projects and Substantially Completed Projets

DATE: 8/13/2020

!-"i‘; ,I'r ) yf ,. i i

In accordance with reporting requirements of CW-F-054 and CW-F-62, the CWIP activity status for the month
of August is as follows: ‘

Closed CWIP Projects

Sub Program Date of Document
Fund Dept |Unit Unit |Object |Code Project Description Completion | D, # FAMO Use
3950 361 | 1624 4612 1624 |Woolbright Rd / Lawrence R to 08/11/20
3950 361 | 1624 6551 1624 |Congress Ave 08/11/20

Details:

Substantially Completed CWIP Projects (see definition in CW-F-062)

Sub Program Date of Document
Fund Dept |Unit Unit [Object [Code Project Description Completion |[I.D. # FAMO Use

Details:
Please attach additional documentation or notes as necessary.
& Manager, Fixed Assets Management Office

Manager, Finanace, Accounting & Financial Reporting
Director, Risk Management

F\ADM_SER\Fiscal\CWIP Transmittal Memos\2019812\Close CWIP Projects Farm



Expense Summary as of 8/13/2020
Department: Eng & Pub Wks - Rd Pgm Capital
Fiscal Year 2020

EY Fund Dept Unit ApprUnit Obj
2020

2020

3950
3950

361
361

1622 3611622CA 4612 Rep/Renov-Road+Street
1622 3611622CA 6551 Road & Street Improvements*
Capital

Total for Unit: 1622 Jog Rd. from Summit Blvd to Gun Club

2020
2020

3950
3950

361
361

1624 3611624CA 4612 Rep/Renov-Road+Street
1624 3611624CA 6551 Road & Street Improvements*
Capital

Total for Unit: 1624 Woolbright Rd. from Lawrence Rd to C

2020 3950 361 9900 3619900NT 9908 Res-New Projects

Non Operating

Total for Unit: 9900 Reserves

Fund 3950 Local Government One-Cent Infrastructure Surtax

FY 2020

Grand Total

{BUD_STRU_29_LVL_2FUND_CD} = "3950" and
{BUD_STRU_29_LVL_2.BFY} = 2020.00 and
{BUD_STRU_29_LVL_2.DEPT CD} = "361" and
{BUD_STRU_29_LVL_2.UNIT_CD} in ["9900", "1624", "1622"]

Adopted
Budget

66,235.00
5,217.00
71,452.00

71,452.00

607.00
1,548.00
2,155.00

2,155.00

1,626,964.00
1,626,964.00

1,626,964.00 7

1,700,571.00
1,700,571.00

1,700,571.00

Curent
Mod Budget Preencumb
104,706.00 0.00
5,217.00 0.00
109,923.00 0.00
109,923.00 0.00
1,040.00 0.00
665.00 0.00
1,705.00 0.00
1,705.00 0.00
1,192,517.00 0.00
1,192,517.00 0.00
? 1,192,517.00 0.00
1,304,145.00 0.00
1,304,145.00 0.00
1,304,145.00 0.00
ZookK. 20— (|

Encumb

0.00
0.00
0.00

0.00

0.00
0.00
0.00

0.00

0.00
0.00

0.00

0.00
0.00

0.00

qowngte BeC dAm
= 4 842, 5%

Expended

45,747.50
0.00
45,747.50

45,747.50

1,039.71
0.00
1,039.71

1,039.71

0.00
0.00

0.00

46,787.21
46,787.21

46,787.21

Available

58,958.50
5,217.00
64,175.50

64,175.50

0.29
665.00
665.29

665.29

1,192,517.00
1,192,517.00

1,192,517.00

1,257,357.79
1,257,357.79

1,257.357.79



