
PALM BEACH COUNTY 
INFRASTRUCTURE SALES TAX TYPE 1 TRANSFER 

PROJ ECT: Military Trail/ PGA to Donald Ross CATEGORY: Resurfacing 

PROJ ECT NO.: 2017202 DISTRICT NO: I 

CONSTRUCTION DEPARTMENT: Engineering and Public Works DEPT. TRANSFER #: 18-10 

OPERATING DEPARTMENT: Engineering and Public Works 

A Type 1 Transfer authorizes the transfer sweep of Residual Funds from the Approved Project Budget to the Department Reserve. 

Summary of Transfer Detai ls: 

Project is complete. Remaining balance can be swept to the departmental reserve. 

Date of Project Close-Out: 6/7/2018 

Approved Project Budget: $1,800,000 

Total Project Cost: $ 1,576,226 

Amount to be Transferred/Swept: $223,774 

Department Reserve before this Transfer: $882,83 1 

Department Reserve after this Transfer: $1,106,605 

PALM BEACH COUNTY Recommended by Jacobs Proj ect App;;a:_ OFMB: 
Req~~ Dept. Man~ ~Qcwz-, 

By: r I~ • ----... 
By: 

Title: ~ 'ul'-&V - C: Title: Project Manager 
""") \~\b Title : Steve Carrier, P.E. 

¥1/18 Date: Assistant County Engineer 
Date: 

Date: 7 111 \ \ ~ 
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L _:_xpense Budget 

Budget FY Fund 

20 18 3950 

2018 3950 

From 1 to 2 Total. 2 

Exr,e·is b ucl ~t 

lt"0 " 
V 

Event Type: 

Name: 

Start Date: 

End Date: 

Dollar Amount: 

Increase/Decrease: 

V 

'.J-, r'. 

Department 

361 

361 

Budget FY: 

Fiscal Year: 

Period: 

Fund: 

Department: 

Appr Unit: 

Unit: 

Object: 

Res-New Projects 

Contact: 

Contact Name: 

Description: 

Total Lines: 2 

Appr Unit Unit 

361 9900NT 9900 

361 1531CA 1531 

House Bill Number: 

Debt ID: 

.-_ 
---- --- ----

Object Dollar Amount Increase/Decrease Event Type 

9908 S223. 77 4 00 Increase BG06 ~ 
6554 S223 774 00 Cecre's'trow Lines V l ~ to CSV 

-~ 

https://amsprd.co.palrn-beach. n.us/webapp/Production/advantage/ Aclvantage/docurnent_to... 7/ 19/20 18 



DATE: July 17, 2018 

Inter-Office Memo 
Palm Beach County 

Engineering Department 

TO: Lisa Pontius, Budget Director 
OFMB 

FROM: Alexis T. Willhite, Director ~ {; 
Engineering & Public Works/Administrative Services 

RE: Non-Board Budget Transfer(s) FY 2018- BGEX 071718*1603 

Please process the above referenced transfer document(s). 

Local Government One-Cent Infrastructure Surtax 

Reserves 

3950-361-9900-9908 $223,774 

Military Trail/PGA Boulevard to Donald Ross Road 

3950-361-1531-6554 

Closeout project. 

<$223,774> 
-0-

F:\ADM_SER\rfbudget\non bd trans 1 B\memo.closeout.istdoc.doc 



FY 

2018 

2018 
20 18 

2018 
2018 

2018 

Expense Summary as of 7/20/2018 
Department: Eng & Pub Wks - Rd Pgm Capital 

Fiscal Year 2018 

Adopted Cu rent 
Fund Dept Unit Appr Unit Obj Budget Mod Budget Preencumb 

3950 361 9900 36 l9900NT 9908 Res-New Projects 0.00 674,983.00 0.00 
Non Operating 0.00 674,983.00 0.00 

9900 Reserves 0.00 674,983.00 0.00 
3950 58 1 9900 58 l9900NL 9908 Res-New Projects 0.00 26,109.00 0.00 

Non Operating 0.00 26,109.00 0.00 
9900 Reserves 0.00 26,109.00 0.00 
3950 821 9900 82 l9900NG 9908 Res-New Projects 0.00 7,675,056.00 0.00 

Non Operating 0.00 7,675,056.00 0.00 
9900 Reserves 0.00 7,675,056.00 0.00 

Grand Total 0.00 8.376, 148.00 0.00 
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Encumb Expended Available 

0.00 0.00 674,983.00 
0.00 0.00 674,983.00 
0.00 0.00 674,983.00 
0.00 0.00 26,109.00 
0.00 0.00 26,109.00 
0.00 0.00 26,109.00 
0.00 0.00 7,675,056.00 
0.00 0.00 7,675,056.00 
0.00 0.00 7,675,056.00 
0.00 0.00 8.376.1 ~8.00 



Expense Summary as of 7/16/2018 

Current 

Fund Dept Unit Appropriation Obiect Adopted Budget Modified Budget Encumbered Expended Available %Used 
Unit 1531 Military Trail from PGA Blvd. to Donald Ross Road 

2017 
3950 361 1531 3611531CA 6554 Road Resurfacing 0.00 1,628,320.00 0.00 1,263,400.25 364,919.75 77.59% 
3950 361 1531 3611531CA 6555 Pavement Marking & Signals 0.00 171,680.00 0.00 13,990.17 157,689.83 8.15% 

Capital 0.00 1,800,000.00 0.00 1,277,390.42 522,609.58 70.97% 

2018 
3950 361 1531 3611531CA 6554 Road Resurfacing 1,628,320.00 273,631.00 0.00 49,857.10 223,773.90 18.22% 
3950 361 1531 3611531CA 6555 Pavement Marking & Signals 171,680.00 248,979.00 0.00 248,978.55 0.45 100.00% 

Capital 1,800,000.00 522,610.00 0.00 298,835.65 223,774.35 57.18% 

Unit 1531 Military Trail from PGA Blvd. to Donald Ross Road 1,800,000.00 2,322,610.00 0.00 1,576,226.07 746,383.93 % 



ACCOUNTING JOURNAL 

FY Document ID Description 

Fund 3950 Local Government One-Cent Infrastructure Surtax 
Unit 1531 Military Trail from PGA Blvd. to Donald Ross Road 

2017 AP 200 AD083117000000054978 
CO13 

2017 AP 200 AD083117000000054978 
CO13 

2017 AP 200 PRM08311700000042376 
CO13 

2017 AP 200 PRM08311700000042376 
CO13 

2017 AP 200 AD083 l 17000000054978 
CO13 

2017 AP 200 AD083117000000054978 
CO13 

2017 AP 200 AD 101017000000002860 
CO13 

2017 AP 200 AD101017000000002860 
CO13 

2017 AP 200 10101700000000000037 
CO13 

2017 AP 200 AD081817000000053009 
CO27 

2017 AP 200 AD081817000000053009 
CO27 

2017 AP 200 AD081817000000053009 
CO27 

2017 AP 200 AD08 l 817000000053009 
CO27 

2017 AP 200 AD08 l 817000000053009 
CO27 

2017 AP 200 AD081817000000053009 
CO27 

2017 AP 200 AD08 l 817000000053009 
CO27 

2017 AP 200 PRM08181700000040678 
CO27 

2017 AP 200 PRM08181700000040678 
CO27 

2017 AP 200 AD081817000000053009 
CO27 

Date Amount 

08/31/2017 -192,161.53 

08/31/2017 192,161.53 

08/31/2017 10,113.77 

08/31/2017 192,161.53 

08/31/2017 -10,113.77 

08/31/2017 10,113.77 

10/10/2017 -987,529 .31 

10/10/2017 987,529.31 

10/10/2017 987,529.31 

Vendor RANG000l RANGER CONSTRUCTION INDUSTRIES 1,189,804.61 
08/18/2017 20,300.00 

08/18/2017 -40,560.00 

08/18/2017 -20,300.00 

08/18/2017 5,400.00 

08/18/2017 -5,400.00 

08/18/2017 7,335.64 

08/18/2017 40,560.00 

08/18/2017 5,400.00 

08/18/2017 7,335.64 

08/18/2017 -7,335.64 



FY Document ID Description Date Amount 

2017 AP 200 PRM08181700000040678 08/18/2017 20,300.00 
CO27 

2017 AP 200 PRM08181700000040678 08/18/2017 40,560.00 
CO27 

Vendor VC0000128640 Hinterland Group, INC 73,595.64 
2018 AP 200 EFTl 1141700000000167 11/14/2017 -34,463.50 

C018 
2018 AP 200 PRM11141700000005932 11/14/2017 34,463.50 

C018 
2018 AP 200 EFTl 1141700000000167 11/14/2017 34,463.50 

CO18 
Vendor WYNN000l WYNN & SONS ENVIRONMENTAL CONSTRUCTION CO INC 34,463.50 

2018 INT 360 RD010218000000000001 CHARGE OFF MILITARY TRAIL (PGA BLVD- DONALD ROSS RD) PROJECT 2017202 01/02/2018 15,393.60 
CO13 

Vendor 15,393.60 

2018 AP 200 PRM02131800000016776 02/13/2018 114,178.55 
CO20 

2018 AP 200 AD021318000000021898 02/13/2018 114,178.55 
CO20 

2018 AP 200 AD02131800000002 l 898 02/13/2018 -114,178.55 
CO20 

Vendor VC0000t 14951 Southwide Industries Inc. 114,178.55 

2018 AP 200 AD030818000000026122 03/08/2018 21,800.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 -27,200.00 
CO19 

2018 AP 200 PRM03081800000019490 03/08/2018 29,600.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 -21,800.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 11,000.00 
CO19 

2018 AP 200 AD030818000000026 l 22 03/08/2018 -13,600.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 -29,600.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 13,600.00 
CO19 

2018 AP 200 AD030818000000026122 03/08/2018 29,600.00 
CO19 

2018 AP 200 PRM03081800000019490 03/08/2018 15,200.00 
CO19 

2018 AP 200 PRM03081800000019490 03/08/2018 27,200.00 
CO19 



FY Document ID Description Date Amount 
2018 AP 200 PRM03081800000019490 03/08/2018 11,000.00 

C019 
2018 AP 200 AD030818000000026122 03/08/2018 -16,400.00 

CO19 
2018 AP 200 AD030818000000026122 03/08/2018 16,400.00 

CO19 
2018 AP 200 AD030818000000026122 03/08/2018 27,200.00 

CO19 
2018 AP 200 AD030818000000026122 03/08/2018 -15,200.00 

CO19 
2018 AP 200 PRM03081800000019490 03/08/2018 16,400.00 

CO19 
2018 AP 200 AD030818000000026122 03/08/2018 15,200.00 

CO19 
2018 AP 200 AD030818000000026122 03/08/2018 -11,000.00 

CO19 
2018 AP 200 PRM03081800000019490 03/08/2018 13,600.00 

C019 
2018 AP 200 PRM03081800000019490 03/08/2018 21,800.00 

CO19 
Vendor VS0000002575 AUM Construction Inc 134,800.00 

2017 JV 410 11211700000000000681 JACOBS PROJECT MANAGEMENT 12/01/2017 13,990.17 

Vendor 13,990.17 
Unit 1531 Military Trail from PGA Blvd. to Donald Ross Road 1,576,226.07 

Total 1,576,226.07 
Data as of7/16/2018 

F:\ADM _ SER\Crystal Reports\Advantage\expense detail surtax.rpt 


