

ROADWAY PROJECTS - BIDDING SCHEDULE - (Information subject to change)

Road	Project Limits	Advertisement Dates		Pre-Bid Date	Scheduled Bid Opening	Low Bid Amount	Awarded
		1st	2nd				
Flavor Pict Road	SR 7 to Lyons Road	1/23/22	1/30/22	2/3/22	2/24/22	\$ 3,408,627	10/4/2022
SR 7	at Weisman Way	6/12/22	6/19/22	6/23/22	7/12/22	\$ 1,378,374	10/18/2022
Benoist Farms Rd	SR 80 to Belvedere Rd	7/3/22	7/10/22	7/14/22	8/16/22	\$ 6,943,242	12/20/2022
Lawrence Rd.	S. of Ponza Place to Lantana Rd	8/14/22	8/21/22	8/25/22	10/14/22	\$ 7,659,014	4/4/2023
Highview Road	Drainage Improvements	10/30/22	11/6/22	12/1/22	12/13/22	\$ 6,998,935	6/6/2023
Del Prado Circle	at Palmetto Circle	2/12/23	2/19/23	2/23/23	3/21/23	\$ 1,232,688	9/12/2023
Seminole Blvd.	Oswego Ave. to Okeechobee Blvd.	3/19/23	3/26 & 4/2	4/6/23	5/16/23	\$ 1,747,759	8/22/2023
Westgate Avenue	Improvements	4/23/23	4/30 & 5/7	5/11/23	6/20/23	\$ 7,658,620	9/19/23 Pending
Beach Road Parking	N. of Old A1A	7/2/23	7/9/23	7/13/23	8/1/23	\$ 1,369,721	Pending
SW 18th St	at Boca Rio Road	6/4/23	6/11/23	6/15/23	8/8/23	\$ 3,446,624	Pending
Penn Park Neighborhood Resurfacing	multiple neighborhood streets	6/25/23	7/2 & 7/9	7/13/23	8/8/23	\$ 494,755	Pending
A1A Drainage Improvements	N. of Indiantown Road	7/16/23	7/23/23	7/27/23	8/15/23	\$ 318,708	Pending
45th St	E. of Haverhill Rd. to E. of Military Trail	10/8/23	10/15/23	10/19/23	11/7/23	Pending	Pending
Half Mile Rd	Brook Isles Ave. to Atlantic Ave.	10/15/23	10/22/23	10/26/23	11/14/23	Pending	Pending
Florida Mango Road	10th Avenue North to Edgewater Dr.	10/22/23	10/29/23	11/2/23	11/21/23	Pending	Pending
A1A	US1 to Donald Ross Rd	11/5/23	11/12/23	11/16/23	12/5/23	Pending	Pending
Belvedere Rd	at SR 7	11/12/23	11/19/23	11/23/23	12/12/23	Pending	Pending
Kirk Rd.	Summit Blvd. to Gun Club	12/3/23	12/10/23	12/14/23	1/2/24	Pending	Pending
Cherry Road Pedestrian Improvements	Military Trail to Quail Drive	1/7/24	1/14 & 1/21	1/25/24	2/13/24	Pending	Pending
Woolbright Rd	at Seacrest Blvd	1/21/24	1/28/24	2/1/24	2/20/24	Pending	Pending
Yamato Rd	Lakeridge Blvd to W. of FL Turnpike	1/28/24	2/4/24	2/8/24	2/27/24	Pending	Pending

ROADWAY PROJECTS - BIDDING SCHEDULE - (Information subject to change)

Road	Project Limits	Advertisement Dates		Pre-Bid Date	Scheduled Bid Opening	Low Bid Amount	Awarded
		1st	2nd				
Congress Ave	at Palm Beach Lakes Blvd	1/28/24	2/4/24	2/8/24	2/27/24	Pending	Pending
Australian Ave Drainage Improve	Banyan Blvd to 45th St.	2/4/24	2/11 & 2/18	2/22/24	3/12/24	Pending	Pending
Florida Mango Road	S. of Barbados Rd. to Myrica Rd.	2/11/24	2/18/24	2/22/24	3/12/24	Pending	Pending
Blue Heron Blvd	at Congress Ave	2/18/24	2/25/24	2/29/24	3/19/24	Pending	Pending
Linton Blvd	at Old Dixie Hwy.	2/18/24	2/25/24	2/29/24	3/19/24	Pending	Pending
Congress Ave	N. of Northlake Blvd to Alt. A1A	2/25/24	3/3/24	3/7/24	3/26/24	Pending	Pending
Wallis Rd	at Haverhill Rd	2/25/24	3/3/24	3/7/24	3/26/24	Pending	Pending
10 Avenue North	at Boutwell Drive	3/3/24	3/10/24	3/14/24	4/2/24	Pending	Pending
Okeechobee Blvd	at Haverhill Rd	3/10/24	3/17/24	3/21/24	4/9/24	Pending	Pending
Hagen Ranch Rd	Smith Farm Blvd. to Lantana Rd.	3/17/24	3/24/24	3/28/24	4/16/24	Pending	Pending
Northlake Blvd	E. of Seminole Pratt Whitney Rd. to E. of Ha	3/24/24	3/31/24	4/4/24	4/23/24	Pending	Pending
Prosperity Farms Rd	over SFWMD C-17 Canal	3/31/24	4/7/24	4/11/24	4/30/24	Pending	Pending
El Clair Ranch Rd	at Pipers Glen	3/31/24	4/7/24	4/11/24	4/30/24	Pending	Pending
Palmetto Park Rd Bascule Bridge	Rehab/Painting over Intracoastal Waterway	4/7/24	4/14/24	4/18/24	5/7/24	Pending	Pending
Military Trail Drainage Improvem	Pheasant Way	4/14/24	4/21/24	4/25/24	5/14/24	Pending	Pending
Clint Moore Rd	at Military Trail	7/21/24	7/28/24	8/1/24	8/20/24	Pending	Pending
Cresthaven	Jog to Military	9/1/24	9/8 & 9/15	9/19/24	10/8/24	Pending	Pending
CR 880	Sam Senter over SFWMD Ocean Canal	9/15/24	9/22/24	9/26/24	10/15/24	Pending	Pending
Florida Mango Rd	over L-5	9/22/24	9/29/24	10/3/24	10/22/24	Pending	Pending
Church St	Limestone Creek Rd to W. of Central Blvd	9/29/24	10/6/24	10/10/24	10/29/24	Pending	Pending