

**R2020 0760**  
**AMENDMENT NO. 1 TO THE**

**ANNUAL TRAFFIC SIGNAL CONSTRUCTION CONTRACT**  
**BY AND BETWEEN PALM BEACH COUNTY**  
**AND FERREIRA CONSTRUCTION SOUTHERN DIVISION COMPANY, INC.**

This Amendment No. 1 to the Annual Traffic Signal Construction Contract, dated September 10, 2019, (ANNUAL CONTRACT), is made and entered into the \_\_\_ day ~~SEP 10 2019~~, 2020, by and between Palm Beach County, a political subdivision of the State of Florida, by and through its Board of County Commissioners (COUNTY) and Ferreira Construction Southern Division Company, Inc. (CONTRACTOR) whose Federal ID is #22-3334957 (individually Party and collectively Parties).

**WITNESSETH**

WHEREAS, the CONTRACTOR and COUNTY entered into the ANNUAL CONTRACT on September 10, 2019 (R2019-1261); and

WHEREAS, the ANNUAL CONTRACT may be extended, at the COUNTY'S option for a defined period of time, not to exceed thirty-six months total contract time, upon approval of the COUNTY; and

WHEREAS, by this Amendment No. 1, the CONTRACTOR and the COUNTY mutually agree to amend the ANNUAL CONTRACT, as provided herein.

NOW, THEREFORE, in consideration of the mutual covenants, promises, and agreements herein contained, the Parties agree as follows:

1. The above recitations are true and correct and incorporated herein.
2. The ANNUAL CONTRACT is hereby amended to extend the expiration date of the ANNUAL CONTRACT from September 9, 2020 to September 9, 2022.
3. The ANNUAL CONTRACT is hereby amended to increase the amount by \$6,000,000, from \$3,000,000 to \$9,000,000.

It is the intent of the Parties hereto that this Amendment No. 1 shall not become binding until the date executed by the COUNTY.

Except as hereby amended, changed or modified, all other provisions of the ANNUAL CONTRACT, as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment No. 1 to the ANNUAL CONTRACT, as amended, on behalf of the COUNTY, and CONTRACTOR has hereunto set its hand the day and year above written.

R2020 0760

**OWNER:**  
Palm Beach County, a Political Subdivision of the State of Florida, by and through its Board of County Commissioners:

JUL 07 2020

BY: [Signature]  
Dave Kerner, Mayor

SEAL

**CONTRACTOR:**  
Ferreira Construction Southern Division Company, Inc.

BY: [Signature]  
Robert Higginbotham, Vice President

CORPORATE SEAL

**ATTEST:**  
Sharon R. Bock, Clerk & Comptroller  
Circuit Court

BY: [Signature]  
(Deputy Clerk)



**ATTEST WITNESS:**  
BY: [Signature]  
(Print Name)

[Signature]  
(Signature)

**APPROVED AS TO TERMS AND CONDITIONS:**

BY: [Signature]  
~~Omelio A. Fernandez, P.E.~~ MORTON L. ROSE  
Director of Roadway Production

BY: [Signature]  
(Print Name)

[Signature]  
(Signature)

**APPROVED AS TO FORM & LEGAL SUFFICIENCY:**

BY: [Signature]  
for Yelizaveta B. Herman,  
Assistant County Attorney

Search

Insured Name

erreira Construction Southern

Ferreira Construction Southern Division

Active Records Only

Advance Search

Insured

# Ebix Insurance Compliance

Name: Ferreira Construction Southern Division

Account Number: DX00000598

Address:

Status: Currently in Compliance.

Insured Tasks Admin Tools

- View
- Insured
- Notes
- History
- Deficiencies
- Coverages
- Requirements
- Contract Screen
- Add
- Edit
- Help
- Video Tutorials

Insured

Business Unit(s) DBA Number Print Insured Info

Account Information

Account Number: DX00000598

Risk Type: Standard - Construction Services

Do Not Call: Address Updated:

Address Information

Mailing Address Physical Address

Insured: Ferreira Construction Southern Division

Address 1:

Address 2:

City:

State:

Zip:

Country:

Contract Information

Contract Number:

Contract Start Date: Contract End Date:

Contract Effective Date: Contract Expiration Date:

Description of Services: Annual Traffic Signal Construction Contract Safety Form II: No

Contact Information

Contact Name: Dan Lewis Misc:

Phone Number: 7726752101 Alt Phone Number:

Fax Number:

E-Mail Address: dlewis@ferreiraconstruction.com

Approval Date:

Rush: No

Contract on File: No

Certificate Received: No

Indemnification Agreement: No

Tax Id:

This Account created by c28 on 04/28/2020.