

Palm Beach County Infrastructure Sales Tax Program

Program Summary
Data Date: 9/18/2025

Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$1,000,000	\$1,400,000	\$97,016	\$93,931
10	Bridge Modifications	\$12,200,000	\$27,552,484	\$3,558,312	\$2,025,140
17	Bridge Replacements	\$31,200,000	\$61,187,139	\$14,411,439	\$12,111,896
1	CR 880 Canal Bank Stabilization	\$5,000,000	\$5,000,000	\$2,619,917	\$2,394,18
4	Drainage (Pipe Replacements)	\$3,000,000	\$5,862,580	\$5,379,917	\$4,982,51
8	Drainage Improvements	\$25,000,000	\$26,100,000	\$5,807,935	\$2,814,10
8	Pathways	\$5,000,000	\$5,578,863	\$766,549	\$585,833
121	Resurfacing	\$77,600,000	\$88,443,356	\$67,478,169	\$62,016,45
29	Signals and Signal Systems	\$15,000,000	\$15,616,835	\$2,266,709	\$1,426,78
17	Street Lighting	\$12,000,000	\$12,300,000	\$3,579,963	\$2,493,87
27	Striping	\$9,000,000	\$8,707,417	\$3,199,615	\$2,946,666
1	Department Reserves	\$0	\$5,282,536		
l for Engi	neering:	\$196,000,000	\$263,031,210	\$109,165,541	\$93,891,39
	Faciliti	es Development & Operation	s		
8	General Government Facilities	\$95,922,200	\$174,740,000	\$24,386,283	\$11,250,03
2	Housing	\$31,200,000	\$40,443,697	\$22,932,435	\$19,406,55
3	Judicial	\$74,026,527	\$80,636,643	\$16,060,894	\$15,819,82
4	Sheriff	\$42,188,397	\$42,188,341	\$42,188,341	\$42,188,34
9	Sheriff - FDO	\$144,702,000	\$182,315,016	\$151,664,119	\$115,690,39
1	Department Reserves	\$0	\$0		
I for Facil	ities Development & Operations:	\$388,039,124	\$520,323,697	\$257,232,072	\$204,355,148
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	\$17,144,500	\$79,080,614	\$15,618,888	\$12,711,49
33	Asphalt Paving & Striping	\$990,550	\$1,119,505	\$1,090,758	\$1,089,05
7	Athletic Field Renovations	\$22,820,000	\$36,371,787	\$30,314,207	\$14,849,10
3	Bridge or Boardwalk Replacement	\$535,000	\$475,000	\$370,918	\$370,91
9	Existing Park Redevelopment or Expansion	\$13,400,000	\$29,054,007	\$11,495,371	\$3,081,37
1	Fencing Replacement	\$500,000	\$500,000	\$499,758	\$318,08
3	Fresh Water Boat Ramps	\$1,050,000	\$1,280,763	\$481,744	\$434,98
7	Group Pavilion Replacement	\$1,200,000	\$1,711,625	\$1,091,760	\$1,032,27
3	New Park Development	\$22,900,000	\$50,593,740	\$42,875,693	\$33,943,533
15	Parking Lot Lighting Replacement	\$3,202,000	\$4,244,402	\$1,747,018	\$783,82
9	Playground Replacement	\$2,260,000	\$4,605,657	\$2,336,499	\$2,336,49
23	Public Building Repair Replacement & Expansion	\$21,330,000	\$31,583,629	\$3,652,511	\$3,213,27
12	Restroom Replacement	\$3,690,000	\$4,525,995	\$96,647	\$96,64
13	Sanitary Sewer/Septic Systems	\$950,000	\$1,528,089	\$1,270,344	\$823,23
6	Sport Court Replacement/ Resurfacing	\$1,517,000	\$2,268,188	\$840,751	\$805,19
6	Sports Lighting Replacement	\$11,850,000	\$8,528,731	\$8,528,731	\$8,528,73
	· we we receive the		¢24.220		
1	Department Reserves	\$0	\$21,238		

Prolog ConvergePrinted on: 10/9/2025Palm_BeachPage 1

Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Program			
1	Department Reserves	\$0	\$0		
Total for Program:		\$0	\$0		
Grand Totals:		\$709,378,174	\$1,040,847,877	\$488,709,211	\$382,664,751

Prolog ConvergePrinted on: 10/9/2025Palm_BeachPage 2