

Palm Beach County Infrastructure Sales Tax Program

Appropriated - Detailed

Data Date: 5/18/2023

IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
B02 - Belvedere Rd. Canal Piping				
Belvedere Rd. Canal Piping	\$200,000	\$300,000	\$71,784	\$3,51
Subtotal for Belvedere Rd. Canal Piping :	\$200,000	\$300,000	\$71,784	\$3,51
B04 - Bridge Modifications				
Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)	\$600,000	\$1,750,000	\$452,730	\$285,98
Palm Beach Lakes Blvd over FEC R/R (937709)	\$6,000,000	\$6,000,000	\$1,517,040	\$330,73
Lake Osborne Dr. over Lake Bass Canal (PB934354)	\$600,000	\$1,500,000	\$376,299	\$280,68
Donald Ross Rd. over Cypress Creek (N Br) (934128)	\$900,000	\$242	\$242	\$24
Donald Ross Rd. over Cypress Creek (S Br) (934129)	\$900,000	\$242	\$242	\$24
Barwick Rd. over LWDD Lat. 30 Canal (934455)	\$150,000	\$600,000	\$1,714	\$1,71
Clint Moore Rd. over LWDD E-4 Canal (PB934426)	\$150,000	\$0	\$0	\$
East Ocean Ave. (C-812) over Hypoluxo Island Lagoon (934347)	\$150,000	\$800,000	\$2,907	\$2,90
CR-700 over SFWMD L-13 Canal (930085)	\$0	\$150,000	\$39,820	\$35,94
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend (930038)	\$0	\$500,000	\$29,928	\$1,09
Subtotal for Bridge Modifications :	\$9,450,000	\$11,300,484	\$2,420,922	\$939,54
B08 - Bridge Replacements				
6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307	\$6,000,000	\$6,000,000	\$5,598,585	\$1,776,43
Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338	\$700,000	\$700,000	\$696,295	\$695,30
CR 880 (Old SR 80) Over C-51 Canal (930940	\$2,700,000	\$2,700,000	\$13,710	\$13,71
Prairie Rd. over LWDD Lat. 8 Canal (PB934334)	\$600,000	\$1,008,692	\$1,008,692	\$1,008,69
Kudza Rd. over LWDD Lat. 8 Canal (934312)	\$700,000	\$835,003	\$836,595	\$835,00
Prosperity Farms Rd. over SFWMD C-17 Canal (934116)	\$2,000,000	\$8,000,000	\$515,514	\$436,07
Belvedere Rd over E-3 canal (934205 & 934206)	\$1,800,000	\$2,100,000	\$408,081	\$288,31
Wabasso Dr. over LWDD Lat. 2 Canal (934237)	\$700,000	\$700,000	\$673,116	\$217,44
Congress Ave. over PBC Lat. 2 Canal (934251)	\$800,000	\$1,200,000	\$197,288	\$131,21
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)	\$600,000	\$600,000	\$63,356	\$35,48
Congress Ave. over LWDD Lat. 24 Canal (PB934479)	\$600,000	\$1,100,000	\$1,086,714	\$114,35
Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)	\$700,000	\$700,000	\$0	\$
Corkscrew Blvd. over SFWMD Miami Canal (934502)	\$900,000	\$800,000	\$1,437	\$1,43
Jupiter Beach Rd. over Branch of ICWW (934125)	\$700,000	\$500,000	\$304,721	\$10,17
Summit Blvd. over C-51 Canal (934201)	\$2,000,000	\$3,000,000	\$770,185	\$12,94
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	\$250,000	\$800,000	\$1,521	\$1,52
Subtotal for Bridge Replacements :	\$21,750,000	\$30,743,695	\$5,867,220	\$3,092,66

Prolog ConvergePrinted on: 6/9/2023Palm_BeachPage 1 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Er	ngineering			
CO2 - CR 880 Canal Bank Stabilization				
	#0.000.000	#0.000.000	#0.040.004	#0.007.00
R 880 Canal Bank Stabilization	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
Subtotal for CR 880 Canal Bank Stabilization :	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
002 - Drainage (Pipe Replacements)				
Sections of Kirk Road	\$500,000	\$413,014	\$413,014	\$413,0
arious other locations Countywide	\$1,400,000	\$1,400,000	\$1,033,762	\$625,00
ections of Randolph Siding Rd.	\$600,000	\$600,000	\$101,020	\$101,02
Sections of Indiantown Road Pipe	\$200,000	\$149,566	\$149,567	\$149,5
Subtotal for Drainage (Pipe Replacements) :	\$2,700,000	\$2,562,580	\$1,697,363	\$1,288,6
004 - Drainage Improvements				
.1A from US1 to Donald Ross	\$500,000	\$1,000,000	\$125,794	\$109,5
Congress Ave. north of Linton Blvd.	\$500,000	\$500,000	\$33,700	\$33,7
sustralian Ave. from Banyan St. to 45th St.	\$2,000,000	\$2,000,000	\$1,856,127	\$506,3
Congress Ave. @ Palm Beach Lakes	\$500,000	\$500,000	\$1,030,127	φουσ,ο
laverhill Rd from Lake Worth Road to 10th Ave.	\$500,000	\$500,000	\$96,929	\$76,1
deminole Colony east (Okeechobee/Military)	\$300,000	\$300,000	\$296,389	\$2,8
Seminole Colony west (Okeechobee/Military)	\$200,000	\$200,000	\$3,177	\$3,1
Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	\$600,000	\$600,000	\$1,475	\$1,4
Subtotal for Drainage Improvements :	\$5,100,000	\$5,600,000	\$2,413,592	\$733,2
104 Pathurana				
04 - Pathways		4	4	4
lood Road from Briarlake Dr. to W. of Turnpike	\$200,000	\$477,261	\$477,261	\$477,2
telvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	\$2,400,000	\$3,600,000	\$94,935	\$64,18
Center St. from Old Dixie Highway to Alt. A1A	\$400,000	\$740	\$740	\$7
Subtotal for Pathways :	\$3,000,000	\$4,078,001	\$572,936	\$542,18
R04 - Resurfacing				
Voolbright Road from Military Trail to Lawrence Road	\$1,000,000	\$792,152	\$792,153	\$792,1
lilitary Trail from PGA Blvd. to Donald Ross Rd.	\$1,800,000	\$1,576,226	\$1,576,226	\$1,576,2
Sun Club Rd. from Jog Rd. to Congress Ave.	\$1,400,000	\$841,011	\$841,011	\$841,0
laverhill Rd.from Okeechobee Blvd. to Roebuck Rd.	\$1,200,000	\$707,123	\$707,123	\$707,1
antana Rd. from west of SR7 to Turnpike	\$900,000	\$850,873	\$850,873	\$850,8
CR A1A from Donald Ross Rd. to Marcinski	\$300,000	\$237,996	\$237,997	\$237,9
	\$2,100,000	\$2,250,000	\$1,323,327	\$1,323,32
CR 880				
:R 880 trown's Farms Road	\$1,400,000	\$1,550,000	\$1,158,989	\$1,158,98



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
R04 - Resurfacing				
Lawerence Rd. from Boynton Beach Blvd. to Lantana Rd.	\$1,600,000	\$1,691,783	\$1,691,784	\$1,691,78
Northlake Blvd. from Military Trail to Beeline Hwy.	\$1,500,000	\$1,296,344	\$1,296,344	\$1,296,3
Okeechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	\$1,500,000	\$1,174,063	\$1,174,063	\$1,174,0
Military Trail from County Line to Palmetto Park Rd	\$900,000	\$572,987	\$572,987	\$572,9
Summit Blvd from Military Tr to Congress Ave.	\$700,000	\$574,408	\$574,408	\$574,4
Congress Ave. from Miner Rd. to south of Hypoluxo Rd.	\$600,000	\$455,403	\$455,402	\$455,4
Golf Road from Military Trail to Congress Ave.	\$600,000	\$688,717	\$688,717	\$688,5
Congress Ave. from Lake Ida Rd. to Summit Dr.	\$500,000	\$498,454	\$498,453	\$498,4
Cannon Gate (residential roads)	\$400,000	\$238,477	\$238,478	\$238,4
Ouda Extension from C.R. 880 to Gator Blvd.	\$300,000	\$212,005	\$212,006	\$212,0
Sam Center Rd. from C.R. 880 to Gator Blvd.	\$200,000	\$181,890	\$181,890	\$181,8
Community Dr. from Haverhill Rd. to Military Trail	\$200,000	\$187,044	\$187,044	\$187,0
Pratt Whitney Rd. from Indiantown Rd. to north County line	\$200,000	\$133,066	\$133,066	\$133,0
Old Boynton Rd. from Knuth Rd. to Congress Ave.	\$200,000	\$192,013	\$192,013	\$192,0
Randolph Siding Rd. from 110th to Jupiter Farms Rd.	\$200,000	\$143,770	\$143,771	\$143,7
log Road from Lake Ida Rd to Boynton Beach Blvd	\$1,800,000	\$2,191,121	\$2,191,122	\$2,191,1
SW 18th St. from SR7 to Boca Rio Rd.	\$900,000	\$822,297	\$822,296	\$822,2
antana Rd from I-95 to US-1	\$500,000	\$600,000	\$2,920	\$2,9
Pinehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.	\$500,000	\$536,328	\$536,328	\$536,3
log Rd. from Summit Blvd to Gun Club Rd.	\$400,000	\$415,825	\$432,763	\$415,8
Frederick Small Rd from Central Blvd. to Military Trail	\$300,000	\$287,784	\$287,783	\$287,7
Voolbright Rd. from Lawerence Rd to Congress Ave.	\$200,000	\$199,335	\$199,335	\$199,3
rederick Small Rd. from Military Trail to Palmwood Rd.	\$200,000	\$270,040	\$270,040	\$270,0
Northtree (residential roads)	\$200,000	\$195,062	\$195,061	\$195,0
yons Rd from Hillsboro Canal to Boca Lago Blvd.	\$1,000,000	\$724,668	\$724,668	\$724,6
ake Ida Rd from Congress Ave to Swinton Ave.	\$700,000	\$1,200,000	\$695,730	\$656,3
Okeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	\$700,000	\$629,632	\$629,632	\$629,0
ligh Ridge Road from Hypoluxo Rd to Lake Osbourne Dr	\$400,000	\$378,459	\$378,460	\$378,4
Central Blvd. from Indian Creek Parkway to Indiantown Rd.	\$300,000	\$299,984	\$299,985	\$299,9
Boca Rio Rd. from S.W. 18th St. to Glades Rd.	\$300,000	\$300,000	\$485	\$4
Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	\$200,000	\$199,084	\$199,083	\$199,0
Seacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	\$2,400,000	\$2,700,000	\$2,087,646	\$2,087,6
Hypoluxo Rd. from Military Trail to U.S. 1	\$1,400,000	\$1,568,623	\$1,568,623	\$1,568,6
Congress Ave. from Palm Beach Lakes to 45th St.	\$1,000,000	\$1,000,000	\$1,675	\$1,6
Belvedere Rd. from Benoist Farms to Jog Rd.	\$900,000	\$916,387	\$916,343	\$916,3
El Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	\$800,000	\$642,625	\$642,625	\$642,0
Crestwood Blvd. from Folsom Rd. to Okeechobee Blvd.	\$700,000	\$649,276	\$649,276	\$649,2
Voolbright Rd. from Congress Ave to Federal Hwy.	\$600,000	\$1,230,000	\$925,138	\$877,6
Folsom Rd from Crestwood Blvd. to Okeechobee Blvd.	\$300,000	\$298,537	\$298,538	\$298,5
latton Hwy. from Gator Blvd. to State Rd 80	\$300,000	\$229,379	\$227,086	\$227,0
antana Rd. from Fla. Turnpike to Hagen Ranch Rd	\$300,000	\$335,440	\$335,440	\$335,4
Carden Rd. from Bee Line Hwy. to Investment Ln.	\$300,000	\$1,000,000	\$24,158	\$13,0
Curlee Rd. from State Rd 80 to West Sugar House Rd.	\$200,000	\$128,137	\$128,137	\$128,
Pavis Road from Melaleuca Ln. to Lake Worth Rd.	\$200,000	\$242	\$242	\$2
Palmetto Park Rd. from Glades Rd. to Crawford Blvd.	\$3,700,000	\$4,800,000	\$4,794,434	\$3,952,3
log Rd. from Linton Blvd to Lake Ida Rd	\$800,000	\$1,400,000	\$1,347,555	\$1,253,4

 Prolog Converge
 Printed on: 6/9/2023
 Palm_Beach
 Page 3 of 13



\$1,000,000 \$980,43 \$700,000 \$370,31 \$1,600,000 \$1,033,11 \$800,000 \$669,50 \$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	3 \$267.8 6 \$908.6 4 \$669.5 5 \$277.4 1 \$595.9 4 \$396.2 5 \$312.3 6 \$258,1 1 \$1,7 6 \$1,0 7 \$2 8 \$3 8 \$3
\$700,000 \$370,31 \$1,600,000 \$1,033,11 \$800,000 \$669,50 \$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$720,000 \$386,20 \$640,000 \$510,50	3 \$267.8 6 \$908.6 4 \$669.5 5 \$277.4 1 \$595.9 4 \$396.2 5 \$312.3 6 \$258,1 1 \$1,7 6 \$1,0 7 \$2 8 \$3 8 \$3
\$700,000 \$370,31 \$1,600,000 \$1,033,11 \$800,000 \$669,50 \$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$720,000 \$386,20 \$640,000 \$510,50	3 \$267.8 6 \$908.6 4 \$669.5 5 \$277.4 1 \$595.9 4 \$396.2 5 \$312.3 6 \$258,1 1 \$1,7 6 \$1,0 7 \$2 8 \$3 8 \$3
\$1,600,000 \$1,033,11 \$800,000 \$669,50 \$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$598,34 \$720,000 \$598,34 \$720,000 \$386,20 \$640,000 \$510,500	\$908,6 \$908,6 \$277,4 \$595,9 \$396,2 \$312,3 \$55 \$312,3 \$6 \$1,0 \$1,7 \$6,0 \$3 \$3 \$3 \$3 \$3 \$3
\$800,000 \$669,50 \$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$598,34 \$720,000 \$386,20 \$640,000 \$510,500	\$669,5 \$277,4 \$595,5 \$396,2 \$312,3 \$5 \$1,0 \$1,7 \$6,0 \$312,3 \$312,3 \$5 \$1,0 \$1,7 \$1,7 \$2,0 \$3,0 \$3,0 \$3,0 \$3,0 \$3,0 \$3,0 \$3,0 \$3
\$750,000 \$340,80 \$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$598,34 \$720,000 \$386,20 \$640,000 \$510,500	\$277,4 \$595,8 \$396,2 \$312,3 \$6 \$258,1 \$1,0 \$6,0 \$7 \$2 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3 \$3
\$900,000 \$643,52 \$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$595,8 \$396,2 \$312,3 \$5 \$258,1 \$5 \$1,0 \$6,0 \$7 \$2 \$3 \$3
\$500,000 \$452,77 \$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$396,2 \$312,3 \$258,1 \$5, \$1,0 \$6,0 \$7, \$2 \$3,0
\$360,000 \$312,36 \$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	5 \$312,3 6 \$258,1 5 \$1,0 7 \$6,0 7 \$2 9 \$3
\$300,000 \$258,10 \$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$ \$258,1 \$ \$1,0 \$ \$6,0 \$ \$3 \$ \$3
\$500,000 \$379,04 \$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	5 \$1,c 4 \$1,7 5 \$6,c 7 \$2 8 \$3
\$270,000 \$189,78 \$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$1,7 56,0 7 \$2 8 8 \$3
\$3,280,000 \$6,07 \$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$6,0 7 \$2 9 \$3 8 \$3
\$570,000 \$498,25 \$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	\$2 9 \$3 8 \$3
\$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	9 \$3 3 \$3
\$840,000 \$37 \$650,000 \$598,34 \$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	9 \$3 3 \$3
\$720,000 \$678,34 \$450,000 \$386,20 \$640,000 \$510,50	
\$450,000 \$386,20 \$640,000 \$510,50	9 \$3
\$640,000 \$510,50	
	3 \$2
\$600,000	7 \$5
\$600,000 \$27) \$2
\$580,000 \$505,39	5 \$3
\$0 \$)
\$300,000 \$300,00	300,0
\$500,000 \$15	5 \$1
\$340,000 \$15	3 \$1
\$80,000 \$34,63	5 \$
\$80,000	
	3
\$600,000)
	\$240,000 \$108 \$260,000 \$0 \$530,000 \$0 \$500,000 \$0 ,100,000 \$2,556,737

 Prolog Converge
 Printed on: 6/9/2023
 Palm_Beach
 Page 4 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S08 - Signals and Signal Systems				
Hypoluxo Road & Military Trail	\$400,000	\$650,000	\$98,894	\$62,0
Old Boynton & Military Trail	\$400,000	\$484	\$484	\$4
Summit Blvd. & Haverhill Road	\$400,000	\$550,000	\$78,318	\$42,0
_antana Road & Congress Avenue	\$400,000	\$650,000	\$132,075	\$20,3
Boynton Beach Blvd. & Military Trail	\$400,000	\$400,000	\$794	\$7
SR 7 (Glades to SW 18th Avenue)	\$300,000	\$300,000	\$555	\$5
Boynton Beach Blvd. (SR7 to I-95)	\$500,000	\$500,000	\$0	
15th Street & Tamarind Avenue	\$500,000	\$500,000	\$0	
Cascades Isle Blvd. & Jog Road	\$400,000	\$450,000	\$0	
Donald Ross Road & Military Trail	\$400,000	\$150,000	\$0	
School Zone System Upgrade	\$0	\$497,779	\$497,780	\$497,7
Subtotal for Signals and Signal Systems :	\$6,600,000	\$7,166,835	\$1,186,370	\$900,
S14 - Street Lighting				
Street Lighting LED Replacements Countywide FY18	\$1,950,000	\$1,950,000	\$1,825,546	\$624,
Street Lighting LED Replacements Countywide FY19	\$820,000	\$820,000	\$258,849	\$4,
Belvedere Homes	\$180,000	\$180,000	\$914	\$
San Castle	\$180,000	\$180,000	\$291	\$2
Street Lighting LED Replacements Countywide FY20	\$12,000	\$12,000	\$494	\$.
Street Lighting LED Replacements Countywide FY21	\$2,180,000	\$2,180,000	\$130,175	\$30,
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	\$500,000	\$500,000	\$130,173	\$30, ²
Southern Blvd. Pines / Wallis Rd. west	\$180,000	\$180,000	\$301	\$
Limestone Creek	\$180,000	\$180,000	\$333	\$
	\$840,000	\$840,000	\$333 \$1,554	\$1,
Street Lighting LED Replacements Countywide FY22 Street Lighting LED Replacements Countywide FY23	\$1,830,000	\$1,830,000	\$1,554	φ1,
	\$1,630,000	\$1,830,000	\$0	
Ranch Haven/Laura Lane SR-7 (Whitehorse Dr. to Hypoluxo Rd.)	\$160,000		\$0 \$27,340	\$25,7
Subtotal for Street Lighting:	\$9,032,000	\$106,000 \$9,138,000	\$2,246,636	\$690,
S16 - Striping	A700 000	#700.000	0400 504	****
Sections of Jog Road	\$700,000	\$700,000	\$498,564	\$367,8
Sections of Military Trail	\$600,000	\$600,000	\$137,253	\$137,2
Sections of Congress Avenue	\$400,000	\$400,000	\$245,848	\$206,4
Sections of Gateway Blvd.	\$100,000	\$100,000	\$76,915 \$31,603	\$76,9
Sections of Seacrest Blvd.	\$150,000	\$150,000	\$31,693	\$31,6
Sections of Old Dixie Hwy.	\$250,000	\$250,000	\$28,557	\$28,5
Sections of Clint Moore Road	\$100,000	\$100,000	\$47,104	\$47,1
Sections of Hagen Ranch Road	\$100,000	\$100,000	\$58,452	\$49,6
Sections of Palm Beach Lakes Blvd.	\$50,000	\$50,000	\$29,252	\$29,2
Sections of Lyons Road	\$400,000	\$400,000	\$248,559	\$209,
Sections of Haverhill Road	\$300,000	\$300,000	\$142,060	\$61,2

Prolog ConvergePrinted on: 6/9/2023Palm_BeachPage 5 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S16 - Striping				
Sections of Yamato Road	\$175,000	\$175,000	\$94,279	\$94,27
Sections of Indiantown Road Striping	\$275,000	\$275,000	\$203,913	\$105,9
Sections of Palmetto Park Road	\$275,000	\$275,000	\$52,896	\$52,89
Sections of Hypoluxo Road	\$175,000	\$175,000	\$77,328	\$77,32
Sections of Australian Avenue	\$200,000	\$200,000	\$82,032	\$82,0
Sections of Lantana Road	\$175,000	\$175,000	\$14,644	\$1,2
Sections of Okeechobee Blvd.	\$100,000	\$100,000	\$44,744	\$44,7
Sections of 10th Avenue North	\$100,000	\$100,000	\$22,462	\$22,4
Sections of 45th Street	\$100,000	\$100,000	\$82,531	\$37,9
Sections of Lake Ida Road	\$100,000	\$100,000	\$173	\$17
Sections of Lawrence Road	\$100,000	\$100,000	\$10,346	\$10,34
Sections of Donald Ross Road	\$50,000	\$50,000	\$49,521	\$27,5
Sections of Summit Blvd.	\$50,000	\$125,000	\$33,150	\$33,1
Sections of Linton Blvd.	\$75,000	\$75,000	\$139	\$13
Sections of Woolbright Road	\$50,000	\$50,000	\$93	\$
Subtotal for Striping :	\$5,300,000	\$5,375,000	\$2,423,036	\$1,945,9
Z90 - Department Reserves Engineering Department Reserves	\$0	\$3,091,858		
•	\$0 \$0	\$3,091,858 \$3,091,858		
Engineering Department Reserves Subtotal for Department Reserves :			\$73,263,850	\$56,499,1
Engineering Department Reserves : Subtotal for Department Reserves : Solution of the content of	\$0 \$126,332,000	\$3,091,858 \$150,758,210	\$73,263,850	\$56,499,1
Engineering Department Reserves Subtotal for Department Reserves: Fotal for Engineering: Facilit	\$0	\$3,091,858 \$150,758,210	\$73,263,850	\$56,499,1
Engineering Department Reserves Subtotal for Department Reserves : Total for Engineering: Facilit G02 - General Government Facilities	\$0 \$126,332,000	\$3,091,858 \$150,758,210	\$73,263,850 \$1,279,239	
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Facilit G02 - General Government Facilities Four Points	\$126,332,000 ies Development & Operations	\$3,091,858 \$150,758,210 \$	\$1,279,239	\$631,3-
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000	\$1,279,239 \$1,132,741	\$631,3 \$364,8
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557	\$1,279,239 \$1,132,741 \$869,559	\$631,34 \$364,83 \$869,5
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082	\$631,34 \$364,83 \$869,5 \$1,466,26
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557	\$1,279,239 \$1,132,741 \$869,559	\$631,34 \$364,83 \$869,5 \$1,466,20 \$359,23
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering:	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322	\$631,34 \$364,8: \$869,5 \$1,466,2(\$359,2)
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866	\$631,34 \$364,83 \$869,5 \$1,466,20 \$359,22 \$118,90 \$1,8
Engineering Department Reserves : Subtotal for Department Reserves : South of Engineering: Facility Fa	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$0	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191	\$631,3 \$364,8 \$869,5 \$1,466,2 \$359,2 \$118,9 \$1,8
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement Countywide Buildings Replacement	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677	\$631,3 \$364,8 \$869,5 \$1,466,2 \$359,2 \$118,9 \$1,8
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$0	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191	\$631,3 \$364,8 \$869,5 \$1,466,2 \$359,2 \$118,9 \$1,8
Engineering Department Reserves: Subtotal for Department Reserves: Facilit Goz - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement But Datura Building Replacement Subtotal for General Government Facilities:	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$4,015,800 \$0 \$59,635,800	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000 \$51,065,357	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191 \$8,615,676	\$631,3 \$364,8 \$869,5 \$1,466,2 \$359,2 \$118,9 \$1,8 \$23,5;
Engineering Department Reserves : Subtotal for Department Reserves : Fotal for Engineering: Facilit G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement B10 Datura Building Replacement Subtotal for General Government Facilities :	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$0	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191	\$56,499,1° \$631,34 \$364,83 \$869,5 \$1,466,26 \$359,22 \$118,96 \$1,8° \$23,56 \$3,835,59
Subtotal for Department Reserves: Subtotal for Department Reserves: Solution Engineering: Facility Solution Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control Couth County Admin Complex Redevelopment Countywide Buildings Renewal/Replacement Countywide Buildings Renewal/Replacemen	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$4,015,800 \$0 \$59,635,800 \$17,850,000 \$5,700,000	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000 \$51,065,357	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191 \$8,615,676	\$631,34 \$364,83 \$869,5 \$1,466,24 \$359,23 \$118,94 \$1,8 \$23,54 \$3,835,56
Subtotal for Department Reserves : Subtotal for Department Reserves : Solution Engineering: Facility GO2 - General Government Facilities Sour Points Sountywide ADA Renovations Countywide Radio Replacement Inimal Care & Control South County Admin Complex Redevelopment Sovernment Center Renewal/Replacement 10 Datura Buildings Renewal/Replacement Subtotal for General Government Facilities : 102 - Housing Sousing Units for Homeless, Extremely Low Income, & Low Income	\$126,332,000 ies Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$4,015,800 \$0 \$59,635,800	\$3,091,858 \$150,758,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000 \$51,065,357	\$1,279,239 \$1,132,741 \$869,559 \$1,508,082 \$1,215,322 \$269,866 \$3,677 \$2,337,191 \$8,615,676	\$631,3 \$364,8 \$869,5 \$1,466,2 \$359,2 \$118,9 \$1,8 \$23,5 \$3,835,5



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Facilities De	velopment & Operation	s		
102 - Judicial				
Courthouse Buildout and Renovations	\$10,630,027	\$32,500,000	\$0	\$
Courthouse Electronics System R&R/Command Center	\$12,999,700	\$12,999,700	\$12,999,702	\$12,974,62
ludicial Partners Records Warehouse	\$19,435,800	\$0	\$0	;
Subtotal for Judicial :	\$43,065,527	\$45,499,700	\$12,999,702	\$12,974,62
S04 - Sheriff				
Radios Replacement	\$7,432,384	\$7,432,328	\$7,432,329	\$7,432,32
/ehicle Replacement	\$12,621,503	\$12,621,503	\$10,951,540	\$10,951,54
Public Safety Equipment	\$3,727,657	\$11,182,970	\$0	,,.
n car cameras	\$2,537,205	\$10,951,540	\$0	5
Subtotal for Sheriff :	\$26,318,749	\$42,188,341	\$18,383,869	\$18,383,86
806 - Sheriff - FDO				
Evidence Building	\$21,336,540	\$21,336,540	\$21,062,516	\$20,639,1
Headquarters R&R	\$32,702,000	\$47,679,994	\$46,848,164	\$41,447,0
Main Detention Center Electronics	\$10,300,000	\$10,300,000	\$9,819,656	\$9,576,2
ake Worth West Substation	\$1,213,460	\$1,213,460	\$1,087,601	\$1,087,6
PBSO District 1 Substation and Marine Unit	\$0	\$1,000,000	\$951,148	\$951,14
North County Substation	\$2,800,000	\$0	\$0	:
Acreage Substation	\$3,350,000	\$3,651,000	\$1,645	\$1,64
Detention Center Facilities R/R (Phases 3-5)	\$33,000,000	\$43,000,000	\$28,178,526	\$22,436,57
Subtotal for Sheriff - FDO :	\$104,702,000	\$128,180,994	\$106,998,108	\$95,188,2
Z90 - Department Reserves				
DO Department Reserves	\$0	\$499		
Subtotal for Department Reserves :	\$0	\$499		
Total for Facilities Development & Operations:	\$257,272,076	\$299,728,588	\$169,035,898	\$137,624,68
Park	s and Recreation			
N02 - Aquatic Facility Repair and Replacement				
ake Lytal Pool Facility Replacement	\$6,000,000	\$12,152,500	\$1,407,609	\$362,37
Santaluces Pool Facility Renovation	\$850,000	\$850,000	\$594,946	\$594,94
herapeutic Recreation Pool Resurfacing	\$64,500	\$64,500	\$64,500	\$64,50
equa Crest Pool Facility Replacement	\$6,000,000	\$12,152,500	\$142,177	\$124,9
North County Pool Facility Repairs and Renovation	\$1,800,000	\$2,062,000 \$1,449,000	\$929	\$92
Coconut Cove Waterpark Facility Repairs and Renovation	\$1,100,000		\$653	\$65



escription	Original Budget	Amended Budget	Committed Costs	Expended Costs
Pa	arks and Recreation			
subtotal for Aquatic Facility Repair and Replacement :	\$15,814,500	\$28,730,500	\$2,210,815	\$1,148,31
.04 - Asphalt Paving & Striping				
PP Pathway Repairs	\$50,000	\$50,000	\$50,000	\$50,00
keeheelee North Pathway Repairs	\$44,000	\$44,000	\$44,000	\$44,0
ASCR Pathway Repairs	\$40,000	\$40,000	\$40,000	\$40,0
keeheelee Nature Center Pathway Repairs	\$35,000	\$35,000	\$35,000	\$35,0
ASCR Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
yer Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
ake Ida Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
lades Pioneer Pathway Repairs	\$20,000	\$20,000	\$20,000	\$20,0
aloosa Park Pathway Repairs	\$16,000	\$16,000	\$16,000	\$16,0
abana Colony Pathway Repairs	\$8,000	\$8,000	\$8,000	\$8,0
keeheelee North Roadway Repairs	\$15,000	\$14,999	\$15,000	\$15,0
Vest Boynton Park Parking Lot Repairs	\$10,000	\$10,000	\$10,000	\$10,0
outh Inlet Parking Lot Repairs	\$8,100	\$8,100	\$8,100	\$8,1
cean Inlet Pathway Repairs	\$7,000	\$7,000	\$7,000	\$7,0
eminole Palms Parking Lot Repairs	\$6,000	\$5,851	\$5,851	\$5,8
outh Bay Pathway Repairs	\$5,850	\$5,850	\$5,850	\$5,8
eterans Parking Lot Repairs	\$5,000	\$5,000	\$5,001	\$5,0
eminole Palms Pathway Repairs	\$4,000	\$4,000	\$4,000	\$4,0
ohn Stretch Roadway Reapirs	\$180,000	\$180,000	\$180,000	\$180,0
antaluces Pathway Repairs	\$65,000	\$65,000	\$65,000	\$65,0
eterans Park Pathway Repairs	\$45,000	\$45,000	\$45,000	\$45,0
Vest Boynton Park Pathway (Asphalt)	\$20,000	\$20,000	\$20,000	\$20,0
keeheelee North Parking Lot Repairs	\$65,000	\$73,900	\$73,900	\$73,9
ountywide Park Roadway and Parking Lot Striping	\$50,000	\$58,000	\$8,942	\$3,9
ake Ida 4th Roadway Repairs	\$33,000	\$38,103	\$38,103	\$38,1
urt Reynolds Parking Lot Repairs	\$22,650	\$29,009	\$29,009	\$29,0
aloosa Park Roadway Repairs	\$20,000	\$26,200	\$48	\$
cean Inlet Roadway Reapirs	\$10,000	\$12,600	\$23	\$
riangle Park Parking Lot Repairs	\$6,400	\$8,784	\$8,784	\$8,7
yer Park Parking Lot Repairs	\$45,000	\$54,050	\$24	\$
urt Reynolds Roadway Repairs	\$44,550	\$53,560	\$24	\$
ubois Park Parking Lot Repairs	\$35,000	\$43,150	\$19	\$
lades Pioneer Park Ashalt Repair & Expansion	\$0	\$63,349	\$63,349	\$63,3
subtotal for Asphalt Paving & Striping :	\$990,550	\$1,119,505	\$817,680	\$812,7
.06 - Athletic Field Renovations	· · · · · · · · · · · · · · · · · · ·	, ,,,	,	
/est Boynton Park Athletic Field Renovation	\$2,000,000	\$2,185,000	\$198,404	\$89,
uttonwood Park Athletic Field Renovation	\$2,400,000	\$2,875,000	\$242,494	\$130,2
yer Park Athletic Field Renovation	\$6,000,000	\$6,000,000	\$249,306	\$108,9
aloosa Park Athletic Field Renovation	\$4,000,000	\$4,000,000	\$243,460	\$100,9 \$102,1
	ψ-1,000,000	ψ.,500,000	ψ <u>=</u> 40,400	Ψ102,1

Page 8 of 13 Palm_Beach Prolog Converge Printed on: 6/9/2023



Subtotal for Athletic Field Renovations \$2,000,000 \$1,190,000 \$170,702 \$3	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Supplies Run Park Atteite Field Renovation	Park	s and Recreation			
Subtotal for Athletic Field Renovations \$2,000,000 \$1,190,000 \$170,702 \$3	A06 - Athletic Field Renovations				
\$22,820,000 \$21,000,000 \$1,500,200 \$0	Loggers Run Park Athletic Field Renovation	\$3,200,000	\$2,500,000	\$198,574	\$89,27
Bigs	Glades Pioneer Park Athletic Field Renovation	\$2,000,000	\$1,219,000	\$170,702	\$79,74
### Package Fark Result	Subtotal for Athletic Field Renovations :	\$22,820,000	\$21,999,000	\$1,502,299	\$684,88
Dubbis Park Pedestrian Bridge Deck Repair and Replacement \$60,000 \$50	B06 - Bridge or Boardwalk Replacement				
Dubois Park Pedestrian Bridge Deck Repair and Replacement \$60,000 \$30	BASCR Nature Trail Boardwalk Replacement	\$225,000	\$225,000	\$225,000	\$225,0
Subtotal for Bridge or Boardwalk Replacement : \$461,300 \$391,360 \$384,467 \$384	-		\$0	\$0	
Bet Winters Park Redevelopment or Expansion	Beach Access Dune Crossover and Dock Repair and Replacement	\$166,360	\$166,360	\$139,467	\$131,24
Samuel Friedland District Park Expansion \$3,000,000 \$3,000,000 \$194,676 \$1	Subtotal for Bridge or Boardwalk Replacement :	\$451,360	\$391,360	\$364,467	\$356,24
Samuel Friedland District Park Expansion \$3,000,000 \$3,000,000 \$194,676 \$1	E02 - Existing Park Redevelopment or Expansion				
Samuel Friedland District Park Expansion \$3,000,000 \$3,000,000 \$194,676 \$3	Bert Winters Park Redevelopment	\$1,700,000	\$1,700,000	\$826,345	\$243,9
Samp	Samuel Friedland District Park Expansion	\$3,000,000			\$80,5
South Bay RV Campground Electrical Upgrade \$200,000 \$216,000 \$1,549 54	Westgate Park Restroom and Athletic Field Renovation	\$2,000,000	\$2,000,000	\$163,792	\$71,0
Acreage Community Park Recreation Center \$3,000,000 \$3,000,000 \$0 Subtotal for Existing Park Redevelopment or Expansion: \$12,900,000 \$11,916,000 \$1,243,179 \$4 F02 - Fencing Replacement Countywide Fencing Replacement: \$290,001 \$290,001 \$290,000 \$11 Subtotal for Fencing Replacement: \$290,001 \$290,001 \$290,000 \$11 Subtotal for Fencing Replacement: \$290,001 \$290,000 \$11 Subtotal for Fencing Replacement: \$400,000	Okeeheelee Park South Expansion	\$3,000,000	\$2,000,000	\$56,818	\$56,8
\$12,900,000 \$11,916,000 \$1,243,179 \$44 FO2 - Fencing Replacement \$290,001 \$290,001 \$290,000 \$1 Subtotal for Fencing Replacement \$290,001 \$290,001 \$290,000 \$1 Subtotal for Fencing Replacement \$290,001 \$290,001 \$290,000 \$1 Subtotal for Fencing Replacement \$290,001 \$290,001 \$290,000 \$1 FO4 - Fresh Water Boat Ramps	South Bay RV Campground Electrical Upgrade	\$200,000	\$216,000	\$1,549	\$1,5
F02 - Fencing Replacement Countywide Fencing Replacement \$290,001 \$290,000 \$15 Subtotal for Fencing Replacement: \$290,001 \$290,000 \$15 Subtotal for Fencing Replacement: \$290,001 \$290,000 \$1 F04 - Fresh Water Boat Ramps FP64 - Fresh Water Boat Ramps ### PB64 Ramp Replacement \$400,000 \$	Acreage Community Park Recreation Center	\$3,000,000	\$3,000,000	\$0	:
Subtotal for Fencing Replacement \$290,001 \$290,001 \$290,000 \$11	Subtotal for Existing Park Redevelopment or Expansion :	\$12,900,000	\$11,916,000	\$1,243,179	\$453,94
Subtotal for Fencing Replacement : \$290,001 \$290,001 \$290,000 \$1 F04 - Fresh Water Boat Ramps JPP Boat Ramp Replacement \$400,000 \$400,000 \$400,000 \$400,000 \$400,000 \$440,000 \$33,559 \$ Okeeheelee Park Ski Lake Boat Ramp Replacement \$400,000 \$474,000 \$877 \$877 Subtotal for Fresh Water Boat Ramps : \$1,050,000 \$1,141,500 \$434,436 \$4 G04 - Group Pavilion Replacement Jupiter Island Pavilion Replacement \$150,000 \$86,044 \$86,044 \$8 Jupiter Island Pavilion Replacement \$300,000 \$340,000 \$290,975 \$3 Lake Biwa Pavilion Replacement \$300,000 \$340,000 \$334,000 \$3 Countywide Picnic Shelter Replacement \$300,000 \$350,000 \$350,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 \$37,000 </td <td>F02 - Fencing Replacement</td> <td></td> <td></td> <td></td> <td></td>	F02 - Fencing Replacement				
Subtotal for Fencing Replacement : \$290,001 \$290,000 \$1 F04 - Fresh Water Boat Ramps JPP Boat Ramp Replacement \$400,000 \$400,000 \$400,000 \$400,000 \$440,000 \$440,000 \$33,559 \$ BASCR Boat Ramp Replacement \$250,000 \$267,500 \$33,559 \$ \$ Okeeheelee Park Ski Lake Boat Ramp Replacement \$400,000 \$474,000 \$877 \$877 Subtotal for Fresh Water Boat Ramps : \$1,050,000 \$1,141,500 \$434,436 \$4 G04 - Group Pavilion Replacement Jupiter Island Pavilion Replacement Substotal for Fresh Water Boat Ramps : \$1,050,000 \$86,044 \$86,044 \$4 Lake Biwa Pavilion Replacement \$300,000 \$340,000 \$290,975 \$3 Lake Biwa Pavilion Replacement \$300,000 \$334,000 \$334,000 \$3 Sunset Cove Pavilion Replacement \$150,000 \$159,500 \$9,791 \$3 Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000	Countywide Fencing Replacement	\$290,001	\$290,001	\$290,000	\$169,4
JPP Boat Ramp Replacement \$400,000 \$400,000 \$400,000 \$400,000 \$460,000 \$460,000 \$400,000 \$460,000 \$33,559 \$ Okeeheelee Park Ski Lake Boat Ramp Replacement \$400,000 \$474,000 \$877 \$877 Subtotal for Fresh Water Boat Ramps : \$1,050,000 \$1,141,500 \$434,436 \$4 G04 - Group Pavilion Replacement \$150,000 \$86,044 \$86		\$290,001	\$290,001	\$290,000	\$169,4
Sac Basc Basc Basc Basc Sac	F04 - Fresh Water Boat Ramps				
Okeeheelee Park Ski Lake Boat Ramp Replacement \$400,000 \$474,000 \$877 Subtotal for Fresh Water Boat Ramps : \$1,050,000 \$1,141,500 \$434,436 \$4 G04 - Group Pavilion Replacement Jupiter Island Pavilion Replacement Lake Biwa Pavilion Replacement \$150,000 \$86,044	JPP Boat Ramp Replacement	\$400,000	\$400,000	\$400,000	\$400,00
Subtotal for Fresh Water Boat Ramps : \$1,050,000 \$1,141,500 \$434,436 \$4 G04 - Group Pavilion Replacement Jupiter Island Pavilion Replacement \$150,000 \$86,044	BASCR Boat Ramp Replacement	\$250,000	\$267,500	\$33,559	\$11,3
Supplement Stop Pavilion Replacement Stop	Okeeheelee Park Ski Lake Boat Ramp Replacement	\$400,000	\$474,000	\$877	\$87
Jupiter Island Pavilion Replacement \$150,000 \$86,044 \$86,044 \$ Lake Biwa Pavilion Replacement \$300,000 \$340,000 \$290,975 \$ Countywide Picnic Shelter Replacement \$300,000 \$334,000 \$334,000 \$334,000 Sunset Cove Pavilion Replacement \$150,000 \$159,500 \$9,791 \$ Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269	Subtotal for Fresh Water Boat Ramps :	\$1,050,000	\$1,141,500	\$434,436	\$412,2
Lake Biwa Pavilion Replacement \$300,000 \$340,000 \$290,975 \$3 Countywide Picnic Shelter Replacement \$300,000 \$334,000 \$334,000 \$3 Sunset Cove Pavilion Replacement \$150,000 \$159,500 \$9,791 \$3 Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269	G04 - Group Pavilion Replacement				
Countywide Picnic Shelter Replacement \$300,000 \$334,000 \$334,000 \$3 Sunset Cove Pavilion Replacement \$150,000 \$159,500 \$9,791 \$ Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269	Jupiter Island Pavilion Replacement	\$150,000	\$86,044	\$86,044	\$86,0
Sunset Cove Pavilion Replacement \$150,000 \$159,500 \$9,791 \$ Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269			\$340,000	\$290,975	\$34,0
Carlin Beach Pavilion Replacement \$150,000 \$159,500 \$6,802 JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269	Countywide Picnic Shelter Replacement	\$300,000	\$334,000	\$334,000	\$334,0
JPP Center Drive Pavilion Replacement \$150,000 \$159,500 \$269	Sunset Cove Pavilion Replacement	\$150,000	\$159,500	\$9,791	\$9,79
	Carlin Beach Pavilion Replacement	\$150,000	\$159,500	\$6,802	\$2
Deirector (1970)	JPP Center Drive Pavilion Replacement	\$150,000	\$159,500	\$269	\$2
	Prolog Converge Printed on: 6/9/2023 Palm Beach				Page 9 d

Page 9 of 13 Palm_Beach Prolog Converge Printed on: 6/9/2023



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
G04 - Group Pavilion Replacement				
Duncan Padget Park Picnic Area Improvements	\$0	\$235,000	\$9,663	\$9,66
Subtotal for Group Pavilion Replacement :	\$1,200,000	\$1,473,544	\$727,882	\$464,40
N02 - New Park Development				
Community Park New Development	\$5,900,000	\$2,000,000	\$811,482	\$440,85
Canyon's District Park New Park Development	\$12,000,000	\$24,983,740	\$12,283,770	\$11,183,8
Subtotal for New Park Development :	\$17,900,000	\$26,983,740	\$13,095,252	\$11,624,6
P02 - Parking Lot Lighting Replacement				
Ocean Inlet Park Street and Parking Lot Light Replacement	\$84,000	\$84,000	\$10,870	\$9,6
Jupiter Farms Parking Lot Light Replacement	\$60,000	\$100,000	\$61,124	\$60,0
Jupiter Beach Park Parking Lot Light Replacement	\$250,000	\$267,500	\$451	\$4
Ocean Reef Park Parking Lot Light Replacement	\$250,000	\$267,500	\$267,501	\$12,0
Caloosa Park Light Replacement	\$200,000	\$216,000	\$18,426	\$14,9
Carlin Park Parking Lot Light Replacement	\$200,000	\$216,000	\$12,392	\$10,1
Buttonwood Parking Lot Light Replacement	\$87,000	\$94,610	\$89,745	\$10,7
Okeeheelee Park Street and Parking Lot Light Replacement	\$350,000	\$396,000	\$43,263	\$14,0
Nest Boynton Parking Lot Light Replacement	\$285,000	\$327,100	\$13,467	\$12,0
Morikami Park Light Replacement	\$144,000	\$167,640	\$23,487	\$7,2
Pioneer Park Light Replacement	\$60,000	\$68,600	\$127	\$1
BASCR Street and Parking Lot Light Replacement	\$540,000	\$638,600	\$288	\$2
JPP Street and Parking Lot Light Replacement	\$300,000	\$352,000	\$159	\$1
Haverhill Park Parking Lot Light Replacement	\$200,000	\$238,000	\$107	\$1
Oyer Park Street and Parking Lot Light Replacement	\$192,000	\$229,280	\$103	\$1
Subtotal for Parking Lot Lighting Replacement :	\$3,202,000	\$3,662,830	\$541,510	\$152,3
P06 - Playground Replacement				
IPP Osborne Boundless Playground Surface Replacement	\$175,000	\$166,839	\$166,839	\$166,8
Playground Replacement Countywide FY17	\$398,750	\$520,262	\$520,263	\$520,2
Nest Boynton Park Playground Surface Replacement	\$85,000	\$77,052	\$77,052	\$77,0
ake Lytal Park Activity Building Playground Replacement	\$77,750	\$77,750	\$77,750	\$77,7
Playground Replacement Countywide FY18	\$812,000	\$2,401,750	\$1,141,086	\$1,139,0
Playground Replacement Countywide FY19	\$421,500	\$375,000	\$12,843	\$12,8
Nest Boynton Skate Park Repair and Renovation	\$150,000	\$150,000	\$150,000	\$150,0
BASCR Boundless Playground Surface Replacement	\$100,000	\$82,256	\$82,256	\$82,2
Limestone Creek ADA Playground Surface Replacement	\$40,000	\$15,984	\$15,984	\$15,9
Subtotal for Playground Replacement :	\$2,260,000	\$3,866,893	\$2,244,072	\$2,242,0

Prolog ConvergePrinted on: 6/9/2023Palm_BeachPage 10 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Pa	rks and Recreation			
P08 - Public Building Repair Replacement & Expansion				
Sunset Cove Amphitheater Sound System Replacement	\$150,000	\$3,330	\$3,331	\$3,33
JBE Barn Painting and Rust Treatment	\$250,000	\$204,678	\$204,678	\$204,67
JBE Sound System Replacement	\$120,000	\$113,455	\$113,456	\$113,45
Ocean Rescue Wooden Guard Tower Repair and Renovation	\$100,000	\$100,000	\$10,799	\$10,79
JPP Triplex Building Replacement	\$780,000	\$780,000	\$133,805	\$73,14
Dubois Park Var Historic Building Repair and Renovation	\$1,000,000	\$1,000,000	\$298,368	\$280,53
Lake Lytal Multipurpose Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
Lake Lytal Softball Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
Okeeheelee Park Soccer Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
Lake Ida Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$91
Lake Lytal Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$91
Pinewoods Park Athletic Complex Building Replacement	\$780,000	\$876,800	\$1,623	\$1,62
Ocean Inlet Park and Marina Renovation and Expansion	\$5,000,000	\$5,700,000	\$1,851,406	\$1,463,34
JPP Parks Division Office Building Addition	\$2,500,000	\$750,000	\$338	\$33
Caloosa Park Var Building Renovation and Replacement	\$780,000	\$950,200	\$428	\$42
Canal Point Community Center Building Replacement	\$500,000	\$595,000	\$268	\$26
Carlin Park Maintenance Building Replacement	\$500,000	\$595,000	\$268	\$26
Dubois Park Maintenance Building Replacement	\$500,000	\$595,000	\$268	\$26
West Delray Regional Park Maintenance Building Replacement	\$500,000	\$595,000	\$268	\$26
		0.1.10.070	£440.070	£4.4C.C
	\$0 \$16,800,000	\$146,670 \$16,645,333	\$146,670 \$2,625,454	\$146,67 \$2,158,90
Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement	\$16,800,000	\$16,645,333	\$2,625,454	\$2,158,90
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement-	\$16,800,000 \$200,000	\$16,645,333 \$88,485	\$2,625,454 \$88,486	\$2,158,90 \$88,46
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement	\$16,800,000 \$200,000 \$270,000	\$16,645,333 \$88,485 \$288,100	\$2,625,454 \$88,486 \$486	\$2,158,90 \$88,48 \$48
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement	\$16,800,000 \$200,000 \$270,000 \$270,000	\$16,645,333 \$88,485 \$288,100 \$288,100	\$2,625,454 \$88,486 \$486 \$486	\$2,158,90 \$88,44 \$48 \$48
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000	\$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100	\$2,625,454 \$88,486 \$486 \$486 \$486	\$2,158,90 \$88,44 \$48 \$48 \$48
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100	\$2,625,454 \$88,486 \$486 \$486 \$486 \$486	\$2,158,90 \$88,46 \$48 \$48 \$48
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600	\$2,625,454 \$88,486 \$486 \$486 \$486 \$486 \$1,682	\$2,158,90 \$88,48 \$48 \$48 \$48 \$48
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement UPP Var Restroom Replacement Carlin Park East Restroom Replacement UPP Nursery Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144	\$2,158,90 \$88,48 \$48 \$48 \$48 \$1,68 \$57
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68 \$57 \$14
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68 \$57 \$14 \$14
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144	\$2,158,96 \$88,44 \$48 \$48 \$44 \$1,68 \$57 \$12 \$14
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144	\$2,158,90 \$88,48 \$48 \$48 \$48 \$1,68 \$57 \$14 \$14
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement :	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144 \$144	\$2,158,90 \$88,48 \$48 \$48 \$48 \$1,68 \$57 \$14 \$14
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144 \$144	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68 \$57 \$14 \$14 \$14 \$13 \$93,28
Subtotal for Public Building Repair Replacement & Expansion : R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Paycamp Restroom Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement with Storage Subtotal for Restroom Replacement :	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000 \$250,000 \$3,420,000	\$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$37,500 \$3,716,085	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144 \$134 \$93,252	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68 \$57 \$14
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement with Storage Subtotal for Restroom Replacement: S02 - Sanitary Sewer/Septic Systems Canal Point Community Center Septic System Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000 \$250,000 \$3,420,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$37,500 \$3,716,085	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144 \$144 \$134 \$93,252	\$2,158,90 \$88,44 \$48 \$48 \$48 \$1,68 \$57 \$14 \$12 \$13 \$93,28
Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement: Subtotal for Restroom Replacement: Subtotal For Restroom Replacement: Subtotal For Restroom Replacement Canal Point Community Center Septic System Replacement Loxahatchee Groves Septic System Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$50,000	\$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$37,500 \$3,716,085	\$2,625,454 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$144 \$144 \$134 \$93,252	\$2,158,96 \$88,44 \$48 \$48 \$44 \$1,68 \$57 \$12 \$12 \$12 \$13 \$93,25

Prolog ConvergePrinted on: 6/9/2023Palm_BeachPage 11 of 13



Prolog Converge

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
D:	arks and Recreation			
S02 - Sanitary Sewer/Septic Systems				
Dkeeheelee Caretaker Septic System Replacement	\$50,000	\$50,000	\$14,173	\$13,38
Triangle Park Septic System Replacement	\$50,000	\$20,023	\$20,024	\$20,0
Caloosa Park Septic System Replacement	\$100,000	\$100,000	\$63,220	\$59,2
Gulfstream Park Septic System Replacement	\$100,000	\$100,000	\$99,965	\$28,4
Duncan Padget Maintenance Office Septic System Replacement	\$50,000	\$50,000	\$5,748	\$5,7
Morikami Park Septic System Replacement	\$150,000	\$159,500	\$45,169	\$30,1
ake Lytal Park Septic System Replacement	\$50,000	\$54,000	\$91	\$
Veterans Park Irrigation Well Replacement	\$50,000	\$24,262	\$24,262	\$24,2
Subtotal for Sanitary Sewer/Septic Systems :	\$950,000	\$1,657,987	\$582,176	\$441,8
S10 - Sport Court Replacement/ Resurfacing				
Haverhill Park Racquetball Court Replacement	\$270,000	\$270,000	\$34,862	\$1,7
Cabana Colony Basketball Court Resurfacing	\$12,000	\$12,000	\$12,000	\$12,0
Nest Jupiter Park Basketball Court Resurfacing	\$20,000	\$20,000	\$20,000	\$20,0
Caloosa Park Racquetball Court Replacement	\$810,000	\$810,000	\$29,694	\$23,8
ake Lytal Park Racquetball Court Replacement	\$270,000	\$288,100	\$28,886	\$22,0
Duncan Padget Park Racquetball Court Replacement	\$135,000	\$0	\$0	
Subtotal for Sport Court Replacement/ Resurfacing :	\$1,517,000	\$1,400,100	\$125,442	\$79,6
S12 - Sports Lighting Replacement				
Sports Lighting Replacement Countywide FY17	\$4,200,000	\$4,200,000	\$4,200,000	\$4,108,7
Sports Lighting Replacement Countywide FY18	\$1,200,000	\$393,298	\$393,298	\$393,2
Sports Lighting Replacement Countywide FY19	\$200,000	\$200,000	\$21,037	\$21,0
Sports Lighting Replacement Countywide FY20	\$1,300,000	\$927,000	\$820,368	\$788,7
Sports Lighting Replacement Countywide FY21	\$4,050,000	\$3,749,000	\$2,561,371	\$1,882,1
Sports Lighting Replacement Countywide FY22	\$900,000	\$1,004,000	\$1,858	\$1,8
Subtotal for Sports Lighting Replacement :	\$11,850,000	\$10,473,298	\$7,997,933	\$7,195,9
Z90 - Department Reserves				
Parks Department Reserves	\$0	\$943,087		
Subtotal for Department Reserves :	\$0	\$943,087		
Total for Parks and Recreation:	\$113,415,411	\$136,410,763	\$34,895,849	\$28,490,8
	Program			
Z90 - Department Reserves				
290 - Department Reserves Program Reserves	\$0	\$0		

Palm_Beach

Printed on: 6/9/2023

Page 12 of 13

\$497,019,487

\$586,897,561

\$285,841,815

\$226,408,699



Grand Totals:

Description

Original Budget Amended Budget Committed Costs

Program

Total for Program:

\$0 \$0

Prolog ConvergePrinted on: 6/9/2023Palm_BeachPage 13 of 13