

Palm Beach County Infrastructure Sales Tax Program

Appropriated - Detailed

Data Date: 6/15/2023

IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
B02 - Belvedere Rd. Canal Piping				
Belvedere Rd. Canal Piping	\$200,000	\$300,000	\$71,784	\$3,51
Subtotal for Belvedere Rd. Canal Piping :	\$200,000	\$300,000	\$71,784	\$3,51
B04 - Bridge Modifications				
Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)	\$600,000	\$1,750,000	\$452,941	\$286,20
Palm Beach Lakes Blvd over FEC R/R (937709)	\$6,000,000	\$6,000,000	\$1,517,040	\$330,73
Lake Osborne Dr. over Lake Bass Canal (PB934354)	\$600,000	\$1,500,000	\$376,629	\$281,01
Donald Ross Rd. over Cypress Creek (N Br) (934128)	\$900,000	\$242	\$242	\$24
Donald Ross Rd. over Cypress Creek (S Br) (934129)	\$900,000	\$242	\$242	\$24
Barwick Rd. over LWDD Lat. 30 Canal (934455)	\$150,000	\$600,000	\$1,714	\$1,71
Clint Moore Rd. over LWDD E-4 Canal (PB934426)	\$150,000	\$0	\$0	\$
East Ocean Ave. (C-812) over Hypoluxo Island Lagoon (934347)	\$150,000	\$800,000	\$3,054	\$3,05
CR-700 over SFWMD L-13 Canal (930085)	\$0	\$150,000	\$39,820	\$35,94
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend (930038)	\$0	\$500,000	\$29,928	\$1,09
Subtotal for Bridge Modifications :	\$9,450,000	\$11,300,484	\$2,421,612	\$940,23
B08 - Bridge Replacements				
6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307	\$6,000,000	\$6,000,000	\$5,665,200	\$2,231,68
Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338	\$700,000	\$700,000	\$696,295	\$695,30
CR 880 (Old SR 80) Over C-51 Canal (930940	\$2,700,000	\$2,700,000	\$13,710	\$13,71
Prairie Rd. over LWDD Lat. 8 Canal (PB934334)	\$600,000	\$1,008,692	\$1,008,692	\$1,008,69
Kudza Rd. over LWDD Lat. 8 Canal (934312)	\$700,000	\$835,003	\$836,595	\$835,00
Prosperity Farms Rd. over SFWMD C-17 Canal (934116)	\$2,000,000	\$8,000,000	\$515,514	\$436,07
Belvedere Rd over E-3 canal (934205 & 934206)	\$1,800,000	\$2,100,000	\$408,081	\$288,31
Wabasso Dr. over LWDD Lat. 2 Canal (934237)	\$700,000	\$700,000	\$677,538	\$451,64
Congress Ave. over PBC Lat. 2 Canal (934251)	\$800,000	\$1,200,000	\$197,472	\$131,40
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)	\$600,000	\$600,000	\$63,356	\$35,48
Congress Ave. over LWDD Lat. 24 Canal (PB934479)	\$600,000	\$1,100,000	\$1,086,714	\$114,35
Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)	\$700,000	\$700,000	\$0	\$
Corkscrew Blvd. over SFWMD Miami Canal (934502)	\$900,000	\$800,000	\$1,437	\$1,43
Jupiter Beach Rd. over Branch of ICWW (934125)	\$700,000	\$500,000	\$304,721	\$29,27
Summit Blvd. over C-51 Canal (934201)	\$2,000,000	\$3,000,000	\$770,185	\$12,94
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	\$250,000	\$800,000	\$1,668	\$1,66
Subtotal for Bridge Replacements :	\$21,750,000	\$30,743,695	\$5,871,973	\$3,346,28

Prolog ConvergePrinted on: 7/10/2023Palm_BeachPage 1 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Er	ngineering			
C02 - CR 880 Canal Bank Stabilization				
	#0.000.000	#0.000.000	#0.040.004	40.007.00
CR 880 Canal Bank Stabilization	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
Subtotal for CR 880 Canal Bank Stabilization :	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
002 - Drainage (Pipe Replacements)				
Sections of Kirk Road	\$500,000	\$413,014	\$413,014	\$413,01
arious other locations Countywide	\$1,400,000	\$1,400,000	\$1,019,548	\$727,94
Sections of Randolph Siding Rd.	\$600,000	\$600,000	\$101,020	\$101,02
Sections of Indiantown Road Pipe	\$200,000	\$149,566	\$149,567	\$149,50
Subtotal for Drainage (Pipe Replacements) :	\$2,700,000	\$2,562,580	\$1,683,149	\$1,391,54
004 - Drainage Improvements				
v1A from US1 to Donald Ross	\$500,000	\$1,000,000	\$125,794	\$109,5
Congress Ave. north of Linton Blvd.	\$500,000	\$500,000	\$33,700	\$33,70
sustralian Ave. from Banyan St. to 45th St.	\$2,000,000	\$2,000,000	\$1,952,398	\$506,7
Congress Ave. @ Palm Beach Lakes	\$500,000	\$500,000	\$0	φοσο, τ
Haverhill Rd from Lake Worth Road to 10th Ave.	\$500,000	\$500,000	\$97,003	\$76,2
Seminole Colony east (Okeechobee/Military)	\$300,000	\$300,000	\$296,389	\$2,8
Seminole Colony west (Okeechobee/Military)	\$200,000	\$200,000	\$3,177	\$3,1
Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	\$600,000	\$600,000	\$1,585	\$1,5
Subtotal for Drainage Improvements :	\$5,100,000	\$5,600,000	\$2,510,047	\$733,82
204 Pathwaya				
P04 - Pathways	4000 000	4477 004	4477.004	4477.0
Hood Road from Briarlake Dr. to W. of Turnpike	\$200,000	\$477,261	\$477,261	\$477,2
Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	\$2,400,000	\$3,600,000	\$94,935	\$64,18
Center St. from Old Dixie Highway to Alt. A1A	\$400,000	\$740	\$740	\$7
Subtotal for Pathways :	\$3,000,000	\$4,078,001	\$572,936	\$542,18
R04 - Resurfacing				
Voolbright Road from Military Trail to Lawrence Road	\$1,000,000	\$792,152	\$792,153	\$792,1
filitary Trail from PGA Blvd. to Donald Ross Rd.	\$1,800,000	\$1,576,226	\$1,576,226	\$1,576,2
Sun Club Rd. from Jog Rd. to Congress Ave.	\$1,400,000	\$841,011	\$841,011	\$841,0
laverhill Rd.from Okeechobee Blvd. to Roebuck Rd.	\$1,200,000	\$707,123	\$707,123	\$707,1
antana Rd. from west of SR7 to Turnpike	\$900,000	\$850,873	\$850,873	\$850,8
CR A1A from Donald Ross Rd. to Marcinski	\$300,000	\$237,996	\$237,997	\$237,9
CR 880	\$2,100,000	\$2,250,000	\$2,150,391	\$1,323,39
		4	4	
Brown's Farms Road	\$1,400,000	\$1,550,000	\$1,509,035	\$1,159,03



escription	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
204 - Resurfacing				
awerence Rd. from Boynton Beach Blvd. to Lantana Rd.	\$1,600,000	\$1,691,783	\$1,691,784	\$1,691,
orthlake Blvd. from Military Trail to Beeline Hwy.	\$1,500,000	\$1,296,344	\$1,296,344	\$1,296,
keechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	\$1,500,000	\$1,174,063	\$1,174,063	\$1,174,
lilitary Trail from County Line to Palmetto Park Rd	\$900,000	\$572,987	\$572,987	\$572,
ummit Blvd from Military Tr to Congress Ave.	\$700,000	\$574,408	\$574,408	\$574,
ongress Ave. from Miner Rd. to south of Hypoluxo Rd.	\$600,000	\$455,403	\$455,402	\$455
olf Road from Military Trail to Congress Ave.	\$600,000	\$688,717	\$688,717	\$688
ongress Ave. from Lake Ida Rd. to Summit Dr.	\$500,000	\$498,454	\$498,453	\$498
annon Gate (residential roads)	\$400,000	\$238,477	\$238,478	\$238
uda Extension from C.R. 880 to Gator Blvd.	\$300,000	\$212,005	\$212,006	\$212
am Center Rd. from C.R. 880 to Gator Blvd.	\$200,000	\$181,890	\$181,890	\$181
ommunity Dr. from Haverhill Rd. to Military Trail	\$200,000	\$187,044	\$187,044	\$187
ratt Whitney Rd. from Indiantown Rd. to north County line	\$200,000	\$133,066	\$133,066	\$133
old Boynton Rd. from Knuth Rd. to Congress Ave.	\$200,000	\$192,013	\$192,013	\$192
andolph Siding Rd. from 110th to Jupiter Farms Rd.	\$200,000	\$143,770	\$143,771	\$143
og Road from Lake Ida Rd to Boynton Beach Blvd	\$1,800,000	\$2,191,121	\$2,191,122	\$2,191
W 18th St. from SR7 to Boca Rio Rd.	\$900,000	\$822,297	\$822,296	\$822
antana Rd from I-95 to US-1	\$500,000	\$600,000	\$2,920	\$2
inehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.	\$500,000	\$536,328	\$536,328	\$536
og Rd. from Summit Blvd to Gun Club Rd.	\$400,000	\$415,825	\$432,763	\$415
rederick Small Rd from Central Blvd. to Military Trail	\$300,000	\$287,784	\$287,783	\$287
Voolbright Rd. from Lawerence Rd to Congress Ave.	\$200,000	\$199,335	\$199,335	\$199
rederick Small Rd. from Military Trail to Palmwood Rd.	\$200,000	\$270,040	\$270,040	\$270
orthtree (residential roads)	\$200,000	\$195,062	\$195,061	\$195
yons Rd from Hillsboro Canal to Boca Lago Blvd.	\$1,000,000	\$724,668	\$724,668	\$724
ake Ida Rd from Congress Ave to Swinton Ave.	\$700,000	\$1,200,000	\$703,700	\$703
Neechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	\$700,000	\$629,632	\$629,632	\$629
ligh Ridge Road from Hypoluxo Rd to Lake Osbourne Dr	\$400,000	\$378,459	\$378,460	\$378
entral Blvd. from Indian Creek Parkway to Indiantown Rd.	\$300,000	\$299,984	\$299,985	\$299
oca Rio Rd. from S.W. 18th St. to Glades Rd.	\$300,000	\$300,000	\$485	\$233
rosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	\$200,000	\$199,084	\$199,083	\$199
eacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	\$2,400,000	\$2,700,000	\$2,104,883	\$2,104
ypoluxo Rd. from Military Trail to U.S. 1	\$1,400,000	\$1,568,623	\$1,568,623	\$1,568
longress Ave. from Palm Beach Lakes to 45th St.	\$1,000,000	\$1,000,000	\$1,675	\$1,555
elvedere Rd. from Benoist Farms to Jog Rd.	\$900,000	\$916,387	\$916,343	\$916
I Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	\$800,000	\$642,625	\$642,625	\$642
restwood Blvd. from Folsom Rd. to Okeechobee Blvd.	\$700,000	\$649,276	\$649,276	\$649
/oolbright Rd. from Congress Ave to Federal Hwy.	\$600,000	\$1,230,000	\$928,614	\$928
olsom Rd from Crestwood Blvd. to Okeechobee Blvd.	\$300,000	\$1,230,000 \$ 298,537	\$298,538	\$298
atton Hwy. from Gator Blvd. to State Rd 80	\$300,000	\$229,379	\$290,536 \$227,086	\$290
	\$300,000	\$229,379 \$335,440	\$227,086 \$335,440	
antana Rd. from Fla. Turnpike to Hagen Ranch Rd				\$335 \$13
earden Rd. from Bee Line Hwy. to Investment Ln.	\$300,000	\$1,000,000 \$128,137	\$24,158 \$128,137	\$13
urlee Rd. from State Rd 80 to West Sugar House Rd.	\$200,000	\$128,137 \$242	\$128,137 \$242	\$128
avis Road from Melaleuca Ln. to Lake Worth Rd.	\$200,000 \$3,700,000	\$242 \$4,800,000	\$242 \$4.704.434	\$3.052
almetto Park Rd. from Glades Rd. to Crawford Blvd.	\$3,700,000	\$4,800,000	\$4,794,434	\$3,952,

 Prolog Converge
 Printed on: 7/10/2023
 Palm_Beach
 Page 3 of 13



\$700,000 \$700,000 \$700,000 \$600,000 \$500,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000 \$500,000 \$500,000 \$500,000	\$1,000,000 \$700,000 \$1,600,000 \$800,000 \$750,000 \$900,000 \$500,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000 \$650,000	\$980,433 \$370,318 \$1,033,119 \$669,504 \$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362 \$533	\$854,033 \$267,818 \$908,619 \$669,504 \$277,409 \$595,92 \$396,274 \$312,369 \$262,94 \$1,049 \$1,784 \$6,070
\$700,000 \$700,000 \$600,000 \$500,000 \$400,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000 \$500,000	\$700,000 \$1,600,000 \$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000	\$370,318 \$1,033,119 \$669,504 \$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$267,818 \$908,619 \$669,504 \$277,408 \$595,92* \$396,274 \$312,368 \$262,94 \$1,048 \$1,784 \$6,070
\$700,000 \$700,000 \$600,000 \$500,000 \$400,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000 \$500,000	\$700,000 \$1,600,000 \$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000	\$370,318 \$1,033,119 \$669,504 \$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$267,818 \$908,619 \$669,504 \$277,408 \$595,92* \$396,274 \$312,368 \$262,94 \$1,048 \$1,784 \$6,070
\$700,000 \$600,000 \$500,000 \$400,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000	\$1,600,000 \$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000	\$1,033,119 \$669,504 \$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$908,618 \$669,504 \$277,408 \$595,92* \$396,274 \$312,368 \$262,94 \$1,048 \$1,784 \$6,070
\$600,000 \$500,000 \$400,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000	\$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$669,504 \$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$669,50 \$277,40 \$595,92 \$396,27 \$312,36 \$262,94 \$1,04 \$1,78
\$500,000 \$400,000 \$400,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000	\$750,000 \$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$340,805 \$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$277,40 \$595,92 \$396,27 \$312,36 \$262,94 \$1,04 \$1,78 \$6,07
\$400,000 \$400,000 \$300,000 \$300,000 \$200,000 \$200,000 \$500,000 \$500,000 \$500,000	\$900,000 \$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$643,521 \$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$595,92 \$396,27 \$312,36 \$262,94 \$1,04 \$1,78 \$6,07
\$400,000 \$300,000 \$300,000 \$200,000 \$200,000 \$,000,000 \$500,000 \$500,000 \$500,000	\$500,000 \$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$452,774 \$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$396,27/ \$312,36/ \$262,94 \$1,04/ \$1,78/ \$6,07/
\$300,000 \$300,000 \$200,000 \$200,000 \$,000,000 \$500,000 \$500,000 \$500,000	\$360,000 \$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$312,365 \$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$312,36 \$262,94 \$1,04 \$1,78 \$6,07
\$300,000 \$200,000 \$200,000 \$,000,000 \$500,000 \$500,000 \$500,000	\$262,941 \$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$262,941 \$379,045 \$189,784 \$6,070 \$498,362	\$262,94 \$1,04 \$1,78 \$6,07
\$200,000 \$200,000 \$,000,000 \$500,000 \$500,000 \$500,000	\$500,000 \$270,000 \$3,280,000 \$570,000 \$840,000	\$379,045 \$189,784 \$6,070 \$498,362	\$1,04: \$1,78: \$6,070
\$200,000 2,000,000 \$500,000 \$500,000 \$500,000	\$270,000 \$3,280,000 \$570,000 \$840,000	\$189,784 \$6,070 \$498,362	\$1,78 \$6,07
2,000,000 \$500,000 \$500,000 \$500,000 \$500,000	\$3,280,000 \$570,000 \$840,000	\$6,070 \$498,362	\$6,07
\$500,000 \$500,000 \$500,000 \$500,000	\$570,000 \$840,000	\$498,362	
\$500,000 \$500,000 \$500,000	\$840,000		\$36
\$500,000 \$500,000		\$533	Ψ00.
\$500,000	\$650,000	φοσο	\$53
		\$598,462	\$46
\$400,000	\$720,000	\$678,482	\$48
	\$450,000	\$386,286	\$28
\$400,000	\$640,000	\$510,625	\$62
\$400,000	\$600,000	\$381	\$38
\$400,000	\$580,000	\$505,502	\$50
\$300,000	\$0	\$0	\$
\$300,000	\$300,000	\$300,000	\$300,00
\$300,000	\$500,000	\$317	\$31
\$200,000	\$340,000	\$216	\$21
\$200,000	\$80,000	\$41,769	\$16
\$200,000	\$80,000	\$56,893	\$16
\$200,000	\$85,000	\$48,190	\$48,190
\$200,000	\$0	\$0	\$
\$200,000	\$800,000	\$674,508	\$508
\$200,000	\$240,000	\$152	\$15
\$200,000	\$260,000	\$0	\$
\$200,000	\$530,000	\$0	\$
\$200,000	\$500,000	\$0	\$6
2,300,000	\$3,100,000	\$2,891,869	\$881,363
\$0	\$600,000	\$0	\$
0,200,000	\$68,364,698	\$53,362,441	\$44,176,37
	\$400,000 \$300,000 \$300,000 \$300,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000 \$200,000	\$400,000 \$580,000 \$300,000 \$0 \$300,000 \$300,000 \$300,000 \$500,000 \$200,000 \$80,000 \$200,000 \$85,000 \$200,000 \$85,000 \$200,000 \$85,000 \$200,000 \$80,000 \$200,000 \$200,000 \$200,000 \$240,000 \$200,000 \$250,000 \$200,000 \$530,000 \$200,000 \$530,000 \$200,000 \$500,000 \$200,000 \$500,000 \$200,000 \$500,000 \$200,000 \$500,000 \$300,000 \$3,100,000	\$400,000 \$580,000 \$505,502 \$300,000 \$300,000 \$300,000 \$317 \$200,000 \$340,000 \$41,769 \$2200,000 \$8200,000 \$48,190 \$2200,000 \$3200,000 \$48,190 \$2200,000 \$800,000 \$48,190 \$200,000 \$674,508 \$200,000 \$260,000 \$674,508 \$200,000 \$200,000 \$0 \$0 \$200,000 \$0 \$0 \$200,000 \$0 \$0 \$0 \$00,000 \$0 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$00,000 \$0 \$0 \$0 \$00,000 \$0 \$0 \$0 \$0 \$0 \$0 \$0 \$0 \$0 \$0 \$0 \$0

 Prolog Converge
 Printed on: 7/10/2023
 Palm_Beach
 Page 4 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S08 - Signals and Signal Systems				
Hypoluxo Road & Military Trail	\$400,000	\$650,000	\$144,573	\$65,3
Old Boynton & Military Trail	\$400,000	\$484	\$484	\$4
Summit Blvd. & Haverhill Road	\$400,000	\$550,000	\$78,401	\$43,8
Lantana Road & Congress Avenue	\$400,000	\$650,000	\$132,167	\$20,4
Boynton Beach Blvd. & Military Trail	\$400,000	\$400,000	\$794	\$7
SR 7 (Glades to SW 18th Avenue)	\$300,000	\$300,000	\$555	\$5
Boynton Beach Blvd. (SR7 to I-95)	\$500,000	\$500,000	\$0	
15th Street & Tamarind Avenue	\$500,000	\$500,000	\$0	
Cascades Isle Blvd. & Jog Road	\$400,000	\$450,000	\$0	
Donald Ross Road & Military Trail	\$400,000	\$150,000	\$0	
School Zone System Upgrade	\$0	\$497,779	\$497,780	\$497,7
Subtotal for Signals and Signal Systems :	\$6,600,000	\$7,166,835	\$1,232,344	\$906,0
S14 - Street Lighting				
Street Lighting LED Replacements Countywide FY18	\$1,950,000	\$1,950,000	\$1,825,546	\$624,7
Street Lighting LED Replacements Countywide FY19	\$820,000	\$820,000	\$258,849	\$4,7
Belvedere Homes	\$180,000	\$180,000	\$914	\$
San Castle	\$180,000	\$180,000	\$291	\$2
Street Lighting LED Replacements Countywide FY20	\$12,000	\$12,000	\$494	\$4
Street Lighting LED Replacements Countywide FY21	\$2,180,000	\$2,180,000	\$130,175	\$62,2
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	\$500,000	\$500,000	\$837	\$8
Southern Blvd. Pines / Wallis Rd. west	\$180,000	\$180,000	\$301	\$3
Limestone Creek	\$180,000	\$180,000	\$333	\$3
Street Lighting LED Replacements Countywide FY22	\$840,000	\$840,000	\$1,554	\$1,5
Street Lighting LED Replacements Countywide FY23	\$1,830,000	\$1,830,000	\$1,554	φ1,
Ranch Haven/Laura Lane	\$180,000	\$180,000	\$0	
SR-7 (Whitehorse Dr. to Hypoluxo Rd.)	\$180,000	\$106,000	\$27,340	\$25,7
Subtotal for Street Lighting :	\$9,032,000	\$9,138,000	\$2,246,636	\$722,
S16 - Striping				
Sections of Jog Road	\$700,000	\$700,000	\$493,421	\$389,4
Sections of Military Trail	\$600,000	\$600,000	\$137,271	\$137,2
Sections of Congress Avenue	\$400,000	\$400,000	\$241,419	\$210,
Sections of Gateway Blvd.	\$100,000	\$100,000	\$76,915	\$76,9
Sections of Seacrest Blvd.	\$150,000	\$150,000	\$31,702	\$31,7
Sections of Old Dixie Hwy.	\$250,000	\$250,000	\$28,575	\$28,5
Sections of Clint Moore Road	\$100,000	\$100,000	\$47,104	\$47,
Sections of Hagen Ranch Road	\$100,000	\$100,000	\$58,452	\$49,6
Sections of Palm Beach Lakes Blvd.	\$50,000	\$50,000	\$29,252	\$29,2
Sections of Lyons Road	\$400,000	\$400,000	\$248,559	\$209,
Sections of Haverhill Road	\$300,000	\$300,000	\$142,079	\$61,2
Sections of Flaverniii Fload	\$150,000	\$150,000	\$110,533	\$110,5

Prolog ConvergePrinted on: 7/10/2023Palm_BeachPage 5 of 13



Prolog Converge

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S16 - Striping				
Sections of Yamato Road	\$175,000	\$175,000	\$94,288	\$94,28
Sections of Indiantown Road Striping	\$275,000	\$275,000	\$203,932	\$105,9
Sections of Palmetto Park Road	\$275,000	\$275,000	\$52,914	\$52,9
Sections of Hypoluxo Road	\$175,000	\$175,000	\$113,138	\$77,3
Sections of Australian Avenue	\$200,000	\$200,000	\$82,032	\$82,0
Sections of Lantana Road	\$175,000	\$175,000	\$14,644	\$1,2
Sections of Okeechobee Blvd.	\$100,000	\$100,000	\$44,753	\$44,7
Sections of 10th Avenue North	\$100,000	\$100,000	\$22,471	\$22,4
Sections of 45th Street	\$100,000	\$100,000	\$82,540	\$37,9
Sections of Lake Ida Road	\$100,000	\$100,000	\$173	\$1
Sections of Lawrence Road	\$100,000	\$100,000	\$10,355	\$10,3
Sections of Donald Ross Road	\$50,000	\$50,000	\$49,521	\$27,5
Sections of Summit Blvd.	\$50,000	\$125,000	\$33,150	\$33,1
Sections of Linton Blvd.	\$75,000	\$75,000	\$139	\$1
Sections of Woolbright Road	\$50,000	\$50,000	\$7,186	\$
Subtotal for Striping :	\$5,300,000	\$5,375,000	\$2,456,516	\$1,971,3
Z90 - Department Reserves Engineering Department Reserves Subtotal for Department Reserves :	\$0 \$0	\$2,828,917 \$2,828,917		
Engineering Department Reserves Subtotal for Department Reserves :	\$0	\$2,828,917	67E 042 472	\$E7.410.0
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering:	\$0 \$126,332,000	\$2,828,917 \$150,458,210	\$75,042,473	\$57,120,9
Engineering Department Reserves Subtotal for Department Reserves: Total for Engineering: Faciliti	\$0	\$2,828,917 \$150,458,210	\$75,042,473	\$57,120,9
Engineering Department Reserves Subtotal for Department Reserves: Total for Engineering: Faciliti	\$0 \$126,332,000	\$2,828,917 \$150,458,210	\$75,042,473	
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering:	\$0 \$126,332,000	\$2,828,917 \$150,458,210	\$75,042,473 \$1,279,239	
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities	\$126,332,000 es Development & Operations \$450,000 \$1,300,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000	\$1,279,239 \$1,132,824	\$57,120,9 \$745,3 \$368,2
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement	\$126,332,000 es Development & Operations \$450,000 \$1,300,000 \$870,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557	\$1,279,239 \$1,132,824 \$869,559	\$745,3 \$368,2 \$869,5
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control	\$126,332,000 es Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082	\$745,3 \$368,2 \$869,5 \$1,469,4
Engineering Department Reserves: Subtotal for Department Reserves: Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment	\$126,332,000 es Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583	\$745,3 \$368,2 \$869, 5 \$1,469,4 \$359,2
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement	\$126,332,000 Ses Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement	\$126,332,000 Ses Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444 \$4,416	\$745,3 \$368,2 \$869, 5 \$1,469,4 \$359,2 \$161,0 \$2,5
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement	\$126,332,000 Ses Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0 \$2,5
Engineering Department Reserves: Subtotal for Department Reserves: Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment	\$126,332,000 Ses Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444 \$4,416	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0 \$2,5
Engineering Department Reserves: Subtotal for Department Reserves: Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement B10 Datura Building Replacement	\$126,332,000 es Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$0	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444 \$4,416 \$2,337,191	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0 \$2,5
Engineering Department Reserves : Subtotal for Department Reserves : Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement B10 Datura Building Replacement Subtotal for General Government Facilities :	\$126,332,000 Ses Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$4,015,800 \$0 \$59,635,800	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000 \$51,065,357	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444 \$4,416 \$2,337,191 \$8,627,338	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0 \$2,5 \$25,1 \$4,000,6
Engineering Department Reserves: Subtotal for Department Reserves: Total for Engineering: Faciliti G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement B10 Datura Building Replacement Subtotal for General Government Facilities:	\$126,332,000 es Development & Operations \$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$0	\$2,828,917 \$150,458,210 \$ \$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$2,600,000	\$1,279,239 \$1,132,824 \$869,559 \$1,508,082 \$1,223,583 \$272,444 \$4,416 \$2,337,191	\$745,3 \$368,2 \$869,5 \$1,469,4 \$359,2 \$161,0 \$2,5

Palm_Beach

Printed on: 7/10/2023

Page 6 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Facilities D	evelopment & Operation	s		
102 - Judicial				
Courthouse Buildout and Renovations	\$10,630,027	\$32,500,000	\$0	\$
Courthouse Electronics System R&R/Command Center	\$12,999,700	\$12,999,700	\$12,999,702	\$12,974,62
Judicial Partners Records Warehouse	\$19,435,800	\$0	\$0	\$
Subtotal for Judicial :	\$43,065,527	\$45,499,700	\$12,999,702	\$12,974,62
S04 - Sheriff				
Radios Replacement	\$7,432,384	\$7,432,328	\$7,432,329	\$7,432,32
Vehicle Replacement	\$12,621,503	\$12,621,503	\$10,951,540	\$10,951,54
Public Safety Equipment	\$3,727,657	\$11,182,970	\$0	\$. 0,00 .,0
In car cameras	\$2,537,205	\$10,951,540	\$0	\$
Subtotal for Sheriff :	\$26,318,749	\$42,188,341	\$18,383,869	\$18,383,86
S06 - Sheriff - FDO				
Evidence Building	\$21,336,540	\$21,336,540	\$21,062,516	\$20,739,74
Headquarters R&R	\$32,702,000	\$47,679,994	\$46,981,747	\$42,784,53
Main Detention Center Electronics	\$10,300,000	\$10,300,000	\$9,819,656	\$9,576,20
Lake Worth West Substation	\$1,213,460	\$1,213,460	\$1,087,601	\$1,087,60
PBSO District 1 Substation and Marine Unit	\$0	\$1,000,000	\$951,148	\$951,14
North County Substation	\$2,800,000	\$0	\$0	\$
Acreage Substation	\$3,350,000	\$3,651,000	\$2,318	\$2,31
Detention Center Facilities R/R (Phases 3-5)	\$33,000,000	\$43,000,000	\$28,231,970	\$22,873,51
Subtotal for Sheriff - FDO :	\$104,702,000	\$128,180,994	\$107,185,807	\$97,063,91
Z90 - Department Reserves				
FDO Department Reserves	\$0	\$499		
Subtotal for Department Reserves :	\$0	\$499		
Total for Facilities Development & Operations:	\$257,272,076	\$299,728,588	\$169,272,872	\$141,058,25
	ks and Recreation	V 2003): 20,000	¥ : •••;= : = ;•• : =	V.11,000,20
A02 - Aquatic Facility Repair and Replacement				
	\$6,000,000	\$12,152,500	\$1,443,862	\$377,71
ake Lytal Pool Facility Replacement	\$6,000,000 \$850,000	\$12,152,500 \$850,000	\$1,443,862 \$594,946	\$377,71 \$594,94
Lake Lytal Pool Facility Replacement Santaluces Pool Facility Renovation				
Lake Lytal Pool Facility Replacement Santaluces Pool Facility Renovation Therapeutic Recreation Pool Resurfacing	\$850,000	\$850,000	\$594,946	\$594,94 \$64,5 0
A02 - Aquatic Facility Repair and Replacement Lake Lytal Pool Facility Replacement Santaluces Pool Facility Renovation Therapeutic Recreation Pool Resurfacing Aqua Crest Pool Facility Replacement North County Pool Facility Repairs and Renovation Coconut Cove Waterpark Facility Repairs and Renovation	\$850,000 \$64,500	\$850,000 \$64,500	\$594,946 \$64,500	\$594,94



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Parks	and Recreation			
Subtotal for Aquatic Facility Repair and Replacement :	\$15,814,500	\$28,730,500	\$2,249,769	\$1,166,35
A04 - Asphalt Paving & Striping				
IPP Pathway Repairs	\$50,000	\$50,000	\$50,000	\$50,0
Okeeheelee North Pathway Repairs	\$44,000	\$44,000	\$44,000	\$44,0
BASCR Pathway Repairs	\$40,000	\$40,000	\$40,000	\$40,0
Okeeheelee Nature Center Pathway Repairs	\$35,000	\$35,000	\$35,000	\$35,0
BASCR Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
lyer Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
ake Ida Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
Glades Pioneer Pathway Repairs	\$20,000	\$20,000	\$20,000	\$20,0
Caloosa Park Pathway Repairs	\$16,000	\$16,000	\$16,000	\$16,0
Cabana Colony Pathway Repairs	\$8,000	\$8,000	\$8,000	\$8,0
Okeeheelee North Roadway Repairs	\$15,000	\$14,999	\$15,000	\$15,0
Vest Boynton Park Parking Lot Repairs	\$10,000	\$10,000	\$10,000	\$10,0
South Inlet Parking Lot Repairs	\$8,100	\$8,100	\$8,100	\$8,1
Ocean Inlet Pathway Repairs	\$7,000	\$7,000	\$7,000	\$7,0
Seminole Palms Parking Lot Repairs	\$6,000	\$5,851	\$5,851	\$5,8
South Bay Pathway Repairs	\$5,850	\$5,850	\$5,850	\$5,8
/eterans Parking Lot Repairs	\$5,000	\$5,000	\$5,001	\$5,0
Seminole Palms Pathway Repairs	\$4,000	\$4,000	\$4,000	\$4,0
ohn Stretch Roadway Reapirs	\$180,000	\$180,000	\$180,000	\$180,0
Santaluces Pathway Repairs	\$65,000	\$65,000	\$65,000	\$65,0
/eterans Park Pathway Repairs	\$45,000	\$45,000	\$45,000	\$45,0
Vest Boynton Park Pathway (Asphalt)	\$20,000	\$20,000	\$20,000	\$20,0
Dkeeheelee North Parking Lot Repairs	\$65,000	\$73,900	\$73,900	\$73,9
Countywide Park Roadway and Parking Lot Striping	\$50,000	\$58,000	\$8,942	\$8,9
ake Ida 4th Roadway Repairs	\$33,000	\$38,103	\$38,103	\$38,1
Burt Reynolds Parking Lot Repairs	\$22,650	\$29,009	\$29,009	\$29,0 \$29,0
aloosa Park Roadway Repairs	\$20,000	\$26,200	\$26,200	\$29,0
Ocean Inlet Roadway Reapirs	\$10,000	\$12,600	\$23	\$
Triangle Park Parking Lot Repairs	\$6,400	\$8,784	\$8,784	\$8,7
Over Park Parking Lot Repairs Over Park Parking Lot Repairs	\$45,000	\$54,050	\$ 3 4	<i>\$6,7</i>
Burt Reynolds Roadway Repairs	\$44,550	\$53,560	\$34	\$
Oubois Park Parking Lot Repairs	\$35,000			\$
Glades Pioneer Park Ashalt Repair & Expansion		\$43,150 \$63.349	\$27 \$63.349	
пичвэ голгон гал мэнан керан в Ехранэгон	\$0	\$63,349	\$63,349	\$63,3
ubtotal for Asphalt Paving & Striping :	\$990,550	\$1,119,505	\$843,859	\$817,7
N06 - Athletic Field Renovations				
Vest Boynton Park Athletic Field Renovation	¢2,000,000	¢2 105 000	¢100 404	¢ 00.0
vest Boynton Park Athletic Field Renovation uttonwood Park Athletic Field Renovation	\$2,000,000	\$2,185,000 \$2,875,000	\$198,404 \$243,174	\$89,3 \$130.0
uttonwood Park Athletic Field Renovation lyer Park Athletic Field Renovation	\$2,400,000	\$2,875,000	\$243,174 \$249,306	\$130,9 \$108.0
ryer Park Athletic Field Renovation Caloosa Park Athletic Field Renovation	\$6,000,000	\$6,000,000 \$4,000,000	\$249,306 \$243,460	\$108,9 \$102.1
	\$4,000,000	\$4,000,000	\$243,460 \$100,350	\$102,1
PP Athletic Field Renovation	\$3,220,000	\$3,220,000	\$199,359	\$85,2

Prolog Converge Printed on: 7/10/2023 Palm_Beach Page 8 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Par	rks and Recreation			
A06 - Athletic Field Renovations				
Loggers Run Park Athletic Field Renovation	\$3,200,000	\$2,500,000	\$198,574	\$89,27
Glades Pioneer Park Athletic Field Renovation	\$2,000,000	\$1,219,000	\$170,888	\$79,93
Subtotal for Athletic Field Renovations :	\$22,820,000	\$21,999,000	\$1,503,166	\$685,7
B06 - Bridge or Boardwalk Replacement				
BASCR Nature Trail Boardwalk Replacement	\$225,000	\$225,000	\$225,000	\$225,0
Dubois Park Pedestrian Bridge Deck Replacement	\$60,000	\$0	\$0	
Beach Access Dune Crossover and Dock Repair and Replacement	\$166,360	\$166,360	\$139,473	\$131,25
Subtotal for Bridge or Boardwalk Replacement :	\$451,360	\$391,360	\$364,473	\$356,25
E02 - Existing Park Redevelopment or Expansion				
Bert Winters Park Redevelopment	\$1,700,000	\$1,700,000	\$826,345	\$243,9
Samuel Friedland District Park Expansion	\$3,000,000	\$3,000,000	\$194,676	\$80,5
Westgate Park Restroom and Athletic Field Renovation	\$2,000,000	\$2,000,000	\$163,792	\$71,0
Okeeheelee Park South Expansion	\$3,000,000	\$2,000,000	\$56,818	\$56,8
South Bay RV Campground Electrical Upgrade	\$200,000	\$216,000	\$1,549	\$1,5
Acreage Community Park Recreation Center	\$3,000,000	\$3,000,000	\$0	:
Subtotal for Existing Park Redevelopment or Expansion :	\$12,900,000	\$11,916,000	\$1,243,179	\$453,94
F02 - Fencing Replacement				
Countywide Fencing Replacement	\$290,001	\$290,001	\$290,000	\$169,44
Subtotal for Fencing Replacement :	\$290,001	\$290,001	\$290,000	\$169,4
F04 - Fresh Water Boat Ramps				
JPP Boat Ramp Replacement	\$400,000	\$400,000	\$400,000	\$400,0
BASCR Boat Ramp Replacement	\$250,000	\$267,500	\$33,559	\$11,3
Okeeheelee Park Ski Lake Boat Ramp Replacement	\$400,000	\$474,000	\$877	\$83
Subtotal for Fresh Water Boat Ramps :	\$1,050,000	\$1,141,500	\$434,436	\$412,2
G04 - Group Pavilion Replacement				
Jupiter Island Pavilion Replacement	\$150,000	\$86,044	\$86,044	\$86,0
Lake Biwa Pavilion Replacement	\$300,000	\$340,000	\$290,975	\$34,0
Countywide Picnic Shelter Replacement	\$300,000	\$334,000	\$334,000	\$334,0
Sunset Cove Pavilion Replacement	\$150,000	\$159,500	\$9,791	\$9,79
Carlin Beach Pavilion Replacement	\$150,000	\$159,500	\$6,802	\$20
JPP Center Drive Pavilion Replacement	\$150,000	\$159,500	\$269	\$2
Prolog Converge Printed on: 7/10/2023 Palm Beach				Page 9

Page 9 of 13 Palm_Beach Prolog Converge Printed on: 7/10/2023



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
G04 - Group Pavilion Replacement				
Duncan Padget Park Picnic Area Improvements	\$0	\$235,000	\$9,663	\$9,66
Subtotal for Group Pavilion Replacement :	\$1,200,000	\$1,473,544	\$727,882	\$464,40
N02 - New Park Development				
Community Park New Development	\$5,900,000	\$2,000,000	\$827,532	\$442,74
Canyon's District Park New Park Development	\$12,000,000	\$24,983,740	\$12,283,770	\$11,183,8
Subtotal for New Park Development :	\$17,900,000	\$26,983,740	\$13,111,302	\$11,626,50
P02 - Parking Lot Lighting Replacement				
Ocean Inlet Park Street and Parking Lot Light Replacement	\$84,000	\$84,000	\$10,870	\$9,6
Jupiter Farms Parking Lot Light Replacement	\$60,000	\$100,000	\$61,124	\$60,0
lupiter Beach Park Parking Lot Light Replacement	\$250,000	\$267,500	\$451	\$4
Ocean Reef Park Parking Lot Light Replacement	\$250,000	\$267,500	\$267,501	\$12,6
Caloosa Park Light Replacement	\$200,000	\$216,000	\$18,426	\$14,9
Carlin Park Parking Lot Light Replacement	\$200,000	\$216,000	\$12,392	\$10,1
Buttonwood Parking Lot Light Replacement	\$87,000	\$94,610	\$89,745	\$89,1
Okeeheelee Park Street and Parking Lot Light Replacement	\$350,000	\$396,000	\$43,263	\$16,3
Nest Boynton Parking Lot Light Replacement	\$285,000	\$327,100	\$13,467	\$12,0
Morikami Park Light Replacement	\$144,000	\$167,640	\$23,487	\$8,7
Pioneer Park Light Replacement	\$60,000	\$68,600	\$127	\$1
BASCR Street and Parking Lot Light Replacement	\$540,000	\$638,600	\$405	\$4
JPP Street and Parking Lot Light Replacement	\$300,000	\$352,000	\$223	\$2
Haverhill Park Parking Lot Light Replacement	\$200,000	\$238,000	\$12,728	\$1
Oyer Park Street and Parking Lot Light Replacement	\$192,000	\$229,280	\$146	\$1
Subtotal for Parking Lot Lighting Replacement :	\$3,202,000	\$3,662,830	\$554,356	\$235,1
P06 - Playground Replacement				
IPP Osborne Boundless Playground Surface Replacement	\$175,000	\$166,839	\$166,839	\$166,8
Playground Replacement Countywide FY17	\$398,750	\$520,262	\$520,263	\$520,2
Vest Boynton Park Playground Surface Replacement	\$85,000	\$77,052	\$77,052	\$77,0
ake Lytal Park Activity Building Playground Replacement	\$77,750	\$77,750	\$77,750	\$77,7
Playground Replacement Countywide FY18	\$812,000	\$2,401,750	\$1,141,086	\$1,139,0
Playground Replacement Countywide FY19	\$421,500	\$375,000	\$12,843	\$12,8
Nest Boynton Skate Park Repair and Renovation	\$150,000	\$150,000	\$150,000	\$150,0
BASCR Boundless Playground Surface Replacement	\$100,000	\$82,256	\$82,256	\$82,2
Limestone Creek ADA Playground Surface Replacement	\$40,000	\$15,984	\$15,984	\$15 ,9
Subtotal for Playground Replacement :	\$2,260,000	\$3,866,893	\$2,244,072	\$2,242,0

Prolog ConvergePrinted on: 7/10/2023Palm_BeachPage 10 of 13



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Par	ks and Recreation			
P08 - Public Building Repair Replacement & Expansion				
Sunset Cove Amphitheater Sound System Replacement	\$150,000	\$3,330	\$3,331	\$3,3
JBE Barn Painting and Rust Treatment	\$250,000	\$204,678	\$204,678	\$204,6
JBE Sound System Replacement	\$120,000	\$113,455	\$113,456	\$113,4
Ocean Rescue Wooden Guard Tower Repair and Renovation	\$100,000	\$100,000	\$10,814	\$10,8
JPP Triplex Building Replacement	\$780,000	\$780,000	\$133,805	\$82,3
Dubois Park Var Historic Building Repair and Renovation	\$1,000,000	\$1,000,000	\$298,414	\$280,5
Lake Lytal Multipurpose Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,4
Lake Lytal Softball Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,4
Okeeheelee Park Soccer Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,4
_ake Ida Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$9
_ake Lytal Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$9
Pinewoods Park Athletic Complex Building Replacement	\$780,000	\$876,800	\$1,623	\$1,6
Ocean Inlet Park and Marina Renovation and Expansion	\$5,000,000	\$5,700,000	\$1,852,345	\$1,464,2
JPP Parks Division Office Building Addition	\$2,500,000	\$750,000	\$476	\$4
Caloosa Park Var Building Renovation and Replacement	\$780,000	\$950,200	\$603	\$6
Canal Point Community Center Building Replacement	\$500,000	\$595,000	\$378	\$3
Carlin Park Maintenance Building Replacement	\$500,000	\$595,000	\$378	\$3
Dubois Park Maintenance Building Replacement	\$500,000	\$595,000	\$378	\$3
3 1			6070	¢2
	\$500,000	\$595,000	\$378	φο
Nest Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations	\$500,000 <i>\$0</i> \$16,800,000	\$595,000 \$146,670 \$16,645,333	\$378 \$146,670 \$2,627,206	\$3 <i>\$146,6</i> \$2,169,8
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion:	\$0	\$146,670	\$146,670	\$146,6
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement	\$0 \$16,800,000	\$146,670 \$16,645,333	\$146,670 \$2,627,206	\$146,6 \$2,169,8
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement-	\$0 \$16,800,000 \$200,000	\$146,670 \$16,645,333 \$88,485	\$146,670 \$2,627,206 \$88,486	\$146,6 \$2,169,8 \$88,4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100	\$146,670 \$2,627,206 \$88,486 \$486	\$146,6 \$2,169,8 \$88,4 \$4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100	\$146,670 \$2,627,206 \$88,486 \$486 \$486	\$146,6 \$2,169,8 \$88,4 \$4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486	\$146,6 \$2,169,8 \$88,4 \$4 \$4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$486	\$146,6 \$2,169,8 \$88,4 \$4 \$4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JUPP Var Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$486 \$1,682	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement	\$0 \$16,800,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$486 \$11,682 \$576	\$146,6
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement Carlin Park East Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$288,100 \$908,600	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$486 \$1,682	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement	\$0 \$16,800,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$486 \$11,682 \$576 \$203	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement	\$0 \$16,800,000 \$200,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Friangle Park Restroom Replacement Carlin Park East Restroom Replacement JPP Var Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Destroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement	\$0 \$16,800,000 \$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203	\$146, \$2,169, \$88, \$4 \$4 \$4 \$1,6 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2 \$2
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement	\$200,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$297,500	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203 \$203 \$189	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2 \$2 \$2
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement UPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Destroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement Subtotal for Restroom Replacement:	\$200,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$297,500	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203 \$203 \$189	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2 \$2 \$2 \$1 \$93,4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JUPP Var Restroom Replacement Carlin Park East Restroom Replacement JUPP Nursery Restroom Replacement JUPP Daycamp Restroom Replacement JUPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement West Jupiter Park Restroom Replacement with Storage Subtotal for Restroom Replacement: Subtotal For Restroom Replacement:	\$200,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$37,500 \$3,716,085	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203 \$203 \$189 \$93,483	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2 \$2 \$2 \$1 \$93,4
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement West Jupiter Park Restroom Replacement Subtotal for Restroom Replacement:	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$37,500 \$3,716,085	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203 \$203 \$203 \$189 \$93,483	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2 \$2
West Delray Regional Park Maintenance Building Replacement Sunset Cove Amphitheater Stage Renovations Subtotal for Public Building Repair Replacement & Expansion: R02 - Restroom Replacement Kreusler Park Restroom Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement John Stretch Pavilion Restroom Replacement John Park Restroom Replacement Carlin Park Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement with Storage Subtotal for Restroom Replacement: S02 - Sanitary Sewer/Septic Systems Canal Point Community Center Septic System Replacement Loxahatchee Groves Septic System Replacement	\$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$50,000	\$146,670 \$16,645,333 \$88,485 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300 \$319,300 \$319,300 \$37,500 \$3,716,085	\$146,670 \$2,627,206 \$88,486 \$486 \$486 \$486 \$1,682 \$576 \$203 \$203 \$203 \$189 \$93,483	\$146,6 \$2,169,8 \$88,4 \$4 \$4 \$4 \$1,6 \$5 \$2 \$2 \$2 \$1 \$93,4

Prolog ConvergePrinted on: 7/10/2023Palm_BeachPage 11 of 13



	Original Budget	Amended Budget	Committed Costs	Expended Costs
Parks a	nd Recreation			
S02 - Sanitary Sewer/Septic Systems				
Okeeheelee Caretaker Septic System Replacement	\$50,000	\$50,000	\$14,173	\$13,50
Triangle Park Septic System Replacement	\$50,000	\$20,023	\$20,024	\$20,0
Caloosa Park Septic System Replacement	\$100,000	\$100,000	\$63,220	\$59,82
Gulfstream Park Septic System Replacement	\$100,000	\$100,000	\$99,965	\$39,4
Duncan Padget Maintenance Office Septic System Replacement	\$50,000	\$50,000	\$5,748	\$5,7
Morikami Park Septic System Replacement	\$150,000	\$159,500	\$45,169	\$30,1
Lake Lytal Park Septic System Replacement	\$50,000	\$54,000	\$91	\$
Veterans Park Irrigation Well Replacement	\$50,000	\$24,262	\$24,262	\$24,2
Subtotal for Sanitary Sewer/Septic Systems :	\$950,000	\$1,657,987	\$582,426	\$454,6
S10 - Sport Court Replacement/ Resurfacing				
Haverhill Park Racquetball Court Replacement	\$270,000	\$270,000	\$34,862	\$6,7
Cabana Colony Basketball Court Resurfacing	\$12,000	\$12,000	\$12,000	\$12,0
West Jupiter Park Basketball Court Resurfacing	\$20,000	\$20,000	\$20,000	\$20,0
Caloosa Park Racquetball Court Replacement	\$810,000	\$810,000	\$29,694	\$23,8
Lake Lytal Park Racquetball Court Replacement	\$270,000	\$288,100	\$28,886	\$22,0
Duncan Padget Park Racquetball Court Replacement	\$135,000	\$0	\$0	
Subtotal for Sport Court Replacement/ Resurfacing :	\$1,517,000	\$1,400,100	\$125,442	\$84,6
S12 - Sports Lighting Replacement				
Sports Lighting Replacement Countywide FY17	\$4,200,000	\$4,200,000	\$4,200,000	\$4,109,7
Sports Lighting Replacement Countywide FY18	\$1,200,000	\$393,298	\$393,298	\$393,2
Sports Lighting Replacement Countywide FY19	\$200,000	\$200,000	\$21,037	\$21,0
Sports Lighting Replacement Countywide FY20	\$1,300,000	\$927,000	\$820,368	\$791,0
Sports Lighting Replacement Countywide FY21	\$4,050,000	\$3,749,000	\$2,918,844	\$1,910,2
Sports Lighting Replacement Countywide FY22	\$900,000	\$1,004,000	\$1,858	\$1,8
Cubiatel for County Limbian Danlessmant	\$11,850,000	\$10,473,298	\$8,355,406	\$7,227,3
Subtotal for Sports Lighting Replacement :				
Z90 - Department Reserves	\$0	\$943,087		
Z90 - Department Reserves Parks Department Reserves	\$0 \$0	\$943,087 \$943,08 7		
Z90 - Department Reserves Parks Department Reserves Subtotal for Department Reserves :			\$35,350,456	\$28,659,7
290 - Department Reserves Parks Department Reserves Subtotal for Department Reserves : Total for Parks and Recreation:	\$0	\$943,087	\$35,350,456	\$28,659,7
Z90 - Department Reserves Parks Department Reserves Subtotal for Department Reserves : Fotal for Parks and Recreation:	\$0 \$113,415,411	\$943,087	\$35,350,456	\$28,659,7
Subtotal for Sports Lighting Replacement: Z90 - Department Reserves Parks Department Reserves: Subtotal for Department Reserves: Total for Parks and Recreation: P Z90 - Department Reserves Program Reserves	\$0 \$113,415,411	\$943,087	\$35,350,456	\$28,659,7



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Program			
T. 11. D	***	00		
Total for Program:	\$0	\$0		
	A107 010 107	4500 505 504		
Grand Totals:	\$497,019,487	\$586,597,561	\$288,378,634	\$231,088,339

Prolog ConvergePrinted on: 7/10/2023Palm_BeachPage 13 of 13