PALM BEACH COUNTY INFRASTRUCTURE SURTAX REVENUES AS OF FEBRUARY 01, 2023

	Interest	Sales Tax	TOTAL	BUDGET	Overage/(Shortfall)
FY 2017	\$ 185,642.45	\$ 57,708,049.23	\$ 57,893,691.68	\$ 50,398,384.00	\$ 7,495,307.68
FY 2018	1,217,519.52	84,421,931.28	85,639,450.80	\$ 68,804,213.00	\$ 16,835,237.80
FY 2019	3,628,305.84	87,677,818.33	91,306,124.17	\$ 86,664,185.00	\$ 4,641,939.17
FY 2020	3,220,997.68	83,744,649.26	86,965,646.94	\$ 83,528,323.00	\$ 3,437,323.94
FY 2021	2,434,920.37	99,043,370.81	101,478,291.18	\$ 73,290,340.00	\$ 28,187,951.18
FY 2022	3,120,092.89	119,111,347.47	122,231,440.36	\$ 93,257,321.00	\$ 28,974,119.36
FY 2023	3,840,523.84	16,842,322.92	20,682,846.76	\$ 96,055,041.00	\$ (75,372,194.24)
FY 2024			-		\$-
FY 2025			-		\$-
FY 2026			-		\$-
FY 2027			-		\$-
Cumulative	\$ 17,648,002.59	\$ 548,549,489.30	\$ 566,197,491.89	\$ 551,997,807.00	\$ 14,199,684.89

SURTAX - RVSC 3520

AS OF FEBRUARY 01, 2023

		FISC	CAL YEAR 2023					F	ISCAL YEAR 2022	2	
3520						VARIANCE					
REVENUE		BUDGETED	ACTUAL	SURPLUS /	% of	FROM PRIOR		BUDGETED	ACTUAL	SURPLUS /	% of
MONTH				(SHORTFALL)	Budget	YEAR				(SHORTFALL)	Actual
	_										
OCT	1	6,148,233.78	8,263,218.94	2,114,985.16	8.6%	8.4%	OCT	6,046,501.96	7,624,008.09	1,577,506.13	6.4%
NOV	2	6,656,617.41	8,579,103.98	1,922,486.57	8.9%	3.9%	NOV	6,161,667.52	8,254,420.18	2,092,752.66	6.9%
DEC	3	8,175,256.75		-8,175,256.75	0.0%	-100.0%	DEC	7,368,892.35	10,137,581.93	2,768,689.58	8.5%
JAN	4	6,562,249.35		-6,562,249.35	0.0%	-100.0%	JAN	6,426,276.45	8,137,400.75	1,711,124.30	6.8%
FEB	5	6,913,344.89		-6,913,344.89	0.0%	-100.0%	FEB	6,212,328.38	8,572,770.54	2,360,442.16	7.2%
MAR	6	7,693,304.84		-7,693,304.84	0.0%	-100.0%	MAR	7,822,876.29	9,539,946.02	1,717,069.73	8.0%
APR	7	7,047,695.56		-7,047,695.56	0.0%	-100.0%	APR	7,368,173.99	8,739,369.70	1,371,195.71	7.3%
MAY	8	6,605,104.50		-6,605,104.50	0.0%	-100.0%	MAY	7,059,098.84	8,190,542.51	1,131,443.67	6.9%
JUN	36	6,431,973.34		-6,431,973.34	0.0%	-100.0%	JUN	7,039,754.55	7,975,854.29	936,099.74	6.7%
JUL	10	6,070,327.09		-6,070,327.09	0.0%	-100.0%	JUL	6,872,348.67	7,527,401.29	655,052.62	6.3%
AUG	11	6,223,524.65		-6,223,524.65	0.0%	-100.0%	AUG	6,305,393.94	7,717,371.20	1,411,977.26	6.5%
SEP	12	6,393,136.44		-6,393,136.44	0.0%	-100.0%	SEP	6,903,194.50	7,927,695.29	1,024,500.79	6.7%
Q1 Adj	13	3,649,019.06		-3,649,019.06	0.0%	-100.0%	Q1 Adj	2,671,939.68	4,524,901.27	1,852,961.59	3.8%
Q2 Adj	14	4,141,232.63		-4,141,232.63	0.0%	-100.0%	Q2 Adj	2,899,621.24	5,135,261.97	2,235,640.73	4.3%
Q3 Adj	15	3,686,652.11		-3,686,652.11	0.0%	-100.0%	Q3 Adj	2,807,748.50	4,571,567.47	1,763,818.97	3.8%
Q4 Adj	16	3,657,368.60		-3,657,368.60	0.0%	-100.0%	Q4 Adj	3,291,504.14	4,535,254.97	1,243,750.83	3.8%
		96,055,041.00	16,842,322.92	-79,212,718.08				93,257,321.00	119,111,347.47	25,854,026.47	100.0%

2022 Collected vs. Budgeted

17.5%

2022 Collected vs. Budgeted 127.7%



Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 1/19/2023

Frojeci#	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$1,000,000	\$1,400,000	\$70,365	\$2,100
10	Bridge Modifications	\$12,200,000	\$27,552,484	\$1,290,756	\$904,309
17	Bridge Replacements	\$31,200,000	\$61,449,003	\$5,917,845	\$2,959,174
1	CR 880 Canal Bank Stabilization	\$5,000,000	\$5,000,000	\$2,613,034	\$2,387,304
4	Drainage (Pipe Replacements)	\$3,000,000	\$2,862,580	\$1,371,235	\$1,283,57
8	Drainage Improvements	\$25,000,000	\$26,100,000	\$2,385,590	\$584,864
8	Pathways	\$5,000,000	\$6,477,261	\$571,469	\$512,53
121	Resurfacing	\$79,900,000	\$93,655,879	\$49,872,582	\$42,432,75
29	Signals and Signal Systems	\$15,000,000	\$15,066,835	\$1,130,966	\$874,56
17	Street Lighting	\$12,000,000	\$12,000,000	\$1,711,267	\$665,07
27	Striping	\$9,000,000	\$9,000,000	\$1,945,513	\$1,941,93
1	Department Reserves	\$0	\$2,467,168		
tal for Engir	neering:	\$198,300,000	\$263,031,210	\$68,880,622	\$54,548,18
	Facilitie	es Development & Operation	S		
8	General Government Facilities	\$95,922,200	\$172,264,653	\$5,384,305	\$3,157,41
2	Housing	\$31,200,000	\$40,443,697	\$22,046,147	\$3,567,35
3	Judicial	\$74,026,527	\$76,808,137	\$12,999,700	\$12,974,62
4	Sheriff	\$42,188,397	\$42,188,341	\$18,383,869	\$18,383,86
9	Sheriff - FDO	\$144,702,000	\$172,280,994	\$106,357,017	\$87,221,07
1	Department Reserves	\$0	\$499		
tal for Facili	ties Development & Operations:	\$388,039,124	\$503,986,321	\$165,171,039	\$125,304,34
	• •	\$300,033,124		, , , ,	+ -= 0,000 .,0 .
		Parks and Recreation		,, ,	÷
7	Aquatic Facility Repair and Replacement		\$30,320,100	\$1,250,717	\$1,014,15
7 33		Parks and Recreation	\$30,320,100 \$1,119,505		
	Aquatic Facility Repair and Replacement	Parks and Recreation \$17,144,500		\$1,250,717	\$1,014,15 \$783,62
33	Aquatic Facility Repair and Replacement Asphalt Paving & Striping	Parks and Recreation \$17,144,500 \$990,550	\$1,119,505	\$1,250,717 \$814,805	\$1,014,15 \$783,62 \$676,91
33 7	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000	\$1,119,505 \$21,999,000	\$1,250,717 \$814,805 \$1,496,083	\$1,014,15 \$783,62 \$676,91 \$356,22
33 7 3	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000	\$1,119,505 \$21,999,000 \$475,000	\$1,250,717 \$814,805 \$1,496,083 \$356,227	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23
33 7 3 7	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17
33 7 3 7 1	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$500,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25
33 7 3 7 1 3	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$500,000 \$1,050,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$336,38
33 7 3 7 1 3 7	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$500,000 \$1,050,000 \$1,200,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$336,38 \$11,269,16
33 7 3 7 1 3 7 3	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$1,050,000 \$1,050,000 \$1,200,000 \$22,900,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544 \$29,983,740	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$3136,38 \$11,269,16 \$104,30
33 7 3 7 1 3 7 3 15	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$10,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544 \$29,983,740 \$3,662,830	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648 \$530,850	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$336,38 \$11,269,16 \$104,30 \$2,027,12
33 7 3 7 1 3 7 3 15 9	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$10,500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544 \$29,983,740 \$3,662,830 \$3,866,893	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648 \$530,850 \$2,217,837	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$336,38 \$11,269,16 \$104,30 \$2,027,12 \$1,980,39
33 7 3 7 1 3 7 3 15 9 23	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$13,400,000 \$13,400,000 \$11,050,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$21,330,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544 \$29,983,740 \$3,662,830 \$3,866,893 \$24,023,933	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648 \$530,850 \$2,217,837 \$2,596,452	\$1,014,15
33 7 3 7 1 3 7 3 15 9 23 12	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$13,400,000 \$13,400,000 \$1,050,000 \$1,050,000 \$1,220,000 \$22,900,000 \$2,260,000 \$2,260,000 \$2,260,000 \$3,690,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,141,500 \$1,433,544 \$29,983,740 \$3,662,830 \$3,866,893 \$24,023,933 \$4,043,485	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648 \$530,850 \$2,217,837 \$2,596,452 \$92,686	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$3336,38 \$11,269,16 \$104,30 \$2,027,12 \$1,980,39 \$92,68
33 7 3 7 1 3 7 3 15 9 23 12 13	Aquatic Facility Repair and Replacement Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	Parks and Recreation \$17,144,500 \$990,550 \$22,820,000 \$535,000 \$13,400,000 \$1,050,000 \$1,050,000 \$1,200,000 \$22,900,000 \$2,260,000 \$21,330,000 \$3,690,000	\$1,119,505 \$21,999,000 \$475,000 \$19,921,000 \$500,000 \$1,141,500 \$1,433,544 \$29,983,740 \$3,662,830 \$3,866,893 \$24,023,933 \$4,043,485 \$1,657,987	\$1,250,717 \$814,805 \$1,496,083 \$356,227 \$1,234,550 \$290,002 \$434,436 \$482,122 \$13,005,648 \$5530,850 \$2,217,837 \$2,596,452 \$92,686 \$578,958	\$1,014,15 \$783,62 \$676,91 \$356,22 \$322,23 \$125,17 \$412,25 \$336,38 \$11,269,16 \$104,30 \$2,027,12 \$1,980,39 \$92,68 \$365,20

Prolog Converge

Project #	Description	Original Budget	A	mended Budget	Committed Costs	Expended Costs
		Program				
1	Department Reserves	\$	\$0	\$0		
Total for Prog	ram:	2	\$0	\$0		
Grand Totals:		\$711,678,17	74	\$924,022,533	\$274,860,824	\$209,003,559



Palm Beach County Infrastructure Sales Tax Program

Appropriated - Summary

Data Date: 1/19/2023

IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Project #	# Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$200,000	\$300,000	\$70,365	\$2,100
10	Bridge Modifications	\$9,450,000	\$11,300,484	\$1,290,756	\$904,309
16	Bridge Replacements	\$21,750,000	\$30,815,003	\$5,917,845	\$2,959,174
1	CR 880 Canal Bank Stabilization	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,304
4	Drainage (Pipe Replacements)	\$2,700,000	\$2,562,580	\$1,371,235	\$1,283,576
8	Drainage Improvements	\$5,100,000	\$5,600,000	\$2,385,590	\$584,864
3	Pathways	\$3,000,000	\$4,477,261	\$571,469	\$512,534
89	Resurfacing	\$60,200,000	\$68,255,879	\$49,872,582	\$42,432,753
17	Signals and Signal Systems	\$6,600,000	\$7,166,835	\$1,130,966	\$874,564
13	Street Lighting	\$9,032,000	\$9,138,000	\$1,711,267	\$665,072
27	Striping	\$5,300,000	\$5,375,000	\$1,945,513	\$1,941,933
1	Department Reserves	\$0	\$2,467,168		
Fotal for Eng	gineering:	\$126,332,000	\$150,458,210	\$68,880,622	\$54,548,184
	Facilitie	s Development & Operation	S		
7	General Government Facilities	\$59,635,800	\$48,465,357	\$5,384,305	\$3,157,419
2	Housing	\$23,550,000	\$32,793,697	\$22,046,147	\$3,567,354
3	Judicial	\$43,065,527	\$45,499,700	\$12,999,700	\$12,974,625
4	Sheriff	\$26,318,749	\$42,188,341	\$18,383,869	\$18,383,869
8	Sheriff - FDO	\$104,702,000	\$128,180,994	\$106,357,017	\$87,221,079
1	Department Reserves	\$0	\$499		
otal for Fac	ilities Development & Operations:	\$257,272,076	\$297,128,588	\$165,171,039	\$125,304,346
		Parks and Recreation			
6	Aquatic Facility Repair and Replacement	\$15,814,500	\$28,730,500	\$1,250,717	\$1,014,158
33	Asphalt Paving & Striping	\$990,550	\$1,119,505	\$814,805	\$783,627
7	Athletic Field Renovations	\$22,820,000	\$21,999,000	\$1,496,083	\$676,918
3	Bridge or Boardwalk Replacement	\$451,360	\$391,360	\$356,227	\$356,227
6	Existing Park Redevelopment or Expansion	\$12,900,000	\$11,916,000	\$1,234,550	\$322,235
1	Fencing Replacement	\$290,001	\$290,001	\$290,002	\$125,171
3	Fresh Water Boat Ramps	\$1,050,000	\$1,141,500	\$434,436	\$412,250
7	Group Pavilion Replacement	\$1,200,000	\$1,433,544	\$482,122	\$336,386
2	New Park Development	\$17,900,000	\$26,983,740	\$13,005,648	\$11,269,165
15	Parking Lot Lighting Replacement	\$3,202,000	\$3,662,830	\$530,850	\$104,302
9	Playground Replacement	\$2,260,000	\$3,866,893	\$2,217,837	\$2,027,129
20	Public Building Repair Replacement & Expansion	\$16,800,000	\$16,645,333	\$2,596,452	\$1,980,393

Palm_Beach



Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Parks and Recreation			
11	Restroom Replacement	\$3,420,000	\$3,716,085	\$92,686	\$92,686
13	Sanitary Sewer/Septic Systems	\$950,000	\$1,657,987	\$578,958	\$365,209
6	Sport Court Replacement/ Resurfacing	\$1,517,000	\$1,400,100	\$92,329	\$64,792
6	Sports Lighting Replacement	\$11,850,000	\$10,473,298	\$7,766,779	\$6,906,710
1	Department Reserves	\$0	\$983,087		
Total for Parks	and Recreation:	\$113,415,411	\$136,410,763	\$33,240,480	\$26,837,358
		Program			
1	Department Reserves	\$0	\$0		
Total for Prog	ram:	\$0	\$0		
Grand Totals:		\$497,019,487	\$583,997,561	\$274,860,824	\$209,003,559



Palm Beach County Infrastructure Sales Tax Program

Appropriated - Detailed

Data Date: 1/19/2023

IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
B02 - Belvedere Rd. Canal Piping				
Belvedere Rd. Canal Piping	\$200,000	\$300,000	\$70,365	\$2,100
Subtotal for Belvedere Rd. Canal Piping :	\$200,000	\$300,000	\$70,365	\$2,100
B04 - Bridge Modifications				
Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)	\$600,000	\$1,750,000	\$449,759	\$283,018
Palm Beach Lakes Blvd over FEC R/R (937709)	\$6,000,000	\$6,000,000	\$398,406	\$328,916
Lake Osborne Dr. over Lake Bass Canal (PB934354)	\$600,000	\$1,500,000	\$371,016	\$253,509
Donald Ross Rd. over Cypress Creek (N Br) (934128)	\$900,000	\$242	\$242	\$24
Donald Ross Rd. over Cypress Creek (S Br) (934129)	\$900,000	\$242	\$242	\$24
Barwick Rd. over LWDD Lat. 30 Canal (934455)	\$150,000	\$600,000	\$1,164	\$1,164
Clint Moore Rd. over LWDD E-4 Canal (PB934426)	\$150,000	\$0	\$0	\$
East Ocean Ave. (C-812) over Hypoluxo Island Lagoon (934347)	\$150,000	\$800,000	\$351	\$35
CR-700 over SFWMD L-13 Canal (930085)	\$0	\$150,000	\$39,820	\$35,94
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend (930038)	\$0	\$500,000	\$29,756	\$92
Subtotal for Bridge Modifications :	\$9,450,000	\$11,300,484	\$1,290,756	\$904,305
B08 - Bridge Replacements				
6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307	\$6,000,000	\$6,000,000	\$5,485,745	\$1,476,372
Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338	\$700,000	\$700,000	\$682,747	\$466,098
CR 880 (Old SR 80) Over C-51 Canal (930940	\$2,700,000	\$2,700,000	\$13,710	\$13,71
Prairie Rd. over LWDD Lat. 8 Canal (PB934334)	\$600,000	\$1,080,000	\$1,079,942	\$1,007,42
Kudza Rd. over LWDD Lat. 8 Canal (934312)	\$700,000	\$835,003	\$836,595	\$835,00
Prosperity Farms Rd. over SFWMD C-17 Canal (934116)	\$2,000,000	\$8,000,000	\$509,979	\$436,07
Belvedere Rd over E-3 canal (934205 & 934206)	\$1,800,000	\$2,100,000	\$408,081	\$248,26
Wabasso Dr. over LWDD Lat. 2 Canal (934237)	\$700,000	\$700,000	\$663,200	\$144,45
Congress Ave. over PBC Lat. 2 Canal (934251)	\$800,000	\$1,200,000	\$196,838	\$123,49
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)	\$600,000	\$600,000	\$62,411	\$27,80
Congress Ave. over LWDD Lat. 24 Canal (PB934479)	\$600,000	\$1,100,000	\$1,086,714	\$114,35
Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)	\$700,000	\$700,000	\$0	\$
Corkscrew Blvd. over SFWMD Miami Canal (934502)	\$900,000	\$800,000	\$1,437	\$1,43
Jupiter Beach Rd. over Branch of ICWW (934125)	\$700,000	\$500,000	\$302,595	\$8,04
Summit Blvd. over C-51 Canal (934201)	\$2,000,000	\$3,000,000	\$769,970	\$12,72
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	\$250,000	\$800,000	\$85	\$8
Subtotal for Bridge Replacements :	\$21,750,000	\$30,815,003	\$5,917,845	\$2,959,174



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
C02 - CR 880 Canal Bank Stabilization				
CR 880 Canal Bank Stabilization	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
Subtotal for CR 880 Canal Bank Stabilization :	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
D02 - Drainage (Pipe Replacements)				
Sections of Kirk Road	\$500,000	\$413,014	\$413,014	\$413,01
/arious other locations Countywide	\$1,400,000	\$1,400,000	\$707,634	\$619,97
Sections of Randolph Siding Rd.	\$600,000	\$600,000	\$101,020	\$101,02
Sections of Indiantown Road Pipe	\$200,000	\$149,566	\$149,567	\$149,56
Subtotal for Drainage (Pipe Replacements) :	\$2,700,000	\$2,562,580	\$1,371,235	\$1,283,57
D04 - Drainage Improvements				
A1A from US1 to Donald Ross	\$500,000	\$1,000,000	\$125,794	\$109,53
Congress Ave. north of Linton Blvd.	\$500,000	\$500,000	\$33,700	\$33,70
ustralian Ave. from Banyan St. to 45th St.	\$2,000,000	\$2,000,000	\$1,834,050	\$431,76
Congress Ave. @ Palm Beach Lakes	\$500,000	\$500,000	\$0	
laverhill Rd from Lake Worth Road to 10th Ave.	\$500,000	\$500,000	\$96,233	\$7,59
Seminole Colony east (Okeechobee/Military)	\$300,000	\$300,000	\$294,387	\$83
Seminole Colony west (Okeechobee/Military)	\$200,000	\$200,000	\$824	\$82
Drange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	\$600,000	\$600,000	\$602	\$60
Subtotal for Drainage Improvements :	\$5,100,000	\$5,600,000	\$2,385,590	\$584,86
P04 - Pathways				
lood Road from Briarlake Dr. to W. of Turnpike	\$200,000	\$477,261	\$477,261	\$477,20
Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	\$2,400,000	\$3,600,000	\$93,468	\$34,53
Center St. from Old Dixie Highway to Alt. A1A	\$400,000	\$400,000	\$740	\$74
Subtotal for Pathways :	\$3,000,000	\$4,477,261	\$571,469	\$512,53
R04 - Resurfacing				
- Voolbright Road from Military Trail to Lawrence Road	\$1,000,000	\$792,152	\$792,153	\$792,1
lilitary Trail from PGA Blvd. to Donald Ross Rd.	\$1,800,000	\$1,576,226	\$1,576,226	\$1,576,22
un Club Rd. from Jog Rd. to Congress Ave.	\$1,400,000	\$841,011	\$841,011	\$841,0
laverhill Rd.from Okeechobee Blvd. to Roebuck Rd.	\$1,200,000	\$707,123	\$707,123	\$707,12
antana Rd. from west of SR7 to Turnpike	\$900,000	\$850,873	\$850,873	\$850,8
R A1A from Donald Ross Rd. to Marcinski	\$300,000	\$237,996	\$237,997	\$237,9
R 880	\$2,100,000	\$2,250,000	\$1,323,169	\$1,323,16
Brown's Farms Road	\$1,400,000	\$1,550,000	\$1,158,876	\$1,158,8
Iilitary Tr. from Hypoluxo Rd. to Lake Worth Rd.	\$2,200,000	\$1,782,687	\$1,782,688	\$1,782,6

Prolog Converge

Printed on: 2/7/2023

Palm_Beach



scription	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
4 - Resurfacing				
werence Rd. from Boynton Beach Blvd. to Lantana Rd.	\$1,600,000	\$1,691,783	\$1,691,784	\$1,691,78
rthlake Blvd. from Military Trail to Beeline Hwy.	\$1,500,000	\$1,296,344	\$1,296,344	\$1,296,34
eechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	\$1,500,000	\$1,174,063	\$1,174,063	\$1,174,00
itary Trail from County Line to Palmetto Park Rd	\$900,000	\$572,987	\$572,987	\$572,98
mmit Blvd from Military Tr to Congress Ave.	\$700,000	\$574,408	\$574,408	\$574,4
ngress Ave. from Miner Rd. to south of Hypoluxo Rd.	\$600,000	\$455,403	\$455,402	\$455,4
If Road from Military Trail to Congress Ave.	\$600,000	\$688,717	\$688,717	\$688,5
ngress Ave. from Lake Ida Rd. to Summit Dr.	\$500,000	\$498,454	\$498,453	\$498,4
nnon Gate (residential roads)	\$400,000	\$238,477	\$238,478	\$238,4
da Extension from C.R. 880 to Gator Blvd.	\$300,000	\$212,005	\$212,006	\$212,0
m Center Rd. from C.R. 880 to Gator Blvd.	\$200,000	\$181,890	\$181,890	\$181,8
mmunity Dr. from Haverhill Rd. to Military Trail	\$200,000	\$187,044	\$187,044	\$187,0
att Whitney Rd. from Indiantown Rd. to north County line	\$200,000	\$133,066	\$133,066	\$133,0
Boynton Rd. from Knuth Rd. to Congress Ave.	\$200,000	\$192,013	\$192,013	\$192,0
ndolph Siding Rd. from 110th to Jupiter Farms Rd.	\$200,000	\$143,770	\$143,771	\$143,7
g Road from Lake Ida Rd to Boynton Beach Blvd	\$1,800,000	\$2,191,121	\$2,191,122	\$2,191,1
/ 18th St. from SR7 to Boca Rio Rd.	\$900,000	\$822,297	\$822,296	\$822,2
ntana Rd from I-95 to US-1	\$500,000	\$600,000	\$2,920	\$2,9
nehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.	\$500,000	\$536,328	\$536,328	\$536,3
g Rd. from Summit Blvd to Gun Club Rd.	\$400,000	\$415,825	\$432,763	\$415,8
ederick Small Rd from Central Blvd. to Military Trail	\$300,000	\$287,784	\$287,783	\$287,7
olbright Rd. from Lawerence Rd to Congress Ave.	\$200,000	\$199,335	\$199,335	\$199,3
ederick Small Rd. from Military Trail to Palmwood Rd.	\$200,000	\$270,040	\$270,040	\$270,0
rthtree (residential roads)	\$200,000	\$195,062	\$195,061	\$195,0
ons Rd from Hillsboro Canal to Boca Lago Blvd.	\$1,000,000	\$724,668	\$724,668	\$724,6
ke Ida Rd from Congress Ave to Swinton Ave.	\$700,000	\$1,200,000	\$694,802	\$656,3
eechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	\$700,000	\$629,632	\$629,632	\$629,6
	\$400,000	\$378,459	\$378,460	\$378,4
h Ridge Road from Hypoluxo Rd to Lake Osbourne Dr				
ntral Blvd. from Indian Creek Parkway to Indiantown Rd. ca Rio Rd. from S.W. 18th St. to Glades Rd.	\$300,000	\$299,984	\$299,985	\$299,9
	\$300,000	\$300,000	\$485	\$4
osperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	\$200,000	\$199,084	\$199,083	\$199,0
acrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	\$2,400,000	\$2,700,000	\$2,138,854	\$1,970,9
poluxo Rd. from Military Trail to U.S. 1	\$1,400,000	\$1,568,623	\$1,568,623	\$1,568,6
ngress Ave. from Palm Beach Lakes to 45th St.	\$1,000,000	\$1,000,000	\$1,675	\$1,6
Ivedere Rd. from Benoist Farms to Jog Rd.	\$900,000	\$916,387	\$916,343	\$916,3
Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	\$800,000	\$800,000	\$651,877	\$608,0
estwood Blvd. from Folsom Rd. to Okeechobee Blvd.	\$700,000	\$700,000	\$649,276	\$649,2
olbright Rd. from Congress Ave to Federal Hwy.	\$600,000	\$1,230,000	\$924,856	\$877,3
som Rd from Crestwood Blvd. to Okeechobee Blvd.	\$300,000	\$300,000	\$298,538	\$298,5
tton Hwy. from Gator Blvd. to State Rd 80	\$300,000	\$229,379	\$227,086	\$227,0
tana Rd. from Fla. Turnpike to Hagen Ranch Rd	\$300,000	\$580,000	\$328,347	\$328,3
rden Rd. from Bee Line Hwy. to Investment Ln.	\$300,000	\$1,000,000	\$24,158	\$2,0
rlee Rd. from State Rd 80 to West Sugar House Rd.	\$200,000	\$128,137	\$128,137	\$128,1
vis Road from Melaleuca Ln. to Lake Worth Rd.	\$200,000	\$242	\$242	\$2
metto Park Rd. from Glades Rd. to Crawford Blvd.	\$3,700,000	\$4,800,000	\$4,790,282	\$3,640,1



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
R04 - Resurfacing				
0Th Ave N. from Pinehurst Dr. to Haverhill Rd.	\$700,000	\$1,000,000	\$976,516	\$850,11
log Rd. from Glades Rd. to Yamato Rd.	\$700,000	\$700,000	\$434,796	\$1,29
Palm Beach Lakes Blvd. from I-95 to U.S. 1	\$700,000	\$1,600,000	\$1,033,119	\$908,61
Belvedere Rd. from Jog Rd. to Haverhill Rd.	\$600,000	\$800,000	\$669,504	\$669,50
Vestgate Ave. from Military Trail to Congress Ave.	\$500,000	\$750,000	\$340,805	\$277,40
Palm Beach Lakes Blvd. from Okeechobee Blvd. to I-95	\$400,000	\$900,000	\$643,334	\$595,73
S.W. 8th St. from S.W. 65th Ave. to Boca Rio Rd.	\$400,000	\$500,000	\$456,425	\$92
andy Run Rd. from 120th Place N. to Jupiter Farms Rd.	\$300,000	\$360,000	\$309,098	\$66
rosperity Farms Rd. from Hood Rd. to Donald Ross Rd.	\$300,000	\$300,000	\$258,106	\$258,10
ipers Glen Blvd. from Jog Rd. to Military Trail	\$200,000	\$500,000	\$378,925	\$92
la Mango Rd. from Belvedere Rd. to N. of Old Okeechobee Rd.	\$200,000	\$270,000	\$189,677	\$1,67
antana Rd. from Hagen Ranch Rd. to I-95	\$2,000,000	\$3,280,000	\$6,070	\$6,07
Rodgers Rd. from County line to Miami Canal Rd.	\$500,000	\$570,000	\$0	\$
Drange Blvd. from Seminole Pratt Whitney Rd. to Coconut Rd.	\$500,000	\$840,000	\$0	\$
Id Boynton Rd. from Military Trail to Knuth Rd.	\$500,000	\$650,000	\$598,000	\$
laverhill Rd. from Roebuck Rd. to 45th St.	\$500,000	\$720,000	\$678,000	\$
oca Del Mar (Powerline to Palmetto)	\$400,000	\$450,000	\$0	9
0Th Ave N. from Congress Ave. to I-95	\$400,000	\$640,000	\$0	9
irk Rd. from Meleleuca Ln. to Purdy Ln.	\$400,000	\$600,000	\$0	\$
ongress Ave. from Okeechobee Blvd. to Palm Beach Lakes Blvd.	\$400,000	\$580,000	\$0	9
enter St. from Indiantown Rd. to Alt A-1-A	\$300,000	\$0	\$0	\$
lexander Run from Randolph Siding Rd. to Indiantown Rd.	\$300,000	\$300,000	\$300,000	\$300,00
Id Dixie Hwy. from Alt A-1-A to County Line Rd.	\$300,000	\$500,000	\$0	\$
abit Rd. from Dead End to N.W. Ave G	\$200,000	\$340,000	\$0	\$
Idorado Dr. from Pee Hokey Dr. to Muck City Rd.	\$200,000	\$80,000	\$0	\$
eville St. from Pee Hokey Dr. to Muck City Rd.	\$200,000	\$80,000		
oe Louis Blvd. from Dead End to Muck City Rd.	\$200,000	\$85,000	\$0	\$
Rodgers Rd. from County line to E. 1.5 miles	\$200,000	\$0	\$0	\$
ustralian Ave. from 45th St. to Blue Heron Blvd.	\$200,000	\$800,000	\$674,000	\$
ndian / Scott / Spafford from Okeechobee Blvd. to Gardinia Ave.	\$200,000	\$240,000	\$0	\$
ake Ridge Blvd. from State Rd. 7 to Yamato Rd.	\$200,000	\$260,000	\$0	\$
loca Chase Dr. from Waterberry Dr. to State Rd. 7	\$200,000	\$530,000	\$0	\$
lavor Pict Rd. from Jog Rd. to Military Trail	\$200,000	\$500,000	\$0	\$
lilitary Trail from Palmetto Park Rd to Clint Moore Rd.	\$2,300,000	\$3,100,000	\$2,556,737	\$850,33
Subtotal for Resurfacing :	\$60,200,000	\$68,255,879	\$49,872,582	\$42,432,75
508 - Signals and Signal Systems				
oynton Beach Blvd. & Seacrest Blvd.	\$400,000	\$650,000	\$72,176	\$14,92
lue Heron Blvd. & Riviera FS # 2	\$400,000 \$400,000	\$030,000 \$18,572	\$18,574	\$18,57
ideo Detection (80 +/- intersection)	\$500,000	\$500,000	\$199,000	\$199,00
e Chalet Blvd. & Military Trail	\$400,000	\$550,000	\$83,592	\$40,09
tlantic Avenue & Hamlet Drive	\$400,000	\$350,000	\$670	\$40,08
5th Street (Military Tr. to Broadway)	\$400,000	\$400,000	\$670	\$67
	\$400,000	\$400,000	\$07U	\$0 <i>1</i>

\$400,000

\$650,000

\$94,167

Prolog Converge

Hypoluxo Road & Military Trail

\$54,037



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S08 - Signals and Signal Systems				
Old Boynton & Military Trail	\$400,000	\$484	\$484	\$48
Summit Blvd. & Haverhill Road	\$400,000	\$550,000	\$76,602	\$27,63
antana Road & Congress Avenue	\$400,000	\$650,000	\$85,901	\$19,35
Boynton Beach Blvd. & Military Trail	\$400,000	\$400,000	\$794	\$79
SR 7 (Glades to SW 18th Avenue)	\$300,000	\$300,000	\$555	\$5
Boynton Beach Blvd. (SR7 to I-95)	\$500,000	\$500,000	\$0	:
5th Street & Tamarind Avenue	\$500,000	\$500,000	\$0	:
Cascades Isle Blvd. & Jog Road	\$400,000	\$450,000	\$0	5
Donald Ross Road & Military Trail	\$400,000	\$150,000	\$0	:
chool Zone System Upgrade	\$0	\$497,779	\$497,780	\$497,7
Subtotal for Signals and Signal Systems :	\$6,600,000	\$7,166,835	\$1,130,966	\$874,56
614 - Street Lighting				
Street Lighting LED Replacements Countywide FY18	\$1,950,000	\$1,950,000	\$1,644,461	\$599,8 ⁻
Street Lighting LED Replacements Countywide FY19	\$820,000	\$820,000	\$4,735	\$4,7
Belvedere Homes	\$180,000	\$180,000	\$914	\$9
San Castle	\$180,000	\$180,000	\$291	\$2
Street Lighting LED Replacements Countywide FY20	\$12,000	\$12,000	\$494	\$4
Street Lighting LED Replacements Countywide FY21	\$2,180,000	\$2,180,000	\$30,299	\$30,2
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	\$500,000	\$500,000	\$837	\$8
Southern Blvd. Pines / Wallis Rd. west	\$180,000	\$180,000	\$301	\$3
imestone Creek	\$180,000	\$180,000	\$333	\$3
Street Lighting LED Replacements Countywide FY22	\$840,000	\$840,000	\$1,554	\$1,5
Street Lighting LED Replacements Countywide FY23	\$1,830,000	\$1,830,000	\$0	. ,-
Ranch Haven/Laura Lane	\$180,000	\$180,000	\$0	
SR-7 (Whitehorse Dr. to Hypoluxo Rd.)	\$0	\$106,000	\$27,047	\$25,4
Subtotal for Street Lighting :	\$9,032,000	\$9,138,000	\$1,711,267	\$665,0
S16 - Striping				
Sections of Jog Road	\$700,000	\$700,000	\$367,784	\$367,78
Sections of Military Trail	\$600,000	\$600,000	\$367,784	\$307,70
Sections of Congress Avenue	\$400,000	\$400,000	\$206,418	\$137,2
Sections of Gateway Blvd.	\$100,000	\$400,000 \$100,000	\$200,418	\$200,4
Sections of Seacrest Blvd.	\$150,000	\$150,000	\$31,670	\$31,6
ections of Old Dixie Hwy.	\$150,000	\$250,000	\$28,512	\$28,5
ections of Clint Moore Road	\$200,000	\$230,000	\$47,104	\$47,1
Sections of Hagen Ranch Road	\$100,000	\$100,000	\$49,680	\$49,6
Sections of Palm Beach Lakes Blvd.	\$50,000	\$50,000	\$29,252	\$29,2
Sections of Lyons Road	\$400,000	\$400,000	\$209,111	\$205,5
Sections of Haverhill Road	\$300,000	\$300,000	\$61,199	\$61,1
Sections of Belvedere Road	\$150,000	\$150,000	\$110,533	\$110,5
Sections of Yamato Road	\$135,000	\$175,000	\$94,256	\$110,5



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S16 - Striping				
Sections of Indiantown Road Striping	\$275,000	\$275,000	\$105,866	\$105,866
Sections of Palmetto Park Road	\$275,000	\$275,000	\$52,851	\$52,851
Sections of Hypoluxo Road	\$175,000	\$175,000	\$77,328	\$77,328
Sections of Australian Avenue	\$200,000	\$200,000	\$82,032	\$82,032
Sections of Lantana Road	\$175,000	\$175,000	\$1,279	\$1,279
Sections of Okeechobee Blvd.	\$100,000	\$100,000	\$44,721	\$44,721
Sections of 10th Avenue North	\$100,000	\$100,000	\$22,440	\$22,440
Sections of 45th Street	\$100,000	\$100,000	\$37,964	\$37,964
Sections of Lake Ida Road	\$100,000	\$100,000	\$173	\$173
Sections of Lawrence Road	\$100,000	\$100,000	\$10,323	\$10,323
Sections of Donald Ross Road	\$50,000	\$50,000	\$27,515	\$27,515
Sections of Summit Blvd.	\$50,000	\$125,000	\$33,150	\$33,150
Sections of Linton Blvd.	\$75,000	\$75,000	\$139	\$139
Sections of Woolbright Road	\$50,000	\$50,000	\$93	\$93
Subtotal for Striping :	\$5,300,000	\$5,375,000	\$1,945,513	\$1,941,933
Z90 - Department Reserves				
Engineering Department Reserves	\$0	\$2,467,168		
Subtotal for Department Reserves :	\$0	\$2,467,168		

Total for Engineering:	\$126,332,000	\$150,458,210	\$68,880,622	\$54,548,184
Facilities D	evelopment & Operations			
G02 - General Government Facilities				
Four Points	\$450,000	\$1,280,000	\$1,260,107	\$227,927
Countywide ADA Renovations	\$1,300,000	\$1,300,000	\$487,448	\$265,651
Countywide Radio Replacement	\$870,000	\$869,557	\$869,559	\$869,558
Animal Care & Control	\$21,000,000	\$13,000,000	\$1,508,082	\$1,443,901
South County Admin Complex Redevelopment	\$6,000,000	\$6,000,000	\$1,126,160	\$251,879
Government Center Renewal/Replacement	\$26,000,000	\$22,000,000	\$132,950	\$98,503
Countywide Buildings Renewal/Replacement	\$4,015,800	\$4,015,800	\$0	\$0
Subtotal for General Government Facilities :	\$59,635,800	\$48,465,357	\$5,384,305	\$3,157,419
H02 - Housing				
Housing Units for Homeless, Extremely Low Income, & Low Income	\$17,850,000	\$17,850,000	\$9,194,458	\$879,039
Central County Housing Resource Center	\$5,700,000	\$14,943,697	\$12,851,689	\$2,688,315
Subtotal for Housing :	\$23,550,000	\$32,793,697	\$22,046,147	\$3,567,354



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Facil	ities Development & Operation	S		
102 - Judicial				
Courthouse Buildout and Renovations	\$10,630,027	\$32,500,000	\$0	\$0
Courthouse Electronics System R&R/Command Center	\$12,999,700	\$12,999,700	\$12,999,700	\$12,974,625
Judicial Partners Records Warehouse	\$19,435,800	\$0	\$0	\$0
Subtotal for Judicial :	\$43,065,527	\$45,499,700	\$12,999,700	\$12,974,62
504 - Sheriff				
Radios Replacement	\$7,432,384	\$7,432,328	\$7,432,329	\$7,432,32
/ehicle Replacement	\$12,621,503	\$12,621,503	\$10,951,540	\$10,951,540
Public Safety Equipment	\$3,727,657	\$11,182,970	\$0	\$0
n car cameras	\$2,537,205	\$10,951,540	\$0	\$
Subtotal for Sheriff :	\$26,318,749	\$42,188,341	\$18,383,869	\$18,383,869
S06 - Sheriff - FDO				
Evidence Building	\$21,336,540	\$21,336,540	\$20,970,715	\$20,599,214
leadquarters R&R	\$32,702,000	\$47,679,994	\$48,167,485	\$35,576,73
Iain Detention Center Electronics	\$10,300,000	\$10,300,000	\$9,819,656	\$9,492,18
ake Worth West Substation	\$1,213,460	\$1,213,460	\$1,087,601	\$1,087,60
BSO District 1 Substation and Marine Unit	\$0	\$1,000,000	\$0	\$
lorth County Substation	\$2,800,000	\$0	\$0	\$
Acreage Substation	\$3,350,000	\$3,651,000	\$0	\$
Detention Center Facilities R/R (Phases 3-5)	\$33,000,000	\$43,000,000	\$26,311,561	\$20,465,34
ubtotal for Sheriff - FDO :	\$104,702,000	\$128,180,994	\$106,357,017	\$87,221,07
290 - Department Reserves				
DO Department Reserves	\$0	\$499		
Subtotal for Department Reserves :	\$0	\$499		
otal for Facilities Development & Operations:	\$257,272,076	\$297,128,588	\$165,171,039	\$125,304,346
	Parks and Recreation			
02 - Aquatic Facility Repair and Replacement				
ake Lytal Pool Facility Replacement	\$6,000,000	\$12,152,500	\$454,120	\$234,82
antaluces Pool Facility Renovation	\$850,000	\$850,000	\$594,946	\$594,94
herapeutic Recreation Pool Resurfacing	\$64,500	\$64,500	\$64,500	\$64,50
qua Crest Pool Facility Replacement	\$6,000,000	\$12,152,500	\$137,150	\$119,88
Iorth County Pool Facility Repairs and Renovation	\$1,800,000	\$2,062,000	\$0 \$0	\$
Coconut Cove Waterpark Facility Repairs and Renovation	\$1,100,000	\$1,449,000	\$0	\$
Subtotal for Aquatic Facility Repair and Replacement :	\$15,814,500	\$28,730,500	\$1,250,717	\$1,014,15

Prolog Converge

Printed on: 2/7/2023

Palm_Beach



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs		
Parks and Recreation						
A04 - Asphalt Paving & Striping						
IPP Pathway Repairs	\$50,000	\$50,000	\$50,000	\$50,00		
Okeeheelee North Pathway Repairs	\$44,000	\$44,000	\$44,000	\$44,00		
BASCR Pathway Repairs	\$40,000	\$40,000	\$40,000	\$40,00		
Okeeheelee Nature Center Pathway Repairs	\$35,000	\$35,000	\$35,000	\$35,00		
BASCR Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,00		
Dyer Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,00		
ake Ida Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,00		
Glades Pioneer Pathway Repairs	\$20,000	\$20,000	\$20,000	\$20,00		
Caloosa Park Pathway Repairs	\$16,000	\$16,000	\$16,000	\$16,00		
Cabana Colony Pathway Repairs	\$8,000	\$8,000	\$8,000	\$8,00		
Dkeeheelee North Roadway Repairs	\$15,000	\$14,999	\$15,000	\$15,00		
Vest Boynton Park Parking Lot Repairs	\$10,000	\$10,000	\$10,000	\$10,00		
South Inlet Parking Lot Repairs	\$8,100	\$8,100	\$8,100	\$8,10		
Dcean Inlet Pathway Repairs	\$7,000	\$7,000	\$7,000	\$7,00		
Seminole Palms Parking Lot Repairs	\$6,000	\$5,851	\$5,851	\$5,8		
South Bay Pathway Repairs	\$5,850	\$5,850	\$5,850	\$5,8		
/eterans Parking Lot Repairs	\$5,000	\$5,000	\$5,001	\$5,0		
Seminole Palms Pathway Repairs	\$4,000	\$4,000	\$4,000	\$4,0		
lohn Stretch Roadway Reapirs	\$180,000	\$180,000	\$180,000	\$180,00		
Santaluces Pathway Repairs	\$65,000	\$65,000	\$65,000	\$65,00		
/eterans Park Pathway Repairs	\$45,000	\$45,000	\$45,000	\$45,00		
Vest Boynton Park Pathway (Asphalt)	\$20,000	\$20,000	\$20,000	\$20,00		
Dkeeheelee North Parking Lot Repairs	\$65,000	\$73,900	\$73,900	\$73,90		
Countywide Park Roadway and Parking Lot Striping	\$50,000	\$58,000	\$3,966	\$3,96		
ake Ida 4th Roadway Repairs	\$33,000	\$38,103	\$38,103	\$38,10		
Burt Reynolds Parking Lot Repairs	\$22,650	\$29,009	\$29,009	\$		
Caloosa Park Roadway Repairs	\$20,000	\$26,200	\$48	\$4		
Dcean Inlet Roadway Reapirs	\$10,000	\$12,600	\$23	\$2		
Friangle Park Parking Lot Repairs	\$6,400	\$8,784	\$8,784	\$8,78		
Dyer Park Parking Lot Repairs	\$45,000	\$54,050	\$0	9		
Burt Reynolds Roadway Repairs	\$44,550	\$53,560	\$0	\$		
Dubois Park Parking Lot Repairs	\$35,000	\$43,150	\$0	9		
Glades Pioneer Park Ashalt Repair & Expansion	\$0	\$63,349	\$63,349	\$63,34		
Subtotal for Asphalt Paving & Striping :	\$990,550	\$1,119,505	\$812,635	\$783,62		
106 - Athletic Field Renovations						
Vest Boynton Park Athletic Field Renovation	\$2,000,000	\$2,185,000	\$197,472	\$88,39		
Buttonwood Park Athletic Field Renovation	\$2,400,000	\$2,875,000	\$241,258	\$129,00		
Dyer Park Athletic Field Renovation	\$2,400,000	\$2,875,000	\$241,238	\$129,00		
Caloosa Park Athletic Field Renovation	\$4,000,000	\$4,000,000	\$240,301	\$107,98		
PP Athletic Field Renovation						
oggers Run Park Athletic Field Renovation	\$3,220,000 \$3,200,000	\$3,220,000 \$2,500,000	\$198,824 \$198,277	\$84,73 \$88,98		

Prolog Converge

Printed on: 2/7/2023



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
A06 - Athletic Field Renovations				
Glades Pioneer Park Athletic Field Renovation	\$2,000,000	\$1,219,000	\$169,019	\$78,06
Subtotal for Athletic Field Renovations :	\$22,820,000	\$21,999,000	\$1,496,083	\$676,91
B06 - Bridge or Boardwalk Replacement				
BASCR Nature Trail Boardwalk Replacement	\$225,000	\$225,000	\$225,000	\$225,00
Dubois Park Pedestrian Bridge Deck Replacement	\$60,000	\$0	\$0	\$
Beach Access Dune Crossover and Dock Repair and Replacement	\$166,360	\$166,360	\$131,227	\$131,22
Subtotal for Bridge or Boardwalk Replacement :	\$451,360	\$391,360	\$356,227	\$356,22
E02 - Existing Park Redevelopment or Expansion				
Bert Winters Park Redevelopment	\$1,700,000	\$1,700,000	\$820,656	\$115,17
Samuel Friedland District Park Expansion	\$3,000,000	\$3,000,000	\$193,349	\$79,20
Nestgate Park Restroom and Athletic Field Renovation	\$2,000,000	\$2,000,000	\$162,779	\$70,08
Okeeheelee Park South Expansion	\$3,000,000	\$2,000,000	\$56,818	\$56,81
South Bay RV Campground Electrical Upgrade	\$200,000	\$216,000	\$948	\$94
Acreage Community Park Recreation Center	\$3,000,000	\$3,000,000	\$0	\$
Subtotal for Existing Park Redevelopment or Expansion :	\$12,900,000	\$11,916,000	\$1,234,550	\$322,23
F02 - Fencing Replacement				
Countywide Fencing Replacement	\$290,001	\$290,001	\$290,001	\$125,17
Subtotal for Fencing Replacement :	\$290,001	\$290,001	\$290,001	\$125,17 [°]
F04 - Fresh Water Boat Ramps				
JPP Boat Ramp Replacement	\$400,000	\$400,000	\$400,000	\$400,000
BASCR Boat Ramp Replacement	\$250,000	\$267,500	\$33,559	\$11,37
Okeeheelee Park Ski Lake Boat Ramp Replacement	\$400,000	\$474,000	\$877	\$87
Subtotal for Fresh Water Boat Ramps :	\$1,050,000	\$1,141,500	\$434,436	\$412,25
G04 - Group Pavilion Replacement				
lupiter Island Pavilion Replacement	\$150,000	\$86,044	\$86,044	\$86,04
_ake Biwa Pavilion Replacement	\$300,000	\$300,000	\$45,215	\$32,79
Countywide Picnic Shelter Replacement	\$300,000	\$334,000	\$334,000	\$216,74
Sunset Cove Pavilion Replacement	\$150,000	\$159,500	\$9,791	\$26
Carlin Beach Pavilion Replacement	\$150,000	\$159,500	\$6,802	\$26
JPP Center Drive Pavilion Replacement	\$150,000	\$159,500	\$269	\$26
Duncan Padget Park Picnic Area Improvements	\$0	\$235,000	\$9,663	\$9,66

Palm_Beach



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Pa	arks and Recreation			
Subtotal for Group Pavilion Replacement :	\$1,200,000	\$1,433,544	\$482,122	\$336,3
N02 - New Park Development				
Community Park New Development	\$5,900,000	\$2,000,000	\$744,813	\$304,03
Canyon's District Park New Park Development	\$12,000,000	\$24,983,740	\$12,260,835	\$10,965,13
Subtotal for New Park Development :	\$17,900,000	\$26,983,740	\$13,005,648	\$11,269,10
P02 - Parking Lot Lighting Replacement				
Ocean Inlet Park Street and Parking Lot Light Replacement	\$84,000	\$84,000	\$10,870	\$9,6
lupiter Farms Parking Lot Light Replacement	\$60,000	\$100,000	\$61,124	\$13,6
Jupiter Beach Park Parking Lot Light Replacement	\$250,000	\$267,500	\$451	\$4
Ocean Reef Park Parking Lot Light Replacement	\$250,000	\$267,500	\$267,501	\$11,5
Caloosa Park Light Replacement	\$200,000	\$216,000	\$18,426	\$14,9
Carlin Park Parking Lot Light Replacement	\$200,000	\$216,000	\$12,392	\$10,1
Buttonwood Parking Lot Light Replacement	\$87,000	\$94,610	\$94,611	\$10,3
Okeeheelee Park Street and Parking Lot Light Replacement	\$350,000	\$396,000	\$34,103	\$14,0
Nest Boynton Parking Lot Light Replacement	\$285,000	\$327,100	\$13,467	\$12,0
Morikami Park Light Replacement	\$144,000	\$167,640	\$17,777	\$7,2
Pioneer Park Light Replacement	\$60,000	\$68,600	\$127	\$1
BASCR Street and Parking Lot Light Replacement	\$540,000	\$638,600	\$0	
JPP Street and Parking Lot Light Replacement	\$300,000	\$352,000	\$0	
Haverhill Park Parking Lot Light Replacement	\$200,000	\$238,000	\$0	
Dyer Park Street and Parking Lot Light Replacement	\$192,000	\$229,280	\$0	:
Subtotal for Parking Lot Lighting Replacement :	\$3,202,000	\$3,662,830	\$530,850	\$104,3
P06 - Playground Replacement				
JPP Osborne Boundless Playground Surface Replacement	\$175,000	\$166,839	\$166,839	\$166,8
Playground Replacement Countywide FY17	\$398,750	\$520,262	\$520,263	\$520,2
Nest Boynton Park Playground Surface Replacement	\$85,000	\$77,052	\$77,052	\$77,0
Lake Lytal Park Activity Building Playground Replacement	\$77,750	\$77,750	\$77,750	\$77,7
Playground Replacement Countywide FY18	\$812,000	\$2,401,750	\$1,114,851	\$924,1
Playground Replacement Countywide FY19	\$421,500	\$375,000	\$12,843	\$12,8
West Boynton Skate Park Repair and Renovation	\$150,000	\$150,000	\$150,000	\$150,0
BASCR Boundless Playground Surface Replacement	\$100,000	\$82,256	\$82,256	\$82,2
Limestone Creek ADA Playground Surface Replacement	\$40,000	\$15,984	\$15,984	\$15,9
	\$2,260,000	\$3,866,893	\$2,217,837	\$2,027,1

 Sunset Cove Amphitheater Sound System Replacement
 \$150,000
 \$3,330
 \$0
 \$0

 JBE Barn Painting and Rust Treatment
 \$250,000
 \$204,678
 \$204,678
 \$204,678
 \$204,678



escription	Original Budget	Amended Budget	Committed Costs	Expended Costs
Pa	rks and Recreation			
08 - Public Building Repair Replacement & Expansion				
BE Sound System Replacement	\$120,000	\$113,455	\$113,456	\$113,45
cean Rescue Wooden Guard Tower Repair and Renovation	\$100,000	\$100,000	\$10,763	\$10,76
PP Triplex Building Replacement	\$780,000	\$780,000	\$122,548	\$69,46
ubois Park Var Historic Building Repair and Renovation	\$1,000,000	\$1,000,000	\$295,370	\$189,17
ake Lytal Multipurpose Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
ake Lytal Softball Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
keeheelee Park Soccer Complex Building Replacement	\$780,000	\$853,400	\$1,442	\$1,44
ake Ida Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$9
ake Lytal Park Maintenance Building Replacement	\$500,000	\$540,000	\$911	\$9
newoods Park Athletic Complex Building Replacement	\$780,000	\$876,800	\$1,623	\$1,62
cean Inlet Park and Marina Renovation and Expansion	\$5,000,000	\$5,700,000	\$1,841,864	\$1,385,08
PP Parks Division Office Building Addition	\$2,500,000	\$750,000	\$0	:
aloosa Park Var Building Renovation and Replacement	\$780,000	\$950,200	\$0	:
anal Point Community Center Building Replacement	\$500,000	\$595,000	\$0	:
arlin Park Maintenance Building Replacement	\$500,000	\$595,000	\$0	:
ubois Park Maintenance Building Replacement	\$500,000	\$595,000	\$0	:
est Delray Regional Park Maintenance Building Replacement	\$500,000	\$595,000	\$0	5
unset Cove Amphitheater Stage Renovations	\$0	\$146,670	\$146,670	\$146,67
ubtotal for Public Building Repair Replacement & Expansion :	\$16,800,000	\$16,645,333	\$2,596,452	\$1,980,39
02 - Restroom Replacement				
reusler Park Restroom Replacement-	\$200,000	\$88,485	\$88,486	\$88,48
anal Point Restroom Replacement	\$270,000	\$288,100	\$486	\$48
hn Stretch Pavilion Restroom Replacement	\$270,000	\$288,100	\$486	\$4
	* • = ••••	\$288,100	\$486	\$4
no Park Restroom Replacement	\$270,000	+,	\$100	ψ.
	\$270,000 \$270,000	\$288,100	\$486	
angle Park Restroom Replacement				\$4
ino Park Restroom Replacement iangle Park Restroom Replacement PP Var Restroom Replacement arlin Park East Restroom Replacement	\$270,000	\$288,100	\$486	\$4 \$4 \$1,6 \$5
iangle Park Restroom Replacement	\$270,000 \$810,000	\$288,100 \$908,600	\$486 \$1,682	\$4 \$1,6

Subtotal for Restroom Replacement :

West Jupiter Park Restroom Replacement with Storage

JPP Restroom Number 10 Replacement

S02 - Sanitary Sewer/Septic Systems				
Canal Point Community Center Septic System Replacement	\$50,000	\$35,647	\$35,648	\$35,648
Loxahatchee Groves Septic System Replacement	\$50,000	\$50,000	\$49,703	\$45,145
Lake Ida West Park Septic System Replacement	\$150,000	\$150,000	\$89,404	\$52,966
Juno Park Septic System Replacement	\$50,000	\$828,000	\$95,246	\$42,608
Jupiter Farms Park Septic System Replacement	\$50,000	\$36,555	\$36,556	\$36,556
Okeeheelee Caretaker Septic System Replacement	\$50,000	\$50,000	\$14,173	\$8,637
Triangle Park Septic System Replacement	\$50,000	\$20,023	\$20,024	\$20,024

\$270,000

\$250,000

\$3,420,000

\$319,300

\$297,500

\$3,716,085

\$0

\$0

\$92,686

Prolog Converge

\$0

\$0

\$92,686



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
02 - Sanitary Sewer/Septic Systems				
Caloosa Park Septic System Replacement	\$100,000	\$100,000	\$62,970	\$34,87
Gulfstream Park Septic System Replacement	\$100,000	\$100,000	\$99,965	\$28,47
Duncan Padget Maintenance Office Septic System Replacement	\$50,000	\$50,000	\$5,748	\$5,74
Norikami Park Septic System Replacement	\$150,000	\$159,500	\$45,169	\$30,16
ake Lytal Park Septic System Replacement	\$50,000	\$54,000	\$91	\$9
leterans Park Irrigation Well Replacement	\$50,000	\$24,262	\$24,262	\$24,26
Subtotal for Sanitary Sewer/Septic Systems :	\$950,000	\$1,657,987	\$578,958	\$365,20
S10 - Sport Court Replacement/ Resurfacing				
Haverhill Park Racquetball Court Replacement	\$270,000	\$270,000	\$1,749	\$1,74
Cabana Colony Basketball Court Resurfacing	\$12,000	\$12,000	\$12,000	\$12,00
Vest Jupiter Park Basketball Court Resurfacing	\$20,000	\$20,000	\$20,000	\$20,00
Caloosa Park Racquetball Court Replacement	\$810,000	\$810,000	\$29,694	\$22,13
ake Lytal Park Racquetball Court Replacement	\$270,000	\$288,100	\$28,886	\$8,91
Duncan Padget Park Racquetball Court Replacement	\$135,000	\$0	\$0	\$
Subtotal for Sport Court Replacement/ Resurfacing :	\$1,517,000	\$1,400,100	\$92,329	\$64,79
S12 - Sports Lighting Replacement				
Sports Lighting Replacement Countywide FY17	\$4,200,000	\$4,200,000	\$4,113,806	\$3,950,56
Sports Lighting Replacement Countywide FY18	\$1,200,000	\$393,298	\$393,298	\$393,29
Sports Lighting Replacement Countywide FY19	\$200,000	\$200,000	\$21,037	\$21,03
Sports Lighting Replacement Countywide FY20	\$1,300,000	\$927,000	\$805,091	\$773,51
Sports Lighting Replacement Countywide FY21	\$4,050,000	\$3,749,000	\$2,431,688	\$1,766,43
Sports Lighting Replacement Countywide FY22	\$900,000	\$1,004,000	\$1,858	\$1,85
Subtotal for Sports Lighting Replacement :	\$11,850,000	\$10,473,298	\$7,766,779	\$6,906,71
290 - Department Reserves				
Parks Department Reserves	\$0	\$983,087		
Subtotal for Department Reserves :	\$0	\$983,087		
Fotal for Parks and Recreation:	\$113,415,411	\$136,410,763	\$33,238,309	\$26,837,35
	Program			
290 - Department Reserves				
Program Reserves	\$0	\$0		
Subtotal for Department Reserves :	\$0	\$0		

BEACH COULT	Palm Beach County Infrastru Appropriated - Detailed	ucture Sales Tax Progra	am	
Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Total for Program:	\$0	\$0		

\$497,019,487

\$583,997,561

\$274,858,653

\$209,003,559

Grand Totals:



FY 2017 Projects

Project Name Category Engineering **Started Projects** Lake Osborne Dr. over Lake Bass Canal **Bridge Modifications** Palm Beach Lakes Blvd over FEC R/R **Bridge Modifications** Smith Sundy Rd. over LWDD Lat. 33 Canal **Bridge Modifications** Prairie Rd. over LWDD Lat. 8 Canal **Bridge Replacements** CR 880 Canal Bank Stabilization CR 880 Canal Bank Stabilization Brown's Farms Road Resurfacing CR 880 Resurfacing Sections of Clint Moore Road Striping Sections of Congress Avenue Striping Sections of Gateway Blvd. Striping Sections of Hagen Ranch Road Striping Sections of Jog Road Striping Sections of Military Trail Striping Sections of Old Dixie Hwy. Striping Sections of Palm Beach Lakes Blvd. Striping Sections of Seacrest Blvd. Striping **Future Projects** None **Completed Projects** Sections of Kirk Road Drainage (Pipe Replacements) CR A1A from Donald Ross Rd. to Marcinski Resurfacing Gun Club Rd. from Jog Rd. to Congress Ave. Resurfacing

Resurfacing

Resurfacing

Resurfacing

Resurfacing

Bridge Replacements

Haverhill Rd.from Okeechobee Blvd. to Roebuck Rd.

Woolbright Road from Military Trail to Lawrence Road

Military Trail from PGA Blvd. to Donald Ross Rd.

Lantana Rd. from west of SR7 to Turnpike

Kudza Rd. over LWDD Lat. 8 Canal



FY 2017 Projects

Project Name Category Facilities Development & Operations

Started Projects

Countywide ADA Renovations Housing Units for Homeless, Extremely Low Income, & Low Income Courthouse Electronics System R&R/Command Center Evidence Building Headquarters R&R Main Detention Center Electronics

Future Projects

None

Completed Projects

Countywide Radio Replacement Radios Replacement

General Government Facilities

Housing

Judicial

Sheriff - FDO

Sheriff - FDO

Sheriff - FDO

General Government Facilities Sheriff

Parks and Recreation

Started Projects

Lake Lytal Pool Facility Replacement Santaluces Pool Facility Renovation Loxahatchee Groves Septic System Replacement Community Park New Development (Paulette Burdick Park) Sports Field Lighting Replacement - Countywide FY17 West Boynton Park Athletic Field Renovation (FY18 & 23 - Transfer 18-07) Buttonwood Park Athletic Field Renovation (FY21 & 23 - Transfer #18-07)

Future Projects

None

Completed Projects

Sunset Cove Amphitheater Sound System Replacement JPP Osborne Boundless Playground Surface Replacement West Boynton Park Playground Surface Replacement Kreusler Park Restroom Replacement Lake Lytal Park Activity Building Playground Replacement Canal Point Community Center Septic System Replacement Playground Replacement - Countywide FY 17 Therapeutic Recreation Pool Resurfacing Aquatic Facility Repair and Replacement Aquatic Facility Repair and Replacement Sanitary Sewer and Septic System Replacement New Park Development Sports Lighting Replacement Athletic Field Renovations Athletic Field Renovations

Public Building Repair Replacement and Expansion Playground Replacement Playground Replacement Restroom Replacement Playground Replacement Sanitary Sewer and Septic System Replacement Playground Replacement Aquatic Facility Repair and Replacement



FY 2018 Projects

I g Drainage (Pipe Replacements)
Drainage (Pipe Replacements)
Signals and Signal Systems
Street Lighting
Striping
Bridge Replacements
Signals and Signal Systems
Bridge Replacements
Bridge Replacements
Striping

None



FY 2018 Projects

Project Name	Category
Completed Projects	
Okeechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	Resurfacing
Pratt Whitney Rd. from Indiantown Rd. to north County line	Resurfacing
Cannon Gate (residential roads)	Resurfacing
Northlake Blvd. from Military Trail to Beeline Hwy.	Resurfacing
Duda Extension from C.R. 880 to Gator Blvd.	Resurfacing
Old Boynton Rd. from Knuth Rd. to Congress Ave.	Resurfacing
Congress Ave. from Lake Ida Rd. to Summit Dr.	Resurfacing
Congress Ave. from Miner Rd. to south of Hypoluxo Rd.	Resurfacing
Community Dr. from Haverhill Rd. to Military Trail	Resurfacing
Military Trail from County Line to Palmetto Park Rd	Resurfacing
Randolph Siding Rd. from 110th to Jupiter Farms Rd.	Resurfacing
Sam Center Rd. from C.R. 880 to Gator Blvd.	Resurfacing
Summit Blvd from Military Tr to Congress Ave.	Resurfacing
Golf Road from Military Trail to Congress Ave.	Resurfacing
Military Tr. from Hypoluxo Rd. to Lake Worth Rd.	Resurfacing
Sections of Indiantown Road Pipe	Drainage (Pipe Replacements)
Lawerence Rd. from Boynton Beach Blvd. to Lantana Rd.	Resurfacing
School Zone System Upgrade	Signals and Signal Systems
Blue Heron Blvd. & Riviera FS # 2	Signals and Signal Systems
Hood Road from Briarlake Dr. to W. of Turnpike	Pathways

Facilities Development & Operations

Started Projects

Four Points Vehicle Replacement Detention Center Facilities R/R (Phases 3-5)

Future Projects

None

Completed Projects

None

Parks and Recreation

Started Projects

Ocean Inlet Park and Marina Renovation Beach Access Dune Crossover and Dock Repair and Replacement Juno Park Septic System Replacement Bert Winters Park Redevelopment Playground Replacement - Countywide FY18 Lake Ida West Park Septic System Replacement Okeeheelee Caretaker Septic System Replacement Ocean Rescue Wooden Guard Tower Repair and Renovation

Public Building Repair Replacement and Expansion Bridge or Boardwalk Replacement Sanitary Sewer and Septic System Replacement Existing Park Redevelopment or Expansion Playground Replacement Sanitary Sewer and Septic System Replacement Sanitary Sewer and Septic System Replacement Public Building Repair Replacement and Expansion

General Government Facilities

Sheriff

Sheriff - FDO

Palm_Beach



FY 2018 Projects

Project Name	Category
Completed Projects	
Triangle Park Septic System Replacement	Sanitary Sewer and Septic System Replacement
Veterans Park Irrigation Well Replacement	Sanitary Sewer and Septic System Replacement
BASCR Dog Park Pathway Repairs	Asphalt Paving and Striping
BASCR Pathway Repairs	Asphalt Paving and Striping
Cabana Colony Pathway Repairs	Asphalt Paving and Striping
Caloosa Park Pathway Repairs	Asphalt Paving and Striping
Dyer Park Pathway Repairs	Asphalt Paving and Striping
Glades Pioneer Pathway Repairs	Asphalt Paving and Striping
JPP Pathway Repairs	Asphalt Paving and Striping
Lake Ida Dog Park Pathway Repairs	Asphalt Paving and Striping
Okeeheelee Nature Center Pathway Repairs	Asphalt Paving and Striping
Okeeheelee North Pathway Repairs	Asphalt Paving and Striping
Dubois Park Pedestrian Bridge Deck Replacement	Bridge or Boardwalk Replacement
Cabana Colony Basketball Court Resurfacing	Sport Court Replacement and Resurfacing
West Boynton Skate Park Repair and Renovation	Playground Replacement
JBE Sound System Replacement	Public Building Repair Replacement and Expansion
Jupiter Island Pavilion Replacement	Group Pavilion Replacement
BASCR Nature Trail Boardwalk Replacement	Bridge or Boardwalk Replacement
Jupiter Farms Park Septic System Replacement	Sanitary Sewer and Septic System Replacement
Sports Field Lighting Replacement - Countywide FY18	Sports Lighting Replacement
JBE Barn Painting and Rust Treatment	Public Building Repair Replacement and Expansion

Future Projects

None



FY 2019 Projects

Project Name

Engineering

Started Projects
SR-7 (Whitehorse Dr. to Hypoluxo Rd.)
CR 880 (Old SR 80) Over C-51 Canal
Florida Mango Rd. over LWDD Lat. 8 Canal
Street Lighting LED replacements - Countywide FY19
Congress Ave. over PBC Lat. 2 Canal
Congress Ave. over LWDD Lat. 24 Canal
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal)

A1A from US1 to Donald Ross

Future Projects

Lantana Rd from I-95 to US-1 Belvedere Homes

Completed Projects

Northtree (residential roads) Jog Road from Lake Ida Rd to Boynton Beach Blvd Pinehurst Dr. from Lake Worth Rd. to Forest Hill Blvd. Frederick Small Rd from Central Blvd. to Military Trail Frederick Small Rd. from Military Trail to Palmwood Rd. SW 18th St. from SR7 to Boca Rio Rd. Jog Rd. from Summit Blvd to Gun Club Rd. Woolbright Rd. from Lawerence Rd to Congress Ave. Street Lighting Bridge Replacements Bridge Replacements Street Lighting Bridge Replacements Bridge Replacements Bridge Replacements Drainage Improvements

Category

Resurfacing Street Lighting

Resurfacing Resurfacing Resurfacing Resurfacing Resurfacing Resurfacing Resurfacing

Facilities Development & Operations

Started Projects

Animal Care & Control Central County Housing Resource Center Lake Worth West Substation

Future Projects

None

Completed Projects

None

General Government Facilities Housing Sheriff - FDO



FY 2019 Projects

Project Name

Parks and Recreation

Started Projects

Aqua Crest Aquatic Complex Major Renovation and Reconstruction Ocean Inlet Park Street/Parking Lot Lighting Replacement LED Lights Jupiter Farms Park Street/Parking Lot Lighting Replacement LED Lights West Boynton Parking Lot Light Replacement (Transfer #19-02) Sports Field Lighting Replacement - FY19 Playground Replacement - Countywide FY19

Future Projects

None

Completed Projects

Seminole Palms Pathways (Asphalt) West Jupiter Park Basketball Court Resurfacing Limestone Creek ADA Playground Surface Replacement Seminole Palms Parking Lot - Striping Ocean Inlet Pathways (Asphalt) West Boynton Park Parking Lot - Striping South Bay Park - Pathway Repairs South Inlet Parking Lot - Striping Veterans Memorial Park Parking Lot - Striping BASCR Boundless Playground Surface Replacement Okeeheelee North Roadways Aquatic Facility Repair and Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Sports Lighting Replacement Playground Replacement

Category

Asphalt Paving & Striping Sport Court Replacement/Resurfacing Playground Replacement Asphalt Paving & Striping Playground Replacement Asphalt Paving & Striping



FY 2020 Projects

Project Name	Category
Engineering	
Norted Projecto	
Started Projects 6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound)	Bridge Replacements
Florida Mango Rd. over LWDD Lat. 9 Canal	Bridge Replacements
Congress Avenue at Palm Beach Lakes Blvd. (FY21&23 - Transfer #20-02)	Drainage Improvements
Lake Ida Rd from Congress Ave to Swinton Ave.	Resurfacing
0	6
Congress Ave. north of Linton Blvd. Sections of Lawrence Road	Drainage Improvements
Sections of Donald Ross Road	Striping
Sections of Donald Ross Road	Striping
uture Projects	
Boca Rio Rd. from S.W. 18th St. to Glades Rd.	Resurfacing
San Castle	Street Lighting
Countywide Street Lighting FY20 (frmly Boca Chase Drive (Cain Blvd. to 102 Way	Street Lighting
South) Lake Worth Road (at Pinehurst Drive))	
Sections of Lake Ida Road	Striping
ompleted Projects	
Okeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	Resurfacing
High Ridge Road from Hypoluxo Rd to Lake Osbourne Dr	Resurfacing
Central Blvd. from Indian Creek Parkway to Indiantown Rd.	Resurfacing
Lyons Rd from Hillsboro Canal to Boca Lago Blvd.	Resurfacing
Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	Resurfacing
Alexander Run from Randolph Siding Rd. to Indiantown Rd. (Transfer #20-12)	Resurfacing

Facilities Development & Operations

Started Projects

South County Admin Complex Redevelopment

General Government Facilities

Future Projects

None

Completed Projects

None



FY 2020 Projects

Project Name

Parks and Recreation

Category

Started Projects

Sports Lighting Replacement Countywide FY20 Dyer Park Athletic Field Renovation Caloosa Park Athletic Field Renovation JPP Athletic Field Renovation Loggers Run Park Athletic Field Renovation Samuel Friedland District Park Expansion JPP Boat Ramp Replacement **Countywide Fencing Replacement** Duncan Padget Maintenance Office Septic System Replacement JPP Triplex Building Replacement Lake Biwa Pavilion Replacement Westgate Park Restroom and Athletic Field Renovation Dubois Park Var Historic Building Repair and Renovation Caloosa Park Septic System Replacement Gulfstream Park Septic System Replacement Caloosa Park Racquetball Court Replacement

Future Projects

None

Completed Projects

Santaluces Pathway Repairs West Boynton Park Pathway (Asphalt) Veterans Park Pathway Repairs John Stretch Roadway Repairs Sports Lighting Replacement Athletic Field Renovations Athletic Field Renovations Athletic Field Renovations Athletic Field Renovations **Existing Park Redevelopment or Expansion** Fresh Water Boat Ramps Fencing Replacement Sanitary Sewer and Septic System Replacement Public Building Repair Replacement and Expansion **Group Pavilion Replacement Existing Park Redevelopment or Expansion** Public Building Repair Replacement and Expansion Sanitary Sewer and Septic System Replacement Sanitary Sewer and Septic System Replacement Sport Court Replacement and Resurfacing

Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping



FY 2021 Projects

Project Name	Category
Engineering	
Started Projects	
El Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	Resurfacing
Crestwood Blvd. from Folsom Rd. to Okeechobee Blvd.	Resurfacing
Folsom Rd from Crestwood Blvd. to Okeechobee Blvd.	Resurfacing
Lantana Rd. from Fla. Turnpike to Hagen Ranch Rd	Resurfacing
Australian Ave. from Banyan St. to 45th St.	Drainage Improvements
Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	Pathways
Seacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	Resurfacing
Woolbright Rd. from Congress Ave to Federal Hwy.	Resurfacing
Le Chalet Blvd. & Military Trail	Signals and Signal Systems
Hypoluxo Road & Military Trail	Signals and Signal Systems
Jupiter Beach Rd. over Branch of ICWW (934125)	Bridge Replacements
Countywide Street Lighting FY21 (frmly Military Trail (Lake Worth to Clint Moore)	Street Lighting
Garden Rd. from Bee Line Hwy. to Investment Ln.	Resurfacing
Haverhill Rd from Lake Worth Road to 10th Ave.	Drainage Improvements
Congress Ave. from Palm Beach Lakes to 45th St.	Resurfacing
Future Projects	
Corkscrew Blvd. over SFWMD Miami Canal (934502)	Bridge Replacements
Atlantic Avenue & Hamlet Drive	Signals and Signal Systems
45th Street (Military Tr. to Broadway)	Signals and Signal Systems
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	Street Lighting
Southern Blvd. Pines / Wallis Rd. west	Street Lighting
Completed Projects	
Old Boynton & Military Trail	Signals and Signal Systems
, , .	0

Davis Road from Melaleuca Ln. to Lake Worth Rd. Donald Ross Rd. over Cypress Creek (N Br) (934128) Donald Ross Rd. over Cypress Creek (S Br) (934129) Hatton Hwy. from Gator Blvd. to State Rd 80 Curlee Rd. from State Rd 80 to West Sugar House Rd. Hypoluxo Rd. from Military Trail to U.S. 1 Belvedere Rd. from Benoist Farms to Jog Rd.

ems Resurfacing Bridge Modifications Bridge Modifications Resurfacing Resurfacing Resurfacing Resurfacing

Facilities Development & Operations

Started Projects

None

Future Projects

None

Completed Projects

None



FY 2021 Projects

Category

Project Name

Parks and Recreation

Started Projects

Canyon District Park Countywide Picnic Shelter Replacement Ocean Reef Park Parking Lot Light Replacement Caloosa Park Light Replacement Lake Lytal Park Septic System Replacement Sunset Cove Amphiteater Stage Renovations Sports Lighting Replacement Countywide FY21 **Carlin Park Parking Lot Light Replacement** Sunset Cove Pavilion Replacement **Carlin Beach Pavilion Replacement** JPP Center Drive Pavilion Replacement Buttonwood Parking Lot Light Replacement Glades Pioneer Park Athletic Field Renovation Okeeheelee Park South Expansion Duncan Padgett Park Picnic Area Improvements Morikami Park Septic System Replacement Lake Lytal Park Racquetball Court Replacement **BASCR Boat Ramp Replacement**

Future Projects

Lake Lytal Multipurpose Complex Building Replacement Lake Lytal Softball Complex Building Replacement Okeeheelee Park Soccer Complex Building Replacement Lake Ida Park Maintenance Building Replacement Lake Lytal Park Maintenance Building Replacement Canal Point Restroom Replacement John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement Jupiter Beach Park Parking Lot Light Replacement South Bay RV Campground Electrical Upgrade

Completed Projects (*Note Removed from Project Plan)

*Duncan Padget Park Racquetball Court Replacement Glades Pioneer Park Asphalt Repair and Expansion New Park Development **Group Pavilion Replacement** Parking Lot Lighting Replacement Parking Lot Lighting Replacement Sanitary Sewer and Septic System Replacement Public Building Repair Replacement and Expansion Sports Lighting Replacement Parking Lot Lighting Replacement **Group Pavilion Replacement Group Pavilion Replacement Group Pavilion Replacement** Parking Lot Lighting Replacement Athletic Field Renovations Existing Park Redevelopment or Expansion **Group Pavilion Replacement** Sanitary Sewer and Septic System Replacement Sport Court Replacement and Resurfacing Fresh Water Boat Ramps

Public Building Repair Replacement and Expansion Restroom Replacement Restroom Replacement Restroom Replacement Parking Lot Lighting Replacement Existing Park Redevelopment or Expansion

Sport Court Replacement and Resurfacing Asphalt Paving and Striping



FY 2022 Projects

Project Name	Category
	Engineering

Started Projects

Palmetto Park Rd. from Glades Rd. to Crawford Blvd.
Jog Rd. from Linton Blvd to Lake Ida Rd
10Th Ave N. from Pinehurst Dr. to Haverhill Rd.
Palm Beach Lakes Blvd. from I-95 to U.S. 1
Belvedere Rd. from Jog Rd. to Haverhill Rd.
Westgate Ave. from Military Trail to Congress Ave.
S.W. 8th St. from S.W. 65th Ave. to Boca Rio Rd.
Sandy Run Rd. from 120th Place N. to Jupiter Farms Rd.
Pipers Glen Blvd. from Jog Rd. to Military Trail
Fla Mango Rd. from Belvedere Rd. to N. of Old Okeechobee Rd.
Jog Rd. from Glades Rd. to Yamato Rd.
Palm Beach Lakes Blvd. from Okeechobee Blvd. to I-95
Summit Blvd. & Haverhill Road
Lantana Road & Congress Avenue
CR-700 over SFWMD L-13 Canal
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend
Belvedere Rd. Canal Piping
Summit Blvd. over C-51 Canal
Prosperity Farms Rd. from Hood Rd. to Donald Ross Rd.
Military Trail from Palmetto Park Rd to Clint Moore Rd.
Lantana Rd. from Hagen Ranch Rd. to I-95

Future Projects

Barwick Rd. over LWDD Lat. 30 Canal Seminole Colony east (Okeechobee/Military) Seminole Colony west (Okeechobee/Military) Center St. from Old Dixie Highway to Alt. A1A Boynton Beach Blvd. & Military Trail SR 7 (Glades to SW 18th Avenue) Limestone Creek Countywide Street Lighting FY22 Sections of Linton Blvd. Sections of Woolbright Road

Completed Projects (*Note Removed from Project Plan)

*Clint Moore Rd. over LWDD E-4 Canal

Resurfacing Signals and Signal Systems Signals and Signal Systems **Bridge Modifications Bridge Modifications** Belvedere Rd. Canal Piping **Bridge Replacements** Resurfacing Resurfacing Resurfacing

Bridge Modifications Drainage Improvements Drainage Improvements Pathways Signals and Signal Systems Signals and Signal Systems Street Lighting Street Lighting Striping Striping

Bridge Modifications



FY 2022 Projects

Project Name	Category
Facilities Development & Ope	erations
arted Projects	
arted Projects Government Center Renewal/Replacement	General Government Facilities
PBSO District 1 Substation and Marine Unit	Sheriff - FDO
Courthouse Buildout and Renovations	Judicial
Continouse buildout and Nenovations	Juliciai
iture Projects	
Public Safety Equipment	Sheriff
In car cameras	Sheriff
ompleted Projects (*Note Removed from Project Plan)	
*Judicial Partners Records Warehouse	Judicial
*North County Substation	Sheriff - FDO
Parks and Recreation	1
arted Projects	
Okeeheelee North Parking Lot Repairs	Asphalt Paving and Striping
Haverhill Park Raquetball Court Replacement (FY22 - Transfer #19-02 & 19-06)	Sport Court Replacement and Resurfacing
Burt Reynolds Parking Lot Repairs	Asphalt Paving and Striping
Morikami Park Light Replacement	Parking Lot Lighting Replacement
Okeeheelee Park Street and Parking Lot Light Replacement	Parking Lot Lighting Replacement
Acreage Community Park Recreation Center	Existing Park Redevelopment or Expansion
Countywide Park Roadway and Parking Lot Striping	Asphalt Paving and Striping
Caloosa Park Roadway Repairs	Asphalt Paving and Striping
iture Projects	
Sports Lighting Replacement Countywide FY22	Sports Lighting Replacement
JPP Var Restroom Replacement	Restroom Replacement
Pinewoods Park Athletic Complex Building Replacement	Public Building Repair Replacement and Expansion
Okeeheelee Park Ski Lake Boat Ramp Replacement	Fresh Water Boat Ramps
Carlin Park East Restroom Replacement	Restroom Replacement
Pioneer Park Light Replacement	Parking Lot Lighting Replacement
Ocean Inlet Roadway Reapirs	Asphalt Paving and Striping
unu lata di Dusia sta	
ompleted Projects	Asphalt Paving and Striping
Lake Ida 4th Roadway Repairs Triangle Park Parking Lot Repairs	Asphalt Paving and Striping



FY 2023 Projects

Project Name	Category
Engineering	
rted Projects	
Old Boynton Rd. from Military Trail to Knuth Rd.	Resurfacing
Haverhill Rd. from Roebuck Rd. to 45th St.	Resurfacing
Boca Del Mar (Powerline to Palmetto)	Resurfacing
10Th Ave N. from Congress Ave. to I-95	Resurfacing
Congress Ave. from Okeechobee Blvd. to Palm Beach Lakes Blvd.	Resurfacing
Eldorado Dr. from Pee Hokey Dr. to Muck City Rd.	Resurfacing
Seville St. from Pee Hokey Dr. to Muck City Rd.	Resurfacing
Joe Louis Blvd. from Dead End to Muck City Rd.	Resurfacing
Australian Ave. from 45th St. to Blue Heron Blvd.	Resurfacing
Lake Ridge Blvd. from State Rd. 7 to Yamato Rd.	Resurfacing
Boca Chase Dr. from Waterberry Dr. to State Rd. 7	Resurfacing
Flavor Pict Rd. from Jog Rd. to Military Trail	Resurfacing
Rodgers Rd. from County line to Miami Canal Rd.	Resurfacing
uture Projects	
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	Bridge Replacements
Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	Drainage Improvements
Orange Blvd. from Seminole Pratt Whitney Rd. to Coconut Rd.	Resurfacing
Kirk Rd. from Meleleuca Ln. to Purdy Ln.	Resurfacing
Old Dixie Hwy. from Alt A-1-A to County Line Rd.	Resurfacing
Tabit Rd. from Dead End to N.W. Ave G	Resurfacing
Indian / Scott / Spafford from Okeechobee Blvd. to Gardinia Ave.	Resurfacing
Boynton Beach Blvd. (SR7 to I-95)	Signals and Signal Systems
15th Street & Tamarind Avenue	Signals and Signal Systems
Cascades Isle Blvd. & Jog Road	Signals and Signal Systems
Donald Ross Road & Military Trail	Signals and Signal Systems
Countywide Street Lighting FY 23 (frmly Lyons Rd (Lantana to Boynton Beach Blvd)	Street Lighting
Ranch Haven/Laura Lane	Street Lighting

*Rodgers Rd. from County line to E 1.5 miles.

Resurfacing



FY 2023 Projects

Project Name

Category

Facilities Development & Operations

Started Projects

None

Future Projects

Countywide Buildings Renewal/Replacement Acreage Substation

Completed Projects

None

Parks and Recreation

Started Projects

None

Future Projects

North County Pool Facility Repairs and Renovation Coconut Cove Waterpark Facility Repairs and Renovation JPP Street and Parking Lot Light Replacement Haverhill Park Parking Lot Light Replacement Dyer Park Street and Parking Lot Light Replacement **BASCR Street and Parking Lot Light Replacement Canal Point Community Center Building Replacement** Carlin Park Maintenance Building Replacement **Dubois Park Maintenance Building Replacement** JPP Parks Division Office Building Addition Caloosa Park Var Building Renovation and Replacement West Delray Regional Park Maintenance Building Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement with Storage **Dyer Park Parking Lot Repairs** Burt Reynolds Roadway Repairs **Dubois Park Parking Lot Repairs**

Completed Projects

None

Sheriff - FDO

General Government Facilities

Aquatic Facility Repair and Replacement Aquatic Facility Repair and Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Public Building Repair Replacement and Expansion **Restroom Replacement Restroom Replacement Restroom Replacement Restroom Replacement** Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping

	PALM BEACH CO FURE SALES TAX		SFER
PROJECT: Lake Ida Park 4th Road	CA	TEGORY:	Asphalt Paving and Striping
PROJECT NO.: T168	DI	STRICT NO:	4
CONSTRUCTION DEPARTMENT: Facilities Development	t & Operations DE	2PT. TRANSFER #	<u>23-02</u>
OPERATING DEPARTMENT: Parks & Recreation			
A Type 1 Transfer authorizes the transfer sweep of Residual Fu	ands from the Approved	d Project Budget to	the Department Reserve.
Summary of Transfer Details: This project has been c	completed.		
Date of Project Close-Out:	8/2	26/2022	
Approved Project Budget:		\$39,980	
Total Project Cost:		\$38,103	
Amount to be Transferred/Swept:		\$1,877	and a start of the
Department Reserve before this Transfer:		\$981,210	an an a bha an
Department Reserve after this Transfer:		\$983,087	5
Requested by Operating Dept.: By:By:By:By: Title: Pro	ended by Jacobs Project Vestor Mart Type text here Nestor Martinez Diect Manager 11/14/22	inez	Approved by OFMB: Br: Line Mute Title: Broget Druck Date: 111512022
PALM BEACH COUNTY Requested by Construction Dept.: By: Zen Dani C. Gyal allow Title: FDI Dutetto Date: 11/14/22 Rev. 2/20/18			

	PALM BEACH INFRASTRUCTURE SALES			
PROJECT:	Morikami Lake Biwa Pavilion Replacement	CATEGORY:	Group Pavilion Replacement	
PROJECT NO .:	T108	DISTRICT NO:	5	
CONSTRUCTION DEPARTMENT:		DEPT. TRANSFER #:	23-03	
	Parks & Recreation			
OPERATING DEPARTMENT:		C D (D		
A Type 2 Transfer authorizes; 1) change of an Approved Project.	s in an Approved Project Budget either by transf	er to or from Department Reserves	or another functing source of 2) re-priorit	
Summary of Transfer Details:				
The project cost for the Morikami Lake l Department IST Reserves to cover the sh	Biwa Pavilion Replacement has exceeded the apportage.	rroved project budget. This request	is to transfer \$40,000 from the Parks	
This Type X	2 transfer will: (check all that apply) Authorize transfer to/from Departmental Reser	ves to an Approved Project Budget.		
_	Authorize from a non-IST funding source to su	pplement the Approved Project Bud	iget.	
	Document reprioritization of IST funded project Transfer funds from an Approved Project Budg	et to Departmental Reserve due to a	a project being completed prior to the IS	
	Project Plan date with 100% non-IST funds.			
FINANCIAL		#200.000		
Approved Project Bud		\$300,000 \$40,000		
Amount to be increase Funding Source for N	ed/decreased to Project/Budget:	N/A		
Funding Source for N	on-ISI Funds: oval Date for Non-IST Funds:	N/A N/A		
Project Budget after f		\$340,000		
Department Reserve b		\$983,087		
Department Reserve a		\$943,087		
SCHEDULE (For Transfers	Involving Re-Prioritization)		*	
Name of Approved P		N/A		
Approved Project Fu		N/A		
Funding Year After th	nis Transfer:	N/A		
Name of Approved P	roject:	N/A		
Approved Project Fun	iding Year:	N/A		
Funding Year After t	his Transfer:	N/A		
PALM BEACH COUNTY Requested by Operating Dept.:	Recommended by Jacobs Project		ended by OFMB:	
requested by Operating Lebe.	By: Nester Ma	runez By to	ma (' but	
By: Mully & Unit		O Tister P	Duryet Drecher	
Title: Director, Park & Recreation Dep	Title: Project Manager		0	
	Date: 2/2/23	Date:	2 8 2 2 3	
Date: 2/1/2023				
PALM BEACH COUNTY	Recommended by Administration	71	nended by IST Oversight Committee:	
Requested by Construction Dept.:	By: Lon A.	Muller By:		
By: ZEN Service 10	Title: Assistant County	Administrator Title:		
Title: PD Derecto				
2/1/23	Date: 222023	Date:	05 576.0	
Date:				
Date:				
Date:				

-

		CH COUNTY ES TAX TYPE 2 TRANSFER	
PROJECT		1	
	Cresthaven Blvd, from Jog Rd. to Military Trail	CATEGORY:	Resurfacing
PROJECT NO.:	2023505	DISTRICT NO;	3
CONSTRUCTION DEPARTMENT.	Engineering and Public Works	DEPT. TRANSFER =	23-04
OPERATING DEPARTMENT:	Engineering and Public Works	_	
A Type 2 Transfer authorizes: 1) changes of an Approved Project.	s in an Approved Project Budget either by tra	nsfer to or from Department Reserve	s or another funding source or 2) re-prioritizati
Summary of Transfer Details.			
roject is currently funded within the IS	I program at \$300,000 in FY 2024. Cresthave	en Boulevard is detenorating faster th	Road to Military Trai [®] resurfacing project T ian originally anticipated and resurfacing is etermined that additional money is needed in
eparing damaged traffic loops, and som continue to escalate. Note that our annua luring the 'Re-estimated Project Plan' as	nctimes conducting dramage repairs. The ong al contracts have experienced a significant inc	ginal cost estimate for the project was crease in unit costs. It is also noted the	ng ADA (curbicut) ramps to the latest standard completed years ago, and construction costs at this project did not recerve additional fundin ogram project would complete some or all of th
In summary, the funding for the project v Engineering's IST Reserve account	will be increased by \$300,000 from \$300,000	to \$600,000, and the project will be	advanced from FY24 to FY23, all through
	Authorize transfer to from Departmental Red Authorize from a non-IST funding source to S Document reprioritization of IST funded pr Iransfer funds from an Approved Project B Project Plan date with 100% non-IST funds	o supplement the Approved Project B vojects. Indget 10 Departmental Reserve due 10	udget.
Approved Project B		\$300,000	
Funding Source for	ased/decreased to Project Budget: Non-IST Funds:	\$300,000	
	proval Date for Non-IST Funds:		
Project Budget after		\$600,000	
	e before this Transfer	\$2,467,168	
Department Reserv	e after this Transfer:	\$1,867.168	
adam man 2 hanne and a second second			
SCHEDULE (For Transfers	s Involving Re-Prioritization)		
Name of Approved	Project:	Cresthaven Blvd. from Jog Rd. t	to Military Trail
Name of Approved Approved Project F	Project: Funding Year.	2024	to Military Trail
Name of Approved Approved Project F Funding Year After	l Project: Funding Year. 5 this Transfer:		lo Military Trail
Name of Approved Approved Project F Funding Year After Name of Approved	l Project: Funding Year: r this Transfer: I Project:	2024	to Military Trail
Name of Approved Approved Project F Funding Year After	l Project: Funding Year. r this Transfer: I Project: Funding Year.	2024	to Military Trail
Name of Approved Approved Project F Funding Year After Name of Approved Approved Project F	l Project: Funding Year. r this Transfer: I Project: Funding Year.	2024	to Military Trail
Name of Approved Approved Project F Funding Year After Name of Approved Approved Project F Funding Year After PALM BEACH COUNTY Requested by Engineering Dept.: By:	l Project: Funding Year. r this Transfer: I Project: Funding Year.	2024 2023	Intended by OFMB: The Mathematical Stream Design Decision 2112223
Name of Approved Approved Project F Funding Year After Name of Approved Approved Project F Funding Year After PALM BEACH COUNTY Requested by Engineering Dett.: By:	I Project: Funding Year: r this Transfer: I Project: r this Transfer: r this Transfer: Recommended by Jacobs Res By: HESTER ULA Title: Project Manager	2024 2023 ico Management: Recom Phote Z Title Date: patien: Recom By D Title. Date: Title: Title: Title: Date: Title: Dat	

Annual Narrative Report (2022)

Committee Name: Infrastructure Surtax Independent Citizen Oversight Committee

Created by: Board of County Commission (BCC) through Resolution R2016-1921

Year Created 2017

Mission/Purpose: To provide oversight for the collection and expenditure of Infrastructure Surtax proceeds, pursuant to review of information provided to the Committee by the County, as assurance that the purposes set forth in the ballot measure are achieved; that expenditures are in compliance with the Surtax Plan; and that an annual report is issued that includes a statement that the Plan is in compliance with the ballot language and a summary of the Committee's activities over the course of the prior one year period.

Membership: The Committee consists of nineteen (19) members, seven (7) appointed by the BCC and twelve (12) nominated by various organizations as detailed in R2016-1921.

Number of Meetings Held in the Past Year: The Committee met four (4) times in 2022.

Are Meetings held on a Regular Basis: Quarterly

Accomplishments/Actions: The committee met throughout the year to review revenues and expenses to date, and passed recommendations on proposed budget transfers and Plan amendments.

Staff to the Committee: Includes the OFMB Director, the FDO Director, the Engineering & Public Works Director, the Parks & Recreation Director, and other support staff from those departments as needed. The estimated staff hours in support of the Committee for 2022 were 350 hours for approximately \$17,500, which accounts for standard form reports and documents, staff presentations, and other incidental activities.

Future Recommendations: The Committee will continue to review the Surtax revenues, Surtax Plan and Surtax expenditures. The Committee passes recommendations on proposed budget transfers and Plan amendments to the BCC and County Administration.

Committee Statement: The Surtax Plan and expenditures reviewed by the Committee to date comply with the ballot language.

Approved by Committee:

Date

Chair

FY 2022 Completed Projects:

Old Boynton & Military Trail Signal System Replacement Kudza Road over LWDD Lateral 8 Canal Bridge Replacement Donald Ross Road over Cypress Creek North Bridge Modification Donald Ross Road over Cypress Creek South Bridge Modification Clint Moore Road over LWDD E-4 Canal Bridge Modification Sections of Australian Avenue Striping – FY2018 appropriation Sections of Belvedere Road Striping – FY2018 appropriation Sections of Congress Avenue Striping – FY2021 appropriation Sections of Donald Ross Road Striping - FY2020 appropriation Sections of Indiantown Road Striping - FY2021 appropriation Sections of Lyons Road Striping - FY2018 appropriation Sections of Yamato Road Striping – FY2020 appropriation Alexander Run from Randolph Siding Road to Indiantown Road Resurfacing Belvedere Road from Benoist Farms Road to Jog Road Resurfacing Brown's Farm Road Resurfacing - FY2022 appropriation CR 880 Resurfacing – FY2022 appropriation Curlee Road from State Road 80 to West Sugar House Road Resurfacing Davis Road from Melaleuca Lane to Lake Worth Road Resurfacing Hypoluxo Road from Military Trail to U.S. 1 Resurfacing Hatton Highway from Gator Boulevard to State Road 80 Resurfacing Hood Road from Briarlake Drive to west of FL's Turnpike Pathways Canyons District Park (Phase 1 of 2) Countywide Parks Fencing Replacement - FY2022 appropriation Sports Field Lighting Replacement – Countywide FY18 Glades Pioneer Park Asphalt Repair and Expansion **Triangle Park Parking Lot Repairs** Lake Ida Park 4th Roadway Repairs Jim Brandon Equestrian Barn Painting and Rust Treatment