

## Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 11/16/2023

roject#	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$1,000,000	\$1,400,000	\$73,530	\$25,199
10	Bridge Modifications	\$12,200,000	\$27,552,484	\$2,721,459	\$1,035,295
17	Bridge Replacements	\$31,200,000	\$61,377,695	\$12,365,996	\$7,790,529
1	CR 880 Canal Bank Stabilization	\$5,000,000	\$5,000,000	\$2,613,129	\$2,387,400
4	Drainage (Pipe Replacements)	\$3,000,000	\$2,862,580	\$1,871,686	\$1,846,998
8	Drainage Improvements	\$25,000,000	\$26,100,000	\$2,746,758	\$1,529,57
8	Pathways	\$5,000,000	\$6,078,001	\$575,210	\$544,460
121	Resurfacing	\$77,600,000	\$91,842,404	\$54,641,510	\$48,497,60
29	Signals and Signal Systems	\$15,000,000	\$15,066,835	\$1,277,211	\$937,29
17	Street Lighting	\$12,000,000	\$12,000,000	\$2,381,824	\$753,423
27	Striping	\$9,000,000	\$9,000,000	\$2,672,012	\$2,209,58
1	Department Reserves	\$0	\$4,751,210		
l for Engir	neering:	\$196,000,000	\$263,031,209	\$83,940,326	\$67,557,35
	Facilitie	es Development & Operation	ıs		
8	General Government Facilities	\$95,922,200	\$172,264,653	\$8,997,675	\$5,473,26
2	Housing	\$31,200,000	\$40,443,697	\$22,481,593	\$14,214,97
3	Judicial	\$74,026,527	\$76,808,137	\$13,197,284	\$13,062,80
4	Sheriff	\$42,188,397	\$42,188,341	\$27,143,097	\$27,143,09
9	Sheriff - FDO	\$142,702,000	\$172,280,994	\$111,449,059	\$105,090,99
1	Department Reserves	\$0	\$499		
l for Facili	ities Development & Operations:	\$386,039,124	\$503,986,321	\$183,268,708	\$164,985,12
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	\$17,144,500	\$30,320,100	\$3,734,309	\$1,979,47
33	Asphalt Paving & Striping	\$990,550	\$1,119,505	\$916,075	\$889,92
7	Athletic Field Renovations	\$22,820,000	\$21,999,000	\$1,514,270	\$696,85
3	Bridge or Boardwalk Replacement	\$535,000	\$475,000	\$370,652	\$370,65
7	Existing Park Redevelopment or Expansion	\$13,400,000	\$20,037,190	\$1,251,716	\$592,95
1	Fencing Replacement	\$500,000	\$500,000	\$290,000	\$169,44
3	Fresh Water Boat Ramps	\$1,050,000	\$1,141,500	\$434,436	\$419,77
7	Group Pavilion Replacement	\$1,200,000	\$1,473,544	\$737,593	\$480,33
3	New Park Development	\$22,900,000	\$29,983,740	\$13,209,088	\$11,945,78
15	Parking Lot Lighting Replacement	\$3,202,000	\$3,662,830	\$580,309	\$430,24
	Playground Replacement	\$2,260,000	\$3,866,893	\$2,244,072	\$2,242,07
9		\$21,330,000	\$24,023,933	\$3,542,542	\$3,104,98
	Public Bullotto Repair Replacement & Expansion	• •	\$4,043,485	\$95,183	\$95,18
23	Public Building Repair Replacement & Expansion  Restroom Replacement	\$3,690,000		, , -	,
23 12	Restroom Replacement	\$3,690,000 \$950,000		\$582,426	\$477.26
23 12 13	Restroom Replacement Sanitary Sewer/Septic Systems	\$950,000	\$1,657,987		
23 12 13 6	Restroom Replacement Sanitary Sewer/Septic Systems Sport Court Replacement/ Resurfacing	\$950,000 \$1,517,000	\$1,657,987 \$1,400,100	\$145,163	\$477,260 \$122,91 \$8,211,76
23 12 13	Restroom Replacement Sanitary Sewer/Septic Systems	\$950,000	\$1,657,987		

Prolog ConvergePrinted on: 12/8/2023Palm\_BeachPage 1 of 2

Project #	Description		Original Budget	Amended Budget	Committed Costs	Expended Costs
		Pro	gram			
1	Department Reserves		\$0	\$0		
Total for Progr	Total for Program:		\$0	\$0		
<b>Grand Totals:</b>			\$707,378,174	\$924,022,532	\$305,441,847	\$264,772,112

Prolog ConvergePrinted on: 12/8/2023Palm\_BeachPage 2 of 2