


- A total of \$2,062,000 has been allocated in Surtax funding for the renovation of the North County Aquatic Center located in Jupiter.
- IST Project scope: “renovations would include restroom/locker-room renovation, resurfacing and coping repairs, baby pool replacement with water feature and shade structures.”
- Aquatic Center opened to the public on December 13, 1993. Pool located on land leased from the Town.
- Facility is currently utilized by residents of northern Palm Beach County for swim meets, water polo and senior swimming.

# North County Aquatic Center Site Plan





# North County Aquatic Center Aerial Photo



- Redesign interior layout of Men's and Women's locker room, showers, lavatory, toilet and urinal areas.
- Resurface pool and dive well.
- All new tile lane markers wall targets, gutter surface and coping.
- New 3 meter and 1 meter dive boards.
- New LED MUSCO pool deck lighting and poles.
- Pending funding: Aquatic Play Zone – with 6,200 s.f. wet play structure, spray features, climbable features and slides.



# North County Aquatic Center Existing Conditions








IMAGE REDACTED PER  
FLORIDA STATUTES SEC.  
119.017(3)(a)



SNOW



LIGHT GREY



O11-16



FUJI ATLANTIC BLUE



# North County Aquatic Center Aquatic Play Area



All 3D renders shown are for illustration purposes only. Actual colors, textures and finishes may differ from renders.  
Shown in Color Palette Vibrant 6.  
PlayNuk shown in Color Mood 3.  
Waterslide finish shown in Classic and PrecisionRide™

# Estimated Cost and Project Timeline



- Estimated project cost:
  - \$4,450,000 without aquatic play area.
  - \$5,730,273 with aquatic play area.
- Project currently short by \$2.6M to \$3.9M
- Design expected to be completed late-May.
- Construction NTP expected to be issued by November, 2025 pending funding availability.
- Final completion expected by Fall, 2026.