

## Palm Beach County Infrastructure Sales Tax Program

Appropriated - Detailed

Data Date: 1/19/2023

## IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY


Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
B02 - Belvedere Rd. Canal Piping				
Belvedere Rd. Canal Piping	\$200,000	\$300,000	\$70,365	\$2,10
Subtotal for Belvedere Rd. Canal Piping :	\$200,000	\$300,000	\$70,365	\$2,10
B04 - Bridge Modifications				
Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)	\$600,000	\$1,750,000	\$449,759	\$283,01
Palm Beach Lakes Blvd over FEC R/R (937709)	\$6,000,000	\$6,000,000	\$398,406	\$328,91
Lake Osborne Dr. over Lake Bass Canal (PB934354)	\$600,000	\$1,500,000	\$371,016	\$253,50
Donald Ross Rd. over Cypress Creek (N Br) (934128)	\$900,000	\$242	\$242	\$24
Donald Ross Rd. over Cypress Creek (S Br) (934129)	\$900,000	\$242	\$242	\$24
Barwick Rd. over LWDD Lat. 30 Canal (934455)	\$150,000	\$600,000	\$1,164	\$1,16
Clint Moore Rd. over LWDD E-4 Canal (PB934426)	\$150,000	\$0	\$0	\$
East Ocean Ave. (C-812) over Hypoluxo Island Lagoon (934347)	\$150,000	\$800,000	\$351	\$35
CR-700 over SFWMD L-13 Canal (930085)	\$0	\$150,000	\$39,820	\$35,94
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend (930038)	\$0	\$500,000	\$29,756	\$92
Subtotal for Bridge Modifications :	\$9,450,000	\$11,300,484	\$1,290,756	\$904,30
B08 - Bridge Replacements				
6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307	\$6,000,000	\$6,000,000	\$5,485,745	\$1,476,37
Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338	\$700,000	\$700,000	\$682,747	\$466,09
CR 880 (Old SR 80) Over C-51 Canal (930940	\$2,700,000	\$2,700,000	\$13,710	\$13,71
Prairie Rd. over LWDD Lat. 8 Canal (PB934334)	\$600,000	\$1,080,000	\$1,079,942	\$1,007,42
Kudza Rd. over LWDD Lat. 8 Canal (934312)	\$700,000	\$835,003	\$836,595	\$835,00
Prosperity Farms Rd. over SFWMD C-17 Canal (934116)	\$2,000,000	\$8,000,000	\$509,979	\$436,07
Belvedere Rd over E-3 canal (934205 & 934206)	\$1,800,000	\$2,100,000	\$408,081	\$248,26
Wabasso Dr. over LWDD Lat. 2 Canal (934237)	\$700,000	\$700,000	\$663,200	\$144,45
Congress Ave. over PBC Lat. 2 Canal (934251)	\$800,000	\$1,200,000	\$196,838	\$123,49
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)	\$600,000	\$600,000	\$62,411	\$27,80
Congress Ave. over LWDD Lat. 24 Canal (PB934479)	\$600,000	\$1,100,000	\$1,086,714	\$114,35
Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)	\$700,000	\$700,000	\$0	\$
Corkscrew Blvd. over SFWMD Miami Canal (934502)	\$900,000	\$800,000	\$1,437	\$1,43
Jupiter Beach Rd. over Branch of ICWW (934125)	\$700,000	\$500,000	\$302,595	\$8,04
Summit Blvd. over C-51 Canal (934201)	\$2,000,000	\$3,000,000	\$769,970	\$12,72
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	\$250,000	\$800,000	\$85	\$8
Subtotal for Bridge Replacements :	\$21,750,000	\$30,815,003	\$5,917,845	\$2,959,17



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
C02 - CR 880 Canal Bank Stabilization				
CR 880 Canal Bank Stabilization	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
Subtotal for CR 880 Canal Bank Stabilization :	\$3,000,000	\$3,000,000	\$2,613,034	\$2,387,30
D02 - Drainage (Pipe Replacements)				
Sections of Kirk Road	\$500,000	\$413,014	\$413,014	\$413,01
√arious other locations Countywide	\$1,400,000	\$1,400,000	\$707,634	\$619,97
Sections of Randolph Siding Rd.	\$600,000	\$600,000	\$101,020	\$101,02
Sections of Indiantown Road Pipe	\$200,000	\$149,566	\$149,567	\$149,56
Subtotal for Drainage (Pipe Replacements) :	\$2,700,000	\$2,562,580	\$1,371,235	\$1,283,57
D04 - Drainage Improvements				
A1A from US1 to Donald Ross	\$500,000	\$1,000,000	\$125,794	\$109,53
Congress Ave. north of Linton Blvd.	\$500,000	\$500,000	\$33,700	\$33,70
Australian Ave. from Banyan St. to 45th St.	\$2,000,000	\$2,000,000	\$1,834,050	\$431,76
Congress Ave. @ Palm Beach Lakes	\$500,000	\$500,000	\$0	:
Haverhill Rd from Lake Worth Road to 10th Ave.	\$500,000	\$500,000	\$96,233	\$7,5
Seminole Colony east (Okeechobee/Military)	\$300,000	\$300,000	\$294,387	\$83
Seminole Colony west (Okeechobee/Military)	\$200,000	\$200,000	\$824	\$82
Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	\$600,000	\$600,000	\$602	\$60
Subtotal for Drainage Improvements :	\$5,100,000	\$5,600,000	\$2,385,590	\$584,86
P04 - Pathways				
Hood Road from Briarlake Dr. to W. of Turnpike	\$200,000	\$477,261	\$477,261	\$477,26
Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	\$2,400,000	\$3,600,000	\$93,468	\$34,53
Center St. from Old Dixie Highway to Alt. A1A	\$400,000	\$400,000	\$740	\$74
Subtotal for Pathways :	\$3,000,000	\$4,477,261	\$571,469	\$512,53
R04 - Resurfacing				
Woolbright Road from Military Trail to Lawrence Road	\$1,000,000	\$792,152	\$792,153	\$792,15
Military Trail from PGA Blvd. to Donald Ross Rd.	\$1,800,000	\$1,576,226	\$1,576,226	\$1,576,2
Gun Club Rd. from Jog Rd. to Congress Ave.	\$1,400,000	\$841,011	\$841,011	\$841,0
Haverhill Rd.from Okeechobee Blvd. to Roebuck Rd.	\$1,200,000	\$707,123	\$707,123	\$707,12
Lantana Rd. from west of SR7 to Turnpike	\$900,000	\$850,873	\$850,873	\$850,8
CR A1A from Donald Ross Rd. to Marcinski	\$300,000	\$237,996	\$237,997	\$237,9
CR 880	\$2,100,000	\$2,250,000	\$1,323,169	\$1,323,16
3rown's Farms Road	\$1,400,000	\$1,550,000	\$1,158,876	\$1,158,87
Military Tr. from Hypoluxo Rd. to Lake Worth Rd.	\$2,200,000	\$1,782,687	\$1,782,688	\$1,782,6




Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
R04 - Resurfacing				
Lawerence Rd. from Boynton Beach Blvd. to Lantana Rd.	\$1,600,000	\$1,691,783	\$1,691,784	\$1,691,784
Northlake Blvd. from Military Trail to Beeline Hwy.	\$1,500,000	\$1,296,344	\$1,296,344	\$1,296,344
Okeechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	\$1,500,000	\$1,174,063	\$1,174,063	\$1,174,063
Military Trail from County Line to Palmetto Park Rd	\$900,000	\$572,987	\$572,987	\$572,987
Summit Blvd from Military Tr to Congress Ave.	\$700,000	\$574,408	\$574,408	\$574,408
Congress Ave. from Miner Rd. to south of Hypoluxo Rd.	\$600,000	\$455,403	\$455,402	\$455,402
Golf Road from Military Trail to Congress Ave.	\$600,000	\$688,717	\$688,717	\$688,582
Congress Ave. from Lake Ida Rd. to Summit Dr.	\$500,000	\$498,454	\$498,453	\$498,453
Cannon Gate (residential roads)	\$400,000	\$238,477	\$238,478	\$238,478
Duda Extension from C.R. 880 to Gator Blvd.	\$300,000	\$212,005	\$212,006	\$212,006
Sam Center Rd. from C.R. 880 to Gator Blvd.	\$200,000	\$181,890	\$181,890	\$181,890
Community Dr. from Haverhill Rd. to Military Trail	\$200,000	\$187,044	\$187,044	\$187,044
Pratt Whitney Rd. from Indiantown Rd. to north County line	\$200,000	\$133,066	\$133,066	\$133,066
Old Boynton Rd. from Knuth Rd. to Congress Ave.	\$200,000	\$192,013	\$192,013	\$192,013
Randolph Siding Rd. from 110th to Jupiter Farms Rd.	\$200,000	\$143,770	\$143,771	\$143,771
Jog Road from Lake Ida Rd to Boynton Beach Blvd	\$1,800,000	\$2,191,121	\$2,191,122	\$2,191,122
SW 18th St. from SR7 to Boca Rio Rd.	\$900,000	\$822,297	\$822,296	\$822,296
Lantana Rd from I-95 to US-1	\$500,000	\$600,000	\$2,920	\$2,920
Pinehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.	\$500,000	\$536,328	\$536,328	\$536,328
Jog Rd. from Summit Blvd to Gun Club Rd.	\$400,000	\$415,825	\$432,763	\$415,825
Frederick Small Rd from Central Blvd. to Military Trail	\$300,000	\$287,784	\$287,783	\$287,783
Woolbright Rd. from Lawerence Rd to Congress Ave.	\$200,000	\$199,335	\$199,335	\$199,335
Frederick Small Rd. from Military Trail to Palmwood Rd.	\$200,000	\$270,040	\$270,040	\$270,040
Northtree (residential roads)	\$200,000	\$195,062	\$195,061	\$195,061
Lyons Rd from Hillsboro Canal to Boca Lago Blvd.	\$1,000,000	\$724,668	\$724,668	\$724,668
Lake Ida Rd from Congress Ave to Swinton Ave.	\$700,000	\$1,200,000	\$694,802	\$656,302
Okeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	\$700,000	\$629,632	\$629,632	\$629,632
High Ridge Road from Hypoluxo Rd to Lake Osbourne Dr	\$400,000	\$378,459	\$378,460	\$378,460
Central Blvd. from Indian Creek Parkway to Indiantown Rd.	\$300,000	\$299,984	\$299,985	\$299,985
Boca Rio Rd. from S.W. 18th St. to Glades Rd.	\$300,000	\$300,000	\$485	\$485
Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	\$200,000	\$199,084	\$199,083	\$199,083
Seacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	\$2,400,000	\$2,700,000	\$2,138,854	\$1,970,954
Hypoluxo Rd. from Military Trail to U.S. 1	\$1,400,000	\$1,568,623	\$1,568,623	\$1,568,623
Congress Ave. from Palm Beach Lakes to 45th St.	\$1,000,000	\$1,000,000	\$1,675	\$1,675
Belvedere Rd. from Benoist Farms to Jog Rd.	\$900,000	\$916,387	\$916,343	\$916,343
El Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	\$800,000	\$800,000	\$651,877	\$608,077
Crestwood Blvd. from Folsom Rd. to Okeechobee Blvd.	\$700,000	\$700,000	\$649,276	\$649,276
Woolbright Rd. from Congress Ave to Federal Hwy.	\$600,000	\$1,230,000	\$924,856	\$877,356
Folsom Rd from Crestwood Blvd. to Okeechobee Blvd.	\$300,000	\$300,000	\$298,538	\$298,538
Hatton Hwy. from Gator Blvd. to State Rd 80	\$300,000	\$229,379	\$227,086	\$227,086
Lantana Rd. from Fla. Turnpike to Hagen Ranch Rd	\$300,000	\$580,000	\$328,347	\$328,347
Garden Rd. from Bee Line Hwy. to Investment Ln.	\$300,000	\$1,000,000	\$24,158	\$2,010
Curlee Rd. from State Rd 80 to West Sugar House Rd.	\$200,000	\$128,137	\$128,137	\$128,137
Davis Road from Melaleuca Ln. to Lake Worth Rd.	\$200,000	\$242	\$242	\$242
Palmetto Park Rd. from Glades Rd. to Crawford Blvd.	\$3,700,000	\$4,800,000	\$4,790,282	\$3,640,160
Jog Rd. from Linton Blvd to Lake Ida Rd	\$800,000	\$1,400,000	\$1,345,870	\$1,174,819





\$1,000,000 \$700,000 \$1,600,000 \$800,000 \$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$000 \$500,000 \$270,000 \$3,280,000 \$570,000 \$570,000 \$500,000 \$570,000 \$570,000 \$570,000 \$650,000 \$650,000 \$720,000 \$450,000	\$976,516 \$434,796 \$1,033,119 \$669,504 \$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$850,11 \$1,25 \$908,61 \$669,50 \$277,40 \$595,73 \$92 \$66 \$258,10 \$92 \$1,67
0000         \$700,000           0000         \$1,600,000           000         \$800,000           000         \$750,000           000         \$900,000           000         \$500,000           000         \$360,000           000         \$300,000           000         \$500,000           000         \$270,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$434,796 \$1,033,119 \$669,504 \$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$1,25 \$908,61 \$669,50 \$277,40 \$595,73 \$92 \$66 \$258,10 \$92 \$1,67
0000         \$700,000           0000         \$1,600,000           000         \$800,000           000         \$750,000           000         \$900,000           000         \$500,000           000         \$360,000           000         \$300,000           000         \$500,000           000         \$270,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$434,796 \$1,033,119 \$669,504 \$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$1,25 \$908,61 \$669,50 \$277,40 \$595,73 \$92 \$66 \$258,10 \$92 \$1,67
\$1,600,000 \$800,000 \$800,000 \$750,000 \$900,000 \$500,000 \$360,000 \$500,000 \$500,000 \$270,000 \$570,000 \$570,000 \$570,000 \$570,000 \$570,000 \$570,000	\$1,033,119 \$669,504 \$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$908,6° \$669,50° \$277,40° \$595,7° \$92° \$66° \$258,10° \$92° \$1,6° \$6,0°
0000         \$800,000           0000         \$750,000           000         \$900,000           000         \$500,000           000         \$360,000           000         \$500,000           000         \$500,000           000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$650,000           000         \$720,000	\$669,504 \$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$669,5 \$277,4 \$595,7 \$9 \$6 \$258,1 \$9 \$1,6
0000         \$750,000           0000         \$900,000           000         \$500,000           000         \$360,000           000         \$300,000           000         \$500,000           000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$650,000           000         \$720,000	\$340,805 \$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$277,4 \$595,7 \$9 \$6 \$258,1 \$9 \$1,6
0000         \$900,000           0000         \$500,000           000         \$360,000           000         \$300,000           000         \$500,000           000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$650,000           000         \$720,000	\$643,334 \$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$595,7 \$9 \$6 \$258,1 \$9 \$1,6
\$500,000 \$500,000 \$360,000 \$360,000 \$300,000 \$500,000 \$270,000 \$570,000 \$570,000 \$650,000 \$650,000 \$720,000 \$720,000	\$456,425 \$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$9 \$6 \$258,1 \$9 \$1,6 \$6,0
0000         \$360,000           0000         \$300,000           000         \$500,000           000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$309,098 \$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$6 \$258,1 \$9 \$1,6 \$6,0
0000         \$300,000           0000         \$500,000           0000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$258,106 \$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$258,1 \$9 \$1,6 \$6,0
0000         \$500,000           0000         \$270,000           0000         \$3,280,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$378,925 \$189,677 \$6,070 \$0 \$0 \$598,000	\$9 \$1,6 \$6,0
0000         \$270,000           000         \$3,280,000           000         \$570,000           000         \$840,000           000         \$650,000           000         \$720,000	\$189,677 \$6,070 \$0 \$0 \$598,000	\$1,6 \$6,0
\$3,280,000 \$570,000 000 \$840,000 000 \$650,000 000 \$720,000	\$6,070 \$0 \$0 \$598,000	\$6,0
\$570,000 \$570,000 \$000 \$840,000 \$650,000 \$720,000	\$0 \$0 \$598,000	:
000       \$840,000         000       \$650,000         000       \$720,000	\$0 \$598,000	
\$650,000 000 \$720,000	\$598,000	
9720,000		
000 \$450,000	\$678,000	
	\$0	
000 \$640,000	\$0	
000 \$600,000	\$0	
000 \$580,000	\$0	
000 \$0	\$0	
000 \$300,000	\$300,000	\$300,0
000 \$500,000	\$0	
000 \$340,000	\$0	
000 \$80,000	\$0	
000 \$80,000		
000 \$85,000	\$0	
000 \$0	\$0	
000 \$800,000	\$674,000	
000 \$240,000	\$0	
000 \$260,000	\$0	
000 \$530,000	\$0	
000 \$500,000	\$0	
000 \$3,100,000	\$2,556,737	\$850,3
000 \$68,255,879	\$49,872,582	\$42,432,7
	\$300,000 \$300,000 \$500,000 \$500,000 \$340,000 \$880,000 \$000 \$85,000 \$000 \$880,000 \$000 \$240,000 \$260,000 \$530,000 \$500,000 \$530,000 \$500,000 \$3,100,000	\$300,000 \$300,000 \$000 \$500,000 \$000 \$500,000 \$000 \$





Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S08 - Signals and Signal Systems				
Old Boynton & Military Trail	\$400,000	\$484	\$484	\$4
Summit Blvd. & Haverhill Road	\$400,000	\$550,000	\$76,602	\$27,6
antana Road & Congress Avenue	\$400,000	\$650,000	\$85,901	\$19,3
Boynton Beach Blvd. & Military Trail	\$400,000	\$400,000	\$794	\$7
SR 7 (Glades to SW 18th Avenue)	\$300,000	\$300,000	\$555	\$5
Boynton Beach Blvd. (SR7 to I-95)	\$500,000	\$500,000	\$0	
5th Street & Tamarind Avenue	\$500,000	\$500,000	\$0	
Cascades Isle Blvd. & Jog Road	\$400,000	\$450,000	\$0	
Donald Ross Road & Military Trail	\$400,000	\$150,000	\$0	
School Zone System Upgrade	\$0	\$497,779	\$497,780	\$497,
Subtotal for Signals and Signal Systems :	\$6,600,000	\$7,166,835	\$1,130,966	\$874,5
614 - Street Lighting				
Street Lighting LED Replacements Countywide FY18	\$1,950,000	\$1,950,000	\$1,644,461	\$599,8
Street Lighting LED Replacements Countywide FY19	\$820,000	\$820,000	\$4,735	\$4,
Belvedere Homes	\$180,000	\$180,000	\$914	\$1
San Castle	\$180,000	\$180,000	\$291	\$2
Street Lighting LED Replacements Countywide FY20	\$12,000	\$12,000	\$494	\$4
Street Lighting LED Replacements Countywide FY21	\$2,180,000	\$2,180,000	\$30,299	\$30,
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	\$500,000	\$500,000	\$837	\$8
Southern Blvd. Pines / Wallis Rd. west	\$180,000	\$180,000	\$301	\$
imestone Creek	\$180,000	\$180,000	\$333	\$
Street Lighting LED Replacements Countywide FY22	\$840,000	\$840,000	\$1,554	\$1,
Street Lighting LED Replacements Countywide FY23	\$1,830,000	\$1,830,000	\$0	
Ranch Haven/Laura Lane	\$180,000	\$180,000	\$0	
SR-7 (Whitehorse Dr. to Hypoluxo Rd.)	\$0	\$106,000	\$27,047	\$25,4
Subtotal for Street Lighting :	\$9,032,000	\$9,138,000	\$1,711,267	\$665,0
S16 - Striping				
Sections of Jog Road	\$700,000	\$700,000	\$367,784	\$367,7
Sections of Military Trail	\$600,000	\$600,000	\$137,207	\$137,2
Sections of Congress Avenue	\$400,000	\$400,000	\$206,418	\$206,4
Sections of Gateway Blvd.	\$100,000	\$100,000	\$76,915	\$76,9
Sections of Seacrest Blvd.	\$150,000	\$150,000	\$31,670	\$31,6
Sections of Old Dixie Hwy.	\$250,000	\$250,000	\$28,512	\$28,
Sections of Clint Moore Road	\$100,000	\$100,000	\$47,104	\$47,
Sections of Hagen Ranch Road	\$100,000	\$100,000	\$49,680	\$49,6
Sections of Palm Beach Lakes Blvd.	\$50,000	\$50,000	\$29,252	\$29,2
Sections of Lyons Road	\$400,000	\$400,000	\$209,111	\$205,5
Sections of Haverhill Road	\$300,000	\$300,000	\$61,199	\$61,1
Sections of Belvedere Road	\$150,000	\$150,000	\$110,533	\$110,



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S16 - Striping				
Sections of Indiantown Road Striping	\$275,000	\$275,000	\$105,866	\$105,8
Sections of Palmetto Park Road	\$275,000	\$275,000	\$52,851	\$52,8
Sections of Hypoluxo Road	\$175,000	\$175,000	\$77,328	\$77,3
Sections of Australian Avenue	\$200,000	\$200,000	\$82,032	\$82,0
Sections of Lantana Road	\$175,000	\$175,000	\$1,279	\$1,2
Sections of Okeechobee Blvd.	\$100,000	\$100,000	\$44,721	\$44,7
Sections of 10th Avenue North	\$100,000	\$100,000	\$22,440	\$22,4
Sections of 45th Street	\$100,000	\$100,000	\$37,964	\$37,9
Sections of Lake Ida Road	\$100,000	\$100,000	\$173	\$1
Sections of Lawrence Road	\$100,000	\$100,000	\$10,323	\$10,3
Sections of Donald Ross Road	\$50,000	\$50,000	\$27,515	\$27,5
Sections of Summit Blvd.	\$50,000	\$125,000	\$33,150	\$33,1
Sections of Linton Blvd.	\$75,000	\$75,000	\$139	\$1
Sections of Woolbright Road	\$50,000	\$50,000	\$93	\$
Subtotal for Striping :	\$5,300,000	\$5,375,000	\$1,945,513	\$1,941,9
Z90 - Department Reserves  Engineering Department Reserves  Subtotal for Department Reserves :	\$0 \$0	\$2,467,168 <b>\$2,467,168</b>		
Total for Engineering:	\$126,332,000	\$150,458,210	\$68,880,622	\$54,548,1
	\$126,332,000 ilities Development & Operation		\$68,880,622	\$54,548,1
Fac			\$68,880,622	\$54,548,1
Fac			\$68,880,622 \$1,260,107	
Fac G02 - General Government Facilities Four Points	ilities Development & Operation	s		<b>\$54,548,1</b> \$227,9 \$265,6
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations	ilities Development & Operation	\$1,280,000	\$1,260,107	\$227,9 \$265,6
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement	ilities Development & Operation \$450,000 \$1,300,000	\$1,280,000 \$1,300,000	\$1,260,107 \$487,448	\$227,9
Total for Engineering:  Fac  G02 - General Government Facilities  Four Points  Countywide ADA Renovations  Countywide Radio Replacement  Animal Care & Control  South County Admin Complex Redevelopment	### standard	\$1,280,000 \$1,300,000 \$869,557	\$1,260,107 \$487,448 \$869,559	\$227,9 \$265,6 <i>\$869</i> ,5
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment	\$450,000 \$1,300,000 \$870,000 \$21,000,000	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082	\$227,9 \$265,6 <b>\$869,5</b> \$1,443,9 \$251,8
Fac G02 - General Government Facilities  Four Points  Countywide ADA Renovations  Countywide Radio Replacement  Animal Care & Control  South County Admin Complex Redevelopment  Government Center Renewal/Replacement	\$450,000 \$1,300,000 \$21,000,000 \$6,000,000	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160	\$227,9 \$265,6 <b>\$869,</b> 8 \$1,443,9 \$251,8 \$98,5
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement	\$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160 \$132,950	\$227,9 \$265,6 <b>\$869,</b> 6 \$1,443,9 \$251,8 \$98,5
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement Subtotal for General Government Facilities:	\$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160 \$132,950 \$0	\$227,9 \$265,6 <b>\$869,5</b> \$1,443,9 \$251,8 \$98,5
G02 - General Government Facilities  Four Points  Countywide ADA Renovations  Countywide Radio Replacement  Animal Care & Control  South County Admin Complex Redevelopment  Government Center Renewal/Replacement  Countywide Buildings Renewal/Replacement  Subtotal for General Government Facilities:	\$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$59,635,800	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$48,465,357	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160 \$132,950 \$0 <b>\$5,384,305</b>	\$227,9 \$265,6 <b>\$869,5</b> \$1,443,9 \$251,8 \$98,5
Face G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement Subtotal for General Government Facilities:  H02 - Housing Housing Units for Homeless, Extremely Low Income, & Low Income	\$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$59,635,800	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$48,465,357	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160 \$132,950 \$0 <b>\$5,384,305</b>	\$227,9 \$265,6 <b>\$869,5</b> \$1,443,9 \$251,8 \$98,5 <b>\$3,157,4</b>
Fac G02 - General Government Facilities Four Points Countywide ADA Renovations Countywide Radio Replacement Animal Care & Control South County Admin Complex Redevelopment Government Center Renewal/Replacement Countywide Buildings Renewal/Replacement Subtotal for General Government Facilities:	\$450,000 \$1,300,000 \$870,000 \$21,000,000 \$6,000,000 \$26,000,000 \$4,015,800 \$59,635,800	\$1,280,000 \$1,300,000 \$869,557 \$13,000,000 \$6,000,000 \$22,000,000 \$4,015,800 \$48,465,357	\$1,260,107 \$487,448 <b>\$869,559</b> \$1,508,082 \$1,126,160 \$132,950 \$0 <b>\$5,384,305</b>	\$227,9 \$265,6 <b>\$869,5</b> \$1,443,9

### Palm Beach County Infrastructure Sales Tax Program




Appropriated - Detailed

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Faciliti	es Development & Operation	s		
02 - Judicial				
Courthouse Buildout and Renovations	\$10,630,027	\$32,500,000	\$0	:
Courthouse Electronics System R&R/Command Center	\$12,999,700	\$12,999,700	\$12,999,700	\$12,974,62
ludicial Partners Records Warehouse	\$19,435,800	\$0	\$0	
Subtotal for Judicial :	\$43,065,527	\$45,499,700	\$12,999,700	\$12,974,6
504 - Sheriff				
Radios Replacement	\$7,432,384	\$7,432,328	\$7,432,329	\$7,432,3
/ehicle Replacement	\$12,621,503	\$12,621,503	\$10,951,540	\$10,951,54
Public Safety Equipment	\$3,727,657	\$11,182,970	\$0	:
n car cameras	\$2,537,205	\$10,951,540	\$0	:
Subtotal for Sheriff :	\$26,318,749	\$42,188,341	\$18,383,869	\$18,383,8
806 - Sheriff - FDO				
vidence Building	\$21,336,540	\$21,336,540	\$20,970,715	\$20,599,2
Headquarters R&R	\$32,702,000	\$47,679,994	\$48,167,485	\$35,576,7
Main Detention Center Electronics	\$10,300,000	\$10,300,000	\$9,819,656	\$9,492,1
ake Worth West Substation	\$1,213,460	\$1,213,460	\$1,087,601	\$1,087,6
PBSO District 1 Substation and Marine Unit	\$0	\$1,000,000	\$0	
lorth County Substation	\$2,800,000	\$0	\$0	
Acreage Substation	\$3,350,000	\$3,651,000	\$0	
Detention Center Facilities R/R (Phases 3-5)	\$33,000,000	\$43,000,000	\$26,311,561	\$20,465,3
Subtotal for Sheriff - FDO :	\$104,702,000	\$128,180,994	\$106,357,017	\$87,221,0
290 - Department Reserves				
DO Department Reserves	\$0	\$499		
Subtotal for Department Reserves :	\$0	\$499		
otal for Facilities Development & Operations:	\$257,272,076	\$297,128,588	\$165,171,039	\$125,304,3
	Parks and Recreation			
N02 - Aquatic Facility Repair and Replacement				
ake Lytal Pool Facility Replacement	\$6,000,000	\$12,152,500	\$454,120	\$234,8
Santaluces Pool Facility Renovation	\$850,000	\$850,000	\$594,946	\$594,9
	\$64,500	\$64,500	\$64,500	\$64,5
herapeutic Recreation Pool Resurfacing				
Therapeutic Recreation Pool Resurfacing  Aqua Crest Pool Facility Replacement	\$6,000,000	\$12,152,500	\$137,150	\$119,8
aqua Crest Pool Facility Replacement	\$6,000,000 \$1,800,000	\$12,152,500 \$2,062,000	\$137,150 \$0	\$119,8



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
A04 - Asphalt Paving & Striping				
JPP Pathway Repairs	\$50,000	\$50,000	\$50,000	\$50,00
Okeeheelee North Pathway Repairs	\$44,000	\$44,000	\$44,000	\$44,00
BASCR Pathway Repairs	\$40,000	\$40,000	\$40,000	\$40,00
Dkeeheelee Nature Center Pathway Repairs	\$35,000	\$35,000	\$35,000	\$35,0
ASCR Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,00
yer Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,0
ake Ida Dog Park Pathway Repairs	\$25,000	\$25,000	\$25,000	\$25,00
alades Pioneer Pathway Repairs	\$20,000	\$20,000	\$20,000	\$20,0
aloosa Park Pathway Repairs	\$16,000	\$16,000	\$16,000	\$16,0
abana Colony Pathway Repairs	\$8,000	\$8,000	\$8,000	\$8,0
Okeeheelee North Roadway Repairs	\$15,000	\$14,999	\$15,000	\$15,0
Vest Boynton Park Parking Lot Repairs	\$10,000	\$10,000	\$10,000	\$10,0
outh Inlet Parking Lot Repairs	\$8,100	\$8,100	\$8,100	\$8,1
Ocean Inlet Pathway Repairs	\$7,000	\$7,000	\$7,000	\$7,0
eminole Palms Parking Lot Repairs	\$6,000	\$5,851	\$5,851	\$5,8
outh Bay Pathway Repairs	\$5,850	\$5,850	\$5,850	\$5,8
eterans Parking Lot Repairs	\$5,000	\$5,000	\$5,001	\$5,0
eminole Palms Pathway Repairs	\$4,000	\$4,000	\$4,000	\$4,0
ohn Stretch Roadway Reapirs	\$180,000	\$180,000	\$180,000	\$180,0
antaluces Pathway Repairs	\$65,000	\$65,000	\$65,000	\$65,0
eterans Park Pathway Repairs	\$45,000	\$45,000	\$45,000	\$45,0
Vest Boynton Park Pathway (Asphalt)	\$20,000	\$20,000	\$20,000	\$20,0
Okeeheelee North Parking Lot Repairs	\$65,000	\$73,900	\$73,900	\$73,90
Countywide Park Roadway and Parking Lot Striping	\$50,000	\$58,000	\$3,966	\$3,96
ake Ida 4th Roadway Repairs	\$33,000	\$38,103	\$38,103	\$38,1
urt Reynolds Parking Lot Repairs	\$22,650	\$29,009	\$29,009	
aloosa Park Roadway Repairs	\$20,000	\$26,200	\$48	\$4
Ocean Inlet Roadway Reapirs	\$10,000	\$12,600	\$23	\$2
riangle Park Parking Lot Repairs	\$6,400	\$8,784	\$8,784	\$8,78
Dyer Park Parking Lot Repairs	\$45,000	\$54,050	\$0	
urt Reynolds Roadway Repairs	\$44,550	\$53,560	\$0	5
Dubois Park Parking Lot Repairs	\$35,000	\$43,150	\$0	5
Glades Pioneer Park Ashalt Repair & Expansion	\$0	\$63,349	\$63,349	\$63,3
ubtotal for Asphalt Paving & Striping :	\$990,550	\$1,119,505	\$812,635	\$783,6
OC. Abbletic Field Democrations				
.06 - Athletic Field Renovations  Vest Boynton Park Athletic Field Renovation	\$2,000,000	\$2,185,000	\$197,472	\$88,3
uttonwood Park Athletic Field Renovation	\$2,400,000	\$2,875,000	\$241,258	\$129,0
yer Park Athletic Field Renovation	\$6,000,000	\$6,000,000	\$248,381	\$107,98
Caloosa Park Athletic Field Renovation	\$4,000,000	\$4,000,000	\$242,853	\$99,74
PP Athletic Field Renovation	\$3,220,000	\$3,220,000	\$198,824	\$84,73
oggers Run Park Athletic Field Renovation	\$3,200,000	\$2,500,000	\$198,277	\$88,98





A06 - Athletic Field Renovations Glades Pioneer Park Athletic Field Renovation Subtotal for Athletic Field Renovations:  B06 - Bridge or Boardwalk Replacement BASCR Nature Trail Boardwalk Replacement Dubois Park Pedestrian Bridge Deck Replacement Beach Access Dune Crossover and Dock Repair and Replacement Subtotal for Bridge or Boardwalk Replacement:  E02 - Existing Park Redevelopment or Expansion Bert Winters Park Redevelopment Samuel Friedland District Park Expansion Westgate Park Restroom and Athletic Field Renovation Okeeheelee Park South Expansion South Bay RV Campground Electrical Upgrade Acreage Community Park Recreation Center Subtotal for Existing Park Redevelopment or Expansion:	\$2,000,000 \$22,820,000	\$1,219,000 <b>\$21,999,000</b>	\$169,019	
Subtotal for Athletic Field Renovations:  306 - Bridge or Boardwalk Replacement  338CR Nature Trail Boardwalk Replacement  349Dubois Park Pedestrian Bridge Deck Replacement  359Deach Access Dune Crossover and Dock Repair and Replacement  359Deach Access Dune Crossover and Dock Repair and Replacement  359Deach Access Dune Bridge or Boardwalk Replacement:  350Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Repair and Replacement  360Deach Access Dune Crossover and Dock Replacement  360Deach Access Du			\$169,019	
Subtotal for Athletic Field Renovations:  306 - Bridge or Boardwalk Replacement  3ASCR Nature Trail Boardwalk Replacement  Dubois Park Pedestrian Bridge Deck Replacement  Beach Access Dune Crossover and Dock Repair and Replacement  Subtotal for Bridge or Boardwalk Replacement:  502 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Diceeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center			\$169,019	
B06 - Bridge or Boardwalk Replacement  BASCR Nature Trail Boardwalk Replacement  Dubois Park Pedestrian Bridge Deck Replacement  Beach Access Dune Crossover and Dock Repair and Replacement  Subtotal for Bridge or Boardwalk Replacement :  E02 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Okeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center	\$22,820,000	\$21,999,000		\$78,06
BASCR Nature Trail Boardwalk Replacement Dubois Park Pedestrian Bridge Deck Replacement Beach Access Dune Crossover and Dock Repair and Replacement Subtotal for Bridge or Boardwalk Replacement:  E02 - Existing Park Redevelopment or Expansion Bert Winters Park Redevelopment Samuel Friedland District Park Expansion Westgate Park Restroom and Athletic Field Renovation Dikeeheelee Park South Expansion South Bay RV Campground Electrical Upgrade Acreage Community Park Recreation Center			\$1,496,083	\$676,91
Dubois Park Pedestrian Bridge Deck Replacement Beach Access Dune Crossover and Dock Repair and Replacement  Bubtotal for Bridge or Boardwalk Replacement:  E02 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Bamuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Dikeeheelee Park South Expansion  Bouth Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center				
Beach Access Dune Crossover and Dock Repair and Replacement  Subtotal for Bridge or Boardwalk Replacement:  E02 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Dkeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center	\$225,000	\$225,000	\$225,000	\$225,00
Subtotal for Bridge or Boardwalk Replacement :  E02 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Dkeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center	\$60,000	\$0	\$0	;
E02 - Existing Park Redevelopment or Expansion  Bert Winters Park Redevelopment  Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Dkeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center	\$166,360	\$166,360	\$131,227	\$131,22
Bert Winters Park Redevelopment Samuel Friedland District Park Expansion Westgate Park Restroom and Athletic Field Renovation Okeeheelee Park South Expansion South Bay RV Campground Electrical Upgrade Acreage Community Park Recreation Center	\$451,360	\$391,360	\$356,227	\$356,22
Samuel Friedland District Park Expansion  Westgate Park Restroom and Athletic Field Renovation  Dkeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center				
Westgate Park Restroom and Athletic Field Renovation  Dkeeheelee Park South Expansion  South Bay RV Campground Electrical Upgrade  Acreage Community Park Recreation Center	\$1,700,000	\$1,700,000	\$820,656	\$115,1
Okeeheelee Park South Expansion South Bay RV Campground Electrical Upgrade Acreage Community Park Recreation Center	\$3,000,000	\$3,000,000	\$193,349	\$79,2
South Bay RV Campground Electrical Upgrade Acreage Community Park Recreation Center	\$2,000,000	\$2,000,000	\$162,779	\$70,0
Acreage Community Park Recreation Center	\$3,000,000	\$2,000,000	\$56,818	\$56,8
	\$200,000	\$216,000	\$948	\$9
Subtotal for Existing Park Redevelopment or Expansion :	\$3,000,000	\$3,000,000	\$0	:
	\$12,900,000	\$11,916,000	\$1,234,550	\$322,23
F02 - Fencing Replacement				
Countywide Fencing Replacement	\$290,001	\$290,001	\$290,001	\$125,1
Subtotal for Fencing Replacement :	\$290,001	\$290,001	\$290,001	\$125,1
F04 - Fresh Water Boat Ramps				
IPP Boat Ramp Replacement	\$400,000	\$400,000	\$400,000	\$400,0
BASCR Boat Ramp Replacement	\$250,000	\$267,500	\$33,559	\$11,3
Dkeeheelee Park Ski Lake Boat Ramp Replacement	\$400,000	\$474,000	\$877	\$8
Subtotal for Fresh Water Boat Ramps :	\$1,050,000	\$1,141,500	\$434,436	\$412,2
G04 - Group Pavilion Replacement				
upiter Island Pavilion Replacement	\$150,000	\$86,044	\$86,044	\$86,0
ake Biwa Pavilion Replacement	\$300,000	\$300,000	\$45,215	\$32,7
Countywide Picnic Shelter Replacement	\$300,000	\$334,000	\$334,000	\$216,7
sunset Cove Pavilion Replacement	\$150,000	\$159,500	\$9,791	\$2
arlin Beach Pavilion Replacement	\$150,000	\$159,500	\$6,802	\$2
PP Center Drive Pavilion Replacement	¢450,000	4		
Duncan Padget Park Picnic Area Improvements	\$150,000	\$159,500	\$269	\$2
rolog Converge Printed on: 2/7/2023 Palm_Beach	\$150,000	\$159,500 \$235,000	\$269 \$9,663	\$2 \$9,6



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Parks	and Recreation			
Subtotal for Group Pavilion Replacement :	\$1,200,000	\$1,433,544	\$482,122	\$336,38
N02 - New Park Development				
Community Park New Development	\$5,900,000	\$2,000,000	\$744,813	\$304,03
Canyon's District Park New Park Development	\$12,000,000	\$24,983,740	\$12,260,835	\$10,965,13
Subtotal for New Park Development :	\$17,900,000	\$26,983,740	\$13,005,648	\$11,269,16
P02 - Parking Lot Lighting Replacement				
Ocean Inlet Park Street and Parking Lot Light Replacement	\$84,000	\$84,000	\$10,870	\$9,69
Jupiter Farms Parking Lot Light Replacement	\$60,000	\$100,000	\$61,124	\$13,64
Jupiter Beach Park Parking Lot Light Replacement	\$250,000	\$267,500	\$451	\$4:
Ocean Reef Park Parking Lot Light Replacement	\$250,000	\$267,500	\$267,501	\$11,5
Caloosa Park Light Replacement	\$200,000	\$216,000	\$18,426	\$14,9
Carlin Park Parking Lot Light Replacement	\$200,000	\$216,000	\$12,392	\$10,1
uttonwood Parking Lot Light Replacement	\$87,000	\$94,610	\$94,611	\$10,3
keeheelee Park Street and Parking Lot Light Replacement	\$350,000	\$396,000	\$34,103	\$14,0
Vest Boynton Parking Lot Light Replacement	\$285,000	\$327,100	\$13,467	\$12,0
forikami Park Light Replacement	\$144,000	\$167,640	\$17,777	\$7,2
ioneer Park Light Replacement	\$60,000	\$68,600	\$127	\$1
ASCR Street and Parking Lot Light Replacement	\$540,000	\$638,600	\$0	
PP Street and Parking Lot Light Replacement	\$300,000	\$352,000	\$0	
laverhill Park Parking Lot Light Replacement	\$200,000	\$238,000	\$0	
Oyer Park Street and Parking Lot Light Replacement	\$192,000	\$229,280	\$0	:
Subtotal for Parking Lot Lighting Replacement :	\$3,202,000	\$3,662,830	\$530,850	\$104,3
P06 - Playground Replacement				
IPP Osborne Boundless Playground Surface Replacement	\$175,000	\$166,839	\$166,839	\$166,8
Playground Replacement Countywide FY17	\$398,750	\$520,262	\$520,263	\$520,2
Vest Boynton Park Playground Surface Replacement	\$85,000	\$77,052	\$77,052	\$77,0
ake Lytal Park Activity Building Playground Replacement	\$77,750	\$77,750	\$77,750	\$77,7
Playground Replacement Countywide FY18	\$812,000	\$2,401,750	\$1,114,851	\$924,1
Playground Replacement Countywide FY19	\$421,500	\$375,000	\$12,843	\$12,8
Vest Boynton Skate Park Repair and Renovation	\$150,000	\$150,000	\$150,000	\$150,0
BASCR Boundless Playground Surface Replacement	\$100,000	\$82,256	\$82,256	\$82,2
imestone Creek ADA Playground Surface Replacement	\$40,000	\$15,984	\$15,984	\$15,9
Subtotal for Playground Replacement :	\$2,260,000	\$3,866,893	\$2,217,837	\$2,027,1
P08 - Public Building Repair Replacement & Expansion				
Sunset Cove Amphitheater Sound System Replacement	\$150,000	\$3,330	\$0	
IBE Barn Painting and Rust Treatment	\$250,000	\$204,678	\$204,678	\$204,6
-	, 	•	•	



Parks and Recreation   Replacement & Expansion   S120,000   \$113,455   \$113,456   \$113,455   \$113,456   \$113,455   \$113,456   \$113,455   \$110,000   \$100	\$120,000 \$100,000 \$780,000 \$1,000,000 \$780,000 \$780,000 \$780,000	\$100,000 \$780,000 \$1,000,000 \$853,400 \$853,400	\$10,763 \$122,548 \$295,370 \$1,442 \$1,442	\$10,76 \$69,46 \$189,17 \$1,44
	\$100,000 \$780,000 \$1,000,000 \$780,000 \$780,000 \$780,000 \$500,000	\$100,000 \$780,000 \$1,000,000 \$853,400 \$853,400	\$10,763 \$122,548 \$295,370 \$1,442 \$1,442	\$10,70 \$69,40 \$189,1' \$1,4-
uard Tower Repair and Renovation         \$100,000         \$100,000         \$10,763         \$10,77           icement         \$780,000         \$780,000         \$122,548         \$68,4           kullding Repair and Renovation         \$1,000,000         \$1,000,000         \$295,370         \$168,1           momplex Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           xx Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Building Replacement         \$500,000         \$540,000         \$911         \$9           see Building Replacement         \$500,000         \$540,000         \$911         \$9           see Building Replacement         \$500,000         \$57,000         \$911         \$9           see Building Replacement         \$780,000         \$5,700,000         \$1,641,864         \$1,385,00           see Building Replacement         \$780,000         \$75,000         \$0         \$1           see Building Replacement         \$500,000         \$595,000         \$0         \$1           sulfiding Replacement         \$500,000         \$595,000         \$0         <	\$100,000 \$780,000 \$1,000,000 \$780,000 \$780,000 \$780,000 \$500,000	\$100,000 \$780,000 \$1,000,000 \$853,400 \$853,400	\$10,763 \$122,548 \$295,370 \$1,442 \$1,442	\$10,70 \$69,40 \$189,1' \$1,4-
ST80,000	\$780,000 \$1,000,000 \$780,000 \$780,000 \$780,000 \$500,000	\$780,000 \$1,000,000 \$853,400 \$853,400	\$122,548 \$295,370 \$1,442 \$1,442	\$69,4 \$189,1' \$1,4 \$1,4
kullding Repair and Renovation         \$1,000,000         \$1,000,000         \$295,370         \$189,11           omplex Bullding Replacement         \$780,000         \$853,400         \$1,442         \$1,4           xx Bullding Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Bullding Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Bullding Replacement         \$500,000         \$540,000         \$911         \$9           ice Bullding Replacement         \$500,000         \$540,000         \$911         \$9           ice Bullding Replacement         \$500,000         \$540,000         \$911         \$9           ice Bullding Replacement         \$780,000         \$876,800         \$1,623         \$1,62           ice Bullding Replacement         \$5,000,000         \$5700,000         \$1,841,864         \$1,385,0           ice Bullding Replacement         \$780,000         \$750,000         \$1,841,864         \$1,385,0           ice Inter Building Replacement         \$500,000         \$595,000         \$0           ice Inter Building Replacement         \$500,000         \$595,000         \$0           ice Inter Building Replacement         \$500,000         \$595,000         \$0	\$1,000,000 \$780,000 \$780,000 \$780,000 \$500,000	\$1,000,000 \$853,400 \$853,400 \$853,400	\$295,370 \$1,442 \$1,442	\$189,1 \$1,4 \$1,4
complex Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           xx Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Building Replacement         \$780,000         \$853,400         \$1,442         \$1,4           Complex Building Replacement         \$500,000         \$540,000         \$911         \$9           complex Building Replacement         \$500,000         \$540,000         \$911         \$9           complex Building Replacement         \$780,000         \$540,000         \$911         \$9           complex Building Replacement         \$780,000         \$57,00,000         \$1,841,864         \$1,385,00           complex Building Replacement         \$780,000         \$57,00,000         \$1,841,864         \$1,385,00           complex Building Replacement         \$780,000         \$550,000         \$0         \$1,442         \$1,442           complex Building Replacement         \$780,000         \$57,00,000         \$1,841,864         \$1,385,00         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000         \$1,800,000	\$780,000 \$780,000 \$780,000 \$500,000	\$853,400 \$853,400 \$853,400	\$1,442 \$1,442	\$1,4 \$1,4
Statistic   Stat	\$780,000 \$780,000 \$500,000	\$853,400 \$853,400	\$1,442	\$1,4
Semble   S	\$780,000 \$500,000	\$853,400		
e Building Replacement \$500,000 \$540,000 \$911 \$991 \$900 \$100 \$911 \$900 \$100 \$1	\$500,000		\$1,442	
See Building Replacement   \$500,000   \$540,000   \$911   \$90		\$540,000		\$1,4
Semplex Building Replacement   \$780,000   \$876,800   \$1,623   \$1,600   \$1,841,864   \$1,385,000   \$1,600   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,864   \$1,385,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$1,485,000   \$1,841,841   \$1,485,000   \$1,841,841   \$1,485,000   \$	\$500.000	φ540,000	\$911	\$9
### Renovation and Expansion		\$540,000	\$911	\$9
Building Addition \$2,500,000 \$750,000 \$0 Renovation and Replacement \$780,000 \$950,200 \$0 enter Building Replacement \$500,000 \$595,000 \$0 K Maintenance Building Replacement \$500,000 \$595,000 \$0 K Maintenance Building Replacement \$500,000 \$595,000 \$0 F Stage Renovations \$0 \$146,670 \$146	\$780,000	\$876,800	\$1,623	\$1,6
Renovation and Replacement         \$780,000         \$950,200         \$0         \$0           enter Building Replacement         \$500,000         \$595,000         \$0         \$0           Building Replacement         \$500,000         \$595,000         \$0         \$0           Building Replacement         \$500,000         \$595,000         \$0         \$0           K Maintenance Building Replacement         \$500,000         \$595,000         \$0         \$0           K Maintenance Building Replacement         \$0         \$146,670 </td <td>\$5,000,000</td> <td>\$5,700,000</td> <td>\$1,841,864</td> <td>\$1,385,0</td>	\$5,000,000	\$5,700,000	\$1,841,864	\$1,385,0
### Stonomerate Building Replacement \$500,000 \$595,000 \$0 #### Stonomerate Building Replacement \$500,000 \$595,000 \$0 #################################	\$2,500,000	\$750,000	\$0	
Static   S	\$780,000	\$950,200	\$0	
Building Replacement \$500,000 \$595,000 \$0  k Maintenance Building Replacement \$500,000 \$595,000 \$0  r Stage Renovations \$0 \$146,670 \$146,670 \$146,670  slidding Repair Replacement & Expansion: \$16,800,000 \$16,645,333 \$2,596,452 \$1,980,3  cement  Replacement-  Seplacement-  Seplacement-  Seplacement-  Seplacement-  Seplacement-  \$270,000 \$288,100 \$486 \$4  seplacement-  \$270,000 \$288,100 \$	\$500,000	\$595,000	\$0	
k Maintenance Building Replacement         \$500,000         \$595,000         \$0           r Stage Renovations         \$0         \$146,670         \$1,980,380	\$500,000	\$595,000	\$0	
r Stage Renovations \$0 \$146,67	\$500,000	\$595,000	\$0	
cement         \$200,000         \$88,485         \$88,486         \$88,4           placement         \$270,000         \$288,100         \$486         \$4           proom Replacement         \$270,000         \$288,100         \$486         \$4           proom Replacement         \$270,000         \$288,100         \$486         \$4           perplacement         \$270,000         \$288,100         \$486         \$4           perplacement         \$270,000         \$288,100         \$486         \$4           explacement         \$810,000         \$908,600         \$1,682         \$1,682         \$1,682	\$500,000	\$595,000	\$0	
Cement         \$200,000         \$88,485         \$88,486         \$88,4           placement         \$270,000         \$288,100         \$486         \$4           troom Replacement         \$270,000         \$288,100         \$486         \$4           acement         \$270,000         \$288,100         \$486         \$4           eplacement         \$270,000         \$288,100         \$486         \$4           eplacement         \$270,000         \$288,100         \$486         \$4           ement         \$810,000         \$908,600         \$1,682         \$1,6	\$0	\$146,670	\$146,670	\$146,6
Replacement-         \$200,000         \$88,485         \$88,486         \$88,486           blacement         \$270,000         \$288,100         \$486         \$4           troom Replacement         \$270,000         \$288,100         \$486         \$4           acement         \$270,000         \$288,100         \$486         \$4           eplacement         \$270,000         \$288,100         \$486         \$4           ement         \$810,000         \$908,600         \$1,682         \$1,682	\$16,800,000	\$16,645,333	\$2,596,452	\$1,980,3
polacement       \$270,000       \$288,100       \$486       \$4         troom Replacement       \$270,000       \$288,100       \$486       \$4         accement       \$270,000       \$288,100       \$486       \$4         eplacement       \$270,000       \$288,100       \$486       \$4         ement       \$810,000       \$908,600       \$1,682       \$1,682	\$200.000	\$88.485	\$88.486	\$88.4
troom Replacement         \$270,000         \$288,100         \$486         \$4           accement         \$270,000         \$288,100         \$486         \$4           eplacement         \$270,000         \$288,100         \$486         \$4           ement         \$810,000         \$908,600         \$1,682         \$1,682				
eplacement \$270,000 \$288,100 \$486 \$4 ement \$810,000 \$908,600 \$1,682 \$1,6	\$270,000	\$288,100	\$486	\$4
**************************************	\$270,000	\$288,100	\$486	\$4
	\$270,000	\$288,100	\$486	\$4
		\$908,600		
n Replacement \$270,000 \$311,200 \$576 \$5	\$270,000	\$311,200	\$576	\$5
\$270,000 \$319,300 \$0	\$270,000	\$319,300	\$0	
Replacement \$270,000 \$319,300 \$0	\$270,000	\$319,300	\$0	:
	\$270,000	\$319,300	\$0	:
Replacement \$270,000 \$319,300 \$0	\$250,000	\$297,500	\$0	:
	\$3,420,000	\$3,716,085	\$92,686	\$92,6
pplacement \$270,000 \$319,300	\$270,000 \$270,000 \$270,000 \$270,000 \$810,000 \$270,000	\$288,100 \$288,100 \$288,100 \$288,100 \$908,600 \$311,200 \$319,300	\$4 \$4 \$4 \$4 \$1,6	186 186 186 186 186 576 \$0
				\$
m Replacement with Storage \$250,000 \$297,500 \$0	\$3,420,000	\$3,716,085	\$92,686	\$92,6
'		\$2,500,000 \$780,000 \$500,000 \$500,000 \$500,000 \$500,000 \$40,000 \$200,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000 \$270,000	\$2,500,000 \$750,000 \$780,000 \$780,000 \$950,200 \$500,000 \$595,000 \$595,000 \$500,000 \$595,000 \$500,000 \$595,000 \$500,000 \$595,000 \$146,670 \$16,800,000 \$16,645,333 \$200,000 \$288,100 \$270,000 \$288,100 \$270,000 \$288,100 \$270,000 \$288,100 \$270,000 \$311,200 \$270,000 \$311,200 \$270,000 \$311,200 \$270,000 \$319,300	\$2,500,000 \$750,000 \$0 \$780,000 \$950,200 \$0 \$500,000 \$595,000 \$0 \$500,000 \$595,000 \$0 \$500,000 \$595,000 \$0 \$500,000 \$595,000 \$0 \$500,000 \$595,000 \$0 \$0 \$146,670 \$146,670 \$16,800,000 \$16,645,333 \$2,596,452  \$200,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$288,100 \$486 \$270,000 \$311,200 \$576 \$270,000 \$319,300 \$0 \$270,000 \$319,300 \$0 \$270,000 \$319,300 \$0 \$270,000 \$319,300 \$0 \$270,000 \$319,300 \$0 \$250,000 \$297,500 \$0



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
S02 - Sanitary Sewer/Septic Systems				
Caloosa Park Septic System Replacement	\$100,000	\$100,000	\$62,970	\$34,878
Gulfstream Park Septic System Replacement	\$100,000	\$100,000	\$99,965	\$28,47
Duncan Padget Maintenance Office Septic System Replacement	\$50,000	\$50,000	\$5,748	\$5,748
Morikami Park Septic System Replacement	\$150,000	\$159,500	\$45,169	\$30,16
Lake Lytal Park Septic System Replacement	\$50,000	\$54,000	\$91	\$9
Veterans Park Irrigation Well Replacement	\$50,000	\$24,262	\$24,262	\$24,26
Subtotal for Sanitary Sewer/Septic Systems :	\$950,000	\$1,657,987	\$578,958	\$365,209
S10 - Sport Court Replacement/ Resurfacing				
Haverhill Park Racquetball Court Replacement	\$270,000	\$270,000	\$1,749	\$1,749
Cabana Colony Basketball Court Resurfacing	\$12,000	\$12,000	\$12,000	\$12,000
West Jupiter Park Basketball Court Resurfacing	\$20,000	\$20,000	\$20,000	\$20,00
Caloosa Park Racquetball Court Replacement	\$810,000	\$810,000	\$29,694	\$22,13
Lake Lytal Park Racquetball Court Replacement	\$270,000	\$288,100	\$28,886	\$8,91
Duncan Padget Park Racquetball Court Replacement	\$135,000	\$0	\$0	\$
Subtotal for Sport Court Replacement/ Resurfacing :	\$1,517,000	\$1,400,100	\$92,329	\$64,79
S12 - Sports Lighting Replacement				
Sports Lighting Replacement Countywide FY17	\$4,200,000	\$4,200,000	\$4,113,806	\$3,950,568
Sports Lighting Replacement Countywide FY18	\$1,200,000	\$393,298	\$393,298	\$393,29
Sports Lighting Replacement Countywide FY19	\$200,000	\$200,000	\$21,037	\$21,03
Sports Lighting Replacement Countywide FY20	\$1,300,000	\$927,000	\$805,091	\$773,510
Sports Lighting Replacement Countywide FY21	\$4,050,000	\$3,749,000	\$2,431,688	\$1,766,439
Sports Lighting Replacement Countywide FY22	\$900,000	\$1,004,000	\$1,858	\$1,858
Subtotal for Sports Lighting Replacement :	\$11,850,000	\$10,473,298	\$7,766,779	\$6,906,71
Z90 - Department Reserves				
•	40	¢002.007		
Parks Department Reserves	\$0	\$983,087		
Subtotal for Department Reserves :	\$0	\$983,087		
Total for Parks and Recreation:	\$113,415,411	\$136,410,763	\$33,238,309	\$26,837,358
	Program			
Z90 - Department Reserves				
Program Reserves	\$0	\$0		
Subtotal for Department Reserves :	\$0	\$0		
	**	**		

### Palm Beach County Infrastructure Sales Tax Program



Appropriated - Detailed

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Total for Program:	\$0	\$0		
Grand Totals:	\$497,019,487	\$583,997,561	\$274,858,653	\$209,003,559