PALM BEACH COUNTY INFRASTRUCTURE SURTAX REVENUES AS OF NOVEMBER 01, 2022

	Interest	Sales Tax	TOTAL	BUDGET	Overage/(Shortfall)
FY 2017	\$ 185,642.45	\$ 57,708,049.23	\$ 57,893,691.68	\$ 50,398,384.00	\$ 7,495,307.68
FY 2018	1,217,519.52	84,421,931.28	85,639,450.80	\$ 68,804,213.00	\$ 16,835,237.80
FY 2019	3,628,305.84	87,677,818.33	91,306,124.17	\$ 86,664,185.00	\$ 4,641,939.17
FY 2020	3,220,997.68	83,744,649.26	86,965,646.94	\$ 83,528,323.00	\$ 3,437,323.94
FY 2021	2,434,920.37	99,043,370.81	101,478,291.18	\$ 73,290,340.00	\$ 28,187,951.18
FY 2022	3,120,092.89	106,648,397.21	109,768,490.10	\$ 93,257,321.00	\$ 16,511,169.10
FY 2023			-		\$ -
FY 2024			-		\$ -
FY 2025			-		\$ -
FY 2026			-		\$ -
FY 2027			-		\$ -
Cumulative	\$ 13,807,478.75	\$ 519,244,216.12	\$ 533,051,694.87	\$ 455,942,766.00	\$ 77,108,928.87

SURTAX - RVSC 3520

AS OF NOVEMBER 01, 2022

		FIS	CAL YEAR 2022			
3520						VARIANCE
REVENUE		BUDGETED	ACTUAL	SURPLUS /	% of	FROM PRIOR
MONTH				(SHORTFALL)	Budget	YEAR
	-					
OCT	1	6,046,501.96	7,624,008.09	1,577,506.13	8.2%	18.7%
NOV	2	6,161,667.52	8,254,420.18	2,092,752.66	8.9%	26.1%
DEC	3	7,368,892.35	10,137,581.93	2,768,689.58	10.9%	29.5%
JAN	4	6,426,276.45	8,137,400.75	1,711,124.30	8.7%	19.2%
FEB	5	6,212,328.38	8,572,770.54	2,360,442.16	9.2%	29.9%
MAR	6	7,822,876.29	9,539,946.02	1,717,069.73	10.2%	14.8%
APR	7	7,368,173.99	8,739,369.70	1,371,195.71	9.4%	11.7%
MAY	8	7,059,098.84	8,190,542.51	1,131,443.67	8.8%	9.2%
JUN	36	7,039,754.55	7,975,854.29	936,099.74	8.6%	6.7%
JUL	10	6,872,348.67	7,527,401.29	655,052.62	8.1%	3.1%
AUG	11	6,305,393.94	7,717,371.20	1,411,977.26	8.3%	15.2%
SEP	12	6,903,194.50		-6,903,194.50	0.0%	-100.0%
Q1 Adj	13	2,671,939.68	4,524,901.27	1,852,961.59	4.9%	59.5%
Q2 Adj	14	2,899,621.24	5,135,261.97	2,235,640.73	5.5%	66.8%
Q3 Adj	15	2,807,748.50	4,571,567.47	1,763,818.97	4.9%	53.3%
Q4 Adj	16	3,291,504.14		-3,291,504.14	0.0%	-100.0%
	_	93,257,321.00	106,648,397.21	13,391,076.21		

FISCAL YEAR 2021							
	BUDGETED	ACTUAL	SURPLUS /	% of			
			(SHORTFALL)	Actual			
OCT	5,793,414.78	6,421,650.65	628,235.87	6.5%			
NOV	6,004,392.08	6,543,961.53	539,569.45	6.6%			
DEC	7,279,740.82	7,826,087.32	546,346.50	7.9%			
JAN	6,205,034.81	6,824,987.84	619,953.03	6.9%			
FEB	6,019,447.16	6,597,765.59	578,318.43	6.7%			
MAR	4,949,999.11	8,308,238.20	3,358,239.09	8.4%			
APR	3,732,106.01	7,825,324.39	4,093,218.38	7.9%			
MAY	4,495,313.21	7,497,073.01	3,001,759.80	7.6%			
JUN	5,238,472.36	7,476,528.52	2,238,056.16	7.5%			
JUL	4,896,460.47	7,298,736.12	2,402,275.65	7.4%			
AUG	4,683,411.42	6,696,605.30	2,013,193.88	6.8%			
SEP	5,502,000.88	7,331,495.75	1,829,494.87	7.4%			
Q1 Adj	1,971,248.43	2,837,717.29	866,468.86	2.9%			
Q2 Adj	2,234,217.70	3,079,525.11	845,307.41	3.1%			
Q3 Adj	2,081,225.87	2,981,952.23	900,726.36	3.0%			
Q4 Adj	2,203,854.89	3,495,721.96	1,291,867.07	3.5%			
_	73,290,340.00	99,043,370.81	25,753,030.81	100.0%			

135.1%

2022 Collected vs. Budgeted 114.4% 2021 Collected vs. Budgeted



Program Summary
Data Date: 10/15/2022

roject #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	1,000,000	1,400,000	\$488	\$488
10	Bridge Modifications	12,200,000	27,552,484	\$1,258,878	\$897,137
17	Bridge Replacements	31,200,000	61,449,003	\$4,868,647	\$2,927,197
1	CR 880 Canal Bank Stabilization	5,000,000	5,000,000	\$2,613,034	\$2,387,304
4	Drainage (Pipe Replacements)	3,000,000	2,862,580	\$1,283,531	\$1,283,53
8	Drainage Improvements	25,000,000	26,100,000	\$2,028,538	\$376,96
8	Pathways	5,000,000	6,477,261	\$610,340	\$481,40
121	Resurfacing	79,900,000	93,655,879	\$48,413,247	\$41,062,41
29	Signals and Signal Systems	15,000,000	15,066,835	\$1,125,025	\$864,27
17	Street Lighting	12,000,000	12,000,000	\$1,305,400	\$664,30
27	Striping	9,000,000	9,000,000	\$1,941,709	\$1,941,70
1	Department Reserves	0	2,467,168		
l for Engir	neering:	198,300,000	263,031,210	\$65,448,838	\$52,886,72
	Facilitie	es Development & Operation	s		
8	General Government Facilities	95,922,200	172,264,653	\$4,802,159	\$2,674,40
2	Housing	31,200,000	40,443,697	\$17,160,517	\$2,717,02
3	Judicial	74,026,527	76,808,137	\$12,999,700	\$12,974,62
4	Sheriff	42,188,397	42,188,341	\$18,383,869	\$18,383,86
9	Sheriff - FDO	144,702,000	172,280,994	\$104,646,079	\$81,637,71
1	Department Reserves	0	499		
ıl for Facili	ities Development & Operations:	388,039,124	503,986,321	\$157,992,325	\$118,387,638
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	17,144,500	30,320,100	\$1,230,364	\$1,006,708
33	Asphalt Paving & Striping	990,550	1,121,382	\$812,614	\$705,84
7	Athletic Field Renovations	22,820,000	21,999,000	\$1,494,666	\$586,09
3	Bridge or Boardwalk Replacement	535,000	475,000	\$356,227	\$356,22
7	Existing Park Redevelopment or Expansion	13,400,000	19,921,000	\$1,247,633	\$298,96
1	Fencing Replacement	500,000	500,000	\$210,001	\$125,17
3	Fresh Water Boat Ramps	1,050,000	1,141,500	\$433,376	\$411,19
7	Group Pavilion Replacement	1,200,000	1,433,544	\$482,115	\$336,37
3	New Park Development	22,900,000	29,983,740	\$12,968,802	\$11,190,50
15	Parking Lot Lighting Replacement	3,202,000	3,662,830	\$253,095	\$88,20
9	Playground Replacement	2,260,000	3,866,893	\$2,217,837	\$1,166,83
23	Public Building Repair Replacement & Expansion	21,330,000	24,023,933	\$2,509,255	\$1,822,96
12	Restroom Replacement	3,690,000	4,043,485	\$92,396	\$92,39
	Sanitary Sewer/Septic Systems	950,000	1,657,987	\$597,266	\$360,48
13		1,517,000	1,400,100	\$92,265	\$35,49
13 6	Sport Court Replacement/ Resurfacing	,,	, ,	,	, ,
6	Sport Court Replacement/ Resurfacing	11.850.000	10.473.298	\$7,744,553	\$6.829.72
	Sport Court Replacement/ Resurfacing Sports Lighting Replacement Department Reserves	11,850,000 0	10,473,298 981,210	\$7,744,553	\$6,829,72

Project #	Description	Onginal Budget	Amended Budget	Committed	Expended Costs
		Program			
1	Department Reserves	0	-		
Total for Prog	ram:	0	0		
Grand Totals:		711,678,174	924,022,533	\$263,214,543	\$198,179,475



Appropriated - Summary

Data Date: 10/15/2022

IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	200,000	300,000	\$488	\$488
10	Bridge Modifications	9,450,000	11,300,484	\$1,258,878	\$897,13
16	Bridge Replacements	21,750,000	30,815,003	\$4,868,647	\$2,927,19
1	CR 880 Canal Bank Stabilization	3,000,000	3,000,000	\$2,613,034	\$2,387,30
4	Drainage (Pipe Replacements)	2,700,000	2,562,580	\$1,283,531	\$1,283,53
8	Drainage Improvements	5,100,000	5,600,000	\$2,028,538	\$376,96
3	Pathways	3,000,000	4,477,261	\$610,340	\$481,40
89	Resurfacing	60,200,000	68,255,879	\$48,413,247	\$41,062,41
17	Signals and Signal Systems	6,600,000	7,166,835	\$1,125,025	\$864,27
13	Street Lighting	9,032,000	9,138,000	\$1,305,400	\$664,30
27	Striping	5,300,000	5,375,000	\$1,941,709	\$1,941,70
1	Department Reserves	0	2,467,168		
tal for Engi	neering:	126,332,000	150,458,210	\$65,448,838	\$52,886,72
	Facilit	ies Development & Operation	s		
7	General Government Facilities	59,635,800	48,465,357	\$4,802,159	\$2,674,4
2	Housing	23,550,000	32,793,697	\$17,160,517	\$2,717,02
3	Judicial	43,065,527	45,499,700	\$12,999,700	\$12,974,62
4	Sheriff	26,318,749	42,188,341	\$18,383,869	\$18,383,86
8	Sheriff - FDO	104,702,000	128,180,994	\$104,646,079	\$81,637,7
1	Department Reserves	0	499		
tal for Facili	ities Development & Operations:	257,272,076	297,128,588	\$157,992,325	\$118,387,6
		Parks and Recreation			
6	Aquatic Facility Repair and Replacement	15,814,500	28,730,500	\$1,230,364	\$1,006,70
33	Asphalt Paving & Striping	990,550	1,121,382	\$812,614	\$705,84
7	Athletic Field Renovations	22,820,000	21,999,000	\$1,494,666	\$586,09
3	Bridge or Boardwalk Replacement	451,360	391,360	\$356,227	\$356,22
6	Existing Park Redevelopment or Expansion	12,900,000	11,916,000	\$1,247,633	\$298,96
1	Fencing Replacement	290,001	290,001	\$210,001	\$125,1
3	Fresh Water Boat Ramps	1,050,000	1,141,500	\$433,376	\$411,1
7	Group Pavilion Replacement	1,200,000	1,433,544	\$482,115	\$336,3
2	New Park Development	17,900,000	26,983,740	\$12,968,802	\$11,190,50
15	Parking Lot Lighting Replacement	3,202,000	3,662,830	\$253,095	\$88,20
9	Playground Replacement	2,260,000	3,866,893	\$2,217,837	\$1,166,83
20	Public Building Repair Replacement & Expansion	16,800,000	16,645,333	\$2,509,255	\$1,822,96





Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Parks and Recreation			
11	Restroom Replacement	3,420,000	3,716,085	\$92,396	\$92,396
13	Sanitary Sewer/Septic Systems	950,000	1,657,987	\$597,266	\$360,484
6	Sport Court Replacement/ Resurfacing	1,517,000	1,400,100	\$92,265	\$35,490
6	Sports Lighting Replacement	11,850,000	10,473,298	\$7,744,553	\$6,829,724
1	Department Reserves	0	981,210		
Total for Parks	and Recreation:	113,415,411	136,410,763	\$32,742,467	\$25,413,182
		Program			
1	Department Reserves	0	0		
Total for Progr	ram:	0	0		
Grand Totals:		497,019,487	583,997,561	\$263,214,543	\$198,179,475




Appropriated - Detailed

Data Date: 10/15/2022


IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
B02 - Belvedere Rd. Canal Piping				
Belvedere Rd. Canal Piping	200,000	300,000	\$488	\$48
Subtotal for Belvedere Rd. Canal Piping :	200,000	300,000	\$488	\$48
B04 - Bridge Modifications				
Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)	600,000	1,750,000	\$449,426	\$282,68
Palm Beach Lakes Blvd over FEC R/R (937709)	6,000,000	6,000,000	\$393,131	\$323,64
Lake Osborne Dr. over Lake Bass Canal (PB934354)	600,000	1,500,000	\$374,261	\$252,62
Donald Ross Rd. over Cypress Creek (N Br) (934128)	900,000	242	\$242	\$24
Donald Ross Rd. over Cypress Creek (S Br) (934129)	900,000	242	\$242	\$24
Barwick Rd. over LWDD Lat. 30 Canal (934455)	150,000	600,000	\$976	\$97
Clint Moore Rd. over LWDD E-4 Canal (PB934426)	150,000	0	\$0	\$
East Ocean Ave. (C-812) over Hypoluxo Island Lagoon (934347)	150,000	800,000	\$0	\$
CR-700 over SFWMD L-13 Canal (930085)	0	150,000	\$39,786	\$35,90
CR-880 over SFWMD L-14 Canal @ 6 Mile Bend (930038)	0	500,000	\$813	\$81
Subtotal for Bridge Modifications :	9,450,000	11,300,484	\$1,258,878	\$897,13
B08 - Bridge Replacements				
6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307	6,000,000	6,000,000	\$5,485,745	\$994,04
Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338	700,000	700,000	\$144,977	\$126,68
CR 880 (Old SR 80) Over C-51 Canal (930940	2,700,000	2,700,000	\$13,710	\$13,71
Prairie Rd. over LWDD Lat. 8 Canal (PB934334)	600,000	1,080,000	\$1,079,942	\$1,007,42
Kudza Rd. over LWDD Lat. 8 Canal (934312)	700,000	835,003	\$835,003	\$835,00
Prosperity Farms Rd. over SFWMD C-17 Canal (934116)	2,000,000	8,000,000	\$508,632	\$413,93
Belvedere Rd over E-3 canal (934205 & 934206)	1,800,000	2,100,000	\$408,014	\$248,19
Wabasso Dr. over LWDD Lat. 2 Canal (934237)	700,000	700,000	\$662,300	\$143,25
Congress Ave. over PBC Lat. 2 Canal (934251)	800,000	1,200,000	\$196,838	\$123,49
Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)	600,000	600,000	\$58,800	\$24,19
Congress Ave. over LWDD Lat. 24 Canal (PB934479)	600,000	1,100,000	\$1,086,201	\$113,84
Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)	700,000	700,000	\$0	\$
Corkscrew Blvd. over SFWMD Miami Canal (934502)	900,000	800,000	\$1,313	\$1,31
Jupiter Beach Rd. over Branch of ICWW (934125)	700,000	500,000	\$23,040	\$7,97
Summit Blvd. over C-51 Canal (934201)	2,000,000	3,000,000	\$8,565	\$8,56
Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519)	250,000	800,000	\$0	\$
Subtotal for Bridge Replacements :	21,750,000	30,815,003	\$4,868,647	\$2,927,19






Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
C02 - CR 880 Canal Bank Stabilization				
CR 880 Canal Bank Stabilization	3,000,000	3,000,000	\$2,613,034	\$2,387,30
Subtotal for CR 880 Canal Bank Stabilization :	3,000,000	3,000,000	\$2,613,034	\$2,387,30
D02 - Drainage (Pipe Replacements)				
Sections of Kirk Road	500,000	413,014	\$413,014	\$413,01
/arious other locations Countywide	1,400,000	1,400,000	\$619,930	\$619,93
Sections of Randolph Siding Rd.	600,000	600,000	\$101,020	\$101,02
Sections of Indiantown Road Pipe	200,000	149,566	\$149,567	\$149,50
Subtotal for Drainage (Pipe Replacements) :	2,700,000	2,562,580	\$1,283,531	\$1,283,53
D04 - Drainage Improvements				
A1A from US1 to Donald Ross	500,000	1,000,000	\$125,682	\$109,42
Congress Ave. north of Linton Blvd.	500,000	500,000	\$33,610	\$33,6
Australian Ave. from Banyan St. to 45th St.	2,000,000	2,000,000	\$1,773,204	\$232,0
Congress Ave. @ Palm Beach Lakes	500,000	500,000	\$0	
Haverhill Rd from Lake Worth Road to 10th Ave.	500,000	500,000	\$95,229	\$1,0
Seminole Colony east (Okeechobee/Military)	300,000	300,000	\$488	\$4
Seminole Colony west (Okeechobee/Military)	200,000	200,000	\$325	\$3
Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd.	600,000	600,000	\$0	;
Subtotal for Drainage Improvements :	5,100,000	5,600,000	\$2,028,538	\$376,96
P04 - Pathways				
Hood Road from Briarlake Dr. to W. of Turnpike	200,000	477,261	\$516,735	\$477,26
Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)	2,400,000	3,600,000	\$92,955	\$3,49
Center St. from Old Dixie Highway to Alt. A1A	400,000	400,000	\$650	\$68
Subtotal for Pathways :	3,000,000	4,477,261	\$610,340	\$481,4
R04 - Resurfacing				
Woolbright Road from Military Trail to Lawrence Road	1,000,000	792,152	\$792,153	\$792,1
Military Trail from PGA Blvd. to Donald Ross Rd.	1,800,000	1,576,226	\$1,576,226	\$1,576,2
Gun Club Rd. from Jog Rd. to Congress Ave.	1,400,000	841,011	\$841,011	\$841,0
Haverhill Rd.from Okeechobee Blvd. to Roebuck Rd.	1,200,000	707,123	\$707,123	\$707,1
Lantana Rd. from west of SR7 to Turnpike	900,000	850,873	\$850,873	\$850,8
CR A1A from Donald Ross Rd. to Marcinski	300,000	237,996	\$237,997	\$237,9
CR 880	2,100,000	2,250,000	\$1,323,079	\$1,323,0
Brown's Farms Road	1,400,000	1,550,000	\$1,158,809	\$1,158,8
Military Tr. from Hypoluxo Rd. to Lake Worth Rd.	2,200,000	1,782,687	\$1,782,688	\$1,782,6






Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
R04 - Resurfacing				
Lawerence Rd. from Boynton Beach Blvd. to Lantana Rd.	1,600,000	1,691,783	\$1,691,784	\$1,691,784
Northlake Blvd. from Military Trail to Beeline Hwy.	1,500,000	1,296,344	\$1,296,344	\$1,296,344
Okeechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	1,500,000	1,174,063	\$1,174,063	\$1,174,063
Military Trail from County Line to Palmetto Park Rd	900,000	572,987	\$572,987	\$572,987
Summit Blvd from Military Tr to Congress Ave.	700,000	574,408	<i>\$574,408</i>	\$574,408
Congress Ave. from Miner Rd. to south of Hypoluxo Rd.	600,000	455,403	\$455,402	\$455,402
Golf Road from Military Trail to Congress Ave.	600,000	688,717	\$688,717	\$688,582
Congress Ave. from Lake Ida Rd. to Summit Dr.	500,000	498,454	\$498,453	\$498,453
Cannon Gate (residential roads)	400,000	238,477	\$238,478	\$238,478
Duda Extension from C.R. 880 to Gator Blvd.	300,000	212,005	\$212,006	\$212,006
Sam Center Rd. from C.R. 880 to Gator Blvd.	200,000	181,890	\$181,890	\$181,890
Community Dr. from Haverhill Rd. to Military Trail	200,000	187,044	\$187,044	\$187,044
Pratt Whitney Rd. from Indiantown Rd. to north County line	200,000	133,066	\$133,066	\$133,066
Old Boynton Rd. from Knuth Rd. to Congress Ave.	200,000	192,013	\$192,013	\$192,013
Randolph Siding Rd. from 110th to Jupiter Farms Rd.	200,000	143,770	\$143,771	\$143,771
Jog Road from Lake Ida Rd to Boynton Beach Blvd	1,800,000	2,191,121	\$2,191,122	\$2,191,12
SW 18th St. from SR7 to Boca Rio Rd.	900,000	822,297	\$822,296	\$822,290
Lantana Rd from I-95 to US-1	500,000	600,000	\$2,897	\$2,897
Pinehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.	500,000	536,328	\$536,328	\$536,328
Jog Rd. from Summit Blvd to Gun Club Rd.	400,000	415,825	\$432,763	\$415,82
Frederick Small Rd from Central Blvd. to Military Trail	300,000	287,784	\$287,783	\$287,783
Woolbright Rd. from Lawerence Rd to Congress Ave.	200,000	199,335	\$199,335	\$199,33
Frederick Small Rd. from Military Trail to Palmwood Rd.	200,000	270,040	\$270,040	\$270,040
Northtree (residential roads)	200,000	195,062	\$195,061	\$195,06
Lyons Rd from Hillsboro Canal to Boca Lago Blvd.	1,000,000	724,668	\$724,668	\$724,668
Lake Ida Rd from Congress Ave to Swinton Ave.	700,000	1,200,000	\$694,367	\$655,867
Okeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way	700,000	629,632	\$629,632	\$629,632
High Ridge Road from Hypoluxo Rd to Lake Osbourne Dr	400,000	378,459	\$378,460	\$378,460
Central Blvd. from Indian Creek Parkway to Indiantown Rd.	300,000	299,984	\$299,985	\$299,985
Boca Rio Rd. from S.W. 18th St. to Glades Rd.	300,000	300,000	\$485	\$485
Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.	200,000	199,084	\$199,083	\$199,083
Seacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.	2,400,000	2,700,000	\$2,120,542	\$1,952,642
Hypoluxo Rd. from Military Trail to U.S. 1	1,400,000	1,568,623	\$1,568,458	\$1,568,458
Congress Ave. from Palm Beach Lakes to 45th St.	1,000,000	1,000,000	\$1,675	\$1,675
Belvedere Rd. from Benoist Farms to Jog Rd.	900,000	916,387	\$916,343	\$916,343
El Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.	800,000	800,000	\$650,869	\$607,069
Crestwood Blvd. from Folsom Rd. to Okeechobee Blvd.	700,000	700,000	\$661,255	\$605,955
Noolbright Rd. from Congress Ave to Federal Hwy.	600,000	1,230,000	\$924,714	\$877,214
Folsom Rd from Crestwood Blvd. to Okeechobee Blvd.	300,000	300,000	\$298,538	\$298,538
Hatton Hwy. from Gator Blvd. to State Rd 80	300,000	229,379	\$227,086	\$227,086
antana Rd. from Fla. Turnpike to Hagen Ranch Rd	300,000	580,000	\$324,975	\$303,675
Garden Rd. from Bee Line Hwy. to Investment Ln.	300,000	1,000,000	\$24,001	\$1,853
Curlee Rd. from State Rd 80 to West Sugar House Rd.	200,000	128,137	\$128,137	\$128,137
Davis Road from Melaleuca Ln. to Lake Worth Rd.	200,000	242	\$242	\$242
Palmetto Park Rd. from Glades Rd. to Crawford Blvd.	3,700,000	4,800,000	\$4,789,205	\$3,639,082
Jog Rd. from Linton Blvd to Lake Ida Rd	800,000	1,400,000	\$1,230,376	\$2,276





1,000,000 700,000 1,600,000 1,600,000 00 800,000 00 900,000 00 500,000 00 300,000 00 300,000 00 270,000 00 3,280,000 00 370,000 00 570,000 00 650,000 00 650,000 00 720,000	\$976,292 \$434,638 \$1,032,759 \$700,304 \$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0 \$0 \$0	\$849,88 \$1,13 \$908,24 \$615,90 \$277,23 \$595,34 \$8 \$56 \$258,03 \$8 \$44 \$5,33
00 700,000 00 1,600,000 00 800,000 00 750,000 00 900,000 00 500,000 00 360,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$434,638 \$1,032,759 \$700,304 \$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$1,10 \$908,25 \$615,90 \$277,20 \$595,34 \$80 \$258,00 \$80 \$40 \$5,30
00 700,000 00 1,600,000 00 800,000 00 750,000 00 900,000 00 500,000 00 360,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$434,638 \$1,032,759 \$700,304 \$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$1,13 \$908,28 \$615,90 \$277,23 \$595,34 \$8 \$51 \$258,03 \$8 \$44 \$5,33
1,600,000 1,600,000 00 800,000 00 750,000 00 900,000 00 360,000 00 300,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000	\$1,032,759 \$700,304 \$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$908,24 \$615,91 \$277,23 \$595,34 \$8 \$55 \$258,01 \$8 \$44 \$5,33
00 800,000 00 750,000 00 900,000 00 500,000 00 360,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$700,304 \$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$615,9 \$277,2 \$595,3 \$8 \$5 \$258,0 \$8 \$4
00 750,000 00 900,000 00 500,000 00 360,000 00 500,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$340,637 \$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$277,2 \$595,3 \$8 \$5 \$258,0 \$8 \$4 \$5,3
00 900,000 00 500,000 00 360,000 00 300,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$642,946 \$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$595,3 \$8 \$5 \$258,0 \$8 \$4 \$5,3
500 500,000 500 360,000 500 300,000 500 500,000 500 270,000 500 3,280,000 500 570,000 500 840,000 500 650,000 500 720,000	\$456,313 \$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$8 \$5 \$258,0 \$8 \$4 \$5,3
00 360,000 00 300,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$303,585 \$258,039 \$378,813 \$188,439 \$5,334 \$0	\$5 \$258,0 \$8 \$4 \$5,3
00 300,000 00 500,000 00 270,000 00 3,280,000 00 570,000 00 840,000 00 650,000 00 720,000	\$258,039 \$378,813 \$188,439 \$5,334 \$0	\$258,0 \$8 \$4 \$5,3
500 500,000 500 270,000 500 3,280,000 500 570,000 500 840,000 500 650,000 500 720,000	\$378,813 \$188,439 \$5,334 \$0 \$0	\$8 \$4 \$5,3
200 270,000 200 3,280,000 200 570,000 200 840,000 200 650,000 200 720,000	\$188,439 \$5,334 \$0 \$0	\$4 \$5,3
3,280,000 570,000 00 840,000 00 650,000 00 720,000	\$5,334 \$0 \$0	\$5,3
570,000 570,000 840,000 00 650,000 720,000	\$0 \$0	
00 840,000 00 650,000 00 720,000	\$0	
00 650,000 00 720,000		
720,000	\$598,000	
00 450,000	\$0	
	\$0	
00 640,000	\$0	
00 600,000	\$0	
580,000	\$0	
00 0	\$0	
300,000	\$300,000	\$300,0
500,000	\$0	
340,000	\$0	
00 80,000	\$0	
00 80,000		
00 85,000	\$0	
00 0	\$0	
00 800,000	\$0	
240,000	\$0	
260,000	\$0	
530,000	\$0	
500,000	\$0	
3,100,000	\$2,556,041	\$799,2
00 68,255,879	\$48,413,247	\$41,062,4
	500,000 340,000 340,000 80,000 80,000 85,000 00 800,000 240,000 00 530,000 00 500,000 3,100,000	00 500,000 \$0 00 340,000 \$0 00 80,000 \$0 00 85,000 \$0 00 \$0 \$0 00 800,000 \$0 00 240,000 \$0 00 260,000 \$0 00 530,000 \$0 00 500,000 \$0 00 3,100,000 \$2,556,041





Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S08 - Signals and Signal Systems				
Old Boynton & Military Trail	400,000	484	\$484	\$4
Summit Blvd. & Haverhill Road	400,000	550,000	\$76,501	\$23,1
antana Road & Congress Avenue	400,000	650,000	\$82,806	\$16,2
Boynton Beach Blvd. & Military Trail	400,000	400,000	\$704	\$7
SR 7 (Glades to SW 18th Avenue)	300,000	300,000	\$488	\$4
Boynton Beach Blvd. (SR7 to I-95)	500,000	500,000	\$0	
5th Street & Tamarind Avenue	500,000	500,000	\$0	
Cascades Isle Blvd. & Jog Road	400,000	450,000	\$0	
Oonald Ross Road & Military Trail	400,000	150,000	\$0	
School Zone System Upgrade	0	497,779	\$497,780	\$497,7
Subtotal for Signals and Signal Systems :	6,600,000	7,166,835	\$1,125,025	\$864,2
614 - Street Lighting				
Street Lighting LED Replacements Countywide FY18	1,950,000	1,950,000	\$1,239,253	\$599,7
Street Lighting LED Replacements Countywide FY19	820,000	820,000	\$4,735	\$4,7
Belvedere Homes	180,000	180,000	\$914	\$9
San Castle	180,000	180,000	\$291	\$2
Street Lighting LED Replacements Countywide FY20	12,000	12,000	\$494	\$4
Street Lighting LED Replacements Countywide FY21	2,180,000	2,180,000	\$30,299	\$30,2
SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)	500,000	500,000	\$837	\$8
Southern Blvd. Pines / Wallis Rd. west	180,000	180,000	\$301	\$
imestone Creek	180,000	180,000	\$293	\$2
Street Lighting LED Replacements Countywide FY22	840,000	840,000	\$1,366	\$1,3
Street Lighting LED Replacements Countywide FY23	1,830,000	1,830,000	\$0	
Ranch Haven/Laura Lane	180,000	180,000	\$0	
SR-7 (Whitehorse Dr. to Hypoluxo Rd.)	0	106,000	\$26,617	\$25,0
Subtotal for Street Lighting :	9,032,000	9,138,000	\$1,305,400	\$664,
S16 - Striping				
Sections of Jog Road	700,000	700,000	\$367,761	\$367,7
Sections of Military Trail	600,000	600,000	\$137,185	\$137,
Sections of Congress Avenue	400,000	400,000	\$206,396	\$206,3
Sections of Gateway Blvd.	100,000	100,000	\$76,915	\$76,9
Sections of Seacrest Blvd.	150,000	150,000	\$31,670	\$31,6
ections of Old Dixie Hwy.	250,000	250,000	\$28,512	\$28,5
ections of Clint Moore Road	100,000	100,000	\$47,092	\$47,0
ections of Hagen Ranch Road	100,000	100,000	\$49,680	\$49,6
ections of Palm Beach Lakes Blvd.	50,000	50,000	\$29,252	\$29,2
Sections of Lyons Road	400,000	400,000	\$205,486	\$205,4
Sections of Haverhill Road	300,000	300,000	\$61,199	\$61,
Sections of Belvedere Road	150,000	150,000	\$110,521	\$110,5

Palm Beach County Infrastructure Sales Tax Program Appropriated - Detailed



Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Engineering			
S16 - Striping				
Sections of Indiantown Road Striping	275,000	275,000	\$105,866	\$105,8
Sections of Palmetto Park Road	275,000	275,000	\$52,851	\$52,8
Sections of Hypoluxo Road	175,000	175,000	\$77,328	\$77,3
Sections of Australian Avenue	200,000	200,000	\$82,003	\$82,0
Sections of Lantana Road	175,000	175,000	\$1,257	\$1,2
Sections of Okeechobee Blvd.	100,000	100,000	\$44,721	\$44,7
Sections of 10th Avenue North	100,000	100,000	\$22,440	\$22,4
Sections of 45th Street	100,000	100,000	\$37,964	\$37,9
Sections of Lake Ida Road	100,000	100,000	\$162	\$1
Sections of Lawrence Road	100,000	100,000	\$10,323	\$10,3
Sections of Donald Ross Road	50,000	50,000	\$27,515	\$27,5
Sections of Summit Blvd.	50,000	125,000	\$33,150	\$33,1
Sections of Linton Blvd.	75,000	75,000	\$122	\$1
Sections of Woolbright Road	50,000	50,000	\$81	\$
Subtotal for Striping :	5,300,000	5,375,000	\$1,941,709	\$1,941,7
Z90 - Department Reserves Engineering Department Reserves Subtotal for Department Reserves :	0 0	2,467,168 2,467,168		
Total for Engineering:	126,332,000	150,458,210	\$65,448,838	\$52,886,7
Facil	ities Development & Operation	s		
G02 - General Government Facilities				
Four Points	450,000	1,280,000	\$1,200,077	\$87,0
Countywide ADA Renovations	1,300,000	1,300,000	\$466,161	\$254,8
Countywide Radio Replacement	870,000	869,557	\$869,559	\$869,5
Animal Care & Control	21,000,000	13,000,000	\$1,508,082	\$1,172,0
South County Admin Complex Redevelopment	6,000,000	6,000,000	\$627,126	\$250,7
Government Center Renewal/Replacement	26,000,000	22,000,000	\$131,154	\$40,0
Countywide Buildings Renewal/Replacement	4,015,800	4,015,800	\$0	
Subtotal for General Government Facilities :	59,635,800	48,465,357	\$4,802,159	\$2,674,4
H02 - Housing				
Housing Units for Homeless, Extremely Low Income, & Low Income	17,850,000	17,850,000	\$4,496,659	\$878,4
Central County Housing Resource Center	5,700,000	14,943,697	\$12,663,858	\$070,4 \$1,838,5
Ochinal County Housing Nesource Center	5,700,000	14,543,057	φ 12,003,030	φ1,030,5
	23,550,000	32,793,697	\$17,160,517	\$2,717,0

Palm Beach County Infrastructure Sales Tax Program Appropriated - Detailed



Santaluces Pool Facility Renovation

Aqua Crest Pool Facility Replacement

Therapeutic Recreation Pool Resurfacing

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Facilities Development & Operation	s		
J02 - Judicial				
Courthouse Buildout and Renovations	10,630,027	32,500,000	\$0	\$
Courthouse Electronics System R&R/Command Center	12,999,700	12,999,700	\$12,999,700	\$12,974,62
Judicial Partners Records Warehouse	19,435,800	0	\$0	\$
Subtotal for Judicial :	43,065,527	45,499,700	\$12,999,700	\$12,974,62
S04 - Sheriff				
Radios Replacement	7,432,384	7,432,328	\$7,432,329	\$7,432,32
Vehicle Replacement	12,621,503	12,621,503	\$10,951,540	\$10,951,54
Public Safety Equipment	3,727,657	11,182,970	\$0	\$
In car cameras	2,537,205	10,951,540	\$0	9
Subtotal for Sheriff :	26,318,749	42,188,341	\$18,383,869	\$18,383,86
S06 - Sheriff - FDO				
Evidence Building	21,336,540	21,336,540	\$20,884,243	\$20,594,52
Headquarters R&R	32,702,000	47,679,994	\$46,553,243	\$30,635,62
Main Detention Center Electronics	10,300,000	10,300,000	\$9,819,656	\$9,476,05
Lake Worth West Substation	1,213,460	1,213,460	\$1,087,601	\$1,087,60
PBSO District 1 Substation and Marine Unit	0	1,000,000	\$0	\$
North County Substation	2,800,000	0	\$0	\$
Acreage Substation	3,350,000	3,651,000	\$0	\$
Detention Center Facilities R/R (Phases 3-5)	33,000,000	43,000,000	\$26,301,337	\$19,843,91
Subtotal for Sheriff - FDO :	104,702,000	128,180,994	\$104,646,079	\$81,637,71
Z90 - Department Reserves				
FDO Department Reserves	0	499		
Subtotal for Department Reserves :	0	499		
Total for Facilities Development & Operations:	257,272,076	297,128,588	\$157,992,325	\$118,387,63
	Parks and Recreation			
A02 - Aquatic Facility Repair and Replacement				
Lake Lytal Pool Facility Replacement	6,000,000	12,152,500	\$433,767	\$227,37
			4	

North County Pool Facility Repairs and Renovation Coconut Cove Waterpark Facility Repairs and Renovation 1,100,000 1,449,000 \$0 15,814,500 28,730,500 \$1,230,364 \$1,006,708 Subtotal for Aquatic Facility Repair and Replacement : Prolog Converge Printed on: 11/14/2022 Palm_Beach Page 7

850,000

64,500 6,000,000

1,800,000

850,000

12,152,500

2,062,000

64,500

\$594,946

\$64,500

\$137,150

\$0

\$594,946

\$64,500


\$119,884

\$0

Palm Beach County Infrastructure Sales Tax Program Appropriated - Detailed




Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
A04 - Asphalt Paving & Striping				
IPP Pathway Repairs	50,000	50,000	\$50,000	\$50,00
Okeeheelee North Pathway Repairs	44,000	44,000	\$44,000	\$44,00
BASCR Pathway Repairs	40,000	40,000	\$40,000	\$40,00
Okeeheelee Nature Center Pathway Repairs	35,000	35,000	\$35,000	\$35,00
BASCR Dog Park Pathway Repairs	25,000	25,000	\$25,000	\$25,00
Oyer Park Pathway Repairs	25,000	25,000	\$25,000	\$25,00
ake Ida Dog Park Pathway Repairs	25,000	25,000	\$25,000	\$25,00
Glades Pioneer Pathway Repairs	20,000	20,000	\$20,000	\$20,00
Caloosa Park Pathway Repairs	16,000	16,000	\$16,000	\$16,00
Cabana Colony Pathway Repairs	8,000	8,000	\$8,000	\$8,00
Okeeheelee North Roadway Repairs	15,000	14,999	\$15,000	\$15,00
Vest Boynton Park Parking Lot Repairs	10,000	10,000	\$10,000	\$10,00
outh Inlet Parking Lot Repairs	8,100	8,100	\$8,100	\$8,10
Ocean Inlet Pathway Repairs	7,000	7,000	\$7,000	\$7,00
eminole Palms Parking Lot Repairs	6,000	5,851	\$5,851	\$5,85
outh Bay Pathway Repairs	5,850	5,850	\$5,850	\$5,85
eterans Parking Lot Repairs	5,000	5,000	\$5,001	\$5,00
eminole Palms Pathway Repairs	4,000	4,000	\$4,000	\$4,00
ohn Stretch Roadway Reapirs	180,000	180,000	\$180,000	\$180,00
antaluces Pathway Repairs	65,000	65,000	\$65,000	\$65,00
eterans Park Pathway Repairs	45,000	45,000	\$45,000	\$45,00
Vest Boynton Park Pathway (Asphalt)	20,000	20,000	\$20,000	\$20,00
Okeeheelee North Parking Lot Repairs	65,000	73,900	\$73,900	\$
Countywide Park Roadway and Parking Lot Striping	50,000	58,000	\$3,953	\$9
ake Ida 4th Roadway Repairs	33,000	39,980	\$38,103	\$38,10
Burt Reynolds Parking Lot Repairs	22,650	29,009	\$29,009	\$
Caloosa Park Roadway Repairs	20,000	26,200	\$43	\$4
Ocean Inlet Roadway Reapirs	10,000	12,600	\$20	\$2
riangle Park Parking Lot Repairs	6,400	8,784	\$8,784	\$8,78
Oyer Park Parking Lot Repairs	45,000	54,050	\$0	\$
Burt Reynolds Roadway Repairs	44,550	53,560	\$0	\$
Oubois Park Parking Lot Repairs	35,000	43,150	\$0	\$
Glades Pioneer Park Ashalt Repair & Expansion	0	63,349	\$63,349	\$63,34
Subtotal for Asphalt Paving & Striping :	990,550	1,121,382	\$812,614	\$705,84
06 - Athletic Field Renovations				
Vest Boynton Park Athletic Field Renovation	2,000,000	2,185,000	\$196,900	\$78,74
outtonwood Park Athletic Field Renovation	2,400,000	2,875,000	\$239,984	\$115,56
yer Park Athletic Field Renovation	6,000,000	6,000,000	\$248,229	\$93,85
aloosa Park Athletic Field Renovation	4,000,000	4,000,000	\$243,812	\$90,68
PP Athletic Field Renovation	3,220,000	3,220,000	\$198,672	\$70,5°
oggers Run Park Athletic Field Renovation	3,200,000	2,500,000	\$198,126	\$70,3 \$79,75






Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Parks and Recreation			
A06 - Athletic Field Renovations				
Glades Pioneer Park Athletic Field Renovation	2,000,000	1,219,000	\$168,943	\$56,99
Subtotal for Athletic Field Renovations :	22,820,000	21,999,000	\$1,494,666	\$586,09
306 - Bridge or Boardwalk Replacement				
BASCR Nature Trail Boardwalk Replacement	225,000	225,000	\$225,000	\$225,00
Dubois Park Pedestrian Bridge Deck Replacement	60,000	0	\$0	;
Beach Access Dune Crossover and Dock Repair and Replacement	166,360	166,360	\$131,227	\$131,22
Subtotal for Bridge or Boardwalk Replacement :	451,360	391,360	\$356,227	\$356,22
E02 - Existing Park Redevelopment or Expansion				
Bert Winters Park Redevelopment	1,700,000	1,700,000	\$835,246	\$115,17
Samuel Friedland District Park Expansion	3,000,000	3,000,000	\$193,197	\$64,9
Vestgate Park Restroom and Athletic Field Renovation	2,000,000	2,000,000	\$162,235	\$61,8
Dkeeheelee Park South Expansion	3,000,000	2,000,000	\$56,594	\$56,5
South Bay RV Campground Electrical Upgrade	200,000	216,000	\$361	\$30
Acreage Community Park Recreation Center	3,000,000	3,000,000	\$0	:
Subtotal for Existing Park Redevelopment or Expansion :	12,900,000	11,916,000	\$1,247,633	\$298,90
F02 - Fencing Replacement				
Countywide Fencing Replacement	290,001	290,001	\$210,001	\$125,1
Subtotal for Fencing Replacement :	290,001	290,001	\$210,001	\$125,17
F04 - Fresh Water Boat Ramps				
IPP Boat Ramp Replacement	400,000	400,000	\$399,821	\$399,82
BASCR Boat Ramp Replacement	250,000	267,500	\$33,555	\$11,3
Okeeheelee Park Ski Lake Boat Ramp Replacement	400,000	474,000		
Subtotal for Fresh Water Boat Ramps :	1,050,000	1,141,500	\$433,376	\$411,1
G04 - Group Pavilion Replacement				
lupiter Island Pavilion Replacement	150,000	86,044	\$86,044	\$86,0
ake Biwa Pavilion Replacement	300,000	300,000	\$45,215	\$32,79
Countywide Picnic Shelter Replacement	300,000	334,000	\$334,000	\$216,7
Sunset Cove Pavilion Replacement	150,000	159,500	\$9,788	\$2
Carlin Beach Pavilion Replacement	150,000	159,500	\$6,800	\$26
PP Center Drive Pavilion Replacement	150,000	159,500	\$267	\$2
Duncan Padget Park Picnic Area Improvements	0	235,000	\$9,663	\$9,6
rolog Converge Printed on: 11/14/2022 Palm_Beac	sh.			Pa





Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Parks	and Recreation			
Subtotal for Group Pavilion Replacement :	1,200,000	1,433,544	\$482,115	\$336,37
N02 - New Park Development				
Community Park New Development	5,900,000	2,000,000	\$738,853	\$254,38
Canyon's District Park New Park Development	12,000,000	24,983,740	\$12,229,950	\$10,936,12
Subtotal for New Park Development :	17,900,000	26,983,740	\$12,968,802	\$11,190,50
P02 - Parking Lot Lighting Replacement				
Ocean Inlet Park Street and Parking Lot Light Replacement	84,000	84,000	\$70,981	\$9,69
Jupiter Farms Parking Lot Light Replacement	60,000	100,000	\$61,115	\$13,63
Jupiter Beach Park Parking Lot Light Replacement	250,000	267,500	\$447	\$44
Ocean Reef Park Parking Lot Light Replacement	250,000	267,500	\$14,196	\$11,55
Caloosa Park Light Replacement	200,000	216,000	\$17,828	\$14,33
Carlin Park Parking Lot Light Replacement	200,000	216,000	\$11,788	\$9,50
Buttonwood Parking Lot Light Replacement	87,000	94,610	\$11,417	\$9,2
Dkeeheelee Park Street and Parking Lot Light Replacement	350,000	396,000	\$34,014	\$7,3
Vest Boynton Parking Lot Light Replacement	285,000	327,100	\$13,457	\$12,0
Morikami Park Light Replacement	144,000	167,640	\$17,740	\$2
Pioneer Park Light Replacement	60,000	68,600	\$112	\$1
BASCR Street and Parking Lot Light Replacement	540,000	638,600	\$0	:
JPP Street and Parking Lot Light Replacement	300,000	352,000	\$0	:
Haverhill Park Parking Lot Light Replacement	200,000	238,000	\$0	:
Oyer Park Street and Parking Lot Light Replacement	192,000	229,280	\$0	5
Subtotal for Parking Lot Lighting Replacement :	3,202,000	3,662,830	\$253,095	\$88,20
P06 - Playground Replacement				
JPP Osborne Boundless Playground Surface Replacement	175,000	166,839	\$166,839	\$166,8
Playground Replacement Countywide FY17	398,750	520,262	\$520,263	\$520,2
West Boynton Park Playground Surface Replacement	85,000	77,052	\$77,052	\$77,0
Lake Lytal Park Activity Building Playground Replacement	77,750	77,750	\$77,750	\$77,7
Playground Replacement Countywide FY18	812,000	2,401,750	\$1,114,851	\$63,85
Playground Replacement Countywide FY19	421,500	375,000	\$12,843	\$12,84
Nest Boynton Skate Park Repair and Renovation	150,000	150,000	\$150,000	\$150,0
BASCR Boundless Playground Surface Replacement	100,000	82,256	\$82,256	\$82,2
Limestone Creek ADA Playground Surface Replacement	40,000	15,984	\$15,984	\$15,9
Subtotal for Playground Replacement :	2,260,000	3,866,893	\$2,217,837	\$1,166,8
P08 - Public Building Repair Replacement & Expansion				
Sunset Cove Amphitheater Sound System Replacement	150,000	3,330	\$0	\$
JBE Barn Painting and Rust Treatment	250,000	204,678	\$204,678	\$204,67
		,•	,, -	





126,000 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,455 113,456 113,455 113,	P08 - Public Building Repair Replacement & Expansion JBE Sound System Replacement Ocean Rescue Wooden Guard Tower Repair and Renovation JPP Triplex Building Replacement Dubois Park Var Historic Building Repair and Renovation Lake Lytal Multipurpose Complex Building Replacement	120,000			
126,000 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 111,250 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,456 113,455 113,455 113,456 113,455 113,	UBE Sound System Replacement Ocean Rescue Wooden Guard Tower Repair and Renovation UPP Triplex Building Replacement Oubois Park Var Historic Building Repair and Renovation Lake Lytal Multipurpose Complex Building Replacement				
December Rescue Wooden Guard Tower Repair and Renovation 100,000 100,000 \$10,686 \$10	Ocean Rescue Wooden Guard Tower Repair and Renovation JPP Triplex Building Replacement Dubois Park Var Historic Building Repair and Renovation Lake Lytal Multipurpose Complex Building Replacement				
PPP Triplex Building Replacement	JPP Triplex Building Replacement Dubois Park Var Historic Building Repair and Renovation Lake Lytal Multipurpose Complex Building Replacement	100,000	113,455	\$113,456	\$113,4
Subols Park Var Historic Building Repair and Renovation 1,000,000 1,000,000 \$220,298 \$46 Jake Lytal Multipurpose Complex Building Replacement 780,000 863,400 \$1,426 \$1 Jokenbelse Park Socier Complex Building Replacement 780,000 853,400 \$1,426 \$1 Jokenbelse Park Socier Complex Building Replacement 780,000 853,400 \$1,426 \$1 Jake Lytal Park Maintenance Building Replacement 500,000 540,000 \$902 \$1 Jake Lytal Park Maintenance Building Replacement 500,000 540,000 \$902 \$1 Jake Lytal Park Maintenance Building Replacement 780,000 \$64,000 \$902 \$1 John Word Park Am Maintenance Building Replacement 780,000 \$76,000 \$1,837,64 \$1,370 Jer Park Subvision Office Building Replacement 780,000 590,000 \$0 \$0 Jeal Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Jubicis Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Vest Defray Regional Park Maintenance Building Rep	Dubois Park Var Historic Building Repair and Renovation Lake Lytal Multipurpose Complex Building Replacement		100,000	\$10,686	\$10,6
Aske Lytal Multipurpose Complex Building Replacement 780,000 853,400 \$1,426 \$1	Lake Lytal Multipurpose Complex Building Replacement	780,000	780,000	\$118,864	\$69,4
Ace Lytal Softball Complex Building Replacement 780,000 853,400 \$1,426 \$1		1,000,000	1,000,000	\$220,298	\$46,5
Scheeheelee Park Soccer Complex Building Replacement 780,000 853,400 \$1,426 \$1	also Lytel Coffinal Compley Dyilding Depleasment	780,000	853,400	\$1,426	\$1,4
Lake Ida Park Maintenance Building Replacement 500,000 \$40,000 \$902 1 Lake Lytal Park Maintenance Building Replacement 500,000 540,000 \$902 1 Pinewoods Park Althelic Complex Building Replacement 780,000 876,800 \$1,426 \$1 Decain Inlet Park and Marina Renovation and Expansion 5,000,000 5,700,000 \$1,833,764 \$1,370 Dep Parks Division Office Building Addition 2,500,000 750,000 \$0 \$0 Calcosa Park Var Building Renovation and Replacement 780,000 950,200 \$0 \$0 Canal Point Community Center Building Replacement 500,000 595,000 \$0 \$0 Carlin Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Vest Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Vest Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Vest Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 Sunset Cove Amphitheater Stage Renovation	Lake Lytai Solibaii Complex Building Replacement	780,000	853,400	\$1,426	\$1,4
ake Lytal Park Maintenance Building Replacement 500,000 \$40,000 \$902 3.88 Pinewoods Park Athletic Complex Building Replacement 780,000 \$76,000 \$1,426 \$1 Doean Intel Park and Marina Renovation and Expansion 5,000,000 5,700,000 \$1,833,764 \$1,370 PP Parks Division Office Building Addition 2,500,000 750,000 \$0 \$0 Carala Point Community Center Building Replacement 500,000 595,000 \$0 \$0 Carala Point Community Center Building Replacement 500,000 595,000 \$0 \$0 Carala Point Community Center Building Replacement 500,000 595,000 \$0 \$0 Carala Point Community Center Building Replacement 500,000 595,000 \$0 \$0 Carala Point Maintenance Building Replacement 500,000 595,000 \$0 \$0 West Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 West Delray Regional Park Maintenance Building Replacement 500,000 \$88,485 \$88,485 \$88,486 \$88 Subbotal for Pu	Okeeheelee Park Soccer Complex Building Replacement	780,000	853,400	\$1,426	\$1,4
Prinewoods Park Athletic Complex Building Replacement 780,000 876,800 \$1,426 \$1 Decan Inlet Park and Marina Renovation and Expansion 5,000,000 5,700,000 \$1,833,764 \$1,370 Decan Inlet Park and Marina Renovation and Expansion 5,000,000 760,000 \$0 Decan Inlet Park Division Office Building Addition 2,500,000 760,000 \$0 Decan Park Var Building Renovation and Replacement 780,000 950,200 \$0 Decan Park Var Building Renovation and Replacement 780,000 950,000 \$0 Decan Park Var Building Replacement 780,000 595,000 \$0 Decan Park Maintenance Building Replacement 790,000 595,000 \$0 Decan Park Maintenance Building Replacement 800,000 595,000 \$0 Decan Park Maintenance Building Replacement 800,000 \$0 Decan Park Maintenance Building Replacement 800,000 \$0 Decan Park Maintenance Building Replacement 800,000 \$0 Decan Park Maintenance 800,000 \$0	_ake Ida Park Maintenance Building Replacement	500,000	540,000	\$902	\$9
Decean Inlet Park and Marina Renovation and Expansion 5,000,000 5,700,000 \$1,833,764 \$1,370	Lake Lytal Park Maintenance Building Replacement	500,000	540,000	\$902	\$9
PP Parks Division Office Building Addition 2,500,000 750,000 \$0	Pinewoods Park Athletic Complex Building Replacement	780,000	876,800	\$1,426	\$1,4
Caloosa Park Var Building Renovation and Replacement 780,000 950,200 \$0 Carall Point Community Center Building Replacement 500,000 595,000 \$0 Carall Point Community Center Building Replacement 500,000 595,000 \$0 Carall Point Maintenance Building Replacement 500,000 595,000 \$0 Carallin Park Building Repair Replacement 500,000 595,000 \$0 Carallin Park Restroom Replacement 500,000 595,000 \$0 Carallin Park Restroom Replacement 500,000 595,000 \$0 Carallin Park Restroom Replacement 270,000 288,100 4882 Carallin Park East Restroom Replacement 270,000 288,100 4882 Carallin Park East Restroom Replacement 270,000 288,100 4882 Carallin Park East Restroom Replacement 270,000 27	Ocean Inlet Park and Marina Renovation and Expansion	5,000,000	5,700,000	\$1,833,764	\$1,370,6
Carala Point Community Center Building Replacement 500,000 595,000 \$0 Carlin Park Maintenance Building Replacement 500,000 595,000 \$146,670 \$146	JPP Parks Division Office Building Addition	2,500,000	750,000	\$0	:
Carlin Park Maintenance Building Replacement 500,000 595,000 \$0 Dubois Park Maintenance Building Replacement 500,000 595,000 \$0 West Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 Sunset Cove Amphitheater Stage Renovations 0 146,670 \$146,670	Caloosa Park Var Building Renovation and Replacement	780,000	950,200	\$0	
Dubois Park Maintenance Building Replacement 500,000 595,000 \$0 \$0 \$0 \$0 \$0 \$0 \$0	Canal Point Community Center Building Replacement	500,000	595,000	\$0	
West Delray Regional Park Maintenance Building Replacement 500,000 595,000 \$0 Sunset Cove Amphitheater Stage Renovations 0 146,670 \$1,822 ROZ - Restroom Replacement 200,000 88,485 \$88,486	Carlin Park Maintenance Building Replacement	500,000	595,000	\$0	
Substotal for Public Building Repair Replacement & Expansion : 16,800,000 16,645,333 \$2,509,255 \$1,822 \$2,509,255 \$1,822 \$3,000 \$2,000 \$2,000 \$2,000 \$2,000 \$3,000	Dubois Park Maintenance Building Replacement	500,000	595,000	\$0	:
Subtotal for Public Building Repair Replacement & Expansion : 16,800,000 16,645,333 \$2,509,255 \$1,822 R02 - Restroom Replacement 200,000 88,485 \$88,486 \$88 Canal Point Restroom Replacement 270,000 288,100 \$482 388 Connot Stretch Pavilion Restroom Replacement 270,000 288,100 \$482 388 Juno Park Restroom Replacement 270,000 288,100 \$482 388 PP Var Restroom Replacement 270,000 288,100 \$482 388 PP Var Restroom Replacement 270,000 288,100 \$482 388 Carlin Park East Restroom Replacement 810,000 908,600 \$1,478 \$1 Carlin Park East Restroom Replacement 270,000 311,200 \$506 388 PP Nursery Restroom Replacement 270,000 319,300 \$0	Nest Delray Regional Park Maintenance Building Replacement	500,000	595,000	\$0	
R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement 270,000 288,100 \$482 510 510 510 510 510 510 510 510 510 510	Sunset Cove Amphitheater Stage Renovations	0	146,670	\$146,670	\$146,6
R02 - Restroom Replacement Kreusler Park Restroom Replacement- Canal Point Restroom Replacement 270,000 288,100 \$482 510 510 510 510 510 510 510 510 510 510		46 800 000	40 045 222		\$4 922 O
Canal Point Restroom Replacement 270,000 288,100 \$482 50 ohn Stretch Pavilion Restroom Replacement 270,000 288,100 \$482 50 uno Park Restroom Replacement 270,000 288,100 \$482 50 Triangle Park Restroom Replacement 270,000 288,100 \$482 50 PP Var Restroom Replacement 810,000 908,600 \$1,478 \$1 Carlin Park East Restroom Replacement 270,000 311,200 \$506 50 PP Nursery Restroom Replacement 270,000 319,300 \$0	·	200 000	88 485	\$88.486	\$88,4
John Stretch Pavilion Restroom Replacement 270,000 288,100 \$482 5	·			400,100	
Juno Park Restroom Replacement 270,000 288,100 \$482 5 Friangle Park Restroom Replacement 270,000 288,100 \$482 5 JPP Var Restroom Replacement 810,000 908,600 \$1,478 \$1 Carlin Park East Restroom Replacement 270,000 311,200 \$506 5 JPP Nursery Restroom Replacement 270,000 319,300 \$0				\$482	
Triangle Park Restroom Replacement 270,000 288,100 \$482 \$100 IPP Var Restroom Replacement 810,000 908,600 \$1,478 \$100 Carlin Park East Restroom Replacement 270,000 311,200 \$506 \$100 IPP Nursery Restroom Replacement 270,000 319,300 \$0			288.100		\$4
IPP Var Restroom Replacement 810,000 908,600 \$1,478 \$1 Carlin Park East Restroom Replacement 270,000 311,200 \$506 \$1 IPP Nursery Restroom Replacement 270,000 319,300 \$0	John Stretch Pavilion Restroom Replacement	270,000		\$482	\$4 \$4
Carlin Park East Restroom Replacement 270,000 311,200 \$506 \$ JPP Nursery Restroom Replacement 270,000 319,300 \$0	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement	270,000 270,000	288,100	\$482 \$482	\$4 \$4 \$4
IPP Nursery Restroom Replacement 270,000 319,300 \$0	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement	270,000 270,000 270,000	288,100 288,100	\$482 \$482 \$482	\$4 \$4 \$4 \$4
	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement	270,000 270,000 270,000 810,000	288,100 288,100 908,600	\$482 \$482 \$482 \$1,478	\$4: \$4: \$4: \$4: \$1,4:
IPP Daycamp Restroom Replacement 270,000 319,300 80	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Friangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement	270,000 270,000 270,000 810,000 270,000	288,100 288,100 908,600 311,200	\$482 \$482 \$482 \$1,478 \$506	\$4: \$4: \$4: \$4: \$1,4' \$5:
	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Friangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement	270,000 270,000 270,000 810,000 270,000	288,100 288,100 908,600 311,200 319,300	\$482 \$482 \$482 \$1,478 \$506 \$0	\$4 \$4 \$4 \$4 \$1,4
	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Triangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement	270,000 270,000 270,000 810,000 270,000 270,000	288,100 288,100 908,600 311,200 319,300 319,300	\$482 \$482 \$482 \$1,478 \$506 \$0	\$4: \$4: \$4: \$1,4' \$5:
	John Stretch Pavilion Restroom Replacement Juno Park Restroom Replacement Friangle Park Restroom Replacement JPP Var Restroom Replacement Carlin Park East Restroom Replacement JPP Nursery Restroom Replacement	270,000 270,000 270,000 810,000 270,000 270,000 270,000	288,100 288,100 908,600 311,200 319,300 319,300	\$482 \$482 \$482 \$1,478 \$506 \$0 \$0	\$4 \$4 \$4 \$4 \$1,4 \$5
	Canal Control Control	270,000		\$482	
11 Nostronii Natinosi 10 Nepiaesii ett. 270,000 90	ohn Stretch Pavilion Restroom Replacement uno Park Restroom Replacement riangle Park Restroom Replacement PP Var Restroom Replacement carlin Park East Restroom Replacement PP Nursery Restroom Replacement PP Daycamp Restroom Replacement	270,000 270,000 270,000 810,000 270,000 270,000	288,100 288,100 908,600 311,200 319,300 319,300	\$482 \$482 \$482 \$1,478 \$506 \$0	\$4 \$4 \$4 \$1,4
	ohn Stretch Pavilion Restroom Replacement uno Park Restroom Replacement riangle Park Restroom Replacement PP Var Restroom Replacement tarlin Park East Restroom Replacement PP Nursery Restroom Replacement PP Daycamp Restroom Replacement PP Daycamp Restroom Replacement PP Restroom Number 10 Replacement	270,000 270,000 270,000 810,000 270,000 270,000 270,000	288,100 288,100 908,600 311,200 319,300 319,300	\$482 \$482 \$482 \$1,478 \$506 \$0 \$0	\$4 \$4 \$4 \$4 \$1,4

Palm Beach County Infrastructure Sales Tax Program Appropriated - Detailed



Gulfatream Park Septic System Replacement 100,000 100,000 \$99,985 \$2 Duncan Padget Maintenance Office Septic System Replacement 50,000 50,000 \$5,748 \$ Lake Lyial Park Septic System Replacement 50,000 50,000 \$50,000	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Caldons Park Septic System Replacement		Parks and Recreation			
Collection	S02 - Sanitary Sewer/Septic Systems				
Duncan Padget Maintenamor Office Septic System Replacement	Caloosa Park Septic System Replacement	100,000	100,000	\$62,970	\$34,878
Moritanni Park Septic System Replacement 150,000 159,500 \$45,167 \$25	Gulfstream Park Septic System Replacement	100,000	100,000	\$99,965	\$28,477
Late Lytin Park Septic System Replacement \$0,000 \$4,000 \$400 \$30 Veterans Park Irrigation Weil Replacement \$0,000 \$4,262 \$34,262 \$32,262 \$33 Subtotal for Sanitary Sewer/Septic Systems : \$96,000 \$1,87,387 \$597,266 \$338 Stitu Sport Court Replacement/ Resurfacing \$20,000 \$270,000 \$1,860 \$3 Havefull Park Recognisted Court Replacement \$270,000 \$20,000 \$34,000 \$32,000 \$33 Subtotal for Sport Septiment \$270,000 \$20,000 \$32,000 \$33 Subtotal for Sport Court Replacement \$270,000 \$20,000 \$32,000 \$33 Subtotal for Sport Court Replacement \$270,000 \$20,000 \$32,000 \$33 Subtotal for Sport Court Replacement \$270,000 \$28,100 \$29,894 \$3 Subtotal for Sport Court Replacement \$270,000 \$28,100 \$28,882 Subtotal for Sport Court Replacement \$35,000 \$0 \$0 Subtotal for Sport Court Replacement \$35,000 \$30,000 \$30,000 \$30,000 Subtotal for Sport Court Replacement Resurfacing : \$1,517,000 \$4,400,000 \$4,113,806 \$33,898 \$33,398 \$3	Duncan Padget Maintenance Office Septic System Replacement	50,000	50,000	\$5,748	\$5,748
Veterans Park Intigation Well Replacement (1990) 50,000 24,262 324,262 32 Subtotal for Sanitary Sewer/Septic Systems : 950,000 1,667,987 3697,266 338 S10 - Sport Court Replacement/ Resurfacing 270,000 270,000 \$1,859 \$ Hewerfull Park Requested Court Resurfacing 12,000 220,000 \$32,000 31,000 32,000	Morikami Park Septic System Replacement	150,000	159,500	\$45,167	\$25,620
Subtotal for Sanitary Sower/Septic Systems : 969,000 1,857,867 3997,266 5385 5385 5395	Lake Lytal Park Septic System Replacement	50,000	54,000	\$90	\$90
Site Sport Court Replacement Resurfacing	Veterans Park Irrigation Well Replacement	50,000	24,262	\$24,262	\$24,26
Halverniii Park Racquestail Court Replacement	Subtotal for Sanitary Sewer/Septic Systems :	950,000	1,657,987	\$597,266	\$360,484
Cabana Colony Basketball Court Resurfacing 12,000 12,000 \$12,000 \$21,000 \$32,000 \$	S10 - Sport Court Replacement/ Resurfacing				
Cabana Colony Basketball Court Resurfacing 12,000 12,000 \$12,000 \$21,000 \$32,000 \$	Haverhill Park Racquetball Court Replacement	270,000	270,000	\$1,689	\$1,689
West Jupiter Park Basketball Court Resurfacing 20,000 20,000 \$20,000 <td>·</td> <td></td> <td></td> <td></td> <td>\$12,000</td>	·				\$12,000
Lake Lytal Park Racquetball Court Replacement 270,000 288,100 \$28,882 Duncan Padget Park Racquetball Court Replacement 135,000 0 \$0 Subtotal for Sport Court Replacement/ Resurfacing: 1,517,000 1,400,100 \$92,265 \$3 \$12 - Sports Lighting Replacement Sports Lighting Replacement Countywide FY17 4,200,000 4,200,000 \$4,113,806 \$3,95 Sports Lighting Replacement Countywide FY18 1,200,000 393,288 \$393,298 \$38 Sports Lighting Replacement Countywide FY19 200,000 200,000 \$21,037 \$2 Sports Lighting Replacement Countywide FY20 1,300,000 97,000 \$792,712 \$75 Sports Lighting Replacement Countywide FY21 4,050,000 3,749,000 \$2,422,068 \$1,70 Sports Lighting Replacement Countywide FY22 900,000 1,0470,000 \$1,633 \$8 Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210 \$3,742,467 \$28,41 Total for Parks and Recreation: </td <td>West Jupiter Park Basketball Court Resurfacing</td> <td>20,000</td> <td>20,000</td> <td>\$20,000</td> <td>\$20,000</td>	West Jupiter Park Basketball Court Resurfacing	20,000	20,000	\$20,000	\$20,000
Duncan Padget Park Racquetball Court Replacement 135,000 0 \$0 Subtotal for Sport Court Replacement/ Resurfacing : 1,517,000 1,400,100 \$92,265 \$3 S12 - Sports Lighting Replacement Sports Lighting Replacement Countywide FY17 4,200,000 4,200,000 \$4,113,806 \$3,95 Sports Lighting Replacement Countywide FY18 1,200,000 393,298 \$393,29		810,000	810,000	\$29,694	\$1,319
Subtotal for Sport Court Replacement/ Resurfacing : 1.517,000 1.400,100 \$92,265 \$33	Lake Lytal Park Racquetball Court Replacement	270,000	288,100	\$28,882	\$482
S12 - Sports Lighting Replacement	Duncan Padget Park Racquetball Court Replacement	135,000	0	\$0	\$6
Sports Lighting Replacement Countywide FY17 4.200,000 4.200,000 \$4,113,806 \$3.95 Sports Lighting Replacement Countywide FY18 1,200,000 393,298 \$393,298 \$38 Sports Lighting Replacement Countywide FY19 200,000 200,000 \$21,037 \$2 Sports Lighting Replacement Countywide FY20 1,300,000 927,000 \$792,712 \$75 Sports Lighting Replacement Countywide FY21 4,050,000 3,749,000 \$2,422,068 \$1,70 Sports Lighting Replacement Countywide FY22 900,000 1,004,000 \$1,633 \$ Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210 \$25,41 \$25,41 Forgram Program Program Program Program Reserves Program Reserves Program Reserves Program Reserves	Subtotal for Sport Court Replacement/ Resurfacing :	1,517,000	1,400,100	\$92,265	\$35,490
Sports Lighting Replacement Countywide FY18 1,200,000 393,298 \$393,298 \$395 Sports Lighting Replacement Countywide FY19 200,000 200,000 \$21,037 \$2 Sports Lighting Replacement Countywide FY20 1,300,000 927,000 \$792,712 \$75 Sports Lighting Replacement Countywide FY21 4,050,000 3,749,000 \$2,422,068 \$1,70 Sports Lighting Replacement Countywide FY22 900,000 1,004,000 \$1,633 \$ Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210 Subtotal for Department Reserves : 0 981,210 Total for Parks and Recreation: 113,415,411 136,410,763 \$32,742,467 \$25,41 Program Z90 - Department Reserves 0 0 0 0	S12 - Sports Lighting Replacement				
Sports Lighting Replacement Countywide FY19 200,000 200,000 \$21,037 \$2 \$25,41 \$	Sports Lighting Replacement Countywide FY17	4,200,000	4,200,000	\$4,113,806	\$3,950,568
Sports Lighting Replacement Countywide FY20 1,300,000 927,000 \$792,712 \$75 Sports Lighting Replacement Countywide FY21 4,050,000 3,749,000 \$2,422,068 \$1,70 Sports Lighting Replacement Countywide FY22 900,000 1,04,000 \$1,633 \$ Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210 \$3,742,467 \$2,442,4		1,200,000	393,298	\$393,298	\$393,298
Sports Lighting Replacement Countywide FY21 4,050,000 3,749,000 \$2,422,068 \$1,70 Sports Lighting Replacement Countywide FY22 900,000 1,004,000 \$1,633 \$ Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210	Sports Lighting Replacement Countywide FY19	200,000	200,000	\$21,037	\$21,037
Sports Lighting Replacement Countywide FY22 900,000 1,004,000 \$1,633 \$ Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210 Subtotal for Department Reserves : 0 981,210 Total for Parks and Recreation: 113,415,411 136,410,763 \$32,742,467 \$25,41 Program Z90 - Department Reserves Program Reserves 0 0 0	Sports Lighting Replacement Countywide FY20	1,300,000	927,000	\$792,712	\$754,131
Subtotal for Sports Lighting Replacement : 11,850,000 10,473,298 \$7,744,553 \$6,82 Z90 - Department Reserves 0 981,210	Sports Lighting Replacement Countywide FY21	4,050,000	3,749,000	\$2,422,068	\$1,709,058
Z90 - Department Reserves 20 981,210	Sports Lighting Replacement Countywide FY22	900,000	1,004,000	\$1,633	\$1,633
Parks Department Reserves 0 981,210 Subtotal for Department Reserves : 0 981,210 Total for Parks and Recreation: 113,415,411 136,410,763 \$32,742,467 \$25,41 Program 290 - Department Reserves Program Reserves 0 0 0	Subtotal for Sports Lighting Replacement :	11,850,000	10,473,298	\$7,744,553	\$6,829,724
Subtotal for Department Reserves : 0 981,210 Total for Parks and Recreation: 113,415,411 136,410,763 \$32,742,467 \$25,41 Program Z90 - Department Reserves 0 0 0	Z90 - Department Reserves				
Subtotal for Department Reserves : 0 981,210 Total for Parks and Recreation: 113,415,411 136,410,763 \$32,742,467 \$25,41 Program 290 - Department Reserves Program Reserves 0 0	Parks Department Reserves	0	981,210		
Program Z90 - Department Reserves Program Reserves 0 0 0		0	981,210		
Z90 - Department Reserves Program Reserves 0 0 0	Total for Parks and Recreation:	113,415,411	136,410,763	\$32,742,467	\$25,413,182
Program Reserves 0 0 0		Program			
	Z90 - Department Reserves				
Subtotal for Department Reserves : 0 0	Program Reserves	0	0		
	Subtotal for Department Reserves :	0	0		



Appropriated - Detailed

Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
Total for Program:	0	0		
Grand Totals:	497,019,487	583,997,561	\$263,214,543	\$198,179,475



FY 2017 Projects

Project Name	Category
	Engineering

Started Projects

Lake Osborne Dr. over Lake Bass CanalBridge ModificationsPalm Beach Lakes Blvd over FEC R/RBridge ModificationsSmith Sundy Rd. over LWDD Lat. 33 CanalBridge ModificationsPrairie Rd. over LWDD Lat. 8 CanalBridge Replacements

CR 880 Canal Bank Stabilization CR 880 Canal Bank Stabilization

Brown's Farms Road Resurfacing CR 880 Resurfacing Sections of Clint Moore Road Striping Sections of Congress Avenue Striping Sections of Gateway Blvd. Striping Sections of Hagen Ranch Road Striping Sections of Jog Road Striping Sections of Military Trail Striping Sections of Old Dixie Hwy. Striping

Sections of Old Dixie Hwy. Striping
Sections of Palm Beach Lakes Blvd. Striping
Sections of Seacrest Blvd. Striping

Future Projects

None

Completed Projects

Sections of Kirk Road

CR A1A from Donald Ross Rd. to Marcinski

Gun Club Rd. from Jog Rd. to Congress Ave.

Haverhill Rd.from Okeechobee Blvd. to Roebuck Rd.

Lantana Rd. from west of SR7 to Turnpike

Military Trail from PGA Blvd. to Donald Ross Rd.

Woolbright Road from Military Trail to Lawrence Road

Drainage (Pipe Replacements)

Resurfacing

Resurfacing

Resurfacing

Resurfacing

Kudza Rd. over LWDD Lat. 8 Canal Bridge Replacements



FY 2017 Projects

Project Name Category

Facilities Development & Operations

Started Projects

Countywide ADA Renovations General Government Facilities

Housing Units for Homeless, Extremely Low Income, & Low Income

Courthouse Electronics System R&R/Command Center

Evidence Building

Housing

Judicial

Sheriff - FDO

Headquarters R&R Sheriff - FDO
Main Detention Center Electronics Sheriff - FDO

Future Projects

None

Completed Projects

Countywide Radio Replacement General Government Facilities

Radios Replacement Sheriff

Parks and Recreation

Started Projects

Lake Lytal Pool Facility Replacement

Santaluces Pool Facility Renovation

Aquatic Facility Repair and Replacement

Aquatic Facility Repair and Replacement

Loxahatchee Groves Septic System Replacement Sanitary Sewer and Septic System Replacement

Community Park New Development (Paulette Burdick Park)

Sports Field Lighting Replacement - Countywide FY17

West Boynton Park Athletic Field Renovation (FY18 & 23 - Transfer 18-07)

Athletic Field Renovations

Buttonwood Park Athletic Field Renovation (FY21 & 23 - Transfer #18-07)

Athletic Field Renovations

Athletic Field Renovations

Future Projects

None

Completed Projects

Sunset Cove Amphitheater Sound System Replacement
JPP Osborne Boundless Playground Surface Replacement

West Boynton Park Playground Surface Replacement

Kreusler Park Restroom Replacement

Lake Lytal Park Activity Building Playground Replacement

Canal Point Community Center Septic System Replacement

Playground Replacement - Countywide FY 17 Therapeutic Recreation Pool Resurfacing Public Building Repair Replacement and Expansion

Playground Replacement Playground Replacement Restroom Replacement Playground Replacement

Sanitary Sewer and Septic System Replacement

Playground Replacement

Aquatic Facility Repair and Replacement



FY 2018 Projects

Project Name	Category
E	ngineering
Started Projects	
Sections of Randolph Siding Rd.	Drainage (Pipe Replacements)
Various other locations Countywide	Drainage (Pipe Replacements)

Street Lighting LED replacements - Countywide
Sections of 10th Avenue North
Sections of 45th Street
Sections of Australian Avenue
Sections of Belvedere Road
Sections of Haverhill Road
Sections of Hypoluxo Road

Sections of Indiantown Road Striping
Sections of Lyons Road
Sections of Okeechobee Blvd.
Sections of Palmetto Park Road
Sections of Summit Blvd.
Sections of Yamato Road
Wabasso Dr. over LWDD Lat. 2 Canal

Wabasso Dr. over LWDD Lat. 2 Canal Boynton Beach Blvd. & Seacrest Blvd. Belvedere Rd over E-3 canal

Video Detection (80 +/- intersection)

Prosperity Farms Rd. over SFWMD C-17 Canal

Sections of Lantana Road

Drainage (Pipe Replacements) Signals and Signal Systems Street Lighting Striping **Bridge Replacements** Signals and Signal Systems **Bridge Replacements Bridge Replacements**

Striping

Future Projects

None



FY 2018 Projects

Project Name	Category
Completed Projects	
Okeechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.	Resurfacing
Pratt Whitney Rd. from Indiantown Rd. to north County line	Resurfacing
Cannon Gate (residential roads)	Resurfacing
Northlake Blvd. from Military Trail to Beeline Hwy.	Resurfacing
Duda Extension from C.R. 880 to Gator Blvd.	Resurfacing
Old Boynton Rd. from Knuth Rd. to Congress Ave.	Resurfacing
Congress Ave. from Lake Ida Rd. to Summit Dr.	Resurfacing
Congress Ave. from Miner Rd. to south of Hypoluxo Rd.	Resurfacing
Community Dr. from Haverhill Rd. to Military Trail	Resurfacing
Military Trail from County Line to Palmetto Park Rd	Resurfacing
Randolph Siding Rd. from 110th to Jupiter Farms Rd.	Resurfacing
Sam Center Rd. from C.R. 880 to Gator Blvd.	Resurfacing
Summit Blvd from Military Tr to Congress Ave.	Resurfacing
Golf Road from Military Trail to Congress Ave.	Resurfacing
Military Tr. from Hypoluxo Rd. to Lake Worth Rd.	Resurfacing
Sections of Indiantown Road Pipe	Drainage (Pipe Replacements)
Lawerence Rd. from Boynton Beach Blvd. to Lantana Rd.	Resurfacing
School Zone System Upgrade	Signals and Signal Systems
Blue Heron Blvd. & Riviera FS # 2	Signals and Signal Systems
Hood Road from Briarlake Dr. to W. of Turnpike	Pathways
Facilities Development & Op	erations

Facilities Development & Operations

Started Projects

Four Points General Government Facilities

Vehicle ReplacementSheriffDetention Center Facilities R/R (Phases 3-5)Sheriff - FDO

Future Projects

None

Completed Projects

None

Parks and Recreation

Started Projects

Ocean Inlet Park and Marina Renovation

Beach Access Dune Crossover and Dock Repair and Replacement

Juno Park Septic System Replacement Bert Winters Park Redevelopment

Playground Replacement - Countywide FY18

Lake Ida West Park Septic System Replacement Okeeheelee Caretaker Septic System Replacement

Ocean Rescue Wooden Guard Tower Repair and Renovation

Public Building Repair Replacement and Expansion

Bridge or Boardwalk Replacement

Sanitary Sewer and Septic System Replacement Existing Park Redevelopment or Expansion

Playground Replacement

Sanitary Sewer and Septic System Replacement Sanitary Sewer and Septic System Replacement Public Building Repair Replacement and Expansion



FY 2018 Projects

Project Name

Completed Projects

Triangle Park Septic System Replacement Veterans Park Irrigation Well Replacement

BASCR Dog Park Pathway Repairs

BASCR Pathway Repairs

Cabana Colony Pathway Repairs
Caloosa Park Pathway Repairs
Dyer Park Pathway Repairs
Glades Pioneer Pathway Repairs

JPP Pathway Repairs

Lake Ida Dog Park Pathway Repairs

Okeeheelee Nature Center Pathway Repairs

Okeeheelee North Pathway Repairs

Dubois Park Pedestrian Bridge Deck Replacement Cabana Colony Basketball Court Resurfacing

West Boynton Skate Park Repair and Renovation

JBE Sound System Replacement
Jupiter Island Pavilion Replacement

BASCR Nature Trail Boardwalk Replacement Jupiter Farms Park Septic System Replacement

Sports Field Lighting Replacement - Countywide FY18

JBE Barn Painting and Rust Treatment

Category

Sanitary Sewer and Septic System Replacement Sanitary Sewer and Septic System Replacement

Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping

Asphalt Paving and Striping Asphalt Paving and Striping

Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping

Asphalt Paving and Striping

Bridge or Boardwalk Replacement

Sport Court Replacement and Resurfacing

Playground Replacement

Public Building Repair Replacement and Expansion

Group Pavilion Replacement
Bridge or Boardwalk Replacement

Sanitary Sewer and Septic System Replacement

Sports Lighting Replacement

Public Building Repair Replacement and Expansion

Future Projects

None



FY 2019 Projects

Project Name	Category
	Engineering

Started Projects

SR-7 (Whitehorse Dr. to Hypoluxo Rd.)

CR 880 (Old SR 80) Over C-51 Canal

Florida Mango Rd. over LWDD Lat. 8 Canal

Street Lighting LED replacements - Countywide FY19

Congress Ave. over PBC Lat. 2 Canal

Congress Ave. over LWDD Lat. 24 Canal

Bridge Replacements

Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal)

A1A from US1 to Donald Ross

Bridge Replacements

Drainage Improvements

Future Projects

Lantana Rd from I-95 to US-1 Resurfacing
Belvedere Homes Street Lighting

Completed Projects

Northtree (residential roads) Resurfacing Jog Road from Lake Ida Rd to Boynton Beach Blvd Resurfacing Pinehurst Dr. from Lake Worth Rd. to Forest Hill Blvd. Resurfacing Frederick Small Rd from Central Blvd. to Military Trail Resurfacing Frederick Small Rd. from Military Trail to Palmwood Rd. Resurfacing SW 18th St. from SR7 to Boca Rio Rd. Resurfacing Jog Rd. from Summit Blvd to Gun Club Rd. Resurfacing Woolbright Rd. from Lawerence Rd to Congress Ave. Resurfacing

Facilities Development & Operations

Started Projects

Animal Care & Control General Government Facilities

Central County Housing Resource Center Housing

Lake Worth West Substation Sheriff - FDO

Future Projects

None

Completed Projects

None



FY 2019 Projects

Project Name	Category
	Parks and Recreation

Started Projects

Aqua Crest Aquatic Complex Major Renovation and Reconstruction Ocean Inlet Park Street/Parking Lot Lighting Replacement LED Lights Jupiter Farms Park Street/Parking Lot Lighting Replacement LED Lights West Boynton Parking Lot Light Replacement (Transfer #19-02) Sports Field Lighting Replacement - FY19 Playground Replacement - Countywide FY19

Aquatic Facility Repair and Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement **Sports Lighting Replacement Playground Replacement**

Future Projects

None

Completed Projects

Seminole Palms Pathways (Asphalt) West Jupiter Park Basketball Court Resurfacing Limestone Creek ADA Playground Surface Replacement Seminole Palms Parking Lot - Striping Ocean Inlet Pathways (Asphalt) West Boynton Park Parking Lot - Striping South Bay Park - Pathway Repairs South Inlet Parking Lot - Striping Veterans Memorial Park Parking Lot - Striping **BASCR Boundless Playground Surface Replacement** Okeeheelee North Roadways **Asphalt Paving & Striping**

Asphalt Paving & Striping Sport Court Replacement/Resurfacing Playground Replacement Asphalt Paving & Striping **Asphalt Paving & Striping** Asphalt Paving & Striping **Asphalt Paving & Striping Asphalt Paving & Striping** Asphalt Paving & Striping Playground Replacement



FY 2020 Projects

Project Name	Category		
	Engineering		

Started Projects

6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound)

Bridge Replacements

Florida Mango Rd. over LWDD Lat. 9 Canal Bridge Replacements

Congress Avenue at Palm Beach Lakes Blvd. (FY21&23 - Transfer #20-02)

Drainage Improvements

Lake Ida Rd from Congress Ave to Swinton Ave. Resurfacing

Congress Ave. north of Linton Blvd. Drainage Improvements

Sections of Lawrence Road Striping
Sections of Donald Ross Road Striping

Future Projects

Boca Rio Rd. from S.W. 18th St. to Glades Rd.

Resurfacing

San Castle Street Lighting
Countywide Street Lighting FY20 (frmly Boca Chase Drive (Cain Blvd. to 102 Way Street Lighting

South) Lake Worth Road (at Pinehurst Drive))

Sections of Lake Ida Road Striping

Completed Projects

Okeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way

Resurfacing
High Ridge Road from Hypoluxo Rd to Lake Osbourne Dr

Central Blvd. from Indian Creek Parkway to Indiantown Rd.

Lyons Rd from Hillsboro Canal to Boca Lago Blvd.

Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.

Alexander Run from Randolph Siding Rd. to Indiantown Rd. (Transfer #20-12)

Resurfacing
Resurfacing
Resurfacing

Facilities Development & Operations

Started Projects

South County Admin Complex Redevelopment General Government Facilities

Future Projects

None

Completed Projects

None



FY 2020 Projects

Project Name	Category
	Parks and Recreation

Started Projects

Sports Lighting Replacement Countywide FY20

Dyer Park Athletic Field Renovation Caloosa Park Athletic Field Renovation

JPP Athletic Field Renovation

Loggers Run Park Athletic Field Renovation Samuel Friedland District Park Expansion

JPP Boat Ramp Replacement Countywide Fencing Replacement

Duncan Padget Maintenance Office Septic System Replacement

JPP Triplex Building Replacement Lake Biwa Pavilion Replacement

Westgate Park Restroom and Athletic Field Renovation Dubois Park Var Historic Building Repair and Renovation

Caloosa Park Septic System Replacement Gulfstream Park Septic System Replacement

Caloosa Park Racquetball Court Replacement

Sports Lighting Replacement

Athletic Field Renovations Athletic Field Renovations

Athletic Field Renovations

Athletic Field Renovations

Existing Park Redevelopment or Expansion

Fresh Water Boat Ramps **Fencing Replacement**

Sanitary Sewer and Septic System Replacement

Public Building Repair Replacement and Expansion

Group Pavilion Replacement

Existing Park Redevelopment or Expansion

Public Building Repair Replacement and Expansion Sanitary Sewer and Septic System Replacement Sanitary Sewer and Septic System Replacement

Sport Court Replacement and Resurfacing

Future Projects

Completed Projects

Santaluces Pathway Repairs West Boynton Park Pathway (Asphalt) Veterans Park Pathway Repairs John Stretch Roadway Repairs

Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping



FY 2021 Projects

Project Name	Category
	Engineering

Started Projects

El Clair Ranch Rd from Lake Ida Rd. to Woolbright Rd.

Crestwood Blvd. from Folsom Rd. to Okeechobee Blvd.

Folsom Rd from Crestwood Blvd. to Okeechobee Blvd.

Resurfacing

Resurfacing

Lantana Rd. from Fla. Turnpike to Hagen Ranch Rd

Resurfacing

Australian Ave. from Banyan St. to 45th St.

Belvedere Road canal piping and sidewalk addition (62nd Dr. N. to Haverhill park)

Pathways

Seacrest Blvd from Gulfstream Blvd. to Hypoluxo Rd.

Woolbright Rd. from Congress Ave to Federal Hwy.

Resurfacing

Woolbright Rd. from Congress Ave to Federal Hwy. Resurfacing
Le Chalet Blvd. & Military Trail Signals and Signal Systems

Hypoluxo Road & Military Trail Signals and Signal Systems

Jupiter Beach Rd. over Branch of ICWW (934125)

Countywide Street Lighting FY21 (frmly Military Trail (Lake Worth to Clint Moore)

Garden Rd. from Bee Line Hwy. to Investment Ln.

Resurfacing

Haverhill Rd from Lake Worth Road to 10th Ave. Drainage Improvements

Future Projects

Corkscrew Blvd. over SFWMD Miami Canal (934502)

Bridge Replacements

Congress Ave. from Palm Beach Lakes to 45th St. Resurfacing

Atlantic Avenue & Hamlet Drive Signals and Signal Systems
45th Street (Military Tr. to Broadway) Signals and Signal Systems

SR-7 High Mast Towers Rehab (Hypoluxo to N. of Lake Worth Rd.)

Southern Blvd. Pines / Wallis Rd. west

Street Lighting

Completed Projects

Old Boynton & Military Trail Signals and Signal Systems

Davis Road from Melaleuca Ln. to Lake Worth Rd. Resurfacing

Donald Ross Rd. over Cypress Creek (N Br) (934128)

Donald Ross Rd. over Cypress Creek (S Br) (934129)

Bridge Modifications

Bridge Modifications

Hatton Hwy. from Gator Blvd. to State Rd 80

Curlee Rd. from State Rd 80 to West Sugar House Rd.

Hypoluxo Rd. from Military Trail to U.S. 1

Resurfacing

Belvedere Rd. from Benoist Farms to Jog Rd.

Resurfacing

Facilities Development & Operations

Started Projects

None

Future Projects

None

Completed Projects

None



FY 2021 Projects

Project Name	Category	Category	
	Parks and Recreation		

Started Projects

Canyon District Park

Countywide Picnic Shelter Replacement
Ocean Reef Park Parking Lot Light Replacement

Caloosa Park Light Replacement

Lake Lytal Park Septic System Replacement
Sunset Cove Amphiteater Stage Renovations
Sports Lighting Replacement Countywide FY21
Carlin Park Parking Lot Light Replacement
Sunset Cove Pavilion Replacement
Carlin Beach Pavilion Replacement
JPP Center Drive Pavilion Replacement

Buttonwood Parking Lot Light Replacement
Glades Pioneer Park Athletic Field Renovation

Okeeheelee Park South Expansion

Duncan Padgett Park Picnic Area Improvements Morikami Park Septic System Replacement Lake Lytal Park Racquetball Court Replacement

BASCR Boat Ramp Replacement

Future Projects

Lake Lytal Multipurpose Complex Building Replacement
Lake Lytal Softball Complex Building Replacement
Okeeheelee Park Soccer Complex Building Replacement
Lake Ida Park Maintenance Building Replacement
Lake Lytal Park Maintenance Building Replacement
Canal Point Restroom Replacement
John Stretch Pavilion Restroom Replacement

Juno Park Restroom Replacement Triangle Park Restroom Replacement

Jupiter Beach Park Parking Lot Light Replacement South Bay RV Campground Electrical Upgrade

Completed Projects (*Note Removed from Project Plan)

*Duncan Padget Park Racquetball Court Replacement Glades Pioneer Park Asphalt Repair and Expansion New Park Development

Group Pavilion Replacement
Parking Lot Lighting Replacement
Parking Lot Lighting Replacement

Sanitary Sewer and Septic System Replacement Public Building Repair Replacement and Expansion

Sports Lighting Replacement
Parking Lot Lighting Replacement
Group Pavilion Replacement
Group Pavilion Replacement
Group Pavilion Replacement
Parking Lot Lighting Replacement
Athletic Field Renovations

Existing Park Redevelopment or Expansion

Group Pavilion Replacement

Sanitary Sewer and Septic System Replacement
Sport Court Replacement and Resurfacing

Fresh Water Boat Ramps

Public Building Repair Replacement and Expansion Public Building Repair Replacement and Expansion

Restroom Replacement Restroom Replacement Restroom Replacement Restroom Replacement

Parking Lot Lighting Replacement

Existing Park Redevelopment or Expansion

Sport Court Replacement and Resurfacing

Asphalt Paving and Striping



FY 2022 Projects

Project Name	Category		
	Engineering		

Started Projects

Palmetto Park Rd. from Glades Rd. to Crawford Blvd. Resurfacing Jog Rd. from Linton Blvd to Lake Ida Rd Resurfacing 10Th Ave N. from Pinehurst Dr. to Haverhill Rd. Resurfacing Palm Beach Lakes Blvd. from I-95 to U.S. 1 Resurfacing Belvedere Rd. from Jog Rd. to Haverhill Rd. Resurfacing Westgate Ave. from Military Trail to Congress Ave. Resurfacing S.W. 8th St. from S.W. 65th Ave. to Boca Rio Rd. Resurfacing Sandy Run Rd. from 120th Place N. to Jupiter Farms Rd. Resurfacing Pipers Glen Blvd. from Jog Rd. to Military Trail Resurfacing Fla Mango Rd. from Belvedere Rd. to N. of Old Okeechobee Rd. Resurfacing Jog Rd. from Glades Rd. to Yamato Rd. Resurfacing Palm Beach Lakes Blvd. from Okeechobee Blvd. to I-95 Resurfacing

Summit Blvd. & Haverhill RoadSignals and Signal SystemsLantana Road & Congress AvenueSignals and Signal SystemsCR-700 over SFWMD L-13 CanalBridge ModificationsCR-880 over SFWMD L-14 Canal @ 6 Mile BendBridge Modifications

Belvedere Rd. Canal Piping
Summit Blvd. over C-51 Canal
Bridge Replacements

Prosperity Farms Rd. from Hood Rd. to Donald Ross Rd.

Military Trail from Palmetto Park Rd to Clint Moore Rd.

Resurfacing

Resurfacing

Future Projects

Barwick Rd. over LWDD Lat. 30 Canal **Bridge Modifications** Seminole Colony east (Okeechobee/Military) **Drainage Improvements** Seminole Colony west (Okeechobee/Military) **Drainage Improvements** Center St. from Old Dixie Highway to Alt. A1A **Pathways** Lantana Rd. from Hagen Ranch Rd. to I-95 Resurfacing Boynton Beach Blvd. & Military Trail Signals and Signal Systems SR 7 (Glades to SW 18th Avenue) Signals and Signal Systems Limestone Creek Street Lighting Countywide Street Lighting FY22 Street Lighting Sections of Linton Blvd. Striping Sections of Woolbright Road Striping

Completed Projects (*Note Removed from Project Plan)

*Clint Moore Rd. over LWDD E-4 Canal Bridge Modifications



FY 2022 Projects

Project Name Category

Facilities Development & Operations

Started Projects

Government Center Renewal/Replacement General Government Facilities

PBSO District 1 Substation and Marine Unit

Courthouse Buildout and Renovations

Judicial

Future Projects

Public Safety Equipment Sheriff In car cameras Sheriff

Completed Projects (*Note Removed from Project Plan)

*Judicial Partners Records Warehouse Judicial

*North County Substation Sheriff - FDO

Parks and Recreation

Started Projects

Haverhill Park Raquetball Court Replacement (FY22 - Transfer #19-02 & 19-06)

Sport Court Replacement and Resurfacing

Lake Ida 4th Roadway RepairsAsphalt Paving and StripingBurt Reynolds Parking Lot RepairsAsphalt Paving and StripingOkeeheelee North Parking Lot RepairsAsphalt Paving and StripingMorikami Park Light ReplacementParking Lot Lighting Replacement

Okeeheelee Park Street and Parking Lot Light Replacement

Parking Lot Lighting Replacement

Future Projects

Acreage Community Park Recreation Center Existing Park Redevelopment or Expansion

Sports Lighting Replacement Countywide FY22

JPP Var Restroom Replacement

Restroom Replacement

Pinewoods Park Athletic Complex Building Replacement Public Building Repair Replacement and Expansion

Asphalt Paving and Striping

Okeeheelee Park Ski Lake Boat Ramp ReplacementFresh Water Boat RampsCarlin Park East Restroom ReplacementRestroom Replacement

Pioneer Park Light Replacement

Countywide Park Roadway and Parking Lot Striping

Caloosa Park Roadway Repairs

Parking Lot Lighting Replacement

Asphalt Paving and Striping

Asphalt Paving and Striping

Completed Projects

Ocean Inlet Roadway Reapirs

Triangle Park Parking Lot Repairs Asphalt Paving and Striping



FY 2023 Projects

Project Name	Category
	Engineering

Started Projects

None

Future Projects

Duda Rd. over SFWMD Lat. 14 Canal (Hillsboro Canal) (934519) **Bridge Replacements** Orange Blvd. from Seminole Pratt Whitney to Royal Palm Beach Blvd. **Drainage Improvements** Orange Blvd. from Seminole Pratt Whitney Rd. to Coconut Rd. Resurfacing Old Boynton Rd. from Military Trail to Knuth Rd. Resurfacing Haverhill Rd. from Roebuck Rd. to 45th St. Resurfacing Boca Del Mar (Powerline to Palmetto) Resurfacing 10Th Ave N. from Congress Ave. to I-95 Resurfacing Kirk Rd. from Meleleuca Ln. to Purdy Ln. Resurfacing Congress Ave. from Okeechobee Blvd. to Palm Beach Lakes Blvd. Resurfacing Old Dixie Hwy. from Alt A-1-A to County Line Rd. Resurfacing Tabit Rd. from Dead End to N.W. Ave G Resurfacing Eldorado Dr. from Pee Hokey Dr. to Muck City Rd. Resurfacing Seville St. from Pee Hokey Dr. to Muck City Rd. Resurfacing Joe Louis Blvd. from Dead End to Muck City Rd. Resurfacing Australian Ave. from 45th St. to Blue Heron Blvd. Resurfacing Indian / Scott / Spafford from Okeechobee Blvd. to Gardinia Ave. Resurfacing Lake Ridge Blvd. from State Rd. 7 to Yamato Rd. Resurfacing Boca Chase Dr. from Waterberry Dr. to State Rd. 7 Resurfacing Flavor Pict Rd. from Jog Rd. to Military Trail Resurfacing Boynton Beach Blvd. (SR7 to I-95) Signals and Signal Systems 15th Street & Tamarind Avenue Signals and Signal Systems Cascades Isle Blvd. & Jog Road Signals and Signal Systems Donald Ross Road & Military Trail Signals and Signal Systems Countywide Street Lighting FY 23 (frmly Lyons Rd (Lantana to Boynton Beach Blvd) Street Lighting Ranch Haven/Laura Lane Street Lighting

Completed Projects (*Note Removed from Project Plan)

*Rodgers Rd. from County line to Miami Canal Rd.

Resurfacing



FY 2023 Projects

Project Name Category

Facilities Development & Operations

Started Projects

None

Future Projects

Countywide Buildings Renewal/Replacement Acreage Substation

General Government Facilities

Sheriff - FDO

Completed Projects

None

Parks and Recreation

Started Projects

None

Future Projects

North County Pool Facility Repairs and Renovation Coconut Cove Waterpark Facility Repairs and Renovation JPP Street and Parking Lot Light Replacement Haverhill Park Parking Lot Light Replacement Dyer Park Street and Parking Lot Light Replacement BASCR Street and Parking Lot Light Replacement Canal Point Community Center Building Replacement Carlin Park Maintenance Building Replacement **Dubois Park Maintenance Building Replacement** JPP Parks Division Office Building Addition Caloosa Park Var Building Renovation and Replacement West Delray Regional Park Maintenance Building Replacement JPP Nursery Restroom Replacement JPP Daycamp Restroom Replacement JPP Restroom Number 10 Replacement West Jupiter Park Restroom Replacement with Storage **Dyer Park Parking Lot Repairs Burt Reynolds Roadway Repairs**

Aquatic Facility Repair and Replacement Aquatic Facility Repair and Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement Parking Lot Lighting Replacement

Public Building Repair Replacement and Expansion Public Building Repair Replacement and Expansion

Restroom Replacement Restroom Replacement Restroom Replacement Asphalt Paving and Striping Asphalt Paving and Striping Asphalt Paving and Striping

Restroom Replacement

Completed Projects

None

Dubois Park Parking Lot Repairs

	PALM BEACH		NATE OF THE OWNER, THE	
	INFRASTRUCTURE SALES	TAX TYPE I TRANS	SFER	
PROJECT:	Jim Brandon Equestrian Bam Painting and Rust Treatment	CATEGORY:		Public Building Repair Replacement and Expansion
PROJECT NO.:	T038	DISTRICT NO:	3	3
CONSTRUCTION DEPARTMENT	: Facilities Development & Operations	DEPT. TRANSFER #:	: <u>2</u>	22-03
OPERATING DEPARTMENT:	Parks & Recreation			,
A Type 1 Transfer authorizes the transf	fer sweep of Residual Funds from the App	roved Project Budget to t	the Departmen	t Reserve.
Summary of Transfer Details:	This project has been completed.			
Date of Project Close-0	Out:	8/17/2021		
Approved Project Budg	get:	\$250,000		
Total Project Cost:		\$204,678	add programme and the first tracking managerises.	
Amount to be Transfer	red/Swept:	\$45,322		
Department Reserve be	efore this Transfer:	\$899,237		
Department Reserve af	ter this Transfer:	\$944,559	*	
PALM BEACH COUNTY Requested by Operating Jept.: By:	Recommended by Jacobs Properties Project Manager Date: 9,23/2		Approved by By: Sure M Title: Budge Date: 913	active the Arector
Rev. 2/20/18				

	PALM BEACH	COUNTY	4180 AS AS CONTEST 11 11 11 1 1 1 1 1 1 1 1 1 1 1 1 1 1
	INFRASTRUCTURE SALES		SFER
PROJECT:	Glades Pioneer Park Asphalt Repair and Expansion	CATEGORY:	Asphalt Paving and Striping
PROJECT NO.:	T201	DISTRICT NO:	6
CONSTRUCTION DEPARTMENT	1: Facilities Development & Operations	DEPT. TRANSFER	#: 23-01
OPERATING DEPARTMENT:	Parks & Recreation		
A Type 1 Transfer authorizes the trans	fer sweep of Residual Funds from the App	proved Project Budget to	the Department Reserve.
Summary of Transfer Details:	This project has been completed.		
Date of Project Close-	.Ont-	11/21/2021	
Approved Project Buc		\$100,000	And the same and t
Total Project Cost:		\$63,349	in half-de earth an innealige feath agus agus ann
Amount to be Transfe	rred/Swept:	\$36,651	nest animales status, in Language language.
Department Reserve b		\$944,559	
Department Reserve a		\$981,210	
PALM BEACH COUNTY Requested by Operating Dept.:	Recommended by Jacobs P	roject Management:	Approved by OFMB:
By: Okn hip to light	V	MITNG2	Title: Budget Breek
Title: Director, Parks & Recreation I	Dept. Date: 10 12 22		Date: Islinia
Date: 10/7/2022			Date.
PALM BEACH COUNTY Requested by Construction Dept.:		TO SECURE AND THE WAS AND ALL OF SECURE AND ALL AND THE SECURE AND ALL AND THE SECURE AND ALL	
By: ZETY Stroke !.	lyal lollago		
Title: FDD Desection			
Date:			
Rev. 2/20/18			

	PALM BEACH INFRASTRUCTURE SALES	I COUNTY TAX TYPE I TRAN	SFER
PROJECT:	Hypoluxo Rd. from Military Trail to US 1	CATEGORY:	Resurfacing
PROJECT NO.:	2021807	DISTRICT NO:	3 & 7
CONSTRUCTION DEPARTMENT	Engineering and Public Works	DEPT. TRANSFER	4: 23-01
OPERATING DEPARTMENT:	Engineering and Public Works		
A Type 1 Transfer authorizes the transf	er sweep of Residual Funds from the App	proved Project Budget to	the Department Reserve.
Summary of Transfer Details: Project is complete and residual funds	can be swept to reserves.		
Date of Project Clos Approved Project B Total Project Cost:		\$2,140,000 \$1,568,623	
Amount to be Trans	ferred/Swept:	\$571,377	
Department Reserve	e before this Transfer:	\$1,689,439	
Department Reserve	e after this Transfer:	\$2,260,816	NAME AND ADDRESS OF THE PARTY O
PALM BEACH COUNTY Requested by Operating Dept.: By: Title: Steve Carrier, P.E. Assistant County Engineer Date: PALM BEACH COUNTY Requested by Construction Dept.: By: Title: Date:	Recommended by Jacobs By: Nestor Mar Nestor Martinez Title: Project Manager Date: 11/2/22	tinez	Approved by OFMB: By: The Muth Title: Bulget Walder Date: 11/4/2023
Rev. 2/20/18	AAA SEESE SEE SEESE SEES		

PALM BEACH COUNTY INFRASTRUCTURE SALES TAX TYPE 1 TRANSFER				
PROJECT:	Belvedere Rd. from Benoist Farms to Jog Rd.	CATEGORY:	Resurfacing	
PROJECT NO.:	2021809	DISTRICT NO:	2	
CONSTRUCTION DEPARTMENT	Engineering and Public Works	DEPT. TRANSFER	¥: <u>23-02</u>	
OPERATING DEPARTMENT:	Engineering and Public Works			
A Type 1 Transfer authorizes the transf	fer sweep of Residual Funds from the App	I proved Project Budget to	the Department Reserve.	
Summary of Transfer Details:				
Project is complete and residual funds	can be swept to reserves.			
Date of Project	Close-Out:	11/2/2022		
Approved Proje	ct Budget:	\$1,100,000	AND REAL PROPERTY OF THE PROPE	
Total Project Co	ost:	\$916,387	adiana con contra de la contra d	
Amount to be T	ransferred/Swept:	\$183,613	NAME OF THE OWNER OWNER OF THE OWNER OWNE	
Department Res	serve before this Transfer:	\$2,260,816	water control to the	
Department Res	serve after this Transfer:	\$2,444,429		
PALM BEACH COUNTY Requested by Oper aim Dept.: By: Title: Steve Carrier P.E. Assistant County, Engineer Date: PALM BEACH COUNTY Requested by Construction Dept.:	Recommended by Jacobs Westor Ward Nestor Martinez Title: Project Manager Date: 11/2/22	tinez	Approved by OFMB: By Total Title: Dady Daly Date: 414 Daly	
By:				

PALM BEACH COUNTY INFRASTRUCTURE SALES TAX TYPE 1 TRANSFER				
PROJECT:	Hood Road from Briarlake Dr. to W. of Turnpike	CATEGORY:	Pathways	
PROJECT NO.:	2018806	DISTRICT NO:	1	
CONSTRUCTION DEPARTMENT	Engineering and Public Works	DEPT. TRANSFER #	<u>23-03</u>	
OPERATING DEPARTMENT:	Engineering and Public Works			
A Type 1 Transfer authorizes the transf	fer sweep of Residual Funds from the App	roved Project Budget to	the Department Reserve.	
Summary of Transfer Details:				
Project is complete and residual funds	can be swept to reserves.			
Date of Project	Close-Out:	11/2/2022	and the state of t	
Approved Proje	ect Budget:	\$500,000	adding process of the control of the	
Total Project Co	ost:	\$477,261	NAME OF THE PARTY	
Amount to be T	ransferred/Swept:	\$22,739	announce and the second	
Department Res	erve before this Transfer:	\$2,444,429	www.communicated.communicated	
Department Res	erve after this Transfer:	\$2,467,168	***************************************	
		MODERAL CONTROL OF THE PARTY OF		
PALM BEACH COUNTY Requested by Operating Dept.:	Recommended by Jacobs By: Nestor Marte	Project Management:	Approved by OFMB:	
Ву:	Nestor Martinez	and g		
Title: Steve Carrier, P.E.,	Title: Project Manager Date: 11/2/22		Title: But Dack Date: 11412022	
Assistant County Engineer Date: 11 1 2	Date.	www.cooge.coo		
PALM BEACH COUNTY				
Requested by Construction Dept.:				
By:				
Title:				
Date:				
Rev. 2/20/18				

PALM BEACH COUNTY			
INFRASTRUCTURE SALES TAX TYPE 3 TRANSFER			
PROJECT: <u>81</u>	0 Datura Bldg. Replacement	CATEGORY:	General Government Facilities
PROJECT NO. Q	018	DISTRICT NO.:	Multiple
CONSTRUCTION DEPARTMENT: F:	acilities Dev. & Ops.	DEPT. TRANSFER	 -
	acilities Dev. & Ops.		
A Type 3 Transfer authorizes a transfer to and from the IST Program Reserves.			
Summary of Transfer Details:			
The 810 Datura Building Replacement is included in the IST Project Plan for \$5M in FY2025 and \$21.26M in FY2026, for a total budget of \$26.26M. As a result of the property being committed to the University of Florida Foundation (UF) pursuant to a Development and Conveyance Agreement approved by the Board of County Commissioners (BCC) on August 23, 2022, the planned replacement must now be accelerated. This request would facilitate acceleration by making \$2.6M immediately available for the master planning and design effort required to realize the replacement upon the County's 45th Street Complex property in the City of West Palm Beach as intended by the funding slated for FYs 2025 and 2026. An equivalent amount of residual proceeds would be returned to the IST Program Reserve if available upon project completion.			
This Type 3 transfer will:			
Authorize transfer from IST Program Reserves to an Approved Project Budget.			
☐ Authorize transfer from IST Program Reserves to a new Project Budget.			
☐ Authorize transfer to Program Reserve from Departmental Reserve.			
☐ Authorize transfer to Program Reserve from Approved Project Budget.			
Approved Project Budget: \$26,260,000			
Amount to be increased/decreased:	ncreased/decreased: $\pm \$2,600,000$		
Project Budget after this Transfer: \$28,860,000			
Reserve Balance Before this Transfer: \$45,935,691			
Reserve Balance After this Transfer \$43,335,691			
Description of Timing Impacts to an Approved Project as a Result of this Transfer: Planning and design will be accelerated from a FY2025 commencement to an immediate commencement.			
PALM BEACH COUNTY	Recommended by Jacobs Pr		Recommended by OFMB:
Requested by Operating Dept.: By: By: Lathe	By: Nestor Mari	tinez	By:
	Nestor Martinez Title: Project Manager		Title:
Title: FDD Drucks	Date: 11/4/22		Date:
Date: 11/03/22	Date		
PALM BEACH COUNTY Requested by Construction Dept.:	By: Legal Sufficiency – C		Recommended by IST Oversight Committee:
By: Same	Legal Sufficiency – C	CAO	By:
	Date:		
Title:	-		Title:
Date:			Date:
	Recommended by Administ		
	By:	-	
	Title:		
	Date:		
Rev. 2/20/18			