

## Palm Beach County Infrastructure Sales Tax Program

Appropriated - Detailed

Data Date: 05/21/20

## IST FUNDING THROUGH CURRENT FISCAL YEAR ONLY

| Description  | Original Budget | Amended Budget | Committed<br>Costs | Expended Costs |
|--|-----------------|----------------|--------------------|----------------|
|  | Engineering     |                |                    |                |
| B04 - Bridge Modifications   |                 |                |                    |                |
| Smith Sundy Rd. over LWDD Lat. 33 Canal (PB934411)                         | 600,000         | 600,000        | \$292,937          | \$131,679      |
| Palm Beach Lakes Blvd over FEC R/R (937709)                                | 1,500,000       | 1,500,000      | \$349,241          | \$36,557       |
| Lake Osborne Dr. over Lake Bass Canal (PB934354)                           | 600,000         | 600,000        | \$321,570          | \$106,017      |
| Subtotal for Bridge Modifications :  | 2,700,000       | 2,700,000      | \$963,748          | \$274,253      |
| B08 - Bridge Replacements  |                 |                |                    |                |
| Prairie Rd. over LWDD Lat. 8 Canal (PB934334)                              | 600,000         | 600,000        | \$175,766          | \$159,560      |
| Kudza Rd. over LWDD Lat. 8 Canal (934312)                                  | 700,000         | 875,000        | \$138,058          | \$131,021      |
| Prosperity Farms Rd. over SFWMD C-17 Canal (934116)                        | 500,000         | 500,000        | \$494,290          | \$73,448       |
| Belvedere Rd over E-3 canal (934205 & 934206)                              | 450,000         | 450,000        | \$361,979          | \$12,831       |
| Wabasso Dr. over LWDD Lat. 2 Canal (934237)                                | 150,000         | 150,000        | \$135,214          | \$47,028       |
| CR 880 (Old SR 80) Over C-51 Canal (930940)                                | 2,700,000       | 2,700,000      | \$0                | \$0            |
| Florida Mango Rd. over LWDD Lat. 8 Canal (PB934338)                        | 700,000         | 700,000        | \$0                | \$0            |
| Congress Ave. over PBC Lat. 2 Canal (934251)                               | 200,000         | 200,000        | \$15,996           | \$5,924        |
| Sam Senter Rd. over Ocean Canal (SFWMD Lat. 13 Canal) (934513)             | 150,000         | 150,000        | \$10,306           | \$10,306       |
| Congress Ave. over LWDD Lat. 24 Canal (PB934479)                           | 150,000         | 150,000        | \$127,790          | \$10,722       |
| 6th Ave. So. over Lake Osborne (LWDD E-4 Canal)(S Br/ East bound) (934307) | 6,000,000       | 6,000,000      | \$0                | \$0            |
| Florida Mango Rd. over LWDD Lat. 9 Canal (PB934337)                        | 700,000         | 700,000        | \$0                | \$0            |
| Subtotal for Bridge Replacements :   | 13,000,000      | 13,175,000     | \$1,459,398        | \$450,840      |
| C02 - CR 880 Canal Bank Stabilization                                      |                 |                |                    |                |
| CR 880 Canal Bank Stabilization  | 3,000,000       | 3,000,000      | \$2,605,959        | \$2,370,003    |
| Subtotal for CR 880 Canal Bank Stabilization :                             | 3,000,000       | 3,000,000      | \$2,605,959        | \$2,370,003    |
| D02 - Drainage (Pipe Replacements)   |                 |                |                    |                |
| Sections of Kirk Road  | 500,000         | 413,014        | \$413,014          | \$413,014      |
| Various other locations Countywide   | 500,000         | 500,000        | \$444,628          | \$444,628      |
| Sections of Randolph Siding Rd.  | 300,000         | 300,000        | \$114,350          | \$92,775       |
| Sections of Indiantown Road Pipe   | 200,000         | 149,566        | \$149,567          | \$149,567      |
| Subtotal for Drainage (Pipe Replacements) :                                | 1,500,000       | 1,362,580      | \$1,121,559        | \$1,099,984    |

## D04 - Drainage Improvements

Prolog Converge



| Description  | Original Budget      | Amended Budget       | Committed<br>Costs           | Expended Costs              |
|--|----------------------|----------------------|------------------------------|-----------------------------|
|  | Engineering          |                      |                              |                             |
| 004 - Drainage Improvements  |                      |                      |                              |                             |
| 1A from US1 to Donald Ross   | 100,000              | 100,000              | \$70,809                     | \$1,67                      |
| Congress Ave. north of Linton Blvd.  | 100,000              | 100,000              | \$31,357                     | \$3                         |
| congress Ave. @ Palm Beach Lakes   | 0                    | 500,000              | \$0                          | \$                          |
| Subtotal for Drainage Improvements :   | 200,000              | 700,000              | \$102,166                    | \$1,70                      |
| 04 - Pathways  |                      |                      |                              |                             |
| lood Road from Briarlake Dr. to W. of Turnpike   | 200,000              | 200,000              | \$66,583                     | \$45,68                     |
| Subtotal for Pathways :  | 200,000              | 200,000              | \$66,583                     | \$45,68                     |
| 204 - Resurfacing  |                      |                      |                              |                             |
| Voolbright Road from Military Trail to Lawrence Road   | 1,000,000            | 792,152              | \$792,153                    | \$792,15                    |
| lilitary Trail from PGA Blvd. to Donald Ross Rd.   | 1,800,000            | 1,576,226            | \$1,576,226                  | \$1,576,22                  |
| un Club Rd. from Jog Rd. to Congress Ave.  | 1,400,000            | 841,011              | \$841,011                    | \$841,0                     |
| laverhill Rd.from Okeechobee Blvd. to Roebuck Rd.  | 1,200,000            | 707,123              | \$707,123                    | \$707,1                     |
| antana Rd. from west of SR7 to Turnpike  | 900,000              | 850,873              | \$850,873                    | \$850,8                     |
| R A1A from Donald Ross Rd. to Marcinski  | 300,000              | 237,996              | \$237,997                    | \$237,9                     |
| R 880  | 1,200,000            | 1,200,000            | \$1,079,633                  | \$856,63                    |
| rown's Farms Road  | 800,000              | 800,000              | \$798,950                    | \$598,95                    |
| lilitary Tr. from Hypoluxo Rd. to Lake Worth Rd.   | 2,200,000            | 1,782,687            | \$1,782,688                  | \$1,782,6                   |
| awerence Rd. from Boynton Beach Blvd. to Lantana Rd.   | 1,600,000            | 1,691,783            | \$1,691,784                  | \$1,691,7                   |
| lorthlake Blvd. from Military Trail to Beeline Hwy.  | 1,500,000            | 1,296,344            | \$1,296,344                  | \$1,296,3                   |
| Reechobee Blvd. from Sem. Pratt Whitney Rd to Royal Palm Beach Blvd.                                 | 1,500,000            | 1,174,063            | \$1,174,063                  | \$1,174,0                   |
| lilitary Trail from County Line to Palmetto Park Rd  | 900,000              | 572,987              | \$572,987                    | \$572,9                     |
| ummit Blvd from Military Tr to Congress Ave.   | 700,000              | 574,408              | \$574,408                    | \$574,4                     |
| Congress Ave. from Miner Rd. to south of Hypoluxo Rd.  | 600,000              | 455,403              | \$455,402                    | \$455,4                     |
| olf Road from Military Trail to Congress Ave.  | 600,000              | 688,717              | \$688,717                    | \$688,5                     |
| Congress Ave. from Lake Ida Rd. to Summit Dr.  | 500,000              | 498,454              | \$498,453                    | \$498,4                     |
| annon Gate (residential roads)   | 400,000              | 238,477              | \$238,478                    | \$238,4                     |
| uda Extension from C.R. 880 to Gator Blvd.   | 300,000              | 212,005              | \$212,006                    | \$212,0                     |
| am Center Rd. from C.R. 880 to Gator Blvd.   | 200,000              | 181,890              | \$181,890                    | \$181,8                     |
| community Dr. from Haverhill Rd. to Military Trail   | 200,000              | 187,044              | \$187,044                    | \$187,0                     |
| ratt Whitney Rd. from Indiantown Rd. to north County line  | 200,000              | 133,066              | \$133,066                    | \$133,0                     |
| Id Boynton Rd. from Knuth Rd. to Congress Ave.   | 200,000              | 192,013<br>143 770   | \$192,013                    | \$192,0                     |
| andolph Siding Rd. from 110th to Jupiter Farms Rd.<br>og Road from Lake Ida Rd to Boynton Beach Blyd | 200,000              | 143,770<br>2 191 121 | \$143,771<br>\$2 101 122     | \$143,7<br>\$2 101 1        |
| og Road from Lake Ida Rd to Boynton Beach Blvd<br>W 18th St. from SR7 to Boca Rio Rd.                | 1,800,000<br>900,000 | 2,191,121<br>822,297 | \$2,191,122<br>\$822,296     | \$2,191,1<br>\$822,2        |
| antana Rd from I-95 to US-1  | 500,000              | 500,000              | \$ <b>622,296</b><br>\$2,538 | \$ <b>622,2</b> 3<br>\$2,53 |
| inehurst Dr. from Lake Worth Rd. to Forest Hill Blvd.  | 500,000              | <b>536,328</b>       | \$ <b>536,328</b>            | \$ <b>536,3</b>             |
| pg Rd. from Summit Blvd to Gun Club Rd.  | 400,000              | 480,000              | \$330,326                    | \$330,3                     |
| rederick Small Rd from Central Blvd. to Military Trail   | 300,000              | 287,784              | \$287,783                    | \$287,7                     |
| /oolbright Rd. from Lawerence Rd to Congress Ave.  | 200,000              | 200,000              | \$199,335                    | \$199,33                    |
| rederick Small Rd. from Military Trail to Palmwood Rd.   | 200,000              | <b>270,040</b>       | \$270,040                    | \$270,04                    |



| Description  | Original Budget | Amended Budget     | Committed<br>Costs     | Expended Costs      |
|--|-----------------|--------------------|------------------------|---------------------|
|  | Engineering     |                    |                        |                     |
| R04 - Resurfacing  |                 |                    |                        |                     |
| lorthtree (residential roads)                              | 200,000         | 195,062            | \$195,061              | \$195,06            |
| yons Rd from Hillsboro Canal to Boca Lago Blvd.            | 1,000,000       | 1,000,000          | \$854,313              | \$31                |
| ake Ida Rd from Congress Ave to Swinton Ave.               | 700,000         | 700,000            | \$598,719              | \$21                |
| Dkeechobee Blvd from Royal Palm Beach Blvd. to Wildcat Way | 700,000         | 700,000            | \$651,110              | \$555,61            |
| ligh Ridge Road from Hypoluxo Rd to Lake Osbourne Dr       | 400,000         | 400,000            | \$384,027              | \$372,02            |
| Central Blvd. from Indian Creek Parkway to Indiantown Rd.  | 300,000         | 300,000            | \$284,429              | \$239,62            |
| Boca Rio Rd. from S.W. 18th St. to Glades Rd.              | 300,000         | 300,000            | \$94                   | \$9                 |
| Prosperity Farms Rd. from Northlake Blvd. to Alamanda Dr.  | 200,000         | 200,000            | \$172,063              | \$6                 |
| Subtotal for Resurfacing :                                 | 29,000,000      | 26,111,124         | \$24,783,143           | \$22,566,26         |
| 508 - Signals and Signal Systems                           |                 |                    |                        |                     |
| Boynton Beach Blvd. & Seacrest Blvd.                       | 400,000         | 400,000            | \$71,574               | \$14,46             |
| Blue Heron Blvd. & Riviera FS # 2                          | 400,000         | 400,000            | \$45,640               | \$18,57             |
| /ideo Detection (80 +/- intersection)                      | 200,000         | 200,000            | \$199,000              | \$199,00            |
| School Zone System Upgrade                                 | 0               | 497,779            | \$497,780              | \$497,7             |
| Subtotal for Signals and Signal Systems :                  | 1,000,000       | 1,497,779          | \$813,995              | \$729,87            |
| 514 - Street Lighting                                      |                 |                    |                        |                     |
| Street Lighting LED Replacements Countywide FY18           | 1,950,000       | 1,950,000          | \$529,451              | \$403,41            |
| Street Lighting LED Replacements Countywide FY19           | 820,000         | 820,000            | \$4,251                | \$4,25              |
| Belvedere Homes  | 180,000         | 180,000            | \$914                  | \$9                 |
| San Castle   | 180,000         | 180,000            | \$56                   | \$                  |
| Street Lighting LED Replacements Countywide FY20           | 12,000          | 12,000             | \$156                  | \$1                 |
| R-7 (Whitehorse Dr. to Hypoluxo Rd.)                       | 0               | 106,000            | \$20,121               | \$90                |
| Subtotal for Street Lighting :                             | 3,142,000       | 3,248,000          | \$554,949              | \$409,65            |
| 316 - Striping   |                 |                    |                        |                     |
| Sections of Jog Road                                       | 350,000         | 350,000            | \$341,332              | \$341,33            |
| Sections of Military Trail                                 | 200,000         | 200,000            | \$341,332<br>\$136,687 |                     |
| Sections of Congress Avenue                                | 100,000         | 100,000            | \$136,687<br>\$67,559  | \$136,68<br>\$67,55 |
| Sections of Gateway Blvd.                                  | 100,000         | 100,000            | \$67,559<br>\$76,915   | \$76,91             |
| ections of Seacrest Blvd.                                  | 100,000         | 100,000            | \$76,915<br>\$31,605   | \$76,9<br>\$31,60   |
| ections of Old Dixie Hwy.                                  | 50,000          | 50,000             | \$31,605               | \$31,60             |
| ections of Clint Moore Road                                | 50,000          | 50,000             | \$16,285<br>\$34,182   | \$34,18             |
| ections of Hagen Ranch Road                                | 50,000          | 50,000             | \$34,182<br>\$49,596   | \$34,18             |
| ections of Palm Beach Lakes Blvd.                          | 50,000          | 50,000             | \$49,596<br>\$29,252   | \$49,58             |
|  | 200,000         | 200,000            | \$29,252<br>\$133,670  | \$29,25             |
|  | ∠00,000         | 200,000            | \$133,07U              | \$ 133,0 <i>i</i>   |
| Sections of Lyons Road                                     |                 | 400.000            | ¢E0 604                | ¢ 4 - 44            |
| ections of Lyons Road                                      | 100,000         | 100,000<br>100,000 | \$53,694<br>\$23,128   | \$45,42<br>\$23,12  |



| Description                          | Original Budget | Amended Budget | Committed<br>Costs | Expended Costs |
|--------------------------------------|-----------------|----------------|--------------------|----------------|
|                                      | Engineering     |                |                    |                |
| S16 - Striping                       |                 |                |                    |                |
| Sections of Indiantown Road Striping | 75,000          | 75,000         | \$5,535            | \$5,535        |
| Sections of Palmetto Park Road       | 75,000          | 75,000         | \$52,683           | \$52,683       |
| Sections of Hypoluxo Road            | 75,000          | 75,000         | \$66,843           | \$66,843       |
| Sections of Australian Avenue        | 75,000          | 75,000         | \$13,540           | \$13,540       |
| Sections of Lantana Road             | 75,000          | 75,000         | \$348              | \$348          |
| Sections of Okeechobee Blvd.         | 50,000          | 50,000         | \$44,721           | \$44,721       |
| Sections of 10th Avenue North        | 50,000          | 50,000         | \$17,538           | \$17,538       |
| Sections of 45th Street              | 50,000          | 50,000         | \$33,067           | \$33,067       |
| Sections of Lake Ida Road            | 50,000          | 50,000         | \$16               | \$16           |
| Sections of Lawrence Road            | 50,000          | 50,000         | \$16               | \$16           |
| Sections of Donald Ross Road         | 50,000          | 50,000         | \$16               | \$16           |
| Sections of Summit Blvd.             | 50,000          | 125,000        | \$33,085           | \$33,085       |
| Subtotal for Striping :              | 2,300,000       | 2,375,000      | \$1,334,829        | \$1,326,559    |
| Z90 - Department Reserves            |                 |                |                    |                |
|                                      | _               | =              |                    |                |
| Engineering Department Reserves      | 0               | 1,672,517      |                    |                |
| Subtotal for Department Reserves :   | 0               | 1,672,517      |                    |                |

| Total for Engineering:   | 56,042,000               | 56,042,000 | \$33,806,329 | \$29,274,810 |
|--|--------------------------|------------|--------------|--------------|
| Facilities   | Development & Operations |            |              |              |
| G02 - General Government Facilities                            |                          |            |              |              |
| Four Points  | 450,000                  | 450,000    | \$54,192     | \$25,762     |
| Countywide ADA Renovations                                     | 250,000                  | 250,000    | \$60,301     | \$35,529     |
| Countywide Radio Replacement                                   | 870,000                  | 869,557    | \$869,559    | \$869,558    |
| Animal Care & Control  | 13,000,000               | 13,000,000 | \$316,394    | \$61,653     |
| South County Admin Complex Redevelopment                       | 3,000,000                | 3,000,000  | \$940        | \$940        |
| Subtotal for General Government Facilities :                   | 17,570,000               | 17,569,557 | \$1,301,386  | \$993,441    |
| H02 - Housing  |                          |            |              |              |
| Housing Units for Homeless, Extremely Low Income, & Low Income | 10,200,000               | 10,200,000 | \$45,389     | \$45,389     |
| Central County Housing Resource Center                         | 5,700,000                | 5,700,000  | \$30,215     | \$30,215     |
| Subtotal for Housing :   | 15,900,000               | 15,900,000 | \$75,604     | \$75,604     |
| J02 - Judicial   |                          |            |              |              |
| Courthouse Electronics System R&R/Command Center               | 12,999,700               | 12,999,700 | \$12,992,153 | \$7,083,534  |
| Subtotal for Judicial :  | 12,999,700               | 12,999,700 | \$12,992,153 | \$7,083,534  |
| Prolog Converge Printed on: 6/11/2020 Palm_Beach               |                          |            |              | Page         |



| Description                                  | Original Budget                    | Amended Budget | Committed<br>Costs | Expended Costs |
|--|------------------------------------|----------------|--------------------|----------------|
|  | Facilities Development & Operation | S              |                    |                |
| S04 - Sheriff                                |                                    |                |                    |                |
| Radios Replacement                           | 7,432,384                          | 7,432,328      | \$7,432,329        | \$7,432,329    |
| Vehicle Replacement                          | 10,951,540                         | 10,951,540     | \$6,991,817        | \$6,991,817    |
| Subtotal for Sheriff :                       | 18,383,924                         | 18,383,868     | \$14,424,146       | \$14,424,146   |
|  |                                    |                |                    |                |
| S06 - Sheriff - FDO                          |                                    |                |                    |                |
| Evidence Building                            | 21,336,540                         | 21,336,540     | \$19,526,356       | \$18,247,152   |
| Headquarters R&R                             | 23,482,000                         | 23,482,000     | \$2,295,089        | \$1,161,059    |
| Main Detention Center Electronics            | 10,300,000                         | 10,300,000     | \$9,756,106        | \$8,432,551    |
| Lake Worth West Substation                   | 1,213,460                          | 1,213,460      | \$6,161            | \$6,161        |
| Detention Center Facilities R/R (Phases 3-5) | 33,000,000                         | 33,000,000     | \$7,681,167        | \$7,005,343    |
| Subtotal for Sheriff - FDO :                 | 89,332,000                         | 89,332,000     | \$39,264,879       | \$34,852,266   |
| Z90 - Department Reserves                    |                                    |                |                    |                |
| FDO Department Reserves                      | 0                                  | 499            |                    |                |
| Subtotal for Department Reserves :           | 0                                  | 499            |                    |                |
|  |                                    |                |                    |                |

| Total for Facilities Development & Operations:         | 154,185,624          | 154,185,624 | \$68,058,169 | \$57,428,992 |
|--|----------------------|-------------|--------------|--------------|
|  | Parks and Recreation |             |              |              |
| A02 - Aquatic Facility Repair and Replacement          |                      |             |              |              |
| Lake Lytal Pool Facility Replacement                   | 6,000,000            | 6,000,000   | \$86,902     | \$86,902     |
| Santaluces Pool Facility Renovation                    | 850,000              | 850,000     | \$594,946    | \$594,946    |
| Therapeutic Recreation Pool Resurfacing                | 64,500               | 64,500      | \$501        | \$501        |
| Aqua Crest Pool Facility Replacement                   | 6,000,000            | 6,000,000   | \$31,938     | \$31,938     |
| Subtotal for Aquatic Facility Repair and Replacement : | 12,914,500           | 12,914,500  | \$714,287    | \$714,287    |
|  |                      |             |              |              |
| A04 - Asphalt Paving & Striping                        |                      |             |              |              |
| JPP Pathway Repairs                                    | 50,000               | 50,000      | \$50,000     | \$50,000     |
| Okeeheelee North Pathway Repairs                       | 44,000               | 44,000      | \$44,000     | \$44,000     |
| BASCR Pathway Repairs                                  | 40,000               | 40,000      | \$40,000     | \$40,000     |
| Okeeheelee Nature Center Pathway Repairs               | 35,000               | 35,000      | \$35,000     | \$35,000     |
| BASCR Dog Park Pathway Repairs                         | 25,000               | 25,000      | \$25,000     | \$25,000     |
| Dyer Park Pathway Repairs                              | 25,000               | 25,000      | \$25,000     | \$25,000     |
| Lake Ida Dog Park Pathway Repairs                      | 25,000               | 25,000      | \$25,000     | \$25,000     |
| Glades Pioneer Pathway Repairs                         | 20,000               | 20,000      | \$20,000     | \$20,000     |
| Caloosa Park Pathway Repairs                           | 16,000               | 16,000      | \$16,000     | \$16,000     |
| Cabana Colony Pathway Repairs                          | 8,000                | 8,000       | \$8,000      | \$8,000      |

Palm\_Beach



| Description   | Original Budget      | Amended Budget | Committed<br>Costs | Expended Costs   |
|---|----------------------|----------------|--------------------|------------------|
|   | Parks and Recreation |                |                    |                  |
| 04 - Asphalt Paving & Striping  |                      |                |                    |                  |
| Dkeeheelee North Roadway Repairs  | 15,000               | 15,000         | \$15,000           | \$3              |
| Vest Boynton Park Parking Lot Repairs   | 10,000               | 10,000         | \$10,000           | \$10,0           |
| South Inlet Parking Lot Repairs   | 8,100                | 8,100          | \$8,100            | \$8,1            |
| Dcean Inlet Pathway Repairs   | 7,000                | 7,000          | \$7,000            | \$7,0            |
| Seminole Palms Parking Lot Repairs  | 6,000                | 5,851          | \$5,851            | \$5,8            |
| South Bay Pathway Repairs   | 5,850                | 5,850          | \$5,850            | \$5,8            |
| eterans Parking Lot Repairs   | 5,000                | 5,000          | \$5,001            | \$5,0            |
| eminole Palms Pathway Repairs   | 4,000                | 4,000          | \$4,000            | \$4,0            |
| ohn Stretch Roadway Reapirs   | 180,000              | 180,000        | \$56               | \$               |
| antaluces Pathway Repairs   | 65,000               | 65,000         | \$65,000           | \$65,0           |
| eterans Park Pathway Repairs  | 45,000               | 45,000         | \$14               | \$               |
| Vest Boynton Park Pathway (Asphalt)   | 20,000               | 20,000         | \$6                |                  |
| Subtotal for Asphalt Paving & Striping :                                      | 658,950              | 658,801        | \$413,878          | \$398,9          |
| .06 - Athletic Field Renovations  |                      |                |                    |                  |
|   | 2 000 000            | 099.240        | ¢10.495            | ¢10.6            |
| Vest Boynton Park Athletic Field Renovation                                   | 2,000,000            | 988,342        | \$19,485           | \$18,6           |
| uttonwood Park Athletic Field Renovation                                      | 1,500,000            | 11,658         | \$11,658           | \$11,6           |
| )yer Park Athletic Field Renovation<br>Caloosa Park Athletic Field Renovation | 6,000,000            | 6,000,000      | \$20,383           | \$11,6<br>\$22.5 |
|   | 4,000,000            | 4,000,000      | \$23,586           | \$22,5           |
| PP Athletic Field Renovation  | 3,220,000            | 3,220,000      | \$17,538           | \$16,7           |
| oggers Run Park Athletic Field Renovation                                     | 3,200,000            | 3,200,000      | \$15,913           | \$15,2           |
| Subtotal for Athletic Field Renovations :                                     | 19,920,000           | 17,420,000     | \$108,564          | \$95,5           |
| 306 - Bridge or Boardwalk Replacement   |                      |                |                    |                  |
| BASCR Nature Trail Boardwalk Replacement                                      | 225,000              | 225,000        | \$225,000          | \$225,0          |
| Dubois Park Pedestrian Bridge Deck Replacement                                | 60,000               | 0              | \$0                |                  |
| Beach Access Dune Crossover and Dock Repair and Replacement                   | 75,000               | 75,000         | \$74,213           | \$50,0           |
| Subtotal for Bridge or Boardwalk Replacement :                                | 360,000              | 300,000        | \$299,213          | \$275,0          |
| 202 Existing Park Padavalanment or Expansion                                  |                      |                |                    |                  |
| 02 - Existing Park Redevelopment or Expansion                                 | 000.000              | 000.000        | \$70 0T (          |                  |
| ert Winters Park Redevelopment  | 200,000              | 200,000        | \$76,071           | \$14,7           |
| amuel Friedland District Park Expansion                                       | 3,000,000            | 3,000,000      | \$14,043           | \$13,4           |
| lestgate Park Restroom and Athletic Field Renovation                          | 250,000              | 250,000        | \$482              | \$4              |
| ubtotal for Existing Park Redevelopment or Expansion :                        | 3,450,000            | 3,450,000      | \$90,596           | \$28,6           |
| 02 - Fencing Replacement  |                      |                |                    |                  |
| Countywide Fencing Replacement  | 70,000               | 70,000         | \$22               | \$               |
|   |                      |                |                    |                  |
| Subtotal for Fencing Replacement :  | 70,000               | 70,000         | \$22               | \$               |



| Description   | Original Budget    | Amended Budget    | Committed<br>Costs            | Expended Costs     |
|---|--------------------|-------------------|-------------------------------|--------------------|
| Parks a   | and Recreation     |                   |                               |                    |
| F04 - Fresh Water Boat Ramps  |                    |                   |                               |                    |
| JPP Boat Ramp Replacement   | 400,000            | 400,000           | \$125                         | \$12               |
| Subtotal for Fresh Water Boat Ramps :   | 400,000            | 400,000           | \$125                         | \$12               |
| G04 - Group Pavilion Replacement  |                    |                   |                               |                    |
| Jupiter Island Pavilion Replacement   | 150,000            | 150,000           | \$76,995                      | \$69               |
| _ake Biwa Pavilion Replacement  | 300,000            | 300,000           | \$94                          | \$9                |
| Subtotal for Group Pavilion Replacement :   | 450,000            | 450,000           | \$77,089                      | \$78               |
| N02 - New Park Development  |                    |                   |                               |                    |
| Community Park New Development  | 1,000,000          | 1,000,000         | \$111,826                     | \$108,78           |
| Subtotal for New Park Development :   | 1,000,000          | 1,000,000         | \$111,826                     | \$108,7            |
| P02 - Parking Lot Lighting Replacement  |                    |                   |                               |                    |
| Dcean Inlet Park Street and Parking Lot Light Replacement                                       | 84,000             | 84,000            | \$10,870                      | \$5,00             |
| Jupiter Farms Parking Lot Light Replacement   | 60,000             | 60,000            | \$14,099                      | \$6,22             |
| Subtotal for Parking Lot Lighting Replacement :   | 144,000            | 144,000           | \$38,358                      | \$17,5             |
| P06 - Playground Replacement  |                    |                   |                               |                    |
| JPP Osborne Boundless Playground Surface Replacement  | 175,000            | 166,839           | \$166,839                     | \$166,8            |
| Playground Replacement Countywide FY17  | 398,750            | 555,500           | \$479,462                     | \$243,39           |
| West Boynton Park Playground Surface Replacement  | 85,000             | 77,052            | \$77,052                      | \$77,0             |
| Lake Lytal Park Activity Building Playground Replacement  | 77,750             | 77,750            | \$77,750                      | \$77,7             |
| Playground Replacement Countywide FY18  | 812,000            | 2,401,750         | \$30,590                      | \$30,36            |
| Playground Replacement Countywide FY19<br>West Boynton Skate Park Repair and Renovation         | 421,500            | 375,000           | \$2,114<br><b>\$150,000</b>   | \$2,11<br>\$150 00 |
| west Boynton Skate Park Repair and Renovation<br>BASCR Boundless Playground Surface Replacement | 150,000<br>100,000 | 150,000<br>82,256 | \$150,000<br>\$82,256         | \$150,00<br>\$82,2 |
| Limestone Creek ADA Playground Surface Replacement  | 40,000             | 15,984            | \$15,984                      | \$15,9             |
| Subtotal for Playground Replacement :   | 2,260,000          | 3,902,131         | \$1,082,048                   | \$845,7            |
| P08 - Public Building Repair Replacement & Expansion  |                    |                   |                               |                    |
| Sunset Cove Amphitheater Sound System Replacement   | 150,000            | 150,000           | \$3,216                       | \$3,2 <sup>-</sup> |
| JBE Barn Painting and Rust Treatment  | 250,000            | 250,000           | \$1,159                       | \$1,15             |
| -   | 120,000            | 113,455           | \$113,456                     | \$113,4            |
| JBE Sound System Replacement  | 120,000            |                   | <i><i><i>ψ</i>113,400</i></i> | φ115,+             |



| Description   | Original Budget           | Amended Budget            | Committed<br>Costs       | Expended Costs         |
|---|---------------------------|---------------------------|--------------------------|------------------------|
| F   | Parks and Recreation      |                           |                          |                        |
| P08 - Public Building Repair Replacement & Expansion  |                           |                           |                          |                        |
| JPP Triplex Building Replacement  | 780,000                   | 780,000                   | \$244                    | \$244                  |
| Dubois Park Var Historic Building Repair and Renovation   | 250,000                   | 250,000                   | \$78                     | \$78                   |
| Ocean Inlet Park and Marina Renovation and Expansion  | 0                         | 2,500,000                 | \$256,804                | \$256,804              |
| Subtotal for Public Building Repair Replacement & Expansion :   | 1,610,000                 | 4,103,455                 | \$383,546                | \$383,542              |
| R02 - Restroom Replacement  |                           |                           |                          |                        |
| Kreusler Park Restroom Replacement-   | 200,000                   | 200,000                   | \$79,070                 | \$79,070               |
| Subtotal for Restroom Replacement :   | 200,000                   | 200,000                   | \$79,070                 | \$79,070               |
| S02 - Sanitary Sewer/Septic Systems   |                           |                           |                          |                        |
| Canal Point Community Center Septic System Replacement  | 50,000                    | 35,647                    | \$35,648                 | \$35,648               |
| oxahatchee Groves Septic System Replacement   | 50,000                    | 50,000                    | \$26,620                 | \$26,620               |
| ake Ida West Park Septic System Replacement   | 150,000                   | 150,000                   | \$695                    | \$69                   |
| uno Park Septic System Replacement  | 50,000                    | 50,000                    | \$50,001                 | \$12,67                |
| lupiter Farms Park Septic System Replacement  | 50,000                    | 50,000                    | \$232                    | \$23                   |
| Dkeeheelee Caretaker Septic System Replacement  | 50,000                    | 50,000                    | \$232                    | \$23                   |
| Triangle Park Septic System Replacement   | 50,000                    | 20,023                    | \$20,024                 | \$20,02                |
| Caloosa Park Septic System Replacement  | 100,000                   | 100,000                   | \$31                     | \$3                    |
| Gulfstream Park Septic System Replacement   | 100,000                   | 100,000                   | \$31                     | \$3                    |
| Duncan Padget Maintenance Office Septic System Replacement  | 50,000                    | 50,000                    | \$16                     | \$10                   |
| Veterans Park Irrigation Well Replacement   | 0                         | 24,262                    | \$24,262                 | \$24,26                |
| Subtotal for Sanitary Sewer/Septic Systems :  | 700,000                   | 679,932                   | \$157,792                | \$120,466              |
| S10 - Sport Court Replacement/ Resurfacing  |                           |                           |                          |                        |
| Haverhill Park Racquetball Court Replacement  | 270,000                   | 286,251                   | \$1,252                  | \$1,252                |
| Cabana Colony Basketball Court Resurfacing  | 12,000                    | 12,000                    | \$12,000                 | \$12,00                |
|   | 20,000                    | 20,000                    | \$20,000                 | \$20,00                |
|   | 658,647<br><b>960,647</b> | 658,647<br><b>976,898</b> | \$206<br><b>\$33,458</b> | \$20<br><b>\$33,45</b> |
| Capana Colony Basketball Court Resurfacing<br>West Jupiter Park Basketball Court Resurfacing<br>Caloosa Park Racquetball Court Replacement<br>Subtotal for Sport Court Replacement/ Resurfacing : | <b>20,000</b><br>658,647  | <b>20,000</b><br>658,647  | <b>\$20,000</b><br>\$206 |                        |
| S12 - Sports Lighting Replacement Sports Lighting Replacement Countywide FY17   | 4,200,000                 | 4,200,000                 | \$3,131,616              | \$672                  |
| Sports Lighting Replacement Countywide FY18   | 4,200,000                 | 4,200,000                 | \$3,131,616              | \$672,2<br>\$25,0      |
| Sports Lighting Replacement Countywide FY19   | 200,000                   | 200,000                   | \$3,085                  | \$23,00                |
| Sports Lighting Replacement Countywide FY20   | 1,300,000                 | 1,300,000                 | \$54,753                 | \$49,47                |
| Subtotal for Sports Lighting Replacement :  | 6,900,000                 | 6,900,000                 | \$3,296,389              | \$749,81               |



| Description                        | Original Budget      | Amended Budget | Committed<br>Costs | Expended Costs |
|------------------------------------|----------------------|----------------|--------------------|----------------|
|                                    | Parks and Recreation |                |                    |                |
| Z90 - Department Reserves          |                      |                |                    |                |
| Parks Department Reserves          | (                    | 128,380        |                    |                |
| Subtotal for Department Reserves : | (                    | 128,380        |                    |                |
|                                    |                      |                |                    |                |

| Total for Parks and Recreation:    | 51,998,097  | 53,698,097  | \$6,886,262   | \$3,851,807  |
|------------------------------------|-------------|-------------|---------------|--------------|
| Prog                               | ram         |             |               |              |
| Z90 - Department Reserves          |             |             |               |              |
| Program Reserves                   | 0           | 0           |               |              |
| Subtotal for Department Reserves : | 0           | 0           |               |              |
|                                    |             |             |               |              |
| Total for Program:                 | 0           | 0           |               |              |
|                                    | U           |             |               |              |
| Grand Totals:                      | 262,225,721 | 263,925,721 | \$109,917,558 | \$90,693,418 |