

Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 02/15/2018

oject#	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	1,000,000	1,000,000		
10	Bridge Modifications	12,200,000	12,200,000	\$261,537	\$84,029
17	Bridge Replacements	31,200,000	31,200,000	\$197,914	\$137,759
1	CR 880 Canal Bank Stabilization	5,000,000	5,000,000	\$938,276	\$788,855
4	Drainage (Pipe Replacements)	3,000,000	2,913,014	\$511,853	\$417,453
8	Drainage Improvements	25,000,000	25,000,000		
8	Pathways	5,000,000	5,000,000	\$0	\$0
121	Resurfacing	77,600,000	76,437,003	\$12,812,941	\$6,929,377
29	Signals and Signal Systems	15,000,000	17,450,000	\$0	\$0
86	Street Lighting	12,000,000	10,050,000	\$13,620	\$0
27	Striping	9,000,000	9,000,000	\$1,100,114	\$515,963
1	Department Reserves	0	749,983		
for Engi	ineering:	196,000,000	196,000,000	\$15,836,254	\$8,873,436
	Faciliti	es Development & Operation	s		
8	General Government Facilities	95,922,200	95,922,200	\$806,421	\$797,264
2	Housing	31,200,000	31,200,000	\$19,819	\$19,819
3	Judicial	74,026,527	74,026,527	\$60,755	\$60,755
4	Sheriff	42,188,397	42,188,397	\$7,382,531	\$7,382,531
8	Sheriff - FDO	144,702,000	144,702,000	\$1,547,874	\$278,520
1	Department Reserves	0	0		
for Faci	lities Development & Operations:	388,039,124	388,039,124	\$9,817,401	\$8,538,889
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	17,144,500	17,144,500	\$599,932	\$38,548
32	Asphalt Paving & Striping	990,550	990,550	\$223,000	\$129,000
7	Athletic Field Renovations	22,820,000	20,320,000	\$11,658	\$11,658
3	Bridge or Boardwalk Replacement	535,000	475,000	\$25,000	\$0
	E tres But But at a conservation	13,400,000	13,400,000	\$0	\$0
6	Existing Park Redevelopment or Expansion	13,400,000			
6 1	Fencing Replacement Fencing Replacement	500,000	500,000		
			500,000 1,050,000		
1	Fencing Replacement	500,000		\$0	\$0
1 3	Fencing Replacement Fresh Water Boat Ramps	500,000 1,050,000	1,050,000	\$0 \$7,772	
1 3 6 3	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	500,000 1,050,000 1,200,000	1,050,000 1,200,000		
1 3 6 3 15	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	500,000 1,050,000 1,200,000 22,900,000	1,050,000 1,200,000 22,900,000		\$0 \$7,772 \$82,116
1 3 6	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	500,000 1,050,000 1,200,000 22,900,000 3,202,000	1,050,000 1,200,000 22,900,000 3,202,000	\$7,772	\$7,772
1 3 6 3 15	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000	1,050,000 1,200,000 22,900,000 3,202,000 2,252,052	\$7,772 \$82,116	\$7,772 \$82,116
1 3 6 3 15 33 22	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000	1,050,000 1,200,000 22,900,000 3,202,000 2,252,052 23,830,000	\$7,772 \$82,116 \$2,324	\$7,772 \$82,116 \$2,324
1 3 6 3 15 33 22	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	1,050,000 1,200,000 22,900,000 3,202,000 2,252,052 23,830,000 3,690,000	\$7,772 \$82,116 \$2,324 \$65,399	\$7,772 \$82,116 \$2,324 \$65,398 \$777
1 3 6 3 15 33 22 12	Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	1,050,000 1,200,000 22,900,000 3,202,000 2,252,052 23,830,000 3,690,000 1,000,000	\$82,116 \$2,324 \$65,399 \$777	\$7,772 \$82,116 \$2,324 \$65,399

Prolog ManagerPrinted on: 3/9/2018Palm_BeachPage 1

Project #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Program			
1 Total for Progra	Department Reserves m:	0	0		
Grand Totals:		709,378,174	709,378,174	\$26,794,301	\$17,837,923

Prolog ManagerPrinted on: 3/9/2018Palm_BeachPage 2