

## Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 08/16/2018

| Project #                            | Description   | Original Budget  | Amended Budget   | Committed<br>Costs                                       | Expended Costs                                 |
|--------------------------------------|---|--|--|--|--|
|                                      |   | Engineering  |  |  |  |
| 1                                    | Belvedere Rd. Canal Piping  | 1,000,000  | 1,000,000  |  |  |
| 10                                   | Bridge Modifications  | 12,200,000   | 12,200,000   | \$282,685  | \$124,70                                       |
| 17                                   | Bridge Replacements   | 31,200,000   | 31,200,000   | \$266,648  | \$192,97                                       |
| 1                                    | CR 880 Canal Bank Stabilization   | 5,000,000  | 5,000,000  | \$1,502,128  | \$845,63                                       |
| 4                                    | Drainage (Pipe Replacements)  | 3,000,000  | 2,913,014  | \$922,034  | \$641,87                                       |
| 8                                    | Drainage Improvements   | 25,000,000   | 25,000,000   |  |  |
| 8                                    | Pathways  | 5,000,000  | 5,000,000  | \$2,026  | \$2,02   |
| 121                                  | Resurfacing   | 77,600,000   | 76,005,381   | \$15,437,347   | \$11,440,44                                    |
| 29                                   | Signals and Signal Systems  | 15,000,000   | 15,500,000   | \$244,457  | \$73,29  |
| 86                                   | Street Lighting   | 12,000,000   | 12,000,000   | \$26,399   | \$25,81  |
| 27                                   | Striping  | 9,000,000  | 9,075,000  | \$1,222,576  | \$893,76                                       |
| 1                                    | Department Reserves   | 0  | 1,106,605  |  |  |
| al for Engi                          | neering:  | 196,000,000  | 196,000,000  | \$19,906,300   | \$14,240,53                                    |
|                                      | Facilitie   | s Development & Operation  | S  |  |  |
| 8                                    | General Government Facilities   | 95,922,200   | 95,922,200   | \$879,665  | \$866,30                                       |
| 2                                    | Housing   | 31,200,000   | 31,200,000   | \$26,353   | \$26,3   |
| 3                                    | Judicial  | 74,026,527   | 74,026,527   | \$83,044   | \$83,0   |
| 4                                    | Sheriff   | 42,188,397   | 42,188,397   | \$10,695,326   | \$10,695,3                                     |
| 8                                    | Sheriff - FDO   | 144,702,000  | 144,702,000  | \$17,934,104   | \$857,7  |
| 1                                    | Department Reserves   | 0  | 0  |  |  |
| al for Facil                         | ities Development & Operations:   | 388,039,124  | 388,039,124  | \$29,618,492   | \$12,528,8                                     |
|                                      |   | Parks and Recreation   |  |  |  |
| 7                                    | Aquatic Facility Repair and Replacement   | 17,144,500   | 17,144,500   | \$629,741  | \$323,84                                       |
| 32                                   | Asphalt Paving & Striping   | 990,550  | 990,550  | \$288,000  | \$288,00                                       |
| 7                                    | Athletic Field Renovations  | 22,820,000   | 20,320,000   | \$11,658   | \$11,6   |
| 3                                    | Bridge or Boardwalk Replacement   | 535,000  | 475,000  | \$25,576   | \$25,5   |
| 6                                    | Existing Park Redevelopment or Expansion  | 13,400,000   | 13,400,000   | \$512  | \$5  |
| 1                                    | Fencing Replacement   | 500,000  | 500,000  |  |  |
|                                      | Freeh Water Post Romes  | 1,050,000  | 1,050,000  |  |  |
| 3                                    | Fresh Water Boat Ramps  |  |  |  |  |
| 3<br>6                               | Group Pavilion Replacement  | 1,200,000  | 1,200,000  | \$384  | \$3  |
|                                      |   | 1,200,000<br>22,900,000  | 1,200,000<br>22,900,000  | \$384<br>\$12,262  |  |
| 6                                    | Group Pavilion Replacement  |  |  |  |  |
| 6<br>3                               | Group Pavilion Replacement<br>New Park Development  | 22,900,000   | 22,900,000   |  | \$11,4   |
| 6<br>3<br>15                         | Group Pavilion Replacement<br>New Park Development<br>Parking Lot Lighting Replacement  | 22,900,000<br>3,202,000  | 22,900,000<br>3,202,000  | \$12,262   | \$3;<br>\$11,4;<br>\$327,2;<br>\$7,6;          |
| 6<br>3<br>15<br>33                   | Group Pavilion Replacement<br>New Park Development<br>Parking Lot Lighting Replacement<br>Playground Replacement  | 22,900,000<br>3,202,000<br>2,260,000                                       | 22,900,000<br>3,202,000<br>2,243,891   | \$12,262<br>\$335,172                                    | \$11,4<br>\$327,2                              |
| 6<br>3<br>15<br>33<br>22             | Group Pavilion Replacement<br>New Park Development<br>Parking Lot Lighting Replacement<br>Playground Replacement<br>Public Building Repair Replacement & Expansion  | 22,900,000<br>3,202,000<br>2,260,000<br>21,330,000                         | 22,900,000<br>3,202,000<br>2,243,891<br>23,830,000                           | \$12,262<br>\$335,172<br>\$7,637                         | \$11,4<br>\$327,2<br>\$7,6                     |
| 6<br>3<br>15<br>33<br>22<br>12       | Group Pavilion Replacement<br>New Park Development<br>Parking Lot Lighting Replacement<br>Playground Replacement<br>Public Building Repair Replacement & Expansion<br>Restroom Replacement                                  | 22,900,000<br>3,202,000<br>2,260,000<br>21,330,000<br>3,690,000            | 22,900,000<br>3,202,000<br>2,243,891<br>23,830,000<br>3,690,000              | \$12,262<br>\$335,172<br>\$7,637<br>\$65,399             | \$11,4<br>\$327,2<br>\$7,6<br>\$65,3           |
| 6<br>3<br>15<br>33<br>22<br>12<br>13 | Group Pavilion Replacement<br>New Park Development<br>Parking Lot Lighting Replacement<br>Playground Replacement<br>Public Building Repair Replacement & Expansion<br>Restroom Replacement<br>Sanitary Sewer/Septic Systems | 22,900,000<br>3,202,000<br>2,260,000<br>21,330,000<br>3,690,000<br>950,000 | 22,900,000<br>3,202,000<br>2,243,891<br>23,830,000<br>3,690,000<br>1,000,000 | \$12,262<br>\$335,172<br>\$7,637<br>\$65,399<br>\$53,992 | \$11,4<br>\$327,2<br>\$7,6<br>\$65,3<br>\$39,0 |

## Prolog Manager

Palm\_Beach

| Project # Description                       | Original Budget | Amended Budget | Committed<br>Costs | Expended Costs |
|---|-----------------|----------------|--------------------|----------------|
|   | Program         |                |                    |                |
| 1 Department Reserves<br>Total for Program: | 0               | 0              |                    |                |
| Grand Totals:                               | 709,378,174     | 709,378,174    | \$51,099,190       | \$28,009,091   |