

Palm Beach County Infrastructure Sales Tax Program

Program Summary
Data Date: 07/16/2020

	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	1,000,000	1,000,000		
10	Bridge Modifications	12,200,000	12,200,000	\$968,906	\$297,224
17	Bridge Replacements	31,200,000	31,855,000	\$2,272,778	\$560,984
1	CR 880 Canal Bank Stabilization	5,000,000	5,000,000	\$2,606,931	\$2,370,974
4	Drainage (Pipe Replacements)	3,000,000	2,862,580	\$1,107,726	\$1,107,726
8	Drainage Improvements	25,000,000	25,000,000	\$102,324	\$1,865
8	Pathways	5,000,000	5,000,000	\$68,134	\$47,235
121	Resurfacing	77,600,000	74,711,124	\$24,728,913	\$22,684,608
29	Signals and Signal Systems	15,000,000	14,997,779	\$814,134	\$729,817
17	Street Lighting	12,000,000	12,000,000	\$555,887	\$454,259
27	Striping	9,000,000	9,000,000	\$1,348,718	\$1,334,251
1	Department Reserves	0	2,373,517		
al for Engin	neering:	196,000,000	196,000,000	\$34,574,452	\$29,587,972
	Faciliti	es Development & Operation	s		
8	General Government Facilities	95,922,200	95,921,757	\$1,326,557	\$1,052,316
2	Housing	31,200,000	31,200,000	\$86,663	\$76,087
3	Judicial	74,026,527	74,026,527	\$12,992,153	\$8,964,327
4	Sheriff	42,188,397	42,188,341	\$14,581,863	\$14,581,863
8	Sheriff - FDO	144,702,000	144,702,000	\$40,077,308	\$35,550,685
1	Department Reserves	0	499		
al for Facili	ties Development & Operations:	388,039,124	388,039,124	\$69,064,544	\$60,225,278
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	Parks and Recreation	17,144,500	\$799,217	\$714,287
7 32	Aquatic Facility Repair and Replacement Asphalt Paving & Striping		17,144,500 990,401	\$799,217 \$478,892	
		17,144,500		. ,	\$413,914
32	Asphalt Paving & Striping	17,144,500 990,550	990,401	\$478,892	\$413,914 \$105,014
32 7	Asphalt Paving & Striping Athletic Field Renovations	17,144,500 990,550 22,820,000	990,401 22,820,000	\$478,892 \$114,637	\$413,914 \$105,014 \$275,018
32 7 3	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement	17,144,500 990,550 22,820,000 535,000	990,401 22,820,000 475,000	\$478,892 \$114,637 \$299,218	\$413,914 \$105,014 \$275,018 \$89,308
32 7 3 6	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	17,144,500 990,550 22,820,000 535,000 13,400,000	990,401 22,820,000 475,000 13,400,000	\$478,892 \$114,637 \$299,218 \$93,712	\$413,914 \$105,014 \$275,018 \$89,306
32 7 3 6 1	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000	990,401 22,820,000 475,000 13,400,000 500,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000	\$413,914 \$105,014 \$275,018 \$89,306 \$30
32 7 3 6 1 3	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$20
32 7 3 6 1 3 6	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000 1,050,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183
32 7 3 6 1 3 6 3	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183
32 7 3 6 1 3 6 3 15	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183 \$38,358	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183 \$17,556 \$930,831
32 7 3 6 1 3 6 3 15 9	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,902,131	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183 \$38,358 \$1,114,134	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183 \$17,556 \$930,831
32 7 3 6 1 3 6 3 15 9	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	17,144,500 990,550 22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,902,131 21,323,455	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183 \$38,358 \$1,114,134 \$383,773	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183 \$17,556 \$930,831 \$383,768
32 7 3 6 1 3 6 3 15 9 22	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	17,144,500 990,550 22,820,000 535,000 13,400,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,902,131 21,323,455 3,690,000	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183 \$38,358 \$1,114,134 \$383,773 \$88,486	\$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183 \$17,556 \$930,831 \$383,766 \$79,070 \$120,514
32 7 3 6 1 3 6 3 15 9 22 12	Asphalt Paving & Striping Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	17,144,500 990,550 22,820,000 535,000 13,400,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	990,401 22,820,000 475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,902,131 21,323,455 3,690,000 879,932	\$478,892 \$114,637 \$299,218 \$93,712 \$70,000 \$201 \$86,195 \$112,183 \$38,358 \$1,114,134 \$383,773 \$88,486 \$157,839	\$714,287 \$413,914 \$105,014 \$275,018 \$89,306 \$30 \$201 \$846 \$112,183 \$17,556 \$930,831 \$383,768 \$79,070 \$120,514 \$33,583

Prolog ConvergePrinted on: 7/31/2020Palm_BeachPage 1

Project # Description	Originai Budget	Amended Budget	Committed Costs	Expended Costs
	Program			
1 Department Reserves Total for Program:	0			
Grand Totals:	709,378,174		\$112,416,53 5	\$94,153,866

Prolog ConvergePrinted on: 7/31/2020Palm_BeachPage 2