

## Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 1/16/20

	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	1,000,000	1,000,000		
10	Bridge Modifications	12,200,000	12,200,000	\$862,174	\$262,1
17	Bridge Replacements	31,200,000	31,200,000	\$1,446,467	\$349,2
1	CR 880 Canal Bank Stabilization	5,000,000	5,000,000	\$2,551,955	\$2,320,7
4	Drainage (Pipe Replacements)	3,000,000	2,862,580	\$1,099,984	\$1,099,9
8	Drainage Improvements	25,000,000	25,000,000	\$1,688	\$1,6
8	Pathways	5,000,000	5,000,000	\$66,193	\$41,5
121	Resurfacing	77,600,000	75,016,771	\$23,511,406	\$21,360,5
29	Signals and Signal Systems	15,000,000	15,000,000	\$813,925	\$722,5
17	Street Lighting	12,000,000	12,000,000	\$554,466	\$282,2
27	Striping	9,000,000	9,000,000	\$1,326,501	\$1,326,5
1	Department Reserves	0	2,720,649		
for Engir	neering:	196,000,000	196,000,000	\$32,234,760	\$27,767,:
	Facilities	Development & Operation	S		
8	General Government Facilities	95,922,200	95,921,757	\$1,234,686	\$991,0
2	Housing	31,200,000	31,200,000	\$75,114	\$75,
3	Judicial	74,026,527	74,026,527	\$12,823,697	\$4,854,
4	Sheriff	42,188,397	42,188,341	\$14,323,690	\$14,323,
8	Sheriff - FDO	144,702,000	144,702,000	\$38,679,121	\$23,570,
1	Department Reserves	0	499		
for Facili	ities Development & Operations:	388,039,124	388,039,124	\$67,136,307	\$43,814,9
	F	arks and Recreation			
7	Aquatic Facility Repair and Replacement	17,144,500	17,144,500	\$724,687	\$714,2
32	Asphalt Paving & Striping	990,550	990,401	\$413,831	\$333,
-	Athletic Field Renovations				
7	Adhede Field Renovations	22,820,000	22,820,000	\$19,866	\$16,
7 3	Bridge or Boardwalk Replacement	22,820,000 535,000	22,820,000 475,000	\$19,866 \$275,009	
					\$223,8
3	Bridge or Boardwalk Replacement	535,000	475,000	\$275,009	\$223,8
3 6	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	535,000 13,400,000	475,000 13,400,000	\$275,009 \$2,824	\$223,i \$2,i
3 6 1	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement	535,000 13,400,000 500,000	475,000 13,400,000 500,000	\$275,009 \$2,824 \$8	\$223,4 \$2,4
3 6 1 3	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	535,000 13,400,000 500,000 1,050,000	475,000 13,400,000 500,000 1,050,000	\$275,009 \$2,824 \$8 \$48	\$223,i \$2,i \$
3 6 1 3 6	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	535,000 13,400,000 500,000 1,050,000 1,200,000	475,000 13,400,000 500,000 1,050,000 1,200,000	\$275,009 \$2,824 \$8 \$48 \$732	\$223, \$2, \$ \$ \$88,
3 6 1 3 6 3	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886	\$223,i \$2,i \$ \$ \$88, \$15,i
3 6 1 3 6 3 15	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886 \$36,335	\$223,i \$2,i \$ \$ \$88,: \$15,i \$651,:
3 6 1 3 6 3 15 9	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,919,875	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886 \$36,335 \$1,072,965	\$223, \$2, \$ \$ \$ \$88, \$15, \$651, \$382,
3 6 1 3 6 3 15 9 22	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,919,875 21,330,000	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886 \$36,335 \$1,072,965 \$533,992	\$223,6 \$2,6 \$ \$ \$ \$ \$ 888,3 \$ 15,6 \$ 651,3 \$ 651,3 \$ 382,5 \$ 379,0
3 6 1 3 6 3 15 9 22 12	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,919,875 21,330,000 3,690,000	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886 \$36,335 \$1,072,965 \$533,992 \$79,070	\$16, \$223, \$2, \$ \$ \$ \$ \$ 888, \$ 15, \$ \$651, \$ 382, \$ 79, \$ 382, \$ \$ 72,3 \$ 33,3
3 6 1 3 6 3 15 9 22 12 13	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 2,260,000 21,330,000 3,690,000 950,000	475,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 3,919,875 21,330,000 3,690,000 894,285	\$275,009 \$2,824 \$8 \$48 \$732 \$126,886 \$36,335 \$1,072,965 \$533,992 \$79,070 \$157,744	\$223,4 \$2,4 \$3 \$88,3 \$15,4 \$651,3 \$382,5 \$79,0 \$72,7

Prolog Converge

Palm\_Beach

Project #	Description	Origi	nal Budget A	mended Budget	Committed Costs	Expended Costs
		Program	I			
1	Department Reserves		0	0		
otal for Program:			0	0		
Grand Totals:			709,378,174	711,078,174	\$104,180,780	\$74,480,960