

Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 5/20/2021

	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	1,000,000	1,000,000		
10	Bridge Modifications	12,200,000	12,200,000	\$1,034,271	\$625,44
17	Bridge Replacements	31,200,000	31,855,000	\$3,269,301	\$2,004,90
1	CR 880 Canal Bank Stabilization	5,000,000	5,000,000	\$2,613,034	\$2,387,30
4	Drainage (Pipe Replacements)	3,000,000	2,862,580	\$1,282,340	\$1,282,34
8	Drainage Improvements	25,000,000	25,000,000	\$149,083	\$106,10
8	Pathways	5,000,000	5,000,000	\$80,927	\$72,79
121	Resurfacing	77,600,000	74,554,359	\$30,449,869	\$24,287,58
29	Signals and Signal Systems	15,000,000	14,616,351	\$944,615	\$737,9 [,]
17	Street Lighting	12,000,000	12,000,000	\$1,120,163	\$530,97
27	Striping	9,000,000	9,000,000	\$1,525,689	\$1,420,13
1	Department Reserves	0	2,911,710		
tal for Engir	neering:	196,000,000	196,000,000	\$42,469,292	\$33,455,4
	Facilitie	s Development & Operation	S		
8	General Government Facilities	95,922,200	95,921,757	\$2,487,356	\$1,458,0
2	Housing	31,200,000	31,200,000	\$1,149,602	\$688,8
3	Judicial	74,026,527	74,026,527	\$13,051,059	\$12,401,3
4	Sheriff	42,188,397	42,188,341	\$18,365,363	\$18,365,3
8	Sheriff - FDO	144,702,000	153,102,000	\$91,482,831	\$42,734,3
1	Department Reserves	0	499		
tal for Facili	ities Development & Operations:	388,039,124	396,439,124	\$126,536,210	\$75,648,02
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	17,144,500	17,144,500	\$888,114	\$0.40 F
32	Acabalt Devine & Chrising				\$842,5
	Asphalt Paving & Striping	990,550	990,400	\$561,863	
7	Asphalt Paving & Striping Athletic Field Renovations	990,550 22,820,000	990,400 23,030,000	\$561,863 \$1,412,738	\$531,3
	Athletic Field Renovations				\$531,3 \$169,8
7	Athletic Field Renovations Bridge or Boardwalk Replacement	22,820,000	23,030,000	\$1,412,738	\$842,5: \$531,3- \$169,8: \$300,2 \$109,2:
7 3	Athletic Field Renovations	22,820,000 535,000	23,030,000 475,000	\$1,412,738 \$300,211	\$531,3 \$169,8 \$300,2
7 3 6	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	22,820,000 535,000 13,400,000	23,030,000 475,000 13,400,000	\$1,412,738 \$300,211 \$449,139	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0
7 3 6 1	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement	22,820,000 535,000 13,400,000 500,000	23,030,000 475,000 13,400,000 500,000	\$1,412,738 \$300,211 \$449,139 \$128,479	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3
7 3 6 1 3	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	22,820,000 535,000 13,400,000 500,000 1,050,000	23,030,000 475,000 13,400,000 500,000 1,050,000	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4
7 3 6 1 3 6	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9
7 3 6 1 3 6 3	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9 \$32,0
7 3 6 1 3 6 3 15	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407 \$207,167	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9 \$32,0 \$1,146,4
7 3 6 1 3 6 3 15 9	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407 \$207,167 \$1,149,468	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9 \$32,0 \$1,146,4 \$498,2
7 3 6 1 3 6 3 15 9 22	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	22,820,000 535,000 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 21,323,455	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407 \$207,167 \$1,149,468 \$772,584	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9 \$32,0 \$11,146,4 \$498,2 \$89,1
7 3 6 1 3 6 3 15 9 22 12	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	22,820,000 535,000 13,400,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,202,131 21,323,455 3,578,485	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407 \$207,167 \$1,149,468 \$772,584 \$89,126	\$531,3 \$169,8 \$300,2 \$109,2
7 3 6 1 3 6 3 15 9 22 12 12	Athletic Field Renovations Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	22,820,000 535,000 13,400,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000 950,000	23,030,000 475,000 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 21,323,455 3,578,485 879,932	\$1,412,738 \$300,211 \$449,139 \$128,479 \$400,097 \$300,858 \$10,980,407 \$207,167 \$1,149,468 \$772,584 \$89,126 \$444,488	\$531,3 \$169,8 \$300,2 \$109,2 \$70,0 \$42,3 \$122,4 \$1,858,9 \$32,0 \$1,146,4 \$498,2 \$499,1 \$238,6

Prolog Converge

Palm_Beach

Project #	Description	Ori	ginal Budget	Amended Budget	Committed Costs	Expended Costs
		Progra	ım			
1	Department Reserves		0	0		
otal for Program:			0	0		
Grand Totals:			709,378,174	719,143,174	\$194,984,340	\$119,313,720

Palm_Beach