

Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 1/21/21

| oject# | Description | Original Budget | Amended Budget | Committed Costs | Expended Costs |
|--|--|---|---|--|--|
| | | Engineering | | | |
| 1 | Belvedere Rd. Canal Piping | 1,000,000 | 1,000,000 | | |
| 10 | Bridge Modifications | 12,200,000 | 12,200,000 | \$1,003,465 | \$525,7 |
| 17 | Bridge Replacements | 31,200,000 | 31,855,000 | \$3,229,390 | \$1,192,9 |
| 1 | CR 880 Canal Bank Stabilization | 5,000,000 | 5,000,000 | \$2,612,609 | \$2,374,2 |
| 4 | Drainage (Pipe Replacements) | 3,000,000 | 2,862,580 | \$1,285,799 | \$1,107,7 |
| 8 | Drainage Improvements | 25,000,000 | 25,000,000 | \$142,333 | \$53,6 |
| 8 | Pathways | 5,000,000 | 5,000,000 | \$77,621 | \$69,4 |
| 121 | Resurfacing | 77,600,000 | 74,554,375 | \$29,708,880 | \$23,933,3 |
| 29 | Signals and Signal Systems | 15,000,000 | 14,997,779 | \$892,982 | \$729,8 |
| 17 | Street Lighting | 12,000,000 | 12,000,000 | \$645,127 | \$489,8 |
| 27 | Striping | 9,000,000 | 9,000,000 | \$1,426,004 | \$1,353,9 |
| 1 | Department Reserves | 0 | 2,530,266 | | |
| for Engi | neering: | 196,000,000 | 196,000,000 | \$41,024,210 | \$31,830,8 |
| | Facilities | s Development & Operation | S | | |
| 8 | General Government Facilities | 95,922,200 | 95,921,757 | \$2,248,537 | \$1,365,9 |
| 2 | Housing | 31,200,000 | 31,200,000 | \$1,096,842 | \$355,0 |
| 3 | Judicial | 74,026,527 | 74,026,527 | \$12,959,548 | \$12,090, |
| 4 | Sheriff | 42,188,397 | 42,188,341 | \$15,304,192 | \$15,304, ⁻ |
| 8 | Sheriff - FDO | 144,702,000 | 144,702,000 | \$56,804,301 | \$38,240,9 |
| 1 | Department Reserves | 0 | 499 | | |
| for Facil | ities Development & Operations: | 388,039,124 | 388,039,124 | \$88,413,422 | \$67,356,8 |
| | F | Parks and Recreation | | | |
| 7 | Aquatic Facility Repair and Replacement | 17,144,500 | 17,144,500 | \$888,048 | \$777,0 |
| 32 | Asphalt Paving & Striping | 990,550 | 990,400 | \$531,341 | \$496, |
| 7 | Athletic Field Renovations | 22,820,000 | 22,820,000 | \$167,782 | \$154,5 |
| | | | | | |
| 3 | Bridge or Boardwalk Replacement | 535,000 | 475,000 | \$299,246 | \$275,0 |
| 3 6 | Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion | 535,000 13,400,000 | 475,000 13,400,000 | \$299,246 \$141,943 | |
| | | | | | \$102,2 |
| 6 | Existing Park Redevelopment or Expansion | 13,400,000 | 13,400,000 | \$141,943 | \$102,2 \$70,0 |
| 6 1 | Existing Park Redevelopment or Expansion Fencing Replacement | 13,400,000 500,000 | 13,400,000 500,000 | \$141,943 \$100,002 | \$102,3 \$70,1 \$5 |
| 6 1 3 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps | 13,400,000 500,000 1,050,000 | 13,400,000 500,000 1,050,000 | \$141,943 \$100,002 \$400,001 | \$102,2 \$70,0 \$86,9 |
| 6 1 3 6 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement | 13,400,000 500,000 1,050,000 1,200,000 | 13,400,000 500,000 1,050,000 1,136,044 | \$141,943 \$100,002 \$400,001 \$188,696 | \$102,2 \$70,1 \$5 \$86,1 \$138,4 |
| 6 1 3 6 3 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 | \$102,; \$70, \$5 \$86,! \$138, \$31, |
| 6 1 3 6 3 15 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 \$206,582 | \$102,2 \$70,0 \$86,5 \$138,4 \$31,4 \$1,139,2 |
| 6 1 3 6 3 15 9 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 \$206,582 \$1,149,468 | \$102,3 \$70,0 \$5 \$86,5 \$138,4 \$138,4 \$1,139,3 \$457,5 |
| 6 1 3 6 3 15 9 22 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 21,323,455 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 \$206,582 \$1,149,468 \$552,122 | \$102,3 \$70,0 \$8 \$86,5 \$138,4 \$138,4 \$31,4 \$11,139,2 \$457,3 \$88,4 |
| 6 1 3 6 3 15 9 22 12 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 21,323,455 3,578,485 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 \$206,582 \$11,149,468 \$552,122 \$88,486 | \$102,3 \$70,0 \$5 \$86,4 \$138,4 \$31,4 \$1,139,3 \$457,3 \$88,6 \$149,3 |
| 6 1 3 6 3 15 9 22 12 13 | Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems | 13,400,000 500,000 1,050,000 1,200,000 22,900,000 3,202,000 2,260,000 21,330,000 3,690,000 950,000 | 13,400,000 500,000 1,050,000 1,136,044 22,900,000 3,202,000 3,902,131 21,323,455 3,578,485 879,932 | \$141,943 \$100,002 \$400,001 \$188,696 \$10,965,129 \$206,582 \$1,149,468 \$552,122 \$88,486 \$357,995 | \$275,0 \$102,2 \$70,0 \$86,5 \$138,4 \$138,4 \$11,139,2 \$457,3 \$88,4 \$149,3 \$34,5 \$34,5 |

Prolog Converge

| Project # | Description | | Original Budget | Amended Budget | Committed Costs | Expended Costs |
|----------------|---------------------|-----|-----------------|----------------|--------------------|----------------|
| | | Pro | gram | | | |
| 1 | Department Reserves | | 0 | 0 | | |
| Total for Prog | otal for Program: | | 0 | 0 | | |
| | | | | | | |
| Grand Totals: | | | 709,378,174 | 711,078,174 | \$150,872,044 | \$106,846,467 |

Palm_Beach