
2009 Biennial Review Schedule
               Preliminary

Item Start Complete
Data Collection Phase/IFRC Powers Review Phase

School Impact Fee Methodology Update 1-Jan-08 2-Apr-09

IFRC Key Powers/Duties Review 19-Oct-2008 19-Oct-2008
 Capital Plan Overview

Impact Fee Analysis
Article 13

User Department Meeting (Cost Data) 11-Sep-2008 11-Sep-2008

User Department Data Collection 11-Sep-2008 13-Oct-2008

IFRC User Dept Cost Data Phase

Consultant Contract Amendment #1 Start 15-Mar-2008 15-Mar-2008

IFRC Cost Data - Road I/F 1-Nov-2008 1-Nov-2008

Park I/F 1-Nov-2008 1-Nov-2008

Fire Rescue 1-Nov-2008 1-Nov-2008

Library 1-Nov-2008 1-Nov-2008

IFRC Cost Data - Schools 17-Nov-2008 17-Nov-2008

Law 17-Nov-2008 17-Nov-2008

Public Bld 17-Nov-2008 17-Nov-2008

Impact Fee Methodology / Calculation Phase

Inputs Posted to Website 16-Jan-2009 16-Jan-2009



p

Consultant Starts Main Work Scope 17-Jan-2009 17-Jan-2009

1st Draft Available / Consultant's Status Re 12-Feb-2009 12-Feb-2009

IFC Review of 1st Draft 12-Feb-2009 16-Feb-2009

Revisions to Consultant 19-Feb-2009 19-Feb-2009

Consultant's 2nd Draft 23-Feb-2009 23-Feb-2009

User Dept Review of 2nd Draft 26-Feb-2009 2-Mar-2009

Revisions to Consultant 5-Mar-2009 5-Mar-2009

Consultant Contract Amendment # 1 End 14-Mar-09 14-Mar-09

Consultant Contract Amendment # 2 Start 15-Mar-09 15-Mar-09

IFRC Consultant attends all meetings

Fire Rescue 19-Mar-2009 19-Mar-2009

Roads 19-Mar-2009 19-Mar-2009

Library 19-Mar-2009 19-Mar-2009

Parks 19-Mar-2009 19-Mar-2009

Schools 2-Apr-2009 2-Apr-2009

Law 2-Apr-2009 2-Apr-2009

Public Bld 2-Apr-2009 2-Apr-2009

IFRC Vote / Recommendation 16-Apr-2009 16-Apr-2009

IFRC Contingency Date 23-Apr-2009     And 30-Apr-2009

Consultant's 3rd Draft 7-May-2009 7-May-2009

BCC/Agency Review Phase



s

LDRC / League of Cities 13-May-2009 30-Jun-2009

Agenda Preparation 13-May-2009 30-Jun-2009

BCC Meetings 1-Jun-2009 30-Jun-2009

Update Phase Article 13 1-May-2009 31-Jul-2009

Fee Schedules 1-May-2009 31-Jul-2009

Tables 1-May-2009 31-Jul-2009

Benefit Zone Maps 1-May-2009 31-Jul-2009

Impact Fee Training 3-Aug-2009 31-Aug-2009

Software Conversion 3-Aug-2009 30-Sep-2009

Implementation Date 1-Oct-2009 1-Oct-2009

Consultant Wrapup 1-Oct-09 14-Mar-10

Consultant Contract Amendment # 2 End 14-Mar-10 14-Mar-10
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