
TENTATIVE TIMELINE* TO ADDRESS

USE REGULATIONS PROJECTS

BY USE CLASSIFICATION
(Updated 10/19/15)
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Meetings / / / 24 22 19 24 / / 23 13 / 22 26 26 23 28 25 23 27 / 22 12 / 28 25 25 22 27 24 22 26 30 28 18 9

BCC

Updates(1) 28 24 27 4(2) 24 22 3 24 28 23

* Timeline Subject to Change

** Uses to Be Reviewed Pending AGR Tier Workshop

*** Temporary Uses Relocated from Other Use Classifications

(1) BCC Workshop or Zoning Director Updates

(2) Update to Residential Uses Postponed
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TEMPORARY ***

PUBLIC, CIVIC AND TRANSPORTAT

UTILITIES AND EXCAVATION

RESIDENTIAL**

RECREATION

INDUSTRIAL**

FORMATTING

2013 2014
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